

(1) Number of pages 16
(2) Date of repair 14.7.88
(3) Initials of the Referencer lens

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W. DEPARTMENT

G.O. No.	709 w	Press.
B.P. No.		Mis.
Dated	11.2.1878	197.

lens

Not to be folded or roughly handled

909
1

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

11th February 1878, No. 709 W.

General.
Establishment.

Read the following paper :—

No. 100. Endorsement of the District Engineer, Presidency, dated Fort St. George, 6th February 1878, No. 6,236.

From Captain S. C. CLARKE, R.E., Executive Engineer, Adyar Junction Canal Works, to Major ROSS THOMPSON, R.E., District Engineer, Presidency, dated 31st January 1878, No. 2,022.

WITH reference to your No. 5,870 of the 19th instant forwarding, for information and guidance, the Proceedings of Government and the Order thereon, No. 310 W, of the 18th January 1878, sanctioning the retention of the modified Junction Canal establishment up to the close of the current month, I have the honor to state that it will be necessary to obtain the sanction of the Government to the further retention of the establishment, as per accompanying statement, for a period of two months at the very least, as I cannot possibly promise the completion of the whole work on the Junction Canal before the end of March; at the same time I will do my utmost to push on the various works still in hand, but for various cogent reasons only a certain amount of progress can possibly be looked for, which cannot, in my opinion, be accelerated with impunity.

2. I have, as will be seen, recommended the services of the second Overseer, Southern Section, and those of the Hospital Assistant being dispensed with, to reduce the cost of the establishment as much as possible.

3. It is hoped that my request may be conceded to at an early date.

No. 100-A. From the same Officer, dated 4th February 1878, No. 2,049.

WITH reference to your No. 6,150, dated 2nd February 1878, I have the honor to state that the following works on the Junction Canal have yet to be completed :—

First syphon—will be completed by end of February 1878.

Second syphon—not commenced, and will probably take six weeks from this time to complete.

Yellappatha Matha Covil road bridge will be completed by end of Feb. 1878.

Aqueduct—partly constructed may be completed by the end of February 1878.

The clearing away of the three high temporary embankments.

2. At the conclusion of the masonry works there must of necessity be some petty works of sort, to carry out which may occupy a week or fortnight to complete, and even if I can accomplish the work to be done within the time above stated, I would not wish to find that I had neither an Executive nor an Office Establishment to complete the accounts and to hand over the Junction Canal in as perfect an order as time and money will allow of.

3. I trust under the circumstances that the Government will be requested to grant me the extra time asked for, rather than put me into a very awkward position.

Copy submitted to the Chief Engineer, Buildings and Roads, with request that, under the circumstances detailed by the
One statement. Executive Engineer, Adyar Junction

Canal, the retention of the establishment may be sanctioned for the period named.

(Signed) ROSS THOMPSON, Major, R.E.,
District Engineer, Presidency.

No. 101. ORDER THEREON, 11th February 1878, No. 709 W.

THE sanction is extended to the end of February. On the 24th of the month the District Engineer will again report the state of the works and what establishment is still necessary.

(True Extract.)

Colonel, R.E.,
Secretary to Government, P.W.D.

To the District Engineer, Presidency.
" Examiner of Public Works Accounts.

Encl. E.C. Shanker.
Spars Copies

THE DISTRICT ENGINEER,
PRESIDENCY.
&c., &c., &c.

United Library 11th

1945

Figure 1

End

G. O. 113, February 1878, No. 75, W.

FEBRUARY.
Nos. 100-101

Justification—Satisfaction for the retention
of the Government of the extended
and the library.

List of Capitalism and the question of anal words.

Expenditure	Description	Amount	Remarks
VI	Approved	100	Can be expended
FEB 78	Expenditure	60	
	Expenditure	60	
	Office Expenditure	25	
	Remainder of month & Accountant	60	
	Expenditure of month & Accountant	40	
	Expenditure of month & Accountant	25	
	Expenditure of month & Accountant	25	
	Expenditure of month & Accountant	7	
	Expenditure of month & Accountant	7	

$$\frac{709}{3}$$

Junction Canal Office
 31 Jan'y 1878
 Wm. Thompson
 200 2nd St.

*Wm. L. Carter, R.E.
Executive Ed. George L. Carter*

Wm. Knapp
Director of
Michigan Academy

No. 2022.

31st January 1878.The District Engineer,
Presidency.409
4

Sir,

With reference to your No. 5870 of the 19th instant forwarding for information and guidance, the Proceedings of Govt and the order thereon No. 310 W of the 18th Jan'y. 1878, sanctioning the retention of the modified Junction Canal Establishment up to the close of the current month, I have the honor to state, that it will be necessary to obtain the sanction of the Government to the further retention of the Establishment, as per accompanying Statement for a period of two months, at the very least, as I cannot possibly promise the completion of the whole work on the Junction Canal, before the end of March, at the same time, I will do my utmost to push on the various works, still in hand, but for various cogent reasons, only a certain amount of progress can possibly be looked for, which cannot in my opinion, be accelerated with impunity.

2. I have, as will be seen, recommended the services of the 2^d Overseer Southern Section, and those of the Hospital Assistant, being dispensed with, to reduce the cost of the Establishment, as much as possible.

3. It is hoped that my request may be conceded to, at an early date.

Shave &c.

W^m J. C. Clarke, Capt. R.E.
Executive Engineer, A. F. Canal.

From the same Office No. 2049 of.
4 Feb'y 1878.

Sir,

With reference to your No. 6150 dated 2^d Feb'y 1878, I have the honor to state that the following works on the Junction Canal have yet to be completed.

1st Siphon - will be completed by end of February 1878.

2^d Siphon - not commenced, and will probably take 6 weeks from this time to complete.

Yellapattamatha Ford 3 will be completed Road Bridge 3 by end of Feb'y 78.

Aqueduct - partly constructed
may be completed by
the end of Feb'y 1878.

109
6

The clearing away of the 3 high temporary embankments.

2. At the conclusion of the masonry works, there must of necessity be some petty works of sort, to carry out, which may occupy a week or fortnight to complete, and even if I can accomplish the work to be done, within the time above stated, I would not wish to find that, I had neither an Executive, nor an office Establishment to complete the accounts and to hand over the Junction Canal, in as perfect an order, as time and money will allow of.

3. I trust under the circumstances that the Govt will be requested to grant me the extra time asked for, rather than put me into a very awkward position.

Shave &c.

W^m J. C. Clarke, Capt. R.E.
Exec. Engr. A. F. Canal.

No.

No. 6236.

Copy submitted to the Chief Engineer
Buildings and Roads, with request that
under the circumstances detailed by the
Executive Engineer, A. H. Hual, the retention
of the Establishment may be sanctioned for
the period named.

W. H. Hual Major R.E.
District Engineer Residency

W. H. Hual
6 Feb. 1878.

Encl.
71

Encl.
1. State.
ment.

5878-1-78 L. 310 B (Engl.)

Buildings & Roads.

From,

The District Engineer,
Presidency.

No. 6236.

Dated 6 Feb 1878.

No. of Encls. 1.

A. P. Canal Establishment.

Requests that under
the circumstances detailed
by the Encl. the retention of
the — may be sanctioned
up to end of March 1878.

Gr 8-2-78 R 9-2-78.

li

Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the

Read the following:—

509
7

From the District Engineer
Presidency

} H. No 6236 dtd 6 Feb 1878

The sanction is

extended to the end of February,
at which time the District
Engineer will again report
whether the establishment
is still necessary.

2. It is presumed that
Major Thompson dispensed
with the services of one of the
Overseers from the 1st February
in accordance with Captain
Clarke's recommendation.

3. The Government desire
to be informed how it is
proposed to do without the
Hospital Assistant.

Pl. Presidency
P. W. D.

M. P.

Wh
947 7-2-78

No 709 Wd 11th Feb 1878

The Sanction is
extended to the
end of February.
On the 24th of
the month the
will again report
the state of
the work and
what establish-
ment is still
necessary.

W.F.
9/2

Dr. Presidency
to P.W.C. 15

Depd 15-2-78

10/3/78
Govt. of 1878; Madras.
PUBLIC WORKS.

To *The D. B. Penney*

Dated

Issued

Recd.

Encl.

10/3/78
G. O. 11 July 1878, No. 7096

Nos.

*Junction Canal. Re-
vision intended to the end
of February for the retention
of the 1st set of the - - -
and 1st end of July.*

10/3/78
10/3/78