

(1) Number of pages 8
(2) Date of repair 18-7-86
(3) Initials of the Referencer lms

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Public works
DEPARTMENT

G.O. No.	950 (W)	Press.
B.P. No.		Mis.
Dated	26-2-1878	197.

247

Not to be folded or roughly handled

950
1

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

26th February 1878, No. 950 W.

Buildings and Roads.

Civil Works.

Read the following paper:—

No. 289. From Major J. W. HINDLE, S.C., District Engineer, Kurnool, to the Chief Engineer, Public Works Department, dated Kurnool, 16th February 1878, No. 161-3,373.

I HAVE the honor, in reply to G.O., No. 587 W, of the 5th instant, to state that the delay in question in submitting the completion reports has arisen from the following causes:—

- 1st.—The number of works scattered over a large area.
- 2nd.—The necessity for all these works being inspected and measured up more or less accurately.
- 3rd.—The necessity there exists for closely examining these reports both in the Divisional and District offices.

2. The whole of the completion reports for this district will be submitted by the end of the current month.

No. 290. ORDER THEREON, 26th February 1878, No. 950 W.

ORDERED to be recorded.

(True Extract.)

Colonel, R.E.,
Secretary to Government, P.W.D.

To the District Engineer, Kurnool.
" Examiner of Public Works Accounts.
" Revenue (Famine) Department.

Ed. E. C. Shunker.

Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1878) Madras.
PUBLIC WORKS.

THE DISTRICT ENGINEER,
KURNOOL.

1st of February 1878.

FEBRUARY.

Nos. 263-280.

Completion of the works for the year 1877.
Explanation from the District Engineer,
Kurnool, of the cause of delay in the
completion of —, recorded.

N^o 161
3373

District Engineer's Office
Kurnool 16th February 1878

From,

The District Engineer,
Kurnool.

To,

The Chief Engineer,
Public Works Department,
Madras.

Sir,

I have the honor, in reply to G. O.
N^o 5874 of the 5th instant, to state that the
delay in question in submitting the Comple-
tion Reports, has arisen from the following
causes:

- First. The number of works scattered over
a large area.
- Second. The necessity for all these works being
inspected and measured up more or less
accurately.
- Third. The necessity there exists for
closely examining these reports both
in the Divisional and District
Offices.

2 The whole of the Completion Reports for

this District, will be submitted by the end
of the current month.

I have the honor to be,
Sir,

Your most obedient servant.

M W Knide Major &c.

District Engineer.

D. 07

40
2/7

under No. 950 Wd/26 Feb 1878
Heard.

P. L. Hurwood
S. W. C. S.
H. A. West - 21

17
25.2.78
Prof - 1-3-78

From General
The District Engineer
Hurwood

To
The Chief Engineer
D. P. S.
Chadras

Dated 16th
Received 17th } February 1878

No 161
3373

Enclosure

Reports the cause of delay in
the submission of Completion
Reports with reference to G.O.
No 587 W dated 5th February 1878

circulated to
his grace the Secy.
at 21.2.78

Seen

22/2

With att.

950/4

Per. Dept. 1018.2.78. No 414

At 21.2.78

Clerk
No. 11378
PUBLIC WORKS.

To The D. E. Kumool
11-2-78

Dated
Signed
Recd.
Encl.

G. O. 26 Feb 1878, No. 9504

No. 1

Completion Certificate
for famine relief works
Explanation from the D. E.
Kumool of the cause of
delay in the submission
of ——— recorded.

Entd. in Regd.