

(1) Number of pages 14
(2) Date of repair 11/86
(3) Initials of the Referencer lora

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W.D. DEPARTMENT

G.O. No	1565 - w	Press
B.P. No		Mis.
Dated	11-6-1879	1979

Not to be folded or roughly handled.

an

GOVERNMENT OF MADRAS
PUBLIC WORKS DEPARTMENT.

11th June 1879, No. 1,565 W.

Buildings and Roads
Civil Works

Read the following paper —

No 37 From J W RUNDALL, Esq, Acting Superintending Engineer, Fifth Circle, to the Chief Engineer, Public Works Department, dated Trichinopoly, 15th May 1879, No 117 MD

I HAVE the honor to forward, herewith, a comparative statement regarding the Palney Taluk Cutcherry, showing that a further sum of Rupees 1,855 above the amount originally sanctioned, Rs 23,305,* is required; the excess amounts to 8 per cent

*G O, No 1,068, of the 16th April 1875

2 I also forward a copy of a letter from Mr. Harrington, Executive Engineer, Dindigul Division, regarding the delay in the preparation of this comparative statement.

3 It would appear from the measurements made by Mr. Harrington, and on which the present comparative statement is based, that Mr. Hawksworth's estimate of 1875 contained many inaccuracies. The differences are explained in the comparative statement

4. Some of the charges, such as cost of a model prepared by Mr. Hawksworth, Rupees 250, should not have been incurred, or should have been included in the estimate of 1875

5 Under the circumstances, however, I trust the Government will be pleased to sanction the total amount now shown to be required, viz, Rupees 25,160, and to allot the sum required to complete the building (Rupees 1,560) which has, for a long time, been standing in an unfinished condition. The building is urgently required for the accommodation of the Tahsildar and his establishment.

From W S HARRINGTON, Esq, Executive Engineer, Dindigul Division, to the Superintending Engineer, Fifth Circle, dated Penyakulam, 24th April 1879, No. 149

I HAVE the honor to submit for sanction a comparative statement showing the provisions of the sanction letter for the work actually done up to date to, and the work remaining to be done to complete, the Taluk Cutcherry at Palney

2 The building, as I believe you are aware, has been at a standstill for months, and Mr Paynter utterly failed to make the examination or to submit the report that as District Engineer I required from him. The onus consequently in this as in other instances is thrown upon me as Executive Engineer of myself complying with the requisition that I made as District Engineer, and the labor has not been light entailing as it has an accurate measurement of every part of the building, it has been performed, however, and I beg that, if possible, the necessary funds may be allotted at a very early date when it shall be my care to see that the building is completed by Departmental agency as soon as possible that it has been so long under construction reflects discredit upon the Executive agency. The total excess, as you will observe, is a fraction on 7 per cent on the original estimate

3 The sum of Rupees 295-14-5 due by the contractor will be recovered from the security of Rupees 500 deposited by him and lodged in the Government Savings Bank.

2 PUBLIC WORKS DEPARTMENT, 11TH JUNE 1879, No. 1,505 W.

No. 38. ORDER THIRTEEN, 11th JUNE 1879, No. 1,505 W.

UNDER the explanation afforded in the foregoing letter the revised estimate amounting to Rupees 25,160, for constructing a Taluk Catechery at Pulney, is sanctioned, and the funds (Rupees 1500) required for completing the work are provided from the Provincial Reserve at the disposal of Government.

2 This sanction has been registered as Provincial No. 16 B of 1879-80

(True Extract)

Ag Under Secy to Govt PWD
Major R F,

To the Superintending Engineer, Fifth Circle
" Engineer of Public Works Accounts
" Public Works Department

Exd C Howarth
Spare Copies

OFFICE OF THE
CIVIL ENGINEER
GILL. OF (1870) 20000.
PUBLIC WORKS.

THE ENGINEERING
DEPARTMENT
OF THE
GOVERNMENT

1875

1875

1875

1875

1875

1875

1875

Buildings &
Roads.

Encls: 2.

1875 MD. Suby. Engrs Office 5th Circle.
Trinidad, 15th May 1877
1875

From

J. W. Pundall Esquire
Supt. Engrs Office 5th Circle.

To,

Colonel R. H. Sankar, R.E.
Chief Engineer's Secretary & Asst.
P. M. D. Madras.

Sir,

I have the honor to forward
herewith a Comparative Statement
regarding the Putney Salub. Cashes,
showing that a further sum of Rs.
1855 above the amount originally

by Q. No 1068
of the 16th April
1875.

Sanctioned Rs 23,305 is required;
The excess amounts to 8 per cent.

2. I also forward a copy of a
letter from Mr. Harrington Executive
Engineer Sindgal Division regard-
ing the Salub. in the preparation of
this Comparative Statement.

3. It would appear from the
measurements made by Mr. Har-
ington and on which the present Com-
parative Statement is based, that
Mr. Hawksworth's Estimate of 1875

Contained many inaccuracies. The differences are explained in the Comparative Statement.

4. Some of the Charges such as Cost of a Model prepared by Mr. Hawksworth Rs 250, should not have been incurred, or should have been included in the Estimate of 1875.

5. Under the circumstances, however I trust the Government will be pleased to sanction the total amount now shown to be required (viz.) Rs 25,160 and to allot the sum required to complete the Building (Rs 1560) which has, for a long time, been standing in an unfinished condition. The Building is urgently required for the accommodation of the Tahsildar and his Establishment.

I have the honor to be.

Sir

Yours Most Obedt Servt

J. R. Rindall
Asst Supt Engineer
5th Mile

Buildings & Roads.

Je n'oublie

The sup^r mgs
50 bricks

Jo.

The Chief in yr
P. W. D

No 117 M. D.

dated 15th

Recd.

May 179.

Feb 11 6-77 a 10 15 6-22

quelo: 2.85.00

Pulney Taluk Butcheri

- It involves a com-
- parative Statement
for the - with expla-
- nation -

* 1 Comparative Shakerment
sent to L. E. 5 Apr. (rec'd C. No 426 of
12-1-80)

L.
1921

Cir 30-5-77 Ret'd 9. 6. 77
 to Octy 27-5-

No 149

Personal File

Camp Perencolam 24th April/79

From

The Executive Engineer

Technique d'écriture

The Commanding Engineer

St. Lucia

Eni

I have the honor to submit for
sanction a comparative statement show-
ing the promotions & the sanctioned estimate
for the work actually done up to date, and
the work remaining to be done to complete
the Salang, Cutcherry, and Pulney.

2. The building as I believe you are aware has been in a stand still for months. and Mr. Payson utterly failed to make the examination or to submit the report that as District Engineer I required from him.

The onus consequently in this as in other instances is thrown upon me as Eccentric Engineer of myself complying with the requisition that I made as District Engineer and the Calver has not been light cutting as it has an accurate measurement of every

By Super Engineer
5 $\frac{1}{2}$ Cords

✓

4th 1565 W Public Works Department

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 11th June 1844
Read the following —

at 1/2 p. long. 10° 16' } (the P. of 15th May 1879)

Under the ex-
planation afforded in
the foregoing letter the
revised estimate amounting
to £25,120 for constructing
a steam railway, at
Punjab, is sanctioned; and
the sum of £15,000 granted
for completing the work
are provided from the
provincial
reserves at the disposal
of Government.

10 Littlefield
 10 P. 11. 12. 13. 14. 15. 16. 17. 18. 19. 20. 21. 22. 23. 24. 25. 26. 27. 28. 29. 30. 31. 32. 33. 34. 35. 36. 37. 38. 39. 40. 41. 42. 43. 44. 45. 46. 47. 48. 49. 50. 51. 52. 53. 54. 55. 56. 57. 58. 59. 60. 61. 62. 63. 64. 65. 66. 67. 68. 69. 70. 71. 72. 73. 74. 75. 76. 77. 78. 79. 80. 81. 82. 83. 84. 85. 86. 87. 88. 89. 90. 91. 92. 93. 94. 95. 96. 97. 98. 99. 100. 101. 102. 103. 104. 105. 106. 107. 108. 109. 110. 111. 112. 113. 114. 115. 116. 117. 118. 119. 120. 121. 122. 123. 124. 125. 126. 127. 128. 129. 130. 131. 132. 133. 134. 135. 136. 137. 138. 139. 140. 141. 142. 143. 144. 145. 146. 147. 148. 149. 150. 151. 152. 153. 154. 155. 156. 157. 158. 159. 160. 161. 162. 163. 164. 165. 166. 167. 168. 169. 170. 171. 172. 173. 174. 175. 176. 177. 178. 179. 180. 181. 182. 183. 184. 185. 186. 187. 188. 189. 190. 191. 192. 193. 194. 195. 196. 197. 198. 199. 200. 201. 202. 203. 204. 205. 206. 207. 208. 209. 210. 211. 212. 213. 214. 215. 216. 217. 218. 219. 220. 221. 222. 223. 224. 225. 226. 227. 228. 229. 230. 231. 232. 233. 234. 235. 236. 237. 238. 239. 240. 241. 242. 243. 244. 245. 246. 247. 248. 249. 250. 251. 252. 253. 254. 255. 256. 257. 258. 259. 260. 261. 262. 263. 264. 265. 266. 267. 268. 269. 270. 271. 272. 273. 274. 275. 276. 277. 278. 279. 280. 281. 282. 283. 284. 285. 286. 287. 288. 289. 290. 291. 292. 293. 294. 295. 296. 297. 298. 299. 300. 301. 302. 303. 304. 305. 306. 307. 308. 309. 310. 311. 312. 313. 314. 315. 316. 317. 318. 319. 320. 321. 322. 323. 324. 325. 326. 327. 328. 329. 330. 331. 332. 333. 334. 335. 336. 337. 338. 339. 340. 341. 342. 343. 344. 345. 346. 347. 348. 349. 350. 351. 352. 353. 354. 355. 356. 357. 358. 359. 360. 361. 362. 363. 364. 365. 366. 367. 368. 369. 370. 371. 372. 373. 374. 375. 376. 377. 378. 379. 380. 381. 382. 383. 384. 385. 386. 387. 388. 389. 390. 391. 392. 393. 394. 395. 396. 397. 398. 399. 400. 401. 402. 403. 404. 405. 406. 407. 408. 409. 410. 411. 412. 413. 414. 415. 416. 417. 418. 419. 420. 421. 422. 423. 424. 425. 426. 427. 428. 429. 430. 431. 432. 433. 434. 435. 436. 437. 438. 439. 440. 441. 442. 443. 444. 445. 446. 447. 448. 449. 450. 451. 452. 453. 454. 455. 456. 457. 458. 459. 460. 461. 462. 463. 464. 465. 466. 467. 468. 469. 470. 471. 472. 473. 474. 475. 476. 477. 478. 479. 480. 481. 482. 483. 484. 485. 486. 487. 488. 489. 490. 491. 492. 493. 494. 495. 496. 497. 498. 499. 500. 501. 502. 503. 504. 505. 506. 507. 508. 509. 510. 511. 512. 513. 514. 515. 516. 517. 518. 519. 520. 521. 522. 523. 524. 525. 526. 527. 528. 529. 530. 531. 532. 533. 534. 535. 536. 537. 538. 539. 540. 541. 542. 543. 544. 545. 546. 547. 548. 549. 550. 551. 552. 553. 554. 555. 556. 557. 558. 559. 560. 561. 562. 563. 564. 565. 566. 567. 568. 569. 570. 571. 572. 573. 574. 575. 576. 577. 578. 579. 580. 581. 582. 583. 584. 585. 586. 587. 588. 589. 590. 591. 592. 593. 594. 595. 596. 597. 598. 599. 600. 601. 602. 603. 604. 605. 606. 607. 608. 609. 610. 611. 612. 613. 614. 615. 616. 617. 618. 619. 620. 621. 622. 623. 624. 625. 626. 627. 628. 629. 630. 631. 632. 633. 634. 635. 636. 637. 638. 639. 640. 641. 642. 643. 644. 645. 646. 647. 648. 649. 650. 651. 652. 653. 654. 655. 656. 657. 658. 659. 660. 661. 662. 663. 664. 665. 666. 667. 668. 669. 670. 671. 672. 673. 674. 675. 676. 677. 678. 679. 680. 681. 682. 683. 684. 685. 686. 687. 688. 689. 690. 691. 692. 693. 694. 695. 696. 697. 698. 699. 700. 701. 702. 703. 704. 705. 706. 707. 708. 709. 710. 711. 712. 713. 714. 715. 716. 717. 718. 719. 720. 721. 722. 723. 724. 725. 726. 727. 728. 729. 730. 731. 732. 733. 734. 735. 736. 737. 738. 739. 740. 741. 742. 743. 744. 745. 746. 747. 748. 749. 750. 751. 752. 753. 754. 755. 756. 757. 758. 759. 760. 761. 762. 763. 764. 765. 766. 767. 768. 769. 770. 771. 772. 773. 774. 775. 776. 777. 778. 779. 780. 781. 782. 783. 784. 785. 786. 787. 788. 789. 790. 791. 792. 793. 794. 795. 796. 797. 798. 799. 800. 801. 802. 803. 804. 805. 806. 807. 808. 809. 810. 811. 812. 813. 814. 815. 816. 817. 818. 819. 820. 821. 822. 823. 824. 825. 826. 827. 828. 829. 830. 831. 832. 833. 834. 835. 836. 837. 838. 839. 840. 841. 842. 843. 8

of Government.
This sanction has
been registered as
Road No 16 B. of
1879-80.

C-3844

U. S. DEPT. OF AGRICULTURE
PUBLIC WORKS.

12-6

1. 1. 1.

2. 1. 1.

3. 1. 1.

4. 1. 1.

6 0. 11 June 17. 1855 W

1700 27-38

Lalag, Cutcheng at
Pulney. Sanctions the
revised estimate for con-
structing a —.