

(1) Number of pages 16
(2) Date of repair 12/86
(3) Initials of the Referencer lvz

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W.D. DEPARTMENT

G.O. No.	2478	Press.
B.P. No.		Mis.
Dated	27-10-1880	197.

Not to be folded or roughly handled

2478
GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

27th October 1880, No. 2,478 W.

Buildings and Roads.
Civil Works.

Read the following papers:—

No. 114. From Supg. Engineer, First Circle, dated 7th Oct. 1880, No. 2,124.
No. 114-A. From " " " " 19th " " " 2,213.

No. 115. ORDER THEREON, 27th October 1880, No. 2,478 W.

THE revised estimate, amounting to Rs. 1,415, for constructing a Post Office at Párvatipur in the Vizagapatam district is sanctioned.

2. The excess over the original estimate of Rs. 1,126 is due to increased rates and to the substitution of sál for country wood.

3. The officer responsible for the preparation of the original estimate is Mr. Brickwell, who has since retired from the department. The excess will accordingly be passed without further remark.

4. An appropriation for the work of Rs. 289 is made from the Reserve at the disposal of Government under Original Works, Civil Buildings, Postal.

5. This sanction has been registered as Imperial No. 28 B. of 1880-81 and cancels Imperial No. 20 B. of the current year. It is classified as "Other Services, Original Works, Civil Buildings, Postal."

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, First Circle.
" Postmaster-General.
" Examiner of Public Works Accounts, with abstract estimate
and comparative statement.

Exd. S. T. Austin.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Gobt. of (1880) Madras.
PUBLIC WORKS.

To
THE SUPERINTENDING ENGINEER,
FIRST CIRCLE.
&c., &c., &c.

Dated October, 27th.

Issued

Recd.

Encl.

G. O., 27th October 1880, No. 2,478 W.

OCTOBER.
Nos. 114-115.

Post Office at Parvatipur, Vizagapatam
District. — Revised estimate of Rs. 1,415 for
constructing a — sanctioned.

Supy. Engrs Office
No. 2124. Madras 7th Oct. 1880.

From
The Superintending Engrs.
1st Circle

To
The Chief Engineer
P. W. D.

Sir,
Madras.

Encls.

1. Abstract

Estimate

Comparative

Statement

I have the honour to sub-
mit for sanction a revised Estimate
of Rs. 1,415, accompanied by a comparative
Statement for building the Post Office at
Parvatipur in the Vizagapatam D.
2. An Estimate of Rs. 1,126 was sanctioned
in G.O. No. 1803 W. dated 28th July 1880. But
the rates allowed in this Estimate are
throughout lower than those that are
current in the Vizagapatam Division
3. The additional amount required is Rs. 289
and I request this sum may be allotted

in addition to the present allotment of
P^y 1126 sanctioned in G.O.W. 1803. W dated the
23^d July 1880.

4. The work has not yet been com-
menced, pending the preparation of the
revised Estimate.

I have the honour to be
Sir

Your most obed^t servant

Chas. Sandercock

Superintending Engineer
1st Divⁿ

No 2307
Memo

Letter No 2124 d/7 Oct 1880

The S.E. 1st Circle is requested to report whether the original estimate for the Post Office at Parvatipur was prepared by an Officer of the P. & S. Dept. If so he should be called in for explanation as to the insufficiency of the rates provided. (P.O.)

13 Oct. 1880
By L.D. Dyck

S.E. 1st Circle ✓
L.D. Dyck
13-10-80

20.7.80 No 1803 W

From

The Suppy Engineer
P.W.D. *supple.*
800180
6366

The Chief Eng.
MD

D/ 7th October 1880
Lus. 8th - -

No. 2124.

Post Office at Parvatipur
Vizagapatnam Dist.

Forwarding Estimate
of Rs. 1415 for building a -

W. J. G. J. G.

No 2307 d/13 Oct 1880
P. W. SECRETARIAT-1870-80.

KEEP WITH.

Current No 6366.

Letter No. 2124.

Dated the 7th October 1880.

from the Suppy Engineer.
1st Circle

Note of Remarks.

The Revised Estimate & Comparative Statement, for Constructing a Post Office at Parvatipur, in the Vizagapatnam Dist. amounts to Rs. 1415, or Rs. 289 in excess of the sanctioned Estimate.

An Estimate of Rs. 1126 was sanctioned in L.O. No 1803, W. dated 28th July 1880.

The Cause of Excess is due chiefly to increased rates, & for sawwood being used instead of Country wood.

The Rates allowed in the Estimate, could not be compared, no data has been furnished.

The Work has not been commenced.

The Revised Estimate & Comparative Statement have not been counterchecked by the Post Master Genl.

11th October 1880.

W. J. G. J. G.
There is

Nothing to show who
prepared the original
estimate, and who is
answerable for the
insufficiency of the
rates.

R.S.
11/10.

No. 2213

SUPERINTENDING ENGINEER'S OFFICE,

MADRAS,

Chopank, 19 October 1880.

From

THE SUPERINTENDING ENGINEER,

1ST CIRCLE,

To

THE Chief Engineer

M.D.
Madras.

SIR,

Enclosures.

With reference to your
Memorandum No. 2307 dated 13th
October 1880 I have the honour to report
that the original estimate for the Post
Office at Parvathipore was prepared by
Executive Engineer Mr. Brinkwell
who has retired from the Department.

I have the honour to be
Sir
Yours most obedt servant.
Chas. Sander at C. S. S. S.
Superintending Engineer
1st Circle.

Mis No 1803 Wd/28-7-80
Ch. No 2307 - 13-10-80

From

The Superintending Engineer,
P.W.D. 1st Circle,

1900180

To

The Chief Engineer
P.W.D.

Dated 19. } October 1880
Recd. 19 }

ENCLOSURES.

No. 2213

Post Office at Parvati
poo. Vizagapatam Dist.

Reporting that the
Estimate for the — was
prepared by Mr. Buckwell
who has retired from the
Dept. —

Cir 23. 10. 80. Put 25-10-80 -
J. 21 10-80 No 17 10-80

No 2478 W B. H.
L. works
PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 27. Oct. 1880
Read the following:—

From the Super Engineer } (H.C. No. 2124 of 7. Oct. 1880)
1st Circle }
" " " " " 2213 " 19 " 80 "

The revised estimate
amounting to Rs 1415
for constructing a Post
office at Parvatiapur
in the Vizagapatam
District is sanctioned.

2. The excess over the
original estimate of
Rs 1126 is due to
increased rates and
to the substitution

R.S.

of sawl for country wood.

3. The officer responsible for the preparation of the original estimate is Mr. Brickwell, who has since retired from the Department. The excess will accordingly be passed without further remark.

4. An appropriation for the work of No 289 is made from the Reserve at the disposal of Government under original works, Civil Buildings, Postal.

158

5. This sanction has been registered as Imperial No 28B of 1880-81 and cancels Imperial No 20B of the current year. It is classified as "Other Services, Original works, Civil Buildings, Postal."

L 2070

AMH

22/10/80

Lt. 1st Circle A

Portsmouth General 3 F

Excess P. & H. Accounts with abstract estimate & comparative statement 7 F

40/4

Desks

3-11-1881

CH

Cir 23. 10. 80. ¹⁰ Jul 25. 10. 80.
0.21.10.80. 27.10.80

6616

Govt. of 1879 Madras.

PUBLIC WORKS.

To

Dated

Issued

Recd.

Encl.

G. O. 27th Oct. 1880 No. 24782.

Nos. 114 to 115

Post office at Perambalur
Vijayanpattam Dist.

Revised 80 Annals
18 to 1415 for const.
a ——— mentioned

40
/ 4