

(1) Number of pages 14
(2) Date of repair 17.12.86
(3) Initials of the Referencer lmd ✓

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P. W. D DEPARTMENT

G.O. No.	2719 w	Press.
B.P. No.		Mis.
Dated	25.11.1880	-197-

Not to be folded or roughly handled

B.S. J.

279

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

25th November 1880, No. 2,719 W.

Buildings and Roads.
Civil Works.

Read the following paper :—

No. 117. From the Superintending Engineer, First Circle, dated 2nd November 1880, No. 2,350.

No. 118. ORDER THEREON, 25th November 1880, No. 2,719 W.

THE revised estimate of Rs. 2,295 for a fifth-class Post Office at Kávali, in the Nellore District, is sanctioned under the explanations afforded as to the causes of the excess amounting to Rs. 675.

2. An appropriation of Rs. 1,620 having been made in the current year for the work, the balance, Rs. 675, is allotted as shown below :—

From the Reserve	Original Works, Postal	...	...	...	...	RS. 155
Do.	do. Repairs, Postal	...	...	...	...	520
Total ...						675

3. This sanction has been registered as Imperial No. 34 B. of 1880-81, and cancels No. 12 B. of 1880-81, and is classified as "Civil Buildings, Original Works, Postal."

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, First Circle.
" Postmaster-General.
" Examiner of Public Works Accounts.

Erd S. T. Austin.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1880) Madras.
PUBLIC WORKS.

To
THE SUPERINTENDING ENGINEER,
FIRST CIRCLE.

Sec. Sec. Sec.

Dated November, 1880.

By

By

G. O. No. 1545 N. dated 2^d July 1880.

NOVEMBER.
Nos. 117-118.

Received estimate of Rs. 2295-00-00
with enclosure for construction of 5th class post office at
Raveli in the Kallakurichi District.

SUPERINTENDING ENGINEER'S OFFICE,
MADRAS,
Chopauk, 2^d Station, 1880.

No. 2350

From

THE SUPERINTENDING ENGINEER,

1ST CIRCLE,

To

THE

Chief Engineer

P. W. D.

Madras

Sir,

Enclosures.

I have the honour to submit
for sanction a revised Estimate of Rs. 2295-00-00
accompanied by a Comparative Statement
for constructing a 5th class Post Office at
Raveli in the Kallakurichi District.

1. An Estimate of Rs. 1620 was sanctioned
in G.O. No. 1545 N. dated 2^d July 1880. and the
excess requiring sanction is Rs. 675.

3. The necessity for the revised Estimate
has arisen from the difficulty in getting Palmyra
rahi wood for the roof: good Palmyra rahe are
not now procurable. There is no local timber
and therefore teak is provided in the present
Estimate. Laterite slabs have also been now
entered in the Estimate instead of Chiman floor
insulation upon which Memo No. 1670 dated 8th July 1880

in which you point out that a Chumam
floor is not suitable.

4. The rate of Rs 1-0-0 per square foot
for doors and windows has been altered to Rs 1 1/4:
inasmuch as better labor and materials have
to be carried from a distance, to reach Kavarati

I have the honor to be
Sir

Your most obedt. servant.

Wm. S. S. S.

Supdy. Engineer ^{St. John} _{in charge}

27 1/3

From

The Superintending Engineer,
P.W.D.
2nd Circle,
2nd Circle

To

The Chief Engineer,
1st Circle

Dated

Recd.

23 } November 1880.

ENCLOSURES.

No.

2350.

Post Office at Karali.

Remaining Estimate for
Construction.

P. W. SECRETARIAT-1879-80.

KEEP WITH.

Current No. 6950.

Letter No. 2350.

Dated the 2nd November 1880

from the Supt Engineer,
1st Circle.

Note of Remarks.

The Revised Estimate
with Comparative Statement
for Constructing a 5th Class
Post Office at Karali, in the
Kalluru District, amounts
to Rs 2295, or Rs 175 in excess
over the Original Estimate.

The Estimate originally
sanctioned for the work was
Rs 1620 - vide L.O. No 1545, D.
dated 2nd July 1880.

The Cause of Excess is
due to the difficulty in getting
Palmyrah for the roof, good
Palmyrahs are not now pro-
curable, therefore Teak is
provided for in the Estimate.
Slate Slabs have also been
now entered in the Estimate
instead of Chumam flooring.
Vide Chief Eng^r Memo No 1670
dated 8th July 1880. pointing
out that Chumam floor is
not suitable.

The Rate of Rs. 1 per sq. ft.
for Doors & Windows, have been
altered to Rs. 1-4. as labor
& materials have to be carried
from a distance.

The Revised Estimate
do not bear the Counter-
signature of the Post
Master Genl.

5th Nov. 1890.

J.

Oct. 1906

P. H. Lawrence
219

State by Budget & Finance

Remar & and. References.

Govt - Constructing a fifth class Post
Office at Maunali, Malabar
District.

Govt - Superior - Other Services - Postal.

Govt - Civil Buildings - Original Works.

Amount of estimate Rs. 2295

Expenditure in previous years - "

Allocation in current year - 1620

Balance required to complete - 675

Total Rs. 2295

State of available funds.

The balance under Revenue, Civil
Works, Postal, is Rs 155. The amount re-
quired, viz Rs 675 can be provided by
transfer from the Revenue under Civil
Buildings, Postal, which stands at
Rs 3600.

R. H.

Budget & Finance

617
2/10/13
No. 2719 W
PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 25th Nov 1880.

Read the following:

From

2719

The Engineer } (R.C. No. 2800 of 2 Nov 1880.)
1st Circle

2719 W

The revised estimate
of Rs. 3,295 for a fifth
class Post Office at
Kavali in the Nellore
District is sanctioned
under the provisions
afforded as to the excess
of the excess amounting
to Rs. 675.

2. An appropriation
of Rs. 1,620 having been
made in the current
year for the work, the
balance, Rs. 675, is

R.S.

allotted

Non 10. Ind. 10. 10.

allotted as shown below.

From the Reserve

Original No. 10, Postal. No 155

Do - Do

Repairs, Postal - " 520

Total 675

3. This sanction has

been registered as Imperial

No. 34 B. of 1880-81 and counts

No. 12 B. of 1880-81 + 10

classified as Civil Buildings

Original No. 10, Postal.

2
7.11

Att

12.11.80

Sec. 1st Circle 9

Postmaster General 3

Ex. P. D. Accounts 10
Estimate & Comptroller 10

217-12

24. 15.11.80. 25.11.80.

2719
7

6956

Subt. of 118791 31100000

PUBLIC WORKS.

D.

Date

By

For

25th Nov. 27/1910.

No.

Postoffice at Kavalu
in the hollow brick.

Revised estimate
of ~~2295~~ 2295 for a
5th Class —
connected with
Kavalu.

40
4

6956

Publ. of (1879) ~~General~~

PUBLIC WORKS.

No.

Date

Project

Year

26-11-80

25th 1000. 27190.

Nov. 17/10

Postoffice at Kevale
in the hollow brick.

Revised estimate
of ~~the~~ 2295 for a
5th Class —
connected with
Gunnell's.

40
/ 4

6956

Dept. of (1879) Affairs.

PUBLIC WORKS.

27-11-80

No.

Date

Time

Place

Place

O. O. 25th Vol. No. 27190.

No. 47618

Post office at Kevale
in the hollow brick.

Revised estimate
of Rs 2295 for a
5th class —
Rationed with
unwill.

40
4