

No. 74

OFFICE OF THE SUPERINTENDENT OF WORKS,

BUCKINGHAM CANAL,

Camp,

4th April 1881.
Despatched 6th do

From

THE SUPERINTENDENT OF WORKS,

BUCKINGHAM CANAL,

To

THE CHIEF ENGINEER,

PUBLIC WORKS DEPARTMENT,

Madras.

SIR,

2 Enclosures

*Sanctioned in
L.O. No 1771.W
dated 23 July
1880

I have the honor to forward herewith a revised estimate for the Inspection shed at Ramapatam amounting to Rupees 8004 instead of Rupees 7300^x as originally estimated, and to request your sanction to the deviation and an appropriation of the excess against this year's grant for Original Works.

2. From the detailed statement which is enclosed you will see that the excess has been occasioned by two items, one in the basement which was raised before Famine work stopped to a height of 6 inches above what was estimated for, and the other in

the substitution of Teak wood for
Palmyrah in the roofing as the latter
could not be procured good of the
sizes required. The building will be
far more durable with a Teak than
a Palmyrah roof.

I have the honor to be

Sir

Your most obedient servant

A. Awdry. Captain. R.E.

Superintendent of Works

Buckingham Canal

MS
176.

A.O. No. 1771 W. 28-7-80.

From

P. W. C. No 2205-
THE SUPERINTENDENT OF WORKS,
BUCKINGHAM CANAL,

To

THE CHIEF ENGINEER,
PUBLIC WORKS DEPARTMENT,
Madras.

Dated 4th April 1881.
Despatch 6th — do —
Recd: 7th — do —
No. 74

ENCLOSURE 2. 6

Comparative statement
and revised Estimate
for Inspection shed
at Ramapatnam —
Towards for Sanction the —

Recd

O. 12-4 1881/1

P. W. C. No 2205-
C. No 2205

P. W. Secretariat

Note by Budget Section

work.

Remarks and References

Constructing Inspection
Shed at Ramapatnam.

Fund - Provincial -
Service Head - 33 Irrigation & Navigation
Departmental Head Original Works
Amount of estimate . . . Rs 8004 Revised Etc
Expenditure in previous year " 7300
Allotment in current year " "
Balance required to Complete " 704
Total Rs 8004

Note of available funds.

The Supr of Works proposes to ap-
propriate the excess from this year's
grant for the Buckingham Canal under
Original Works.

11/4/81

B. P.
Budget Section

C No. 2205.

Letter No. 74.

Dated the 4th April 1881.
From the Sup^r of Works.
Buckingham Canal.

Note of Remarks.

The Revised Estimate
& Comparative Statement with
Specification for Constructing
1st Class Inspection Bungalows
with Out-buildings at Ra-
mahatam in the Kallak
Dist. Amounting to Rs 8004
or Rs 704 in Excess of the
Sanctioned Estimate.

The Estimate Originally
Sanctioned for the Work was
Rs 7300 - Vide G.O. No 1771-M.
dated 23rd July 1880.

The Cause of Excess is
due to - Extra height of bricks
given to basement & the
substitution of Deohwood
for Palurpakh in roofing
as the latter could not
be procured good of the
size required.

The Rates agree with
the Original Estimate rates

9th April 1881.

[Signature]



[Faint, illegible handwritten text covering the majority of the left page.]

O. 12-4. R 21/4

[Faint, illegible handwritten text covering the majority of the right page.]

O. 12-4. R 21/4

*Bo
ann*

N^o 1045 W PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the *22 April/81*
Read the following:—

*From the Supdt of En. No
Buckingham Canal* } *CH No 74 dt 4 April/81*

The revised estimate amounting to Rs 8004 for constructing a 1st class Inspection Bungalow with outbuildings at Ramapatam, is sanctioned.

2. The excess of Rs 704 over the original estimate of Rs 7300 is explained as being due to an extra height of six inches being given to the basement, and the substitution of teak wood for palmyra in the roofing.

Ann W. Hadeston

3. The amount of the original estimate Rs 7,300 was allotted in L.O. No 17114 dated 23rd July 1880, and the balance required, Rs 704, will be appropriated from the current year's grant for the Buckingham Canal under original works.

B.N. 1045 W 22nd April/81.

4. This sanction has been registered as Provincial No 14 B of 1881-82; is classified as 33 Irrigation and Navigation, Original Works, and cancels sanction No 18 B of 1880-81.

12/4
P.H.H.
12/4

Cu

S of L. R Canal
with 3 Encls ✓
P. P. W. Accts
with 2 abstr. Istos + complete statement ✓
Dsd ✓
22-4-81

D. 12-4. Cir 13-4. R 21/4

Cir 14/4 0245.