

P. W. D., Madras
Form No. M—.

Prof. May
P. W. DEPARTMENT, MADRAS.

From

THE EXAMINER

OF PUBLIC WORKS ACCOUNTS,

To

THE SECRETARY TO GOVERNMENT,

PUBLIC WORKS DEPARTMENT.

Dated

Received

11th May 1881

No. 1013.

Forwards for the orders of the Local Govern-
ment the Provincial Statement of Objectionable
Items in the Accounts of Executive Engineers
for the month of *January* 1881, under
Provincial Funds.

P. C. Lowrey

Examiner of P. W. Accounts.

2/5

N-1239W

Provincial Statement of Objectionable Items in the Accounts of Executive Officers in the 30th Fiscal
requiring the orders of Government for the Month

Item No.	Particulars of each Item.	Month in the Accounts of which objectionable Expenditure first appeared.	COMPARISON WITH ESTIMATE.		COMPARISON WITH APPROPRIATION OF THE YEAR.			Expenditure during the Month.	Opinion of the Superintending Engineer, with Final Remarks by Examiner.	Orders by Government.
			Amount of Estimate.	Expenditure up to date.	Excess over Estimate.	Amount of Appropriation.	Expenditure of the year.			
1	Completion Certificate not submitted to the Examiner Works return No. 25500 Tuckersburg Constructing Tally Certificate at Caracorum	1	1884	32,200					The Examiner Engineer states that Completion Report will be submitted as soon as certain debt provided and have been carried out by the contractor	No 12394, 16/5/81
2	Repairing Tanyore Palace Tanyore 10000 cash not submitted to the Examiner	1	1885	12,500					The Examiner Engineer states that the work was done by the contractor and that the work was done by the contractor and that the work was done by the contractor	The S.D. 8, 3, 1885 will cause the completion of the work and that the work was done by the contractor
3	Supplies for Tanyore Palace Tanyore 10000 cash not submitted to the Examiner	1	1885	12,500					The Examiner Engineer states that the work was done by the contractor and that the work was done by the contractor and that the work was done by the contractor	The S.D. 8, 3, 1885 will cause the completion of the work and that the work was done by the contractor