

Report to accompany revised estimate for constructing Head Constables Hubs at Hassanore.

Enclosures

1. Estimate.

1. Comparative

Statement.

1 Original Estimate

In the original estimate for this work submitted for sanction last April by Mr. Malet when acting Divisional Officer no provision was made for levelling the site. The reason, I believe, was that it was not then fixed by the Superintendent of Police. The site afterwards selected was on the side of a hill and considerable amount of levelling was required. This is ~~an~~ item of excess. I do not consider the rate allowed for this work namely annas 3 excessive, considering the nature of the soil and especially the locality.

In the original estimate provision was only made for pointing the walls with chunam. The walls are of brick in mud and only 9 inches

Go No  
1325

inches thick. Taking into consideration the exposed position and nature of the climate at Hassanore and also the fact that suitable earth was not procurable for the manufacture of good bricks I consider it absolutely necessary that the walls should be plastered both inside and out. This has accordingly been allowed for in the revised estimate. There is no other item of excess. I inspected the work on 26<sup>th</sup> of March last. The work executed was good.

Executive Engineer's Office }  
Camp Kodavally 21<sup>st</sup> April 1881 }

W. M. Munn

Executive Engineer

No. 206

Forwarded to the Chief Engineer D. D. W. with an Abstract of the revised Estimate and Comparative Statement from which it will be seen that the net excess requiring sanction is Rs 210.

2. The revised Estimate has been approved and countersigned by the Inspector General of Police.

3. The work is in progress and will be completed in 2 or 3 months. The original Estimate of Rs 1940 was prepared on the Standard

design and sanctioned in G.O. No. 1692 W dated 16<sup>th</sup> July 1880.

Suprs Office, 2<sup>nd</sup> Cnty,  
Camp Kodavally }  
14<sup>th</sup> May 1881 }

W. M. Munn Mayor P.S.  
Suprs Engineer 2<sup>nd</sup> Cnty.

To Inspector of Police Madras  
7 28/4/81 Rs 83  
m.

P.W. 2972/81

From  
The Executive Engineer  
Cumbalur D.

Dated 21. April 1881.

No 192

Head Constables huts  
at Hafsanoor—

Forwards a revised  
estimate for constructing  
for sanction.

Mis. No 1692 W D 16 July 1880  
G. B. No 93 W. D 16 Jan 1880

P. H. C. No 2972

From  
The Supply Engineer  
Second Circle.

Dated 14<sup>th</sup>  
Recd: 16<sup>th</sup> } May 1881  
Recd: 17

No. 206

Enc: 3

Constables Huts at  
Hassanore for 1000  
Ditto: —

Forwarding for  
sanction abstract  
Estimate and comparative  
statement for construction  
—

C. No. 2972

P. W. Secretariat.

Note by Budget Section.

Work

Remarks and References.

Constructing a Head  
Constables' and six Constables  
Huts at Hassanore.

Fund Provincial  
Service Head Civil Building  
Departmental Head High Works

Amount of estimate ... .. Rs 2150

Expenditure in previous year ... .. " not known, but there was  
an allotment of Rs 1940 in 1880/81

Allotment in current year ... .. " "

Balance required to complete ... .. " not known

Total Rs... 2150

Note of available funds.

The Supp. Engineer does not apply for  
any funds - but simply wants the revised  
estimate to be sanctioned.

19/5/81

RP  
Budget Clerk.

Note by Budget Section.

no 1375 W.

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 1<sup>st</sup> June 1881

Read the following:—

From the Supty Engr<sup>r</sup>  
2<sup>nd</sup> Circle } No 206 d/14 May 1881.

The revised Estimate amounting to Rs 2150 for constructing one head Constables' and six Constables' huts at Hassanore in the Coimbatore District is sanctioned.

2. The excess of Rs 210 over the original Estimate for Rs 1940 sanctioned in G.O. No. 1692 W d/16 July 1880, is due to the substitution of plastering for pointing the walls, and to no provision having previously been made for levelling

levelling the site.

3. This sanction  
has been registered  
as Provincial No 31  
Bof 1881-82; is classi-  
fied as Civil Buildings  
Original Works, and  
Cancels No 14 Bof 1880-81.

GO NO  
1375

B. N. 1375 N 91 June 1887

21/5/87

To  
The Supy Engr. 2 hole  
with 1. enclosure  
C. P. N. Accts, with  
Original Abstract Estimate  
and Comparative Statement.  
Judicial Dept.

De no 2-6-87

Retd 24/5-  
A. 30-5-87  
C. 20-5-87 C. 23/5-87

FROM THE EXAMINER P.W. ACCOUNTS,

MADRAS.

TO THE SECRETARY TO GOVERNMENT,

PUBLIC WORKS DEPARTMENT.

NO. 49 W

MADRAS 23 MAY 1887.

SIR,

I HAVE THE HONOR TO FORWARD HERewith A BILL AMOUNT  
ING TO RS. 77-15-0 RECEIVED FROM MESSRS. C. FOSTER AND CO.  
FOR PRINTING TWO MEMORANDA < 'MEMO FOR GUIDANCE OF THE  
ACCOUNTANT IN CHARGE OF THE EXCHANGE ACCOUNTS' AND 'MEMO  
FOR THE GUIDANCE OF ACCOUNTANTS, ETC., IN POSTING BOOKS  
AND COMPILING THE RETURNS OF THE BUDGET AND BOOKING SEC-  
TION', COPIES HERewith FORWARDED, AND TO REQUEST YOU WILL  
OBTAIN THE SANCTION OF GOVERNMENT FOR THE PAYMENT OF THE  
SAME AND FOR THE PROVISION OF THE NECESSARY FUNDS FROM  
THE "PROVINCIAL RESERVE" TO MEET THE CHARGE.

2. THE BILL HAS BEEN DULY CHECKED BY THE SUPERINTEND-  
ENT GOVERNMENT PRESS.

I HAVE THE HONOR TO BE,

SIR,

YOUR MOST OBEDIENT SERVANT.

D. C. Curran

EXAMINER P.W. ACCOUNTS.

C. no. 2972.

Letter no. 206.

Dated the 14<sup>th</sup> May 1881.

from the Supg Eng<sup>r</sup> 2<sup>nd</sup> Circle.

Note of Remark No.

The Revised Estimate & Comparative Statement for Constructing a Head & Dip Cuts at Huls at Wassanore in the Cumbalene District, Amts to Rs. 2150. or Rs. 210 in excess of the Original Estimate.

The Estimate originally sanctioned for the work was Rs. 1940. Vide G.O. No 1692, W. dated 16<sup>th</sup> July 1880.

The excess is due to the substitution of Plastering for Pointing the walls, Allowed in the Original Estimate & of the unevenness of ground at site which necessitated lowering the ground for half the length & raising the other half with the soil excavated.

The work is reported to be in progress.

The Rates agree with the Original, except the rate for excavation.

The Revised Estimate & Comparative Statement have been approved of & countersigned by the Secy to Govt of Police.

18<sup>th</sup> May 1881.

