

(1) Number of pages 14 ✓
(2) Date of repair Jan. 82
(3) Initials of the Referencer lmg

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P. H. D. DEPARTMENT

G.O. No.	<i>14. W.</i>	Press.
B.P. No.		Mis.
Dated	<i>7.1.1981</i>	<i>197</i>

gop

Not to be folded or roughly handled

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

7th January 1881, No. 14 W.

Buildings and Roads.
Civil Works.

Read the following paper:—

No. 23. From Major H. R. MEAD, R.E., Superintending Engineer, Second Circle, to the Chief Engineer, Public Works Department, dated Camp, Calicut, 15th December 1880, No. 434.

I HAVE the honor to submit for sanction a revised estimate with comparative statement, amounting to Rs. 4,180, for the additional improvements to the Taluk Cutcherry at Palmanér in the North Arcot Division.

1 Revised Estimate.
1 Comparative Statement.

2. The original estimate of Rs. 3,800 was sanctioned in G.O., No. 411 W., dated 13th July 1877, but the work was not commenced for want of funds. The difference of Rs. 380 between the original and revised estimates is owing to the increased quantity of teakwood required to allow in accordance with Colonel Sankey's table.

3. Rs. 3,800 have been allotted for this work in G.O., No. 2,304 W., dated 4th October 1880, and preparation is being made for the commencement of the work.

No. 24. ORDER THEREON, 7th January 1881, No. 14 W.

UNDER the explanation afforded in the above letter the revised estimate, amounting to Rs. 4,180, for improvements to the Taluk Cutcherry at Palmanér, is sanctioned for immediate execution.

2. Rupees 3,800 have been appropriated for the work in G.O., No. 2,304 W., dated 4th October 1880, and if the balance is required during the current official year the Superintending Engineer will apply for it later in the year.

3. This sanction has been registered as Provincial No. 64 B. of 1880-81, and classified as Civil Buildings, Original Works, and cancels the sanction accorded in G.O., No. 411 W. of 13th July 1877.

(True Extract.)

Major, R. E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, Second Circle.
" Examiner of Public Works Accounts, with two enclosures.
" Judicial Department.

Exd. S. T. Austin.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Gobt. of 1881 Madras.
PUBLIC WORKS.

To
The SUPERINTENDING ENGINEER,
SECOND CIRCLE,
&c., &c., &c.

Dated January, 7th.

Issued

Recd.

Encl.

G. O., 7th January 1881, No. 14 W.

JANUARY.

Nos. 23-24.

Taluk Cutcherry at Palmanér.—Revised
estimate of Rs. 4,180 for improvements to
the — sanctioned.

C. No.

P. W. Secretariat.

Note by Budget Section.

Work *Improvements to the*
Taluk Cutcherry at
Palmanér Remarks and References. *14/12*

Fund *Provincial*
Class *Original Works*
Amount of estimate Rs. *4180*
Expenditure in previous year "
Allotment in current year "*3800*
Balance required to complete "*380*

Total Rs. *4180*

Note of available funds.

The original estimate for the work amounted
to Rs. 3800 and this sum was appropriated from
the Prov. Reserve in G. O. No. 2304 W of the
4th October last. From para. 3 of the S. G. letter
No. 434 of the 15 Decr. 1880 it is gathered that
no portion of this allotment has yet been
spent, and as additional funds are not hap-
-plied for it is thought none will be re-
-quired during the current year. The balance
Rs. 380, might be given from the Prov.
Reserve of 1881-82—

S. J.
Budget Superintendent.

21/12/80

Note by Budget Section.

Superintending Engineer Office 2nd Circle
Camp Calicut. 15th Dec^r: 1880.
Recd^r: 17th - 80 -

No. 434

From

The Superintending Engineer
Second Circle

To

The Chief Engineer
Public Works Department
Madras.

Sir

I have the honor to submit for
Enclosures 2 Sanction a revised estimate with comparative
1 Revised Estimate statement amounting to Rupees 4180 for the
1 Comp. Statement additional improvements to the Taluk Puteh
-erry at Palumanair in the North Arcot
Division.

2. The original estimate of Rupees
3800 was sanctioned in G.O. No. 411 W dat
-ed 13th July 1877 but the work was not
commenced for want of funds. The differ
-ence of Rs 380 between the original and Re
-vised estimates is owing to the increased
quantity of teak-wood required to allow in
accordance with Colonel Sankey's Table.

3. Rupees 3800 have been allotted
for this work in G.O. No. 2304 W dated 4th
October 1880 and preparation is being made
for the commencement of the work.

L.H.C. 7976
From
The Superintendant,
Second Circle

Dated 15th
Recd: 17th } Decr. 1880.
Rec: 18th

No. 434.

Encls. 2.

Talug Cutcherry at Pal-
manair: —

Submitting for
Sanction a revised esti-
mate with comparative
statement of Rs. 1400
for additional improve-
ments to —

Go. L. 10. 80 No. 2304 W.
" 13.7.77 " 4110.

On 25/12 R.G.L.

P. W. SECRETARIAT—1879-80.

KEEP-WITH.

11/5

Current No. 7976.

Letter No. 434

Dated the 16th December 1880.

from the Supg Engr. 2nd Circle.

Note of Remarks No.

The Revised Estimate &
Comparative Statement for
the Additional improvements
to the Talug Cutcherry at
Palmanair in the North
Arcot District, amounts
to Rs. 4180. or Rs. 380 in
excess over the original
Estimate.

The amount of Estimate
originally sanctioned for the
work was Rs. 3800, vide G.O.
No 411 W. dated 13th July 1877.

The Cause of excess is due
to the increased quantity
of seedling required to
allow of its being in accordance
with Col. Saubrey's table of
timber plantings.

The Ratio more or less
agrees with the District Schedule.

The Revised Estimate do not
bear the Committal signature of
the Collector.

21st Decr 1880.

R.G.L.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 7th Aug 1881

Read the following:—

From

The Super Engineer } (H.C. No 434 of 15th Dec 1880.)
2nd Circle

Under the explanation
afforded in the above
letter, the revised estimate
amounting to Rs 4,180
for improvements to the
Talug Catchery at
Palmarair is sanctioned
for immediate execution.

2. Rupees 2,800 have
been appropriated for
the work in G.O. No 23048,
dated 4th October 1880,
and if the balance
is required during the

current official year
the Supt Engineer
will apply for it later
in the year.

3. This sanction has
been registered as Pro-
vincial No. 64 B of
1880-81 and classified
as Civil Buildings,
Original No. 10, and
cancels the sanction
accorded in P. No. 4114
of 13th July 1877.

D. J. P.

22/12/50

Sh. 2nd Circle ✓
Exr. P. D. Cuckoo ✓
J. D. Departe ✓
Decd 15 1877
R. P. 21

10-1-81
OFFICE OF THE
PUBLIC WORKS.

10-1-81

To

By

For

Per

Per

75 Jan 1881 14/15

Nos. 23524

Salary Cutcherry at
Palanassai

Revised estimate
of Rs 4180 for improvement
to the ————

44
4