

10-5-81 in 1880W

P. H. C. No 4200

REVENUE (1881) DEPARTMENT.

Recd. July
No. 3439.

No 1900

Transferred to the Public
Works Department.

For the Minister

Office to Court.

Atacama
19th July 1881

No 1831 W of 26th July 1881

Communicated to
the Supt. Engr 2 Circle
who will submit a
revised estimate for
the Agricultural School
including two upper
rooms as an office for
the Superintendent

cy

D 21/7

To the S. E. 2 Circle with
Rev. Dep't sketch

Desd

26/7/81

From

Proceedings of the Board of Rev.

Dated 30 June 1881.
Recd. 14 July

Recd. 21

22. (1/1881)

No. 1226.

SUBJECT.

Submitting to Court letter
from Supt. Govt. Savings request
that 2 rooms upstairs and
added to the College buildings
in progress for his office accommodation.

With order

N 1831/2

building is being proceeded
with, it may be possible to
construct a couple of the
proposed upper rooms at
a less cost than would be
incurred in erecting a separate
building.

The Board consider that
the proposal to add two
rooms upstairs to the college
buildings now in progress
is a reasonable one, and
beg to submit it for the sanction
of Government.

(True copy & extract)

C. D. M. S.

The Secretary to Govt

Ag. Secy Secretary

sd. Offg. Secy. Rev. Deptt with plan to be returned,
and enclosed



Proceedings of the Board of Revenue,

Dated 30 June 1881.

No. 1226 ~~Miscellaneous~~.

READ The following letter from
W. R. Robertson Esquire, M. R. A. C.,
Superintendent Government
Towers to E. Gibson Esquire Acting
Secretary, Board of Revenue dated
30 May 1881 No 536.

—
Though, my office work
is now important, and, considerable
in amount, I am still unprovided
with any office accommodation.
At present, I use as an office
the upper room of the farm
granary; but, on the establishment
of

of the District school. I am
the whole of the building will
be needed for the purpose for
which it was erected, and,
the room is hot and unsuited
for an office. It being
necessary, in order to secure
light that the windows should
be kept open, the hot winds
are admitted into the room
and blow through it. Another
inconvenience is, the absence
of a separate room in which
I can see students, and others
in private. At present, if
I have to reprimand a student
I must do so before my clerks.

I shall feel exceedingly obliged
if the District Executive Engineer
may be asked to draw up a plan
and estimate for affording me
the office accommodation
I require.

2. I enclose a plan of a building
which would, I think, suffice.
But, it was proposed that
a portion of the upper storey
of the College building should
be occupied by me as an office;
however, sanction was given
only for constructing the lower
storey of the building. Perhaps
now that the erection of the
building

With order

building is being proceeded with, it may be possible to construct a couple of the proposed upper rooms at a less cost than would be incurred in erecting a separate building.

The Board consider that the proposal to add two rooms upstairs to the college buildings now in progress is a reasonable one, and beg to submit it for the sanction of Government.

(True copy & Extract)

12/1/81

To the Secretary to Govt
Agd Sub Secretary
Reve Deptt with plan to be returned

N^o 387
21/7/81
N^o 695 N
To C.

For note & return.

CCP
By W.
N^o 414
22/7/81
20.7.81
encls: 1

Recd & returned
21/7

N^o 1832 Wd 26th July/81
To

Recorded.

On
25/7



From H. C. S. 4158
From Prof July.
The Superintendents
to Circle

To
The Chief Engineer
D. W. D
No. 535 T.C.

Dated 16th July 1881
Obed. to —

Encls. one.

Completion Report
of the Poreacolum Cutcherry.
Reports the Cause
of delay in furnishing

Subd. in Receipt Regr.
N^o 1832 W
With order

No. 273

Madura Sub Divisional Office
8th July 1887.

From

The Supervisor in Charge
of Madura Sub Div. Madurai.

To

The Superintending Engineer
3rd Circle.

Sir,

With reference to your telegram dated 6th instant, I beg to explain that, I reported to the Divisional Officer on the 26th March last that the defects in the Latrines attached to the Poreakolam Taluq Cutcherry had been remedied, and the balance due to the Contractor paid, thereby closing the accounts in connection with the Cutcherry. The main building had been completed and handed over some time prior to my being posted to this Sub Division, the accounts in connection with which being in the Divisional Office Trichinopoly, and as the amount of the Estimate exceeded Rs. 10,000 the Completion Report would

B

Cir

A

Cir

S. S.

S. S.

Cir

15.7.87

would have to contain certain details, and would have to include the whole expenditure, I requested the Divisional Officer to cause me to be furnished with particulars of previous expenditure, copy of work Registers or vouchers of expenditure.

The Divisional Officer in his reply dated 8th April 1881, directed me to submit the Completion Report in the ordinary form, and to prepare measurements of the whole work in the form of Work Abstract. I had the Completion Report prepared but as I was unable to explain the amount shown as saving, whereas in reality there was an excess, I requested the Divisional Officer to furnish me with the Estimate and Copies of vouchers in connection with the work.

I received a copy of one of the Revised Estimates on the 30th May, but evidently not the right one; for this Estimate only amounts to Rs 28,000, whereas the amount of Estimate shown on the Bills is Rs 33,536. The Divisional Officer in forwarding this Estimate informed me that this is the only Estimate forthcoming, and

and directed that the Completion Report should be prepared after measuring the work and distributing the cost as evenly as possible as no complete set of vouchers had been maintained.

The earliest opportunity I had of measuring the work was the 27th June on my return of the Gumbum Gudalur Road where I had contracted a slight fever. I however measured up the work and will send the report immediately. I might have done so a few days earlier had not the fever gained strength.

I beg to remain &c
(Signed) Robert Mac. Alister.
Supervisor in charge of Madras Sub-Div.

/ True Copy /

J. Beatty. Lieut Col R.R.
Superintendent Circle.

J. Beatty



No 535 T.C. Supg Engineer's Office 3^d Circle
Dichinopoly 16th July 1881.
Desd^t 18th.

Mr. Encl. 1
4158

Buildings
+ Roads.

From
Lieut Col J. Beatty R.E.
Sup Engineer 3^d Circle.

To

Colonel A. H. Sankey C.B. R.E.
Chief Engineer P.W.D.

Through the Honours of P.W.D.

Encl: 1.

Sir,

With reference to Item 4 of
the Imperial and Provincial Statement
of objectionable Items for March 1881,
I have the honor to forward herewith,
for your information, copy of a Report
from the Sub Divisional Office Madurai
regarding the delay in furnishing a
Completion Report for the work Constructing
Talug Cutcherry at Peracolum.

2. It appears that the Cutcherry
was improperly Reported as Complete
by the former Divisional Establishment,
and that certain defects in the build-
ing were not remedied and the ac-
count closed until March last.
The delay since that date has been
due

No 273
8.7.81.

due to the want of a copy of the
revised Estimate, and of a Com-
plete set of vouchers.

3. It became necessary to measure
up the whole work in order to submit
a Completion Report in the ordinary
form. The measurements have now
been taken and the Report will be
submitted as soon as possible; but
as this has appeared for many months
in the Statement of Objectionable Items
I have thought it well to furnish
Explanation of the Cause of delay.

I have the honor to be
Sir

Your most obedient Servant

J. Beatty. Lieut Col
Superintendent

J. Beatty

7. 1833 ✓



From P. H. C. No 4138
The Superintending
Engineers
II circle

To
The Chief Engineer
P. W. D.

No 535 T.C.

Dated 16th July 1881
Ces. to —

Encl. one.

Completion Report
Of the Peraculam Catchment.
Reports the Cause
of delay in furnishing

Entd. in Receipt Regr.
N-1832 W
with order

R. No 389
N^o 695 N
To C.
For note & return.

Ces.
P. W.

N^o 414
22/7/81 Encl. 1

Delivered & returned
Ces.
P. W.

N^o 1832 W of 26th July/81

Recorded.

Disy

Supr. Engineer's office 2^d Circle
Coimbatore 13th July 1881.

No 298
E/W

From,
The Superintending Engineer
II circle

To,

The Chief Engineer
P. W. Department

Sir

With reference to para 17 of the
Committee's Report embodied with G. O
No 914 W dated 4th April 1881 I have the
honor to inform you that 180 lbs of Mr.
Dyals disinfecting powder borne in the
Stock accounts of the Coimbatore Division
at the value of Rs 32-4-0 have been sold
in public auction and it fetched only annas
six as the powder was pronounced unfit
for use by the Municipality and in fact
it was useless. The difference Rs 31-14-4
cannot be met by increase of rates on the
remaining items in the stock accounts
as

as proposed by the Committee in as-
much as there is little chance for the
value of the remaining stock articles
themselves (chiefly stones lying at Irrigation
works) being realized. I therefore request
that you will be good enough to authorize
the difference Rs 31-14- being written off
the accounts.

I have the honor to be

Sir

Your most obt. servant

M. M. Major RE

Supy. Engineer II Circle

G.O. No 915 W. 27 4. April 1881.

B
Circ

N^o 1833 W a/26th July/81

Sanctioned, under
the circumstances explained.

Cu

CCP
15/7/81

Att

16/7/81

From RDP July
The Supr Engr
2 Circle

Dated 13th }
Recd 15th } July/81

N^o 298
EW

Mr Dogals disinfecting powder

— Requesting, under the
circumstances represented, that
the sum of Rs 31-14-0 being
the unsalvaged value of —
may be written off the ac-
counts.

Entd. in Receipt Regr.

With order

1. 1833 N

S. S. 2 Circle ✓
In Rwa ✓

Desd

18/7 P.L. 22nd 7-81

15.7.81

P. H. C. No 4220

Recd. 25th July 81

N^o 1834 W a/26th July 1881

Lodged
24/7

Entd. in Receipt Regr.

Dates of Receipts of Divisional Accounts in the Examiner's Office.

Divisions.	Days post from Madras.	ACCOUNTS FOR		Divisions.	Days post from Madras.	ACCOUNTS FOR	
		<i>May 1881 June 1881</i>				<i>May 1881 June 1881</i>	
		Received				Received	
		After	Before.			After	Before
		Due date.				Due date.	
		<i>June</i>	<i>July 1881</i>			<i>June</i>	<i>July 1881</i>
Anantapur	2			Madras Harbor Works ...	1	24	-
Architect	2	24	- 14	~~Madura~~	2		
Bangalore	4			Negapatam	2	23	-
Bellary	7			Nellore	2	29	-
Buckingham Canal ...	1	22	-	Nilgiri <i>North Coast</i> ...	2	27	-
Calicut	4			Ongole	3		
Canara	5			~~Ossoor~~	4		
Chingleput	1	21	- 20	Pozundurai	4		
Chittur	4			Presidency	1	-	- 20
Coimbatore	1	27	- 20	Do. Stores	1	30	-
Cuddalore	4			Do. Workshop	1	-	- 20
Cuddapah	1	-	/ 20	Rajahmundry	5		
Dindigul	4			Salem	1	23	- 19
Dowlaiswaram Workshops	5	23	-	Satir <i>South Coast</i> ...	3	21	-
Ganjam	8			Tanjore	1	22	-
Godavari, Eastern Delta	5	-	5	Tindivanam	4		
Do. Western do. ...	5	29	-	Tinnevely	3	23	-
Guntur	4			Trichinopoly	1	-	-
Kistna, Eastern Delta	4	23	-	Vellore	4		
Do. Western do. ...	4	27	-	Vizagapatam	6	-	- 20
Kurnool	3			Wynad <i>West Coast</i> ...	4	-	9
Madhanapalle	2						

MADRAS,

187

To

The Secretary to Government, P. W. D.

Examiner, P. W. Accounts,

Madras.

Abstract for *June* 1881.

No. received by due date ...

No. due ...

Total No. of Divisions ...

7-1833 ✓