

(1) Number of pages 16
 (2) Date of repair 10.2.87
 (3) Initials of the Referencer ben

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Public Works DEPARTMENT

G.O. No.	1944 W.	Press.
B.P. No.		Mis.
Dated	6-8-1881	197.

S. N. 7

Not to be folded or roughly handled

1944
1

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

6th August 1881, No. 1,944 W.

Buildings and Roads.
Civil Works.

Read the following paper :—

No. 24. From Lieutenant-Colonel J. BEATTY, R.E., Superintending Engineer, Third Circle, to the Chief Engineer, Public Works Department, dated Upper Anicut, 22nd July 1881, No. 328 S.A.

WITH reference to G.O., No. 2,916 W., dated 20th November 1879, sanctioning a revised estimate of Rs. 2,660 for constructing a head sluice across the Merkanam brine supply-channel on the road from Merkanam to Thambakam in the South Arcot Division, I have the honor to forward herewith for sanction a second revised estimate for the work amounting to Rs. 3,255.

One revised estimate.
" duplicate copy of the above.
" comparative statement.
" specification and report.
" letter from the Executive Engineer, No. 227, dated 31st March 1881.
" data.

2. The necessity for the revision is explained by the Executive Engineer in his letter, No. 227,* of the 13th March 1881, herewith forwarded for your information and obliging return.

* Paragraphs 4 to 8.

3. I request that an allotment of Rs. 1,000 may be made for the work during the current year, as the Executive Engineer reports in his statement of the 15th instant that the Assistant Commissioner of Salt Revenue (who carries on the work without interruption, as reported in paragraph 11 of the Executive Engineer's letter No. 227) will probably not be able to spend more than this sum.

4. The revised estimate has been approved and countersigned by the Commissioner of Salt Revenue.

No. 25. ORDER THEREON, 6th August 1881, No. 1,944 W.

THE second revised estimate, amounting to Rs. 3,255, for constructing a head sluice and culvert with 12 feet roadway across the Merkanam brine supply-channel, is sanctioned.

2. The excess of Rs. 595 over the estimate for Rs. 2,660 sanctioned in G.O., No. 2,916 W., dated 20th November 1879, is shown to be due to increased rates necessary for certain items, such as square wells, hydraulic concrete work, arch work, cut-stone work, &c.

3. A sum of Rs. 3,087, the full amount required, was appropriated for this work in G.O., No. 1,519 W., dated 17th June 1881.

2 PUBLIC WORKS DEPARTMENT, 6TH AUGUST 1881, No. 1,944 W.

4. This sanction has been entered as Imperial, Other Services, No. 22 W., of 1881-82, in the register of this office, is classified as Civil Buildings, Original Works, and cancels register No. 25 B. of 1879-80.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, Third Circle, with four enclosures.
" Examiner of Public Works Accounts, with duplicate Abstract Estimate
and Comparative Statement.
" Revenue Department.

Exd. E. C. Shunker.
Spare Copies

1944

2

BUILDINGS AND ROADS.
CIVIL WORKS.

Gobt. of (1881) Madras.
PUBLIC WORKS.

To

THE SUPERINTENDING ENGINEER,
THIRD CIRCLE,
&c. &c. &c.

Dated August, 6th.

Issued

Recd.

Encl.

G. O., 6th August 1881, No. 1,944 W.

AUGUST.

Nos. 24-25.

Head-sluice and Culvert with 12 feet roadway across the Merkanam Brine Supply channel.—Sanctions the second revised estimate for constructing a —.

SUPERINTENDING ENGINEER'S OFFICE, 3RD CIRCLE.

No. 328 S.A.

Upper Arcot 20th July 1881.
Dep 252

From

Lt. Col. J. Beatty R.E.

Superintending Engineer, 3rd Circle,

To

Col. R. H. Lumsley C.B. R.E.
Chief Engineer, P.W.D.,
Madras

Encls - 6

1. Revised Estimate
1. Duplicate copy of the above
1. Comparative Statement
1. Specification & Report
1. Letter from the Exec. Engineer No. 257 31.5.81
1. Data

Sir,
With reference to G. O. No. 2916 W dated 20th November 179 sanctioning a revised Estimate of Rs 2660 for constructing a Head Sluice across the Merkanam Brine Supply Channel on the road from Merkanam to Thambakam in the South Arcot Division, I have the honor to forward herewith for sanction a Second revised Estimate for the work amounting to Rs 3255.

2. The necessity for the revision is explained by the Executive Engineer in his letter

N^o 227 of the 13th March 181 here =
with forwarded for your informa-
tion and obliging return. Para 4 to 8

3. I request that an allot-
ment of Rs 1000 may be made
for the work during the current
year as the Executive Engineer
reports in his Statement of
the 15th Instant that the Assist-
ant Commissioner of Salt Re-
venue (who carries on the work
without interruption, as reported
in para 11 of the Executive En-
gineer's letter N^o 227) will pro-
bably not be able to spend
more than this sum.

4. The revised Estimate
has been approved and counters-
igned by the Commissioner of
Salt Revenue.

I have the honor to be

Sir

Yours Most Obedt. Servt.

J. Beatty. Lt. Col. R. E.

Supt. Engineer, 3rd Div.

See

1949
4

mis no 2742 W. of 4th July 1878
 G.O. no 2916 W. of 20th Nov 1879 orig
 " " 1879 W. of 17th June 1881

P. W. D. 3RD CIRCLE.

From P. W. D. No 4245
 The Superintending Engineer,
 3rd Circle.

To
 The Chief Engineer,
P. W. D.

No. 328 S.A.
 Dated 22nd July 1881
 Received 25th

Enclosures. 6-

Merkaum brine Supply
 channel, South Arcot Div.
 Forwards for sanction a
 second revised estimate
 amounting to Rs 3255 for
 constructing a Head Sluice
 across the — and request
 an allotment of Rs 1000 for
 the work for the current
 official year.

P. W. SECRETARIAT-1879-80. ^{81-82.}

KEEP WITH.

Current No. 4245 ^{1944/5}
 Letter No. 328. S.A.
 Dated the 22nd July 1881.
 from the Supg Engr. 3rd Circle.

Note of Receipt.

The 2nd Revised Estimate
 with Comparative Statement
 & Specification for Constructing
 a Head Sluice & Culvert with
 12 ft. roadway across the
 Merkaum brine supply
 channel on the road from
 Merkaum to Shambharan
 in the South Arcot Division
 amounting to Rs. 3255 or Rs 595
 in excess of the sanctioned
 Estimate No. 2660. Vide G.O.
 No 2916. W. dated 20th Nov. 1879.

The necessity for the revision
 is due to the increased
 Rates of certain items noted
 below. (See data furnished.)

	1 st Est. Rs.	2 nd Est. Rs.	Difference
1. Dynamite Well.	22	35	13
2. Hydraulic Culvert	11-9-0	13-8-0	1-11-0
3. Arch Work — do	18-7-8	19-8-0	1-0-0
4. Cut Stone Work	1-8-0	1-3-6	4-6

The Revised Estimate has
 been approved off Counter
 by the Commissioner of Salt
 Revenue.

27th July 1881.
[Signature]

C. No. 4745

P. W. Secretariat.

Note by Budget Section.

1904
6

Work

Remarks and References.

Constructing a head
sluice and culvert
with 12 feet roadway
across the Kharan
line supply channel.

Fund Imperial. Other Services.

Service Head Civil Buildings.

Departmental Head Right Works.

Amount of estimate ... Rs 3255

Expenditure in previous year ... 168

Allotment in current year ... 3087

Balance required to complete ... "

Total Rs 3255

Note of available funds.

In the Statement of Incomplete Works
submitted by the Supp. Engr 3rd Circle,
Rs 3087 were applied for, this amount
was appropriated in G.O. No 1519 W.
of 17th June 1881

28/7/81.

B.P.
Budget Clerk.

No. 1944 W PUBLIC WORKS DEPARTMENT.
PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 5th Aug^r 1881
Read the following:—

W44
From the Supply Comm^r & C^o H^o. by 3285 a. 822 p. 1881.

W44
The second revised estimate, amounting to Rupees 3,253, for constructing a head sluice and culvert with 12 feet roadway across the Merkanum brine supply channel, is sanctioned.

2. The excess of Rs 595 over the estimate for Rs 2,660 sanctioned in G.O. by 2916 W & 20 Nov^r 1879, is shown to be due to increased rates necessary for certain items, such as square wells, by granite concrete work, arch work, cut stone

Stone work &c.

3. A sum of Rs 3087, the full amount required, was appropriated for this work in L.O. No 1579 Wd 17 June 1881.

4. This sanction has been entered as Imperial, Other Services, No 22 W of 1881-82, in the register of this Office, & classified as Civil Buildings, Original works, & General register No 25 B C. of 1879-80.

L
30/7

AMH

1881

To the S.E. 3' well
with 4 inches.

See P.W. with
Public abstract & comp.

See 110 statement

15-8-81 Rev. Dept. Works

2-30-7-81 L.O. 1180 S.S. 44/7

1944
8

4245

Govt. of 1881 Madras.

PUBLIC WORKS.

To

Dated

Issued

Recd.

Encl.

G. O., 6th Aug 1881, No. 2944 W

Nos. 24-25

Head Khice. and Culvert with
12 feet road way across the
Mekkanum Brine Supply
Channel. Sanctions the
second revised estimate for
Constructing a —

Entd. in Receipt Regr.