

(1) Number of pages 20
(2) Date of repair Feb 27
(3) Initials of the Referencer lens ✓

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Public work DEPARTMENT

G.O. No.	<u>2152</u>	Press.
B.P. No.		Mis.
Dated	<u>31-8-1881</u>	<u>197</u>

lens
Not to be folded or roughly handled

2152
1

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

31st August 1881, No. 2,152 W.

General,
Establishment.

Read the following paper:—

No. 110. From the Superintending Engineer, Third Circle, dated 18th August 1881, No. 830 T.I.

No. 111. ORDER THEREON, 31st August 1881, No. 2,152 W.

THE revised estimate, amounting to Rs. 6,750, for putting a new roof to St. Peter's Church at Negapatam is sanctioned.

2. The excess of Rs. 750 over the original estimate of Rs. 6,000, sanctioned in G.O., No. 1,909 W., dated 10th August 1880, is explained in the comparative statement, and is shown to be due almost entirely to certain omissions in the original estimate.

3. This sanction has been entered as Provincial No. 64 W. of 1881-82 in the register of this office; is classified as Civil Buildings, Original Works, and cancels No. 27 B. of 1880-81.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, Third Circle, with four enclosures.

" Examiner of Public Works Accounts,
with duplicate Abstract Estimate and comparative Statement.

" Ecclesiastical Department.

Exd. S. T. Austin.
Spare Copies

GENERAL.
ESTABLISHMENT.

Govt. of [1881] Madras.
PUBLIC WORKS.

To

THE SUPERINTENDING ENGINEER,
THIRD CIRCLE,
&c., &c., &c.

Dated August, 31st.

Issued

Recd.

Encl.

G. O., 31st August 1881, No. 2,152 W.

AUGUST.
Nos. 110-111.

St. Peter's Church at Negapatam.—Sanctions revised estimate for putting a new roof to —.

P. W. DEPARTMENT—1881-82.

MEMORANDUM

Current No. 4739.

Letter Number 830 J. J.

dated the 18th August 1881.

from the Supg. Engineer * 3rd Circle.

Note of Remark No.

The Revised Estimate & Comparative Statement with report & specification for putting a new roof to St. Peter's Church at Negapatam in the Tanjore Dist. Amounts to Rs. 6760.00 Rs 750 in excess of the Original Estimate.

The Amount of the Estimate originally sanctioned for the work was Rs 6000. vide G. O. No. 1909-W. d/10th August 1880.

The Causes of Excess are fully explained in the Remarks Column of the Comparative Statement & in the G. Supg. letter.

No deduction has been made in the revised Estimate for the proceeds of the sale of old materials.

The Rates agree with the Original & with the Dist Schedule.

The Revised Estimate & Comparative Statement do not bear the Counter signature of the Chaplain.

23rd August 1881.

[Signature]

C. No. 4739

2152
3

P. W. Secretariat.

Note by Budget Section.

Work

Remarks and References.

Putting a new roof
to St. Peters Church
at Regapatau

Fund Provincial Services (Imperial)

Service Head Civil Buildings

Departmental Head Bridge Works

Amount of estimate *revised* Rs. 6,750

Expenditure in previous year 3,495

Allotment in current year 2,505

Balance required to complete 750

Total Rs. 6,750

Note of available funds.

Rs. 2,505 were appropriated for this work
in G.O. No 1519 W of 17th June 1881. The
Supp. Engr does not apply for the
sum of Rs. 750 required for completing
the work.

23/8/81

B.P.
Budget Clerk.

Note by Budget Section.

MSW

No. 3270.

Executive Engineer's Office,
Negapatam August 1881.

From

The Executive Engineer,
Negapatam Division,

To

The Superintending Engineer,
3rd Circle.

Sir,

Enclosures.

I have the honor to forward a revised estimate amounting to Rs 6750 for the re-roofing of St Peter's Church Negapatam, shewing an excess of Rs 750 on original estimate. The old materials have not yet been sold as they are in use for scaffolding &c; they are estimated to be worth Rs 300, as however this amount is only an estimate of what is expected to be realised I have made no deduction in the revised estimate.

2. The causes of excess are shown in the margin of the comparative statement, and may be thus summarised up.

Brick work — In the original estimate the height of wooden pillars to the bottom of the rafter (see sketch) was taken at 24 feet, whereas this is the height of the

pillars themselves. The height to the bottom of rafters is $2\frac{1}{4} - 10\frac{1}{2}$, this necessitated the raising of the walls as the mistake was not discovered till the rafters had been put together.

Ceiling planks— The original estimate did not provide for planking the ceiling between the pillars and the walls. This blank space, showing the iron roofing through, would be very unsightly and must be planked in.

Iron work— Excess due to iron clips being substituted for riveting; to the use of iron bolts for the ridge pieces, for rafters ~~etc~~ which were not detailed in the original estimate. The clips ~~etc~~ were obtained from the D. P. W. Stores.

Plastering— Extra plastering is necessary in the interior of the building on account of the raising of the walls and for sundry bare patches not estimated for before.

Removing furniture— Not provided in the original estimate, the furniture and fixings had to be removed before work could be commenced.

I have &c

(Signed) A. W. Smart Captain R.E.

(True Copy)

259/6

L. V. Bratty. Lieut Col. R.E.,
Super Engineer the Citadel.

Pls

Intimorin 18th August 1881.
Depd 20th

No. 8302 J

From

Lieut. Colonel J. Beatty, R.E.,

Superintending Engineer, 3rd Circle,

To

Colonel B. H. Sankey C. B. R.E.,
Chief Engineer, P. W. Departt
Madras.

Sir,

Enclosures 4.

I have the honor to forward for

1. Estimate with Sanctions a Revised estimate amounting to Rupees 6750 for the new roof ^{to} Saint Peter's Church, Negapatam, showing an excess of Rupees 750 over the original estimate sanctioned in Government Order No. 1909 W of 10th August 1880. The causes of excess are fully explained in the remarks column of the comparative statement and in the Executive Engineer's letter of which a copy is herewith sent.
1. Comparative statement.
1. Duplicate copy of the abstract
1. Copy of Exec Eng's letter no 3270 3-8-81

2. It will be observed that the excess is almost entirely due to certain omissions, probably by oversight, in the preparation of the original estimate.

3. No deduction has been made in

Letter from the
Exec Engineer, Negapatam No 3270
3-8-81

2152
7

the revised estimate for the proceeds
of the sale of old materials which are
roughly estimated at Rs 300 as the amount
of this recovery is quite uncertain.

I have the honor to be,

Sir,

Your most obed^t servant

L. Beatty. Lieut Col R.E.

Sup^r Engineer III Circle.

Be

G.O. No 1909 W of 10 Aug 1880 Encl.
" " 1579 W of 17 June 1881.

P. W. D. 3RD CIRCLE.

From
The Superintending Engineer,
3rd Circle.

To
The Chief Engineer
P. W. Department

No. 830 S. J.

Dated 18th } August 1881
Received 22 }

Enclosures. 4

Saint Peter's Church, Negapattinam.

Forwarded for sanction
a revised estimate of
Rs 6750 for the new roof &c.
to —

recd

2152

No. 2152 W PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 31st Aug 1881
Read the following:—

From the Supg. Engr
3rd Circle

N. E. No 830 P. W. D.
August 1881

The revised estimate
amounting to Rs 6750
for putting a new roof
to St. Peter's Church
at Negapattinam is sanc-
tioned.

2 The excess of Rs
750 over the original es-
timate of Rs 6000 sanc-
tioned in L.O. No 1909 W
dated 10th August 1880,
is explained in the
Comparative Statement,
and is shown to be due
almost entirely to certain
omissions in the original
estimate.

This

3 This sanction has been entered as Provincial No. 64 W of 1881-82 in the register of this Office, and is classified as Civil Buildings original works, & Cancels No. 27 B of 1880/81.

By *[Signature]*

26/8/81

[Faint handwritten notes]

[Faint handwritten notes]

26/8
27/8
29/8

*Eng. 3^d Circle with 4 Encl.
for 20 Accts with sub:
ab: Est & Comp. Statement
Ecclesiastical Dept.*

2152
10
CURRENT No. 209

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

31st August 1881, No. 2,152 W.

General
Establishment.

*Buildings & Roads
Civil Works*

Read the following paper:—
No. 110. From the Superintending Engineer, Third Circle, dated 18th August 1881, No. 830 T.I.

No. 111. ORDER THEREON, 31st August 1881, No. 2,152 W.

THE revised estimate, amounting to Rs. 6,750, for putting a new roof to St. Peter's Church at Negapatam is sanctioned.

2. The excess of Rs. 750 over the original estimate of Rs. 6,000, sanctioned in G.O., No. 1,909 W., dated 10th August 1880, is explained in the comparative statement, and is shown to be due almost entirely to certain omissions in the original estimate.

3. This sanction has been entered as Provincial No. 64 W. of 1881-82 in the register of this office; is classified as Civil Buildings, Original Works, and cancels No. 27 B. of 1880-81.

(True Extract.)

[Signature]

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, Third Circle, with four enclosures.
" Examiner of Public Works Accounts,
" with duplicate Abstract Estimate and comparative Statement.
" Ecclesiastical Department.

Exd. S. T. Austin.
Spare Copies

Order
(Churches - after)
GENERAL
ESTABLISHMENT.

Govt. of 1881 Madras.
PUBLIC WORKS.
R.D. *ORDER*
3 SEP 81 12 SEP 81

To
The SUPERINTENDING ENGINEER,
THIRD CIRCLE,
&c., &c., &c.

CURRENT No. 209
Dated August, 31st.

Issued
Recd. *Sept 9* Encl.
G. O., 31st August 1881, No. 2,152 W.

AUGUST.
Nos. 110-111.

St. Peter's Church at Negapatam.—San-
ctions revised estimate for putting a new
roof to —
Order 12 Sept 81
the Rev. the churchwarden
the Rev. the churchwarden

4739

Govt. of (1881) Madras.

PUBLIC WORKS.

To

Dated

Issued

Recd.

Encl.

G. O., 31 Augt 1881, No. 2152 W

Nos.

116-111

St Peter's Church at Negapatam
Sanctions issued estimate for
putting a new roof to —

Entd in Receipt Book