

- (1) Number of pages 18
(2) Date of repair 2-87
(3) Initials of the Referencer kon

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P. W. DEPARTMENT

G.O. No.	2428 - W	Press.
B.P. No.		Mis.
Dated	3.10.1881	197

Not to be folded or roughly handled

201

2428
T
GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

3rd October 1881, No. 2428 W.

Buildings and Roads.
Civil Works.

Read the following papers :—

No. 10. From the Superintending Engineer, First Circle, dated 30th August 1881, No. 1,326.

No. 10-A. From the Superintending Engineer, First Circle, dated 22nd September 1881, No. 1,583.

No. 11. ORDER THEREON, dated 3rd October 1881, No. 2428 W.

THE revised estimate, amounting to Rs. 7,452, for improvements, additions and alterations to the Jail Hospital at Cuddapah is sanctioned.

2. The excess of Rs. 1,692 over the original estimate of Rs. 5,760, sanctioned in G.O., No. 1952, dated 2nd August 1876, is due to necessary additional work, consisting of an extension of the longitudinal walls, in rebuilding the front wall with brick in chunam, and in fixing iron bars with galvanized iron netting between the front pillars.

3. The sum of Rs. 48 for value of convict labor has been deducted from the estimate.

4. Rs. 5,563 were expended on the work up to the end of the past official year, and Rs. 1,777 were allotted to it in G.O., No. 1519 W., dated 17th June 1881. The balance required, Rs. 112, will, if possible, be provided later in the year.

5. This sanction has been registered as Provincial No. 78 W. of 1881-82; is classified as Civil Buildings, Original Works, and cancels No. 30 W. of 1876-77.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, First Circle, with five enclosures.
„ Examiner of Public Works Accounts, with duplicate Abstract Estimate.
„ Judicial Department.

Exd. S. T. Austin.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Gobt. of (1881) Madras.

PUBLIC WORKS.

To

THE SUPERINTENDING ENGINEER,
FIRST CIRCLE,
&c., &c., &c.

Dated October, 3rd.

Issued

Recd.

Recd.

G. O., 3rd October 1881, No. 2428 W.

OCTOBER.

NOV. 10-11.

Jail Hospital at Cuddapah.—Sanctions the revised estimate for improvements, additions and alterations to the —.

P. W. DEPARTMENT—1881-82.

MEMORANDUM

Current No. 5442.

Letter Number 1583

dated the 22nd September 1881.

from the Supg. Engineer of 1st Circle.

Note of Remark No.

The Supplemental Estimate with Plan & Specification for Improvements to the Jail Hospital at Cuddapah amounts to Rs 1692.

The Original Estimate of Rs 5760 was sanctioned in G.O. No 1952 dated 2nd August 1876. The total Annual now estimated is Rs 7452.

The Addition of Work consists in the Extension of the 2 longitudinal walls from 1876 to 1881 because the Cross Walls on which the Semi Circular Arches were to be built were found on Examination to have no foundation in rebuilding the front wall with brick in Chumam & in fixing iron bars with galvanised iron netting between the front pillars.

Rs 48 for Value of Contract labor has been deducted from the Estimate.

The Rates more or less agree with the District Schedule.

The Plan & Estimate have been approved of & countersigned by the Insp. Genl of Works.

26th Sept 81.

[Signature]

C. No. 4923 95443

P. W. Secretary

Note by Budget Section.

Work

Remarks and References.

additions and alterations
 Improvements to the
 Jail Hospital at
 Cuddapah.

Fund *Provincial Services / Provincial*
 Service Head *Civil Building B.*
 Departmental Head *High Works*
 Amount of estimate *revised* Rs. 7452
 Expenditure in previous year 5563
 Allotment in current year 1777
 Balance required to complete 112

Total Rs. 7452

Note of available funds.

If the revised estimate of Rs. 7452, Rs. 5563 were spent up to the end of the last financial year. And Rs. 1777 were appropriated in G.O. No 1519 dated 17th June 1881, leaving Rs. 112 to be provided later in the year.

26/9/81.

Budget Clerk.

Note by Budget Section.

14 28/4

Ch. No. 1953 of 20-8-81.
Ch. No. 1519 of 17-6-81.
Ch. No. 1952 of 2-8-81

From
The Super Engineer
Madr.

The Chief Engineer
Madr.
Ch. No. 2041 of 30th Sept 81.
Dated 30th Aug 1881.
Recd.

No. 1326

Jail Hospital at
Cuddapah.

Forwarding Est. of Rs. 1692
for improvements additions
and alterations to the

Entd in Receipt Regr.

SUPERINTENDING ENGINEER'S OFFICE,

MADRAS,

Chepauk, 12th September 1881.

No. 1583.

From Col. H. L. Brindley R.E.
SUPERINTENDING ENGINEER,

1st Circle,

To The Chief Engineer
Public Works Department.

Sir,

Enclosures.

1. Plan

1. Detailed and
Abstract Estimate

1. Duplicate Abstract.

1. Report

1. Specification.

5.

With reference to your Memorandum No.
2041 dated 3rd September 1881, I have the
honor to retransmit the Estimate of Rs. 2
1692 for improvements to the Jail Hos-
pital at Cuddapah countersigned by
the Inspector General of Jails.

I have the honor to be

Sir

Your most obedient servant

Wm Brindley R.E. Col. R.E.

Superintending Engineer 1st Circle.

G.O. 1952 of 2nd Aug 1876
 " 1579 W. of 17 June 1881
 G.O. No 1953 of 20 Aug 1881
 " 2041 of 3rd Sept 1881

From *P. H. C. No 5443*
 The Superintending Engineer,
 1st Circle,

To
 The Chief Engineer
 Public Works Department
 Madras.

Dated 22nd }
 Recd. 23rd } September 1881.

ENCLOSURES. 55 (1 Plan)

No. 1583.

Jail Hospital at
 Cuddapah.

Retransmits the Estimate
 of Rs. 1692 for improvements
 to the —.

LS 34.7
 Crc: 29.9.81. Rts 30.9.81.

6.12.19.81. at 30.9.81.

No. 1326-

Supy Engr. Office
 Chempak 30th Aug 1881.

From

Col. H. L. Prudergast R.E.
 Superintending Engineer
 The Chief Engineer

P. H. D.

Madras

Enclosures (3)

1 Plan

1 Detailed estimate

1 Supplemental estimate

1 Specification

Sir,

With reference to item No. 29
 in the statement of incomplete works which
 accompanied G.O. No. 1579 W dated 17th June 1881
 I have the honour to submit for sanction
 a supplemental Estimate of Rs. 1692 for
 improvement to the Jail Hospital at
 Cuddapah.

2. The original Estimate of Rs. 5760 was
 sanctioned in G.O. No. 1952 dated 2nd August 1881.
 The total outlay is thus now estimated at
 Rs. 7452.

3. The additional work consists in the
 extension of the 2 longitudinal walls from
 47 to 53 feet, because the cross walls on
 which the semi circular arches were of the

built, were found on examination to have no foundations in rebuilding the front wall with brick in Chinnam and in fixing iron bars with galvanised iron netting between the front pillars.

4. The modifications were approved by the Inspector General of Jails on his tour of inspection in January.

I have the honour to be
Sir,

Your most obedient servant.

Harshendra Prasad

Col. R.E.

Superintending Engineer, Quila

✓

No. 2428W PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 3rd Oct 1881

Read the following:—

From the Capt. & Engrs.

1. Circle —

No. 1326 d/30th Aug 81.

and Do. Do. Do. 1583 d/22nd Sep 81.

The revised estimate amounting to Rs. 7452 for improvements, additions and alterations to the Jail hospital at Cuddalore is sanctioned.

2. The excess of Rs. 1692 over the original estimate of Rs. 5760 sanctioned in G.O. No. 1952 d/2nd August 1876, is due to necessary additional work consisting of an

extension of the longitudinal walls, in rebuilding the front wall with brick in Chumam, and in fixing iron bars with galvanized iron netting between the front pillars.

3. The sum of Rs. 48 for value of convict labor has been deducted from the estimate.

4. Rupees 5,563 were expended on the work up to the end of the ^{past} ~~next~~ official year

year, and Rs. 1777 were allotted to it in G.O. No. 1519 dated 17 June 1881. The balance required, Rs. 112, will if possible, be provided later in the year.

5. This sanction has been registered as Provincial No. 78 of 1881-82, is classified as Civil Buildings Original Works, and cancels No. 304 of 1876-77.

Suptg. Engr. 1 Circle
with 5 encls.

Exr. P. W. Accts
with duplicate abt.
estimate

Jnd. Depto ✓ P. W. 28/3/81
18/11/81

En L-7/3

Att

Oct. 34. 9
Line: 29. 9. 81. 30. 9. 81.

27. 9. 81. 30. 9. 81.

27. 9. 81. 30. 9. 81.

Gobt. of 1881 Madras.

PUBLIC WORKS.

To

Dated

Issued

Recd.

Encl.

G. O., 3rd Dec. 1881, No. 2478 W

Nos. 10 - 11

Sanctioned at Cuddalore
Sanctions the revised estimate
for improvements, additions
and alterations to the —

Subd. in Receipt Regt.