

No 1263

Superintendent of Works Office,
Kistna, Camp Bezawada.
22nd September 1881.

From

Apr 23^d

The Superintendent of Works,
Kistna.

S

The Chief Engineer,
Public Works Department.

Enclosures one
1 Estimate in
English.

Sir,

I have the honor to forward herewith
a revised Estimate for Tools and Plant -
New Supplies, amounting to Rs 562, sanctioned
by me for last year for the Kistna
Eastern Division.

2 I beg to explain that an Estimate
amounting to Rs 452 was sanctioned by me
on the 14th December 1880. Subsequently
a revised Estimate for the same supply
amounting to Rs. 562 was forwarded by the
Executive Engineer. Mr Grant explained that
the excess was due to the increased rates -
charged by the Superintendent of Public Works
Stores, that the rates entered in the original

Estimates were entered from the Price List of 1879 (which is the last received) as approximately as possible. There appears to have been some inaccuracies in the original Estimate owing to the articles required not being clearly identified with those in the Price List.

3. The result however is, that the Estimate as revised, is beyond my power of sanction, and in a letter dated the 5th Instant, the Examiner Public Works Accounts has requested me to obtain your sanction.

4. This will, I trust under the Circumstances, be accorded.

I have the honor to be,

Sir,

Your Most Obedient Servant

J. W. Randall

Superintendent of Works,
Kistna.

P. H. C. No. 5534

From
The Superintendent
of Works Madras
To
The Chief Engineer
Madras

Dated 22nd
Decr 23rd } Sept 1881
Recd.

No 1263

Encls 1 ltr in duplicate

Tools and Plant
New Supplies —
Eastern Division

Forwards re-
vised estimate for
Rs 562 for — for
sanction with
certain explanation
Entd. in Receipt Regr

C. No. 5534

P. W. Secretariat.

Note by Budget Section.

Work

Purchase of Tools
and Plant in the
Madras Eastern Divn

Remarks and References.

Fund Provincial	
Service Head	
Departmental Head	{ Tools & Plant
Amount of estimate	Rs 562
Expenditure in previous year	
Allotment in current year	
Balance required to complete	{ Not given

Total Rs... 562

Note of available funds.

The Superintendent of Works
Madras does not apply for funds,
but simply requests that the estimate
may be sanctioned.

3/10/81.

Budget Clerk.

Note by Budget Section.

10/10/81

N^o 2498 W PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 12th Oct^r 1881

Read the following:—

From the Supt^g of Works } N. E. N^o 1263 dated
Tuticora } 22nd Sept^r 1881.

The revised estimate amounting to Rs. 562 for the purchase of Tools and Plant in the Tuticora Eastern Dn^y is sanctioned.

2. The excess of Rs. 110 over the original estimate for Rs. 452 (which was sanctioned by the Supt^g of Works) is due to increased rates charged by the Govt. Superintendent P. & Stores, the rates in the original estimate having been taken from an obsolete price list.

3 This sanction has been registered as Provincial

No. 80 W of 1881-82

and classified as Tools
and Plant.

Cu

S
24/10

MT

5/10/81

A. 249878/12 11 October/81
B.

To
The Supt. of Works
Kuala with Or. & C.
Compl: Statement

See SW Accts with orpts so
as to

13/10/81

M. S.

P. W. DEPARTMENT—1881-82.

MEMORANDUM.

Current No. 5534.

Letter Number 1263.

dated the 22nd September 1881

from the Supg. Engineer of Works

Note of Remarks.

The Comparative Statement
of Tools & Plants—new supplies
showing the deviation between
the Original Estimate & that
billed by the Supt. of Works.
P.W. Office—Kuala Lumpur
Division—Accounts to No.
562 or No. 110 in Excess.

The Estimate originally
sanctioned by the Supt. of Works
was for No. 452.

The Excess is due to the
increased Rates charged
by the Supt. of Works.

30th Sept/81.

J. S.

M. S.

C.S. 3
10.
Circ: 6.10.81. M. 8.10.81
6.4.10.81 2.10.10.81