

(1) Number of pages 12
(2) Date of repair 4/87
(3) Initials of the Referencer low

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W.D DEPARTMENT

G.O. No.	1740	Press.
B.P. No.	w	Mis.
Dated	10-7-1882	197.

Not to be folded or roughly handled

A. Mani

10TH JULY 1882, No. 1740 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

No. 69.

READ—the following letter from C. D. MACLEANE, Esq., Acting President of the Local Fund Board, Salem, to the Deputy Chief Engineer, Public Works Department, dated 29th June 1882, No. 416:—

In forwarding herewith a second revised estimate for Rs. 18,000, with a comparative statement, for constructing a bridge over the Vasista River at Talavasal, I have the honor to state that the first revised estimate, with plans, &c., for the works, amounting to Rs. 16,600, was sanctioned in G.O., No. 2812 W., 11th November 1881. There is no change in the plan or design already sanctioned; but the excess amount, viz., Rs. 1,400, is required to meet the increased expenditure incurred or required under certain items and explained by the Local Fund Engineer in his letter herewith sent.

2. Copy of the Circle Board's Resolution passing the second revised estimate and an application to Board of Revenue for allotment of the additional funds now required accompany. As the work has to be pushed on and completed soon, I beg that sanction to the estimate now forwarded may be obtained at an early date.

No. 70.

ORDER—dated 10th July 1882, No. 1740 W., Public Works.

The second revised estimate, amounting to Rs. 18,000, for constructing a bridge over the Vasista River at Talavasal, in the Salem District, is sanctioned.

2. The excess of Rs. 1,400 over the estimate for Rs. 16,600 sanctioned in G.O., No. 2812 W., dated 11th November 1881, is stated to be due to increased expenditure required on certain items.

3. This sanction has been registered as Local No. 8 W. of 1882-83 and cancels Local No. 36 W. of 1881-82.

(True Extract.)

Under Secy. to Govt., P.W.D.,
Irrigation Branch.

To the Board of Revenue, with four Enclosures.
" Accountant-General.
" Financial Department.

Exd. A. F. Goodall.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1882) Madras.
PUBLIC WORKS.

Dated July, 10th.

Recd.

Encl.

G.O., 10th July 1882, No. 1740W.

JULY.
Nos. 69-70.

Bridge over the Vasista River.

Second revised estimate, amounting to
Rs. 18,000, for constructing a —, sanctioned.

No. 416

Salem Local Fund Board Office
29 June 1882.

From

The Ag. President
Local Fund Board
Salem.

To

The Dy. Chief Engineer
Public Works Department
Madras.

Sir,

In forwarding herewith a second revised estimate for Rupees 18,000 with a comparative Statement, for constructing a bridge over the Vasista river at Talavasal, I have the honor to state that the 1st revised estimate with plans &c. for the works, amounting to Rupees 16,600 was sanctioned in G. O. No. 2812 W. 11 Novem-ber 1881. There is no change in the plan or design already sanctioned; but the excess amount viz. Rs. 1,400 is required to meet the increased expenditure incurred or required under certain items and explained by the Local Fund Engineer in his letter herewith sent.

2 Copy of the Circle Board's resolution
passing the 2^d revised estimate and an
application to Board of Revenue for
allotment of the additional funds now
required accompany. As the work has to
be pushed on and completed soon, I beg
that sanction to the estimate now for-
warded, may be obtained at an early
date.

I have the honor to be
Sir
Your most obedient servant

Ch. S. S. S.

Ag. Resident

Compd
H. S.

4.6.28/28-11-11-81-

R. N. No 4378
1882.

From

The Acty President
Local Fund Board
Salim.

To

The Dy. Chief Engineer
P. W. Department
Madras

No 416

Dated 29th

Recd

June 1882

No.

Enclosures. 5.

Subject.

Forming a Second
Revised Estimate for Rs. 18,000
for constructing a bridge
at Talavast + requesting
sanctions to the estimate
at an early date.

Public Works Department, 1882-83.

Current No. 4378.

Letter No. 416.

Dated the 29th June, 1882.

From the Acty President Local
Fund Board, Salim.

NOTE OF REMARKS.

The Revised Estimate &
Comparative Statement for
Constructing a Bridge over
the Vasista river at Talavast
in the Salim Dist. Amount to
Rs. 18,000 or Rs. 14,000 in excess
of the Original Estimate.

The Estimate originally
sanctioned for the work was
Rs. 16,000, vide L.O. No 2812, W.
dated 11th Nov. 1881.

The Cause of excess is ex-
plained by the Local Fund
Eng^r in his letter No 208 dated
30th May 1882.

The Rates more or less agree
with the Dist Schedule.

The Revised Estimate
& Comparative Statement
have been approved of &
Counter-signed by the President
Local Fund Board.

4th July 1882.

[Signature]

11-11-82
4/4/7

No 1740 W

B. J. H.
J. H. K.

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 10th July/82
Read the following:-

From the Presd L. F. Board Salem No 416 of 29 June 1887.

The second revised estimate, amounting to Rs 18,000, for constructing a bridge over the Vasiola river at Talarasal, in the Salem district is sanctioned -

2. The excess of Rs 1,400 over the estimate for Rs 16,600 sanctioned in G.O. No 2812 W of 11th November 1887, is stated to be due to increased expenditure required on certain items.

3. This sanction has been registered as

Loc

Local No 8 W of 1882-83

& Canceled Local No 36 W

of 1881-82.

Cy

5.7.82

Pltt

7/7/82

7c

gs 2604-15.9.83

To

The Board of Rev.

with 4 enclosed

+ all original acct sent

enclosed Full Dept.

sent 29/7/82

Receipt 18/7/82

10/7 Re 10/4

4378

Govt. of (1882) India
PUBLIC WORKS.

19/1

Dated

Recd.

Est.

A. O. 18th July 1882, No. 1740

Nos.

Bridge over the Vazir
River
Secant provided with
state subsidy to Rs. 18,000
for contract A. — — — — —