

(1) Number of pages 14
(2) Date of repair - 3-87
(3) Initials of the Referencer lms

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

D.W DEPARTMENT

G.O. No.	1882 W	Press.
B.P. No.		Mis.
Dated	22.7.1882	~~187~~ .

Not to be folded or roughly handled

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

No. 135.

READ—the following letter from Colonel J. BEATTY, R.E., Superintending Engineer, Sixth Circle, to the Chief Engineer, Public Works Department, dated Trichinopoly, 10th July 1882, No. 627 T.J.:—

I have the honor to submit, for sanction, a revised estimate, amounting to Rs. 2,100, for extending the District Munsif's Court-house at Negapatam.

1 Abstract Estimate.

1 Comparative Statement.

2. The present estimate is in lieu of the one for Rs. 1,900 sanctioned in G.O., No. 3478 W., of 2nd September 1878, and the cause of the excess, viz., Rs. 200, over the original estimate is chiefly due to the substitution of brick in chunam for brick in clay in the walls, and to the introduction of a truss considered indispensable in the roof of the property-room.

3. The necessity for the substitution of brick in chunam for brick in clay is that the former material stands the sea air better than the latter, and the introduction of a truss is found necessary owing to the roof originally proposed being unsuitable to the property-room. The roof originally proposed consists of hip rafters about 32 feet long, one portion of which, 20 feet long, was entirely unsupported.

4. Cut-stone has been substituted for brick in chunam in the steps leading into the building.

5. The estimate has been countersigned by the District Judge, and I request that the excess amount, viz., Rs. 200, may be allotted, the amount of the original estimate, Rs. 1,900, having already been allotted in G.O., No. 1209 W., of 12th May 1882.

No. 136.

ORDER—dated 22nd July 1882, No. 1882 W., Public Works.

The revised estimate, amounting to Rs. 2,100, for extending the District Munsif's Court-house at Negapatam, is sanctioned.

2. The excess of Rs. 200 over the estimate for Rs. 1,900, sanctioned in G.O., No. 3478 W., dated 2nd September 1878, is explained in the Superintending Engineer's letter above recorded.

3. The sum of Rs. 1,900 has already been allotted for this work in G.O., No. 1209 W., dated 12th May 1882, and the balance required to complete is appropriated from the Provincial Reserve.

4. This sanction has been registered as Provincial No. 61 W. of 1882-83 and classified as Civil Buildings, Original Works.

(True Extract.)

(Signed) R. H. SANKEY, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, Sixth Circle, with two Enclosures.

„ Examiner of Public Works Accounts.

„ Judicial Department.

Exd. A. F. Goodall.

Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1882) Madras
PUBLIC WORKS.

Dated July, 22nd.

Recd.

Encl.

G.O., 22nd July 1882, No. 1882 W

JULY.

Nos. 135-136.

District Munsif's Court-house,
Negapatam.

Revised estimate, amounting to Rs. 2,100,
for extending the —, sanctioned with
remarks.

Superintending Engr's office
No. 627 T.T.
Trichinopoly, 10 July 1882

From
Colonel J. Beatty, R.E.
Superintending Engr
6th Circle
To
Colonel R. H. Sankey, C.B.E.
Chief Engineer
P. W. &
Madras.

Encls: 2.
1. abstract
2. estimate.
3. comparative
true state-
ment.

Sir, I have the honor to submit
for sanction a revised estimate
amounting to Rs 2,100 for extending
the District Munsiff's Court House
at Negapatam

The present estimate is in-
 lieu of the one for Rs 1900 san-
ctioned in G.O No. 3478-W. of
22 September 1878, and the cause
of the excess viz Rs 200 over the
original estimate is chiefly due
to the substitution of Brick in

in Chumam for Brick in clay
in the walls, and to the intro-
- duction of a truss considered
indispensable in the roof of the
Property room

3- The necessity for the substi-
- tution of brick in Chumam
for brick in clay is that the
former material stands the
sea air better than the latter,
and the introduction of a truss
is found necessary owing to the
roof originally proposed being
unsuitable to the property room.

The roof originally proposed consists
of hip rafters about 32 feet long,
one portion of which 20 feet long
was entirely unsupported.

4- Limestone has been substi-
- tuted for brick in Chumam
in the steps leading into the building.

5- The Estimate has been

3
Countersigned by the District
Judge & I request that the
- excess amount viz Rs 200 may
be allotted; the amount of the
original Estimate Rs 1900 having
already been allotted in G.O. No
1209-W. of 12th May 1882.

I have the honor to be
Sir

Your most obedt servt

L. D. Scatty. Col. R.E.

Superintending Engineer
6th Circle

34788
No. 34788 - 2-7-78.
12098 - 12-5-82.

P.W.D. No. 4646

It now,

The Supr. Engineer
6th Circle.

To,

The Chief Engineer
P. W. D.

No 627 T.5

Dated 10th July 1882

Recd 13th July/82

Encls: 2

District Munsiff's
Court House at
Negapatam.

I forward for
sanction a revised
estimate for extent-
ing the -

Public Works Department, 1882-83.

Current No. 4646.

Letter No. 627. T.5.

Dated the 10th July, 1882.

From the Supr. Eng. 6th Circle.

NOTE OF REMARKS.

The Revised Estimate &
Comparative Statement for
extending the District Munsiff's
Court House at Negapatam,
in the Tanjore Dist. Amounts
to Rs. 2100, or Rs. 200 in excess
of the Original Estimate.

The Estimate originally
sanctioned for the work was
Rs. 1900. Vide L.O. No 3478. W.
of 2nd September, 1878.

The Cause of Excess is due
to the substitution of
brick in Chumam for brick in
clay. & the introduction of a
James on the roof of the pro-
perty room.

The Rates entered agree
with the Original rates.

The Revised Estimate
has been approved of & con-
firmed by the District Judge.

11th July 1882.



Oct 42.7
only 17/7

C. No. 4646

P. W. Secretariat.

Note by Budget Section.

Work

Remarks and References.

Extending the District
Munsiff's Court House
at Negapatam.

Fund Provincial

Service Head Civil Building Rs.

Departmental Head High Works

Amount of estimate Rs. 2,100

Expenditure in previous year "

Allotment in current year 1900.

Balance required to complete 200

Total Rs. 2,100

Note of available funds.

Funds are available from the
Provincial Revenue of 1882/83, from
which source an addition of Rs. 200
can be made for Minor Works in
the Negapatam Division.

14/7/82

P.P.

Budget Clerk.

Note by Budget Section.

1882W

No 1882 *B.P. Clerk*
PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT

Under date the 22nd July/82

Read the following:—

The Supg. Engineer Sixth Circle. H.E. No 627 J. G. d/10 July/82

The Revised Estimate amounting to Rs 2,100 for extending the District Moonsiff's Court House at Negapatam is same =
= tioned.

2. The excess of Rs 200 over the estimate for Rs 1,900 sanctioned in G.O. No 3478 W d/2nd Sept 1878 is explained in the Supg. Engineer's letter above recorded.

3. The sum of Rs 1900 has already been allotted for this work in G.O. No 1209 W d/12th May 1882, and the balance required to complete is appropriated from the Provincial Reserve

4. This sanction has been

been registered as Provincial
No 61 W of 1882-83 and
classified as Civil Buildings
original works.

Cu

19.7.82

W.H.

19.7.82

B
19/7

Des no
187

To
The Supg. Engineer Sixth Circle
with 2 Encls.
Examiners P.W.A
Judicial Dept.

Dr

copy 17/7 Re 22/7

4646.

Gobi. of (1882) Madrid.
PUBLIC WORKS.

25-7/82

Dated

Recd.

Encl.

O. O. 22nd July 1882, No. 1882/7.

Nos. 135 136

Diep Brumagge Carant Houses
Megapataw.

Revised. Preliminary Budget
to No 2,100, for expenditure
tho — sanctioned.
with Enmulo.

Entd in Receipt Regr

Id. 25/7.