

(1) Number of pages 16  
(2) Date of repair 15.5.87  
(3) Initials of the Referencer amb

# TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

*Public Works* DEPARTMENT

|          |             |                  |
|----------|-------------|------------------|
| G.O. No. | 3260 W.     | Press.           |
| B.P. No. |             | Mis.             |
| Dated    | 11-12-1882. | <del>197</del> . |

S.G. 7.

Not to be folded or roughly handled

3260  
1  
GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

General.  
Account.

No. 65.

READ—the following papers :—

From Lieutenant W. L. C. BADDELEY, R.E., General Superintendent, Public Works Workshops, to the Deputy Chief Engineer, Public Works Department, dated Madras, 16th November 1882, No. 1972 W.

I have the honor to submit for sanction a revised estimate, Rs. 5,874, for fitting up machinery for pharmaceutical operations at the Medical Stores.

2. The original estimate, Rs. 3,800, was made in July 1879, but the work was not commenced for want of funds until July 1882; since the preparation of the original estimate a powdering mill and sifter have been added to the machines to be set up, also considerable alterations have had to be made in the arrangements for fitting up the boiler and lathes; and the prices of the fire-bricks, brass-cocks and steam pipes have risen considerably. No English fire-bricks were procurable in Madras and the freight from Bombay was very heavy.

3. It will be observed that Rs. 1,757 of the estimate is merely a book transaction, being the price of an engine and boiler issued from the Public Works Stores and shafting pulleys and bearings which, not being required by the workshop, have been utilized for this work.

4. All these items have been entered in the estimate at their full book value.

No. 65-A.

From W. R. CORNISH, Esq., F.R.C.S., C.I.E., Surgeon-General with the Government of Madras, to the Acting Deputy Chief Engineer, Public Works Department, dated Madras, 30th November 1882, No. 6229.

I have the honor to state that the estimate for Rs. 5,874 for fitting up machinery for pharmaceutical operations at the Medical Stores, Madras, received with your memorandum,\* No. 2171 C., dated 27th instant, has my approval and is herewith returned duly countersigned.

\* Enclosed.

No. 66.

ORDER—dated 11th December 1882, No. 3260 W., Public Works.

The revised estimate, amounting to Rs. 5,874, for fitting up machinery for pharmaceutical operations at the Medical Stores, Madras, is sanctioned.

2. The excess, Rs. 2,074, over the original estimate for Rs. 3,800, sanctioned in G.O., No. 1548 W., dated 20th June 1882, is explained by the General Superintendent, Public Works Workshops, in his letter recorded above.

3. This sanction has been registered as Provincial No. 180 W. of 1882-83, and classified as Civil Buildings, Original Works. It cancels Provincial Register No.  $\frac{33}{2}$  B. of 1881-82.

(True Extract.)

Captain, R.E.,  
Ag. Under Secy. to Govt., P.W.D.

To the General Superintendent, Public Works Workshops,  
with Comparative Statement.  
" Examiner, Public Works Accounts, with Abstract Estimate.  
" Military Department.

Exd. S. T. Austin.  
Spare Copies

3260  
27

GENERAL  
ACCOUNT.

Gobt. of 1882 Madras.  
PUBLIC WORKS.

Dated December, 11th.

Recd.

Encl.

G.O., 11th Dec. 1882, No. 3260 W.

DECEMBER.  
Nos. 65-66.

Medical Stores, Madras.

The revised estimate for fitting up machinery for pharmaceutical operations at the —, sanctioned.

PRESIDENCY PUBLIC WORKS WORKSHOPS,  
Madras, 16 November 1882.

No. 1972 W.

From

THE GENERAL SUPERINTENDENT,

PUBLIC WORKS WORKSHOPS,

To

THE Deputy Chief Engineer  
D. M. S.

Chepauk

Sir,

I have the honor to submit for sanction a revised Estimate Rs 5874 for fitting up Machinery for Pharmaceutical operations at the Medical Stores.

The original Estimate Rs 3800 was made in July 1879 but the work was not commenced for want of funds until July 1882. Since the preparation of the original Estimate a powdering Mill and Sifter have been added to the Machines to be set up, also considerable alterations have had to be made in the arrangements for fitting up the boiler and lathe; and the prices of the fire-bricks, brass cocks and steam pipes have risen considerably. As English fire bricks were procurable in Madras and the freight from Bombay was very heavy.

I,

20th Nov 82

It will be observed that No 1757  
of the Estimate is merely a book  
transaction being the price of an Engine  
and Boiler issued from the P. M. Stores  
and shafting pulleys and bearings  
which not being required by the Work  
Shop have been utilized for this work.  
All these items have been entered  
in the Estimate at their full book value.

I have the honor to be  
Sir

Your Most Obedt Servant  
Wm. R. C.

Genl. Dpt. P. M. Work Shop

3260  
4

9329

1882

M.C.

No. 2171 of 27<sup>th</sup> Nov/82

## Public Works Workshops.

From

THE GENERAL SUPERINTENDENT,

P. W. WORKSHOPS,

MADRAS.

To

M. D. Chief Engineer  
S. S. Chelapank  
Madras

No. 1972 W.

Dated

16

Despd.

16

1882.

Recd.

18

No. of ENCLOSURES. 2

Subject

Forwarded presentation  
a revised Estimate for  
Rs 5074 - for fitting up Machine  
for Pharmaceutical operations  
at the Madras Medical  
Stores with his observations.

Referred  
Referred

## Public Works Department, 1882-83.

Current No. 7880.

Letter No. 1972 W.

Dated the 16<sup>th</sup> Nov/82.From the Genl Supt. P. W.  
Workshops. Madras.

## NOTE OF REMARKS.

The Revised Estimate & Comparative Statement for fitting up machinery for Pharmaceutical Operations at the Medical Stores at Madras, amounts to Rs 5874 or Rs 2074 in excess of the Original Estimate.

The Amount of the Estimate originally sanctioned for the work was Rs 3800. Vide G.O. 1548 W. dated 20<sup>th</sup> June 1881.

The Original Estimate was prepared in July 1879 - but the work was not commenced for want of funds, until July 1882.

The excess is due to the addition of a powdering mill & lifts to the machines to be set up. Also considerable alterations have had to be made in the arrangements for fitting up boilers & lathes; & the prices of fire bricks, brass cocks & steam pipes have risen considerably.

The Rates Entered more or less agree with the Original Rates.

The Revised Estimate does not bear the countersignature of the Surgeon General with the Govt of Madras.

20<sup>th</sup> Nov/82

3260

OFFICE OF SURGEON-GENERAL  
WITH THE GOVERNMENT OF MADRAS,  
Madras, 30<sup>th</sup> November 1882.

No. 6229

From

THE SURGEON-GENERAL WITH THE  
GOVERNMENT OF MADRAS,

MADRAS.

To

THE AG. Deputy Chief Engineer  
P. W. D. Chepauk.

Sir,

I have the honor to state that  
the Estimate for Rs. 587½ for fitting up  
Machinery for Pharmaceutical Operations at  
the Medical Stores, Madras received with your  
Memo. No. 2171 C. dated 27<sup>th</sup> instant has my  
approval and is herewith returned duly  
countersigned.

Enclosed.

I have the honor to be,  
Sir,  
Your most obed<sup>t</sup> servant

*W. M. Foxworth*

Surgeon-General with the  
Govt of Madras.

CH

( 1882 )

REDACTED

From

THE SURGEON-GENERAL WITH THE  
GOVERNMENT OF MADRAS,

Madras

No. 6229.

Dated 30<sup>th</sup> November 1882  
Recd. [illegible]

No.

SUBJECT.

Approves the Estimate  
for fitting up Machinery at  
the Medical Stores and  
returns duly countersigned

No 3260 W

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 11<sup>th</sup> Dec/82  
Read the following:—

From the Genl Superd P. W.  
Workshops } (No 1972 W of 16<sup>th</sup> Nov/82)

Do - Surgeon General with  
the Genl. of Madras } (No 6229 of 30<sup>th</sup> Nov/82)

The revised estimate  
amounting to Rs. 587 1/4 for  
fitting up Machinery for  
pharmaceutical operations  
at the Medical Stores,  
Madras is sanctioned.

2. The Rs. 2074  
over the original estimate  
for Rs. 3800 sanctioned in  
No 1548 W dated 28<sup>th</sup>  
June 1882 is replaced by  
the General Superintendent  
P. W. Workshops in his  
letter recorded above.

3. This sanction has  
 been registered as Provincial  
 no 180 W 7/1882-83 and  
 classified as Civil Buildings  
 Original work. It cancels  
 Provincial Register no  $\frac{38}{2}$   
 of 1877-82.

Cur 9.12.82

Att  
 9/12/82

46  
 4

CH 11/12

Recd Capt. P. H. Baker  
 with Comparative Plate  
 for P. H. Baker with label  
 kindly Dept  
 Despts 15-12-82

17/12

3268

7580

Govt of (1882) Mysore.  
PUBLIC WORKS.

12/12

Dated

Recd.

Encl.

G. O. H. No. 1882, No. 3260-11

No. 65-66

Medical Stores - Mysore

The revised estimate for  
fitting up machinery  
for pharmaceutical opera-  
tions at the  
Sanatorium.

46  
4

10/12

Sanatorium Mysore