

N. No 1230 dt 29-3-82

No 396 dt 28-3-82

To C.

For note & return

28-3-82

741312. dt 30-3-82.

To Dy. W.

Noted & returned

tl
30-3-82
for C.

B. No 857 Waf 31 March 82

Recorded

Cu

31-3-82

1044/4

P. N. C. No. 1230



From

The Superintending Engineer
2nd Circle

To
The Chief Engineer
P. W. Dept.

Dated 20 March 1882
Recd. 27

No 434 M. C.

Kandukur. Sub fait
at - Reports regarding
the delay caused in the sub-
mission of a revised estimate
for the -

B. No 857 Waf 31 March 82

With order

Encl. in Receipt Reg. To


with a report on the matter.

I have the honor to be

Sir

Yours most obediently

W. R. Runkle
Superintending Engineer
2nd Circle



Composed

N. 434 N. 2

Superintending Engineer's Office 2nd Circle
Maulapatam 20th March 1882.

From

The Superintending Engineer
2nd Circle

To

The Chief Engineer
Public Works Department.

Sir

With reference to G. O. N. 514 W. of
the 27th February 1882, regarding the delay
in the submission of a revised estimate for
the Sub-pail at Kandukur Nellore District,
I have the honor to state that, the Executive
Engineer of that Division reports that, after
months of searching, the details of expenditure
on this work have been ascertained and
completed, and that Sub Engineer Mr Mahony
is engaged in completing the revised estimate.

2. No Register of works for this Build-
ing was maintained, as soon as the revised
estimate is received it will be forwarded.