

(1) Number of pages 8
(2) Date of repair 20-5-87
(3) Initials of the Referencer long

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Public works - DEPARTMENT

G.O. No.	117 W	Press.
B.P. No.		Mis.
Dated	12-1-1883	198 .

Not to be folded or roughly handled

29. 117
12TH JANUARY 1883, No. 117 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

No. 117.

READ—the following letter from Colonel R. MURRAY, Director-General of Telegraphs in India, to the Secretary to the Government of Madras, Public Works Department, dated Calcutta, 5th January 1883, No. 5675 C.G.:—

In reply to your No. $\frac{3243}{A}$ W., Public Works, dated 18th December 1882, I have the honor to state that, owing to the number of other works now in progress, I am unable at present to take in hand the construction of the line from Calicut to Malapuram. I hope, however, to complete the work prior to the 1st June 1883. Every endeavour will be made to do this.

No. 118.

ORDER—dated 12th January 1883, No. 117 W., Public Works.

Ordered to be recorded.

(True Extract.)

Captain, R.E.,
Ag. Under Secy. to Govt., P.W.D.

To the Military Department.
" Superintendent of Telegraphs, West Coast Division.
" Superintending Engineer, Fourth Circle.

Exd. A. F. Goodall.
Spars Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1883) Madras.

PUBLIC WORKS.

Dated January, 12th.

Recd.

Encl.

G.O., 12th Jan. 1883, No. 117 W.

JANUARY.

Nos. 117-118.

Telegraph from Calicut to
Malapuram.

The delay in the construction of the line of
—, explained by the Director-General.

No. 5675-CP.

From

THE DIRECTOR GENERAL OF TELEGRAPHS IN INDIA,

To

The Secretary to the Government of Madras
Public Works Department

Calcutta, the 5th of January 1883.

Sir,

In reply to your No. $\frac{3343}{A}$ W Public
Works dated 18th December 1882, I have the honour
to state that, owing to the number of other works
now in progress, I am unable at present to take
in hand the construction of the line from Calicut to
Malapuram. I hope however to complete the
work prior to the 1st June 1883. Every endeavour
will be made to do this.

I have the honour to be
Your most obed^t Servant,

Amunay Colonel
Director General of Tel. in India
Ans

4/11

B & P
cl works.

Records

10.1.72

~~AM~~
11/1/83

The Int. Dept
The Int. Dept
- Sept of Tele West Coast Am
- S. & L. Co. Chile
S. & L. Co. Chile
Sept 17-1-83-

Govt. of (1882) Madras
PUBLIC WORKS.

15/11

Date

Recd.

Dist.

O.O. 12/Jan 1883 No. 117-118

Nos. 117-118

Telegraph from
Calicut to Malapuram

Re: The delay in the
construction of the
line of — explained
by the Director General

~~24~~ 49
4
Ento to Receipt Dept