

(1) Number of pages 12
(2) Date of repair 4.8.87
(3) Initials of the Referencer bug ✓

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W. DEPARTMENT

G.O. No.	1376-W	Press.
B.P. No.		Mis.
Dated	11-5-1883	198

V-S-M

Not to be folded or roughly handled.

11TH MAY 1883, No. 1376 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads,
Civil Works.

READ—the following letter from Colonel J. BEATTY, R.E., Superintending Engineer, Fourth Circle, to the Chief Engineer, Public Works Department, dated Hosūr, 1st May 1883, No. 182:—

I have the honor to submit herewith the revised abstract estimate, amounting to Rs. 12,380, with a comparative statement, for constructing a District Munsif's Court-house at Coondapoor, South Canara.

2. The cause of excess is satisfactorily explained in the comparative statement. The rates in the original estimate were very low, and those now entered in the estimate are such as now prevail in the district, and they also agree with the rates in the schedule of the late West Coast Division.

3. The revised estimate has been countersigned by the District Judge. As the revision is entirely due to the enhanced rates now claimed, no detailed estimate is necessary.

4. Early sanction is requested to the revised estimate, so that the work may be completed in the current year, there being a grant in the budget.

ORDER—dated 11th May 1883, No. 1376 W., Public Works.

The revised estimate, amounting to Rs. 12,380, for constructing a District Munsif's Court-house at Coondapoor, in the South Canara District, is sanctioned.

2. The excess of Rs. 2,580 over the original estimate for Rs. 9,800, sanctioned in G.O., No. 2068 W., dated 8th August 1879, is explained in the Superintending Engineer's letter above recorded.

3. Funds to the extent of Rs. 4,800 have been provided in the Provincial Budget.

4. This sanction has been registered as Provincial No. 25 W. of 1883-84 and classified as Civil Buildings, Original Works. It cancels Provincial No. 38 B. of 1879-80.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, Fourth Circle, with two Enclosures.
" Examiner, Public Works Accounts, with duplicate Abstract Estimate.
" Judicial Department.

Exd. C. Howarth.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1883) Madras.

PUBLIC WORKS.

Dated May, 11th.

Recd.

Enc.

G.O., 11th May 1883, No. 1376 W.

MAY.

District Munsif's Court-
house at Coondapoor,
South Canara

The revised estimate for constructing a
sanctioned.

SUPR. ENGINEER'S OFFICE 4TH CIRCLE,

Camp. Ausur, 1st May 1883.
No. 182

From,

The Superintending Engineer,

Fourth Circle.

To,

The Chief Engineer,
P.W.D.

Sir,

Enclosures 3
2 Abstract
Estimates +
1 Comp. state-
ment

I have the honor to submit herewith
the revised abstract estimate, amounting to
Rs 12,380, with a Comparative Statement for
Constructing District Munsiff's Court house at
Coondapoor, South Canara.

2. The cause of excess is satisfactorily
explained in the Comparative Statement. The
rates in the original estimate were very low, and
those now entered in the estimate are such as now
prevail in the District; and they also agree
with the rates in the schedule of the late West
Coast Division.

3. The revised estimate has been counter-
signed by the District Judge. As the
revision

provision is entirely due to the enhanced
rates now claimed no detailed estimate is
necessary.

4. Early sanction is requested to the revised
estimate so that the work may be completed in
the current year there being a grant in the
budget.

I have the honor to be,

Sir,

Your most Obedt. Servant.

L. B. Beatty. M. E. R. C.

Supy. Engineer, 4th Circle.

Op. No. 3739

From

The Supg. Engineer,
Fourth Circle.

Dated 1st of
May 1883.
Recd. 2nd

206410/55/19
224910/7-9-82

No. 182.

Enc. 3.

District Munciff's Court
House at Coondapur.

Submitting for
early sanction a revised
Abstract Estimate of
Rs. 12,380 for constructing
a —

Public Works Department, 1883-84.

Current No. 3739

Letter No. 182

Dated the 1st May 1883

From the Supg. Engr. to the Secy.

Note of Remarks.

1. Enclosed is a revised estimate for constructing a Dist. Munciff's Court House at Coondapur and amounts to Rs. 12,380 being Rs. 2580 in excess of the original estimate. Rs. 9800, sanctioned in S.O. No. 2063 of 5/7/79.
2. As stated by the Supg. Engr. and as shown in the comparison sheet - In fact the excess Rs. 2580 arises almost entirely from an increase in the rates - The Supg. Engr. considers the original estimate somewhat low and the rates of the revised estimate to be correct.
3. The revised estimate.

has been countersigned
by the Dist. Judge.

5/5/83
1854.

1376W PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 11th May/83

Read the following

Letter from the Suply
Engineer South Circle } N.E. No. 182 of 1st May/83

The revised
estimate amounting
to Rs 12,380, for constructing
a District Munsiff's
Court house at Coon-
davar, in the South
Canara District is
Sanctioned.

2. The excess of Rs
2580 over the original
estimate for Rs 9800
Sanctioned in G.O.
No. 2068 w date of
8th August 1879, is
explained in the
Superintending Engineer's
letter

letter above recorded.

3. Funds to the extent
of Rs 4,800 have been
provided in the Pro-
vincial Budget.

4. This Sanction
has been registered
as Provincial N^o. 20
of 1883. 84 and classi-
fied as Civil Buildings
Original Works. It
cancels Provincial
N^o. 3 & B of 1879-80.

Cu
CJ.
8/5.

AMH

10/5/87

To ^{Noted} ^{new} ^{11/5} ⁹
The Suply. Engr. Jomath Girels
" Examiner P.W. Accounts
" Judicial Department
Dated 17/5.

Gobt. of (1883) Madras.

PUBLIC WORKS.

Dated

12/5

Recd.

Encl.

G.O., 11 May 1883, No. 157/14

Nos.

District Munsiff, Coimbatore
at Coimbatore, T. Canara

The record is hereby for
Consty. a - Samuel

50/5

10/15

Subscribed Receipt Register