

(1) Number of pages 14
(2) Date of repair 22-6-87
(3) Initials of the Referencer lms

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Public works DEPARTMENT

G.O. No.	1823 w	Press.
B.P. No.		Mis.
Dated	29-6-1883	<i>198</i>

Not to be folded or roughly handled.

29TH JUNE 1883, No. 1823 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

Report on Revised Estimate for constructing a District Munsif's Court at Máya-
varam, Tanjore District, dated Trichinopoly, 16th June 1883, No. 539 T.J.

In G.O., No. 701 W., of 18th March 1880, an estimate, amounting to Rs. 4,540,
was sanctioned for a Deputy Collector's
1 Estimate. Cutcherry at that station, and the work

was stopped after some progress had been made, owing to the removal of the Deputy
Collector's head-quarters from Máyavaram. In G.O., No. 348 W., of 1st February
1883, the completion of the building for use as a Court-house for the District Munsif
is ordered.

A revised estimate is now necessitated by the considerable rise that has taken
place in the price of teak, the extra cost of which item is Rs. 380. The permanent
acquisition of the land which it was at first intended only to rent has increased the
original estimate by a further sum of Rs. 438; the other items do not call for remarks
as they amount only to Rs. 122.

The revised estimate, amounting to Rs. 5,480, is recommended for sanction, the
total excess over the original estimate being Rs. 940.

(Signed) A. T. FRASER, Major, R.E.,
for Superintending Engineer, Sixth Circle.

ORDER—dated 29th June 1883, No. 1823 W., Public Works.

The revised estimate, amounting to Rs. 5,480, for constructing a District Munsif's
Court at Máyavaram, in the Tanjore District, is sanctioned.

2. The excess of Rs. 940 over the original estimate of Rs. 4,540 sanctioned in
G.O., No. 701 W., dated 18th March 1880, is explained in the Superintending
Engineer's report above recorded.

3. The expenditure on the work to the end of the last official year amounted to
Rs. 2,430, and Rs. 2,110 have been allotted to it for the present year. If a further
grant be required later on, the Superintending Engineer will submit an application in
usual form.

4. This sanction has been registered as Provincial No. 61 W. of 1883-84 and
classified as Civil Buildings, Original Works. Provincial No. 102 B. of 1879-80 is
cancelled.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, Sixth Circle, with eight Enclosures.
" Examiner, Public Works Accounts, with duplicate Abstract Estimate.
" Revenue Department.
" Judicial do.

Exd. A. F. Goodall.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1883) Madras.

PUBLIC WORKS.

Dated June, 29th.

Recd.

Encl.

G.O., 29th June 1883, No. 1823 W.

JUNE.

District Munsif's Court at
Mayavaram

Revised estimate for constructing a —
sanctioned with remarks.

No 539 T.J.

✓ 3
18

Report on Revised Estimate
for constructing a District Munsif's Court
at Mayavaram, Tanjore District.

Encls: 1

1. Estimate.

In G.O. No 701 W of 18 March /80
an estimate amounting to Rs 4540 was
sanctioned for a Deputy collector's but-
chery at that station and the work was
stopped, after some progress had been
made, owing to the removal of the
Dy. collector's head quarters from
Mayavaram. In G.O. No ³⁴⁸ ~~334~~ W of 1st
February /83, the completion of the building
for use as a Court house for the District
Munsif is ordered.

A Revised Estimate is now necessary
by the considerable rise that has taken place
in the price of work; the extra cost of which
item is Rs 380. The permanent acquisition
of the land which it was at first intended
only to rent has increased the original

348

Estimate by a further sum of Rs 438; the other items do not call for remarks as they amount only to Rs 122.

The Revised Estimate amounting to Rs 5,480 is recommended for sanction; the total excess over the original estimate being Rs 940.

W. Fraser Esq. M.B.

for Sup. Engineer, India.

Saidinapore
16th June 1883

3/3

No 701 W 18.3.80
 A. No. 3279 W 12.12.80
 - 348 W 1.2.83
 B. No. 559 W 20.2.83
 - 617 W 26.2.83
 A-699 W 5.3.83

I.H.C. No. 5175
 From
 The Supd Engineer
 Circle.
 To
 The Chief Engineer
 Road.

No 539 T.J.
 Dated 16th
 Recd. 20 } June 1883.

S.B.

District Munsif's Court
 at Mayanaram:—

Forwards for sanction
 an estimate for constructing
 a —

29.6
 20/5/86 02/39.6

Public Works Department, 1883-84.

Current No. 5175
 Letter No. 539 T.J.
 Dated the 16th June/83
 From the Supd Engr Circle

NOTE OF REMARKS.

1. The accompanying revised estimate provides for the construction of a District Munsiff's Court at Mayanaram. The revised estimate Rs. 5,480 exceeds the original by Rs. 940.
2. The original estimate provided for the erection of a Dy Collector's Court and the amount Rs. 4,540 was sanctioned in S.O. No. 701 of 18/3/80. As a Dy Collector is now not needed at Mayanaram the building is to be used by a District Munsiff.
3. This revision arises chiefly from two causes:— one is an increase in the rate for teak wood; the other that the land on which the building stands has been bought while originally it was intended to rent it. The comparative statement shows the increase rate of tax is not excessive.

21st June/83
 S.B.

C. No. 5775

Note by Budget Section.

5/23
18

Work *Constructing a District
Municipal Court at Moga.*
under -

Remarks and References.

Fund *Provincial.*Service Head *Civil Buildings*Departmental Head *Original Works*Amount of Estimate *Revised* ... Rs. ~~5280~~

Expenditure in previous year " 2430

Allotment in current year " 2110

Balance required to complete " 940

Total Rs...

Note of available funds.

*There are no funds under name that
can be appropriated. Sdly. Dept may be
asked if he can suggest a re-appropriation
of budget credit -*

unoon
27/6
Budget Clerk.

Note by Budget Section.

1823W

Re 1823W

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the

29

READ the following

From the Superintending Engineer,
Sixth Circle S.H.E. No 539 J. J. d/16th June 1883.

The revised estimate
amounting to Rs 5480, for
constructing a District
Munitions Court at Maya-
veram in the Tanjore
District is sanctioned.

2. The excess of Rs 940
over the original estimate
of Rs 4540 sanctioned
in G.O. No 701 W dated
18th March 1880, is
explained in the Suppl.
Engineer's report above
recorded.

3. The expenditure
on the work to the end
of the last official year
amounted to Rs 2430,
and Rs 2110 have been
allotted.

2
1823

allotted to it for the present
year. If it further grant
be required later on, the
Superintending Engineer
will submit an application
in usual form.

This sanction
has been registered as
Provincial P. 61 W of 1813-14,
and classified as Civil
Buildings original works.
Provincial P. 102 B of 1877-80
is cancelled.

By
Ct
25/6

15232

To
The Suply. Ingr. South Circle
with 8 miles
Examp. P.W. accts with
duplicate akct. S. to.
Revenue Dept. 4/17
Ind. Dept. 7/17
5/7

575

Govt. of Madras.

PUBLIC WORKS.

3/17/83

Dated

9

Recd

Entd

a. O. 29 June 1883, No. 11234

Nos.

1

Ob. Muniff's Court at Mayavaram

Revised Est. for cartage - See also
with remittance

66
7

Entered in Receipt Register