

(1) Number of pages -18-
(2) Date of repair 10-7-87
(3) Initials of the Referencer lms ✓

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P. W. D.

DEPARTMENT

G.O. No.	3031 - W.	Press.
B.P. No.		Mis.
Dated	26 - 10 - 1883.	198

K. m. k.

Not to be folded or roughly handled.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers:—

Proceedings of the Board of Revenue, dated 9th October 1883, Mis. No. 8473.

Read—the following letter from A. J. B. ATKINSON, Esq., President, Local Fund Boards, Tinnevely, to the Secretary to the Board of Revenue, dated 21st September 1883, No. 131.—(Through the Deputy Chief Engineer.)

I have the honor to forward, for sanction, a revised estimate for Rs. 5,950, together with the papers noted in the margin, for completing the construction of masonry works on road No. XI in the limits of the Srivilliputur taluk.

- | | | |
|---------------------------|------------------------------------|---|
| 1. Original estimate. | 5. Plan of masonry works. | 2. Full reasons for the revision are given in the report accompanying the estimate and in the Superintending Engineer's note. |
| 2. Revised do. | 6. Cross sections. | |
| 3. Comparative statement. | 7. Table of rates. | |
| 4. Survey. | 8. Superintending Engineer's note. | |

3. The original estimate was for Rs. 3,900, and was sanctioned in the Board's Proceedings, No. 8601, dated 20th September 1881.

4. A copy of the Local Fund Board's Resolution, No. 10, dated 15th August 1883, sanctioning the estimate, is also enclosed.

ENCLOSURE.

No. 294 T.N.

Report by Superintending Engineer, Sixth Circle, on the revised estimate for Rs. 5,950 for completing the construction of minor masonry works on Road No. XI, Tenkasi to Madura *via* Srivilliputur.

In Proceedings by the Board of Revenue, No. 8601, dated 20th September 1881, Rs. 3,900 was sanctioned for this work, but it is now found that this estimate was founded on insufficient data; that adequate waterway was not allowed for many of the streams; the foundations also in some cases were too shallow for safety.

2. The present estimate has been prepared by the Local Fund Engineer, and the papers show that he has prepared the plans and estimates with care.

The comparative statement show the differences between the present and revised estimates and reasons for alteration.

3. It has to be noticed that the revised estimate does not provide for three masonry works that were included in the original estimate at a cost of Rs. 470, 860 and 126, respectively, viz., for crossing the Daviar, Koriaur, and Lingam Odai streams. The works as originally designed, the Local Fund Engineer reports, were not suited, and expensive bridges will hereafter be required, which are to be estimated for when funds are available.

4. The revised estimate for Rs. 5,950 is recommended for sanction and forwarded through the President of the Local Fund Board for approval and sanction.

KODAIKANAL,
30th July 1883.

(Signed) H. R. MEAD, Lieut.-Colonel, R.E.,
Superintending Engineer, Sixth Circle.

26TH OCTOBER 1883, No. 3031 W., PUBLIC WORKS.

Resolution—dated 9th October 1883, Mis. No. 8473.

Submitted for the sanction of Government.

(A true Copy and Extract.)

(Signed) J. A. DAVIES,
Acting Sub-Secretary.

ORDER—dated 26th October 1883, No. 3031 W., Public Works.

The revised estimate, amounting to Rs. 5,950, for completing the construction of masonry works on road No. XI from Tenkasi to Madura *via* Srivilliputtur, in the Tinnevely circle, is sanctioned.

2. The suggestion made by the Superintending Engineer on the plans, that rear outwaters should be added to all piers, should be attended to.

3. This sanction has been registered as Local No. 40 W. of 1883-84.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Board of Revenue, with seven enclosures.
" Superintending Engineer, Sixth Circle.
" Accountant-General.
" Financial Department.

Exd. A. Aubert.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of 1883 Madras.

PUBLIC WORKS.

Dated October, 26th.

Recd.

Encl.

G.O., 26th Oct. 1883, No. 3031 W.

OCTOBER.

Road No. XI from Tenkasi to
Madura via Srivilliputtur

Revised estimate for completing the construction of masonry works on —, in the Tinnevely Local Fund circle, sanctioned.

I presume the sufficiency of 12 ft. width of roadway proposed to be provided has been considered. The road must be a 2nd class one, that is of third rate importance.

It is to be noted that the suggestion of new cuttings to the pier shown submitted should be attended to.

Cy
15/10.

Public Works Department, 1883-84.

Current No. 8871

Letter No. 8473. *His*

Dated the 9th Oct/83

From the Board of Revenue

3031 W

NOTE OF REMARKS.

1. The revised estimate here with submitted provides for the construction of masonry works on Road No. XI from Tenkasi to Madura via Srivilliputtur. Estimated amount is Rs. 5,950.
2. The original estimate for this work was sanctioned by the Board of Revenue in Proceedings No. 8,601 of the 20th Sept/81, and amounted to Rs. 3,900.
3. The causes for the present revision are: — The provision for greater water way in some of the culverts; the substitution of culverts for five road dams, and the introduction of an additional culvert and road dam. Three bridges originally provided for, are omitted in this estimate on the ground that the designs were defective in such essential points as sufficiency.

of water-way and depth of foundation. The L. & C. Eng^r proposes submitting suitable designs for these works when funds are available.

4. The documents and plans have been carefully prepared as remarked by the S. C. in his notes.

13th Decr/83
MTH



Proceedings of the Board of Revenue,

Dated 9th October 1883.

No. 8473 Miscellaneous.

READ the following letter from A. J. B. Athanasius Esq^r,
President, Local Fund Boards Tirunelveli,
dated 21st September 1883 No. 131 to
the Secretary, the Board of Revenue
Madras, through the Deputy
Chief Engineer

I have the honor to forward for
sanction a revised estimate for Rs 5750

original estimate — 1
Revised estimate — 2
Comparative Statement 3
Survey — 4
Plan of masonry } — 5
works }
Cross Sections — 6
Table of rates — 7
Superintending Engineer's
note — 8

together with the papers
noted in the margin,
for completing the con-
struction of masonry
works on road No. 21
in the limits of the
Srivilliputhur Taluk.

2. Full reasons for the revision
are given in the report accom-
panying the estimate, and in the

Superintending

Superintending Engineer's note.

3. The original estimate was for Rs 3900 and was sanctioned in the Board's Proceedings No. 8601 dated 20 September 1884.

4. A copy of the Local Fund Board's resolution No. 10 dated 15th August 1883 sanctioning the estimate is also enclosed.

13. Resolution

Submitted for the sanction of Government.

(True copy & extract)

per [signature]

Ag. Sub Secretary.

To

The Secretary to Government

P. W. Department,

with enclosures in original

" President Local Fund Board
Tinnevely District

sd. [signature]
copying [signature]

W. C. 8871.

1883.

Board of Revenue,
MADRAS.

To

The Secretary to Govt.

P. W. D.

By 12.10.83. Rule 8

* Rule 6 Contd. 223. 1/10
" 7 " 10 1/10
" 8 " 3 " 1/10

Proceedings, dated 9 October 1883.
No. 8473 Miscellaneous

Subject.

Submitting for sanction
of Government revised
estimate for Rs 5950
for completing the
construction of masonry
works on Road No. XI
in the limits of the
Srivilliputhur taluk
Tinnevely District

ALL 24/10
nts 27/10
25/10
M 22/10

W. 294 T. IV

- Enclosed of
1. Estimate of Rs 5950 for completing the construction of masonry works on Road No. XI in the limits of the Srivilliputhur taluk.
 2. Comparative statement of minor masonry works on Road No. XI in the limits of the Srivilliputhur taluk.
 3. Survey.
 4. Plans.
 5. Estimate of Rs 3900 for completing the construction of masonry works on Road No. XI in the limits of the Srivilliputhur taluk.
 6. Cross section.
 7. Tables showing the cost of the works.

Report by Superintending Engineer
In Proceedings by the Board of Revenue No. 8601 dated 20 September 1881
Rs 3900 was sanctioned for this work but it is now found that this estimate was founded on insufficient data, that adequate waterway was not allowed for many of the streams, the foundations also in some cases were too shallow for safety.

2. The present estimate has been prepared by the Local Fund Engineer and the papers show that he has prepared the plans & estimates with care.

The comparative statement shows the differences between the present and revised estimates and reasons for alteration.

3. It has to be noticed that the revised estimate does not provide for 3 masonry works that were included in the original estimate at a cost of

Rs 470, Rs 860, & Rs 126 respectively, namely
for crossing the Savar, Koriwar and
Lingam Odai streams. The works as
originally designed, the L. E. Engineer reports
were not suited and expensive Bridges
will hereafter be required which are
to be estimated for when funds are
available.

* The revised estimate for
Rs 5,950 is recommended for sanction
and forwarded through the President
of the Local Fund Board for approval
& sanction.

M. M. T. Alcock

Super. Engineer, Bunde.

Hodankanal
30 July 1883

Enclosure to the letter
No 131 dated 27 September
1883

1232-0-5
4667-15-7
1085
To the
The Public Engineer
6th Circle.
To the
The Chief Engineer
P. W. D.
Through the President
S. J. Board, Trinnevelly
No 294 T.M.
Dated 30 July 1883.
enclos 7.
Road No XI Tenkasi
to Madura via Srivil-
liputtur -
Report forwarding
for sanction the revised
estimate of Rs 5950
for completing the
construction of ma-
sonry works on
69/11/83

Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 26th October

Proceedings of the Board of Revenue No. 8473 this 27th Oct/83.
Read the following

The revised estimate
amounting to Rs 5950, for
completing the construction
of masonry works on
road No XI from Tenkasi
to Madura via Srivilliput-
thur, in the Trinnevelly
Circle, is sanctioned.

2. The suggestion made
by the Superintending Engineer
on the plans that near
cutwaters should be added
to all piers, should be
attended to.

3. This sanction has
been registered as local
No 40 W of 1883. 84.

To
The Board of Revenue with 7 enclos.

- Supg. Engr. Sixth Circle
- Accountant General
- Financial Department

Cu

16/10

9-

2871

Govt. of Madras

PUBLIC WORKS.

27/10

Dated

By

28 Oct 1883 No 303/83

For

Road No II from Seethi
to Madurai via Srivilliputhur

Review Estt for completing

the construction of masonry
works on

principally Local Fund Lands
Sanctioned

65/5

10/26/10

Estt in Receipt Dept