

(1) Number of pages 16
(2) Date of repair 23.7.87
(3) Initials of the Referencer long

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W DEPARTMENT

G.O. No.	3080 — W	Press.
B.P. No.		Mis.
Dated	31 — 10 — 1883	198 .

V. S. M

Not to be folded or roughly handled

3080
1
31st OCTOBER 1883, No. 3080 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following letter from Colonel J. BEATTY, R.E., Superintending Engineer, Fourth Circle, to the Chief Engineer, Public Works Department, dated Ootacamund, 13th October 1883, No. 440:—

With reference to G.O., No. 1798 W., of 25th June 1883, I have the honor to submit for sanction, a revised estimate, amounting to Rs. 17,140 for constructing the district munsif's court at Puthur in the South Canara district.

2. The original estimate, of Rs. 14,700, was sanctioned in G.O., No. 1050, dated 23rd April 1881. The excess now requiring sanction is Rs. 2,440.

3. This excess is chiefly due to the rates of almost every description of work requiring correction in accordance with present prices as shown in the accompanying comparative statement. How such insufficient rates came to be entered in the original estimate is not known.

4. The delay in submitting this revised estimate is owing to the District Judge having objected to approve of the estimate, when first sent to him, under the erroneous impression that a saving might be effected in the estimate by omitting the tower, but after it was explained to him that the tower formed the means of access to the record-room, and that it was indispensable, he approved and countersigned the revised estimate and has returned it with his letter, No. 40, of 10th September 1883, a copy of which is herewith forwarded.

ENCLOSURE.

From J. W. BEST, Esq., District Judge of South Canara, to the Superintending Engineer, Fourth Circle, Coimbatore, dated Mangalore, 10th September 1883, No. 40.

With reference to your letter of 6th instant, No. ²⁴⁰/_M, I have the honor to state that when I first addressed the High Court on the subject of the new court for the district munsif of Puthur, I had not been informed that the work had already been commenced, and it seemed to me that a less costly edifice, similar to that sanctioned for the district munsif of Coondapoor, would be more suitable to a place like Puthur. Shortly after this, I saw Mr. Marjoribanks and learnt from him that the work had been commenced, but that a reduction in the cost might be effected if the tower were dispensed with. Hence my second letter to the High Court. It was only after Mr. West's return to the district that I learnt that the tower is not merely intended as an ornament but contains the staircase leading to the record-room. I am still of opinion that a building like that sanctioned for Coondapoor would be sufficient; but as I understand that work has already been commenced, and that it is now too late to alter the design, I have countersigned the revised estimates and herewith return them to you as requested.

ORDER—dated 31st October 1883, No. 3080 W., Public Works.

The revised estimate, amounting to Rs. 17,140, for constructing a district munsif's court at Puthur, in the South Canara district, is sanctioned.

2. The excess of Rs. 2,440, over the original estimate of Rs. 14,700 sanctioned in G.O., No. 1050 W., dated 23rd April 1881, is shown to be due to a thorough revision of rates. The incorrectness of the original estimate in this respect is unsatisfactory.

3080
2

3. The expenditure on the work to the end of the last official year amounted to Rs. 2,500, and the current year's grant stands at Rs. 12,200. No further funds are available at present, but if the work can be completed before the end of March next, the Superintending Engineer should submit a re-appropriation statement for approval.

4. This sanction has been registered as Provincial No. 148 W. of 1883-84, and is cancelled.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, Fourth Circle, with two enclosures.
" Examiner, Public Works Accounts, with abstract estimate.
" Judicial Department.

Exd. A. Aubert.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1883) Madras.

PUBLIC WORKS.

Dated October, 31st.

Recd.

Encl.

G.O., 31st Oct. 1883, No. 3080 W.

OCTOBER.

District Munsif's Court at
Puthur

Revised estimate for constructing a —,
South Canara district, sanctioned with
remarks.

No. 440

Supg. Engrs Office, 4th Circle
Coimbatore 13th October 1883.

From,

The Superintending Engineer

4th Circle

To,

The Chief Engineer

P. W. D.

Sir,

With reference to G. O. No. 17984
of 26th June 83, I have the honor to submit
1 Copy of Order
1 Comp. Statement for sanction a Revised Estimate amounting
1 Duplicate of the
Estimate to Rs 17,140 for Constructing the
District Munsiff's Court at Puthur in
the South Canara District.

2. The original Estimate of Rs 14,700
was sanctioned in G. O. No. 1050 dated
23rd April 1881. The excess now re-
quiring sanction is Rs 2,440.

3. This excess is chiefly due to the
rates of almost every description of
work requiring correction in accordance
with present prices as shown in the
accompanying comparative Statement.

How

How such insufficient rates came to be entered in the original estimate is not known.

4. The delay in submitting this revised estimate is owing to the District Judge having objected to approve of the Estimate, when first sent to him under the erroneous impression that a saving might be effected in the Estimate by omitting the Tower, but after it was explained to him that the tower formed the means of access to the Record room, and that it was indispensable, he approved and countersigned the revised estimate and has returned it with his letter, No. 40 of 10th September 1883; a copy of which is herewith forwarded.

I have the honor to be,

Sir,

Your Most Obedt. Servant.

Respectfully Colonel R.E.

Subj. Engrs. 4th Circle.

3080
4

A 1050 ~ 23 4 31
174 P. 14 26 16 85
1510 C 11. 8. 83

W. C. 8972

From,
The Supg. Engineer
4th Circle

Dated 13th October 1883.
H. 16

No. 440

Enclosure 4
as duplicate with 1st.

District Munsiff's
Court, Puttur.

Forwarding the re-
vised estimate for
Constructing a -

4/

25 31/10

25 31/10

District Court of South Canara
Mangalore, 10th September 1883.

No. 440.

From,
The District Judge of
South Canara.

To,
The Superintending Engineer
Fourth Circle, Coimbatore

Sir,

With reference to your letter of
6th Instant No. 240 I have the honor to
state that when I first addressed
the High Court on the subject of the
new Court for the District Munsiff
of Puttur I had not been informed
that the work had already been com-
menced, and it seemed to me that a
less costly edifice, similar to that
sanctioned for the District Munsiff
of Kundapur would be more suitable
to a place like Puttur. Shortly after
this, I saw Mr. Marjoribanks and
learnt from him that the work
had

had been commenced; but that a reduction in the cost might be effected if the tower were dispensed with.

Hence my second letter to the High Court.

It was only after Mr. West's return to the District that I learnt that the tower is not merely intended as an ornament but contains the staircase leading to the record room. I am still of opinion that a building like that sanctioned for Kundapur would be sufficient; but as I understand that the work has already been commenced, and that it is now too late to alter the design, I have countersigned the revised estimates and herewith return them to you as requested.

I have &c.

(Sig) J. W. Best

District Judge.

(True Copy)

L. Beatty

No 3080W

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 31st Oct/83

Read the following

From the Superintendent of
Engineering Fourth Circle
No. 1140 dated 13th Oct/83.

The revised estimate amounting to Rs 17,140 for constructing a District Munsiff's Court at Puthur in the South Canara District is sanctioned.

2. The excess of Rs 2440 over the original estimate of Rs 14,700, sanctioned in G.O. No. 1050W of 23rd April 1881, is shown to be due to a thorough revision of rates. The incorrectness of the original estimate in this respect is unsatisfactory.

3. The expenditure on the work to the end of the last official year amounted to Rs 2500, and the current year's grant stands at Rs 12,200.

6th Dec/83

Enc. 1/1140/83

S.E. IV

No further funds are
available at present, but
if the work can be completed
before the end of March
next, the Superintending
Engineer should submit
a reappropriation statement
for approval.

This sanction has
been registered as Prov.
N. 148 of 1883-84, and
classified as Civil Building
Original works. Provincial
N. 16 B of 1881-82 is can-
celled.

Cy.

25/10

W

To

The Suply. Engr. South Circle
with enclos

" Exam. P.W. acct. with abstract
estimate

Judicial Department

(Chief Secy. for Comptroller -
initiate, with ref. to
G.O. No. 1798 W)

M. 25/10. R.D. 29/10

3083
6

8972

Govt. of (1883) Madras.

PUBLIC WORKS.

Date

Rate

Rate

31 Oct 1883 3000

No.

District Engineer
Cant at Pottur

Revised Estimate for
Constructing a —
Small Canal District
Sanctioned in the year

50
7

Subd. Dist. Eng.