

REFERENCE TO MADRAS P. W. CODE.
CHAPTER IX.—PARA. 1137.

1965-88
26 MAR 88
P. W. D. MADRAS
FORM No. M 46.

b: circle

BRANCH _____
CLASS OF DIVISION _____
DIVISION _____
FUND Provincial

Application for a Re-appropriation of Budget Grants.

22/3/83

No. 2382 T.J. dated 22/3/83

Forwarded to the Chief Engineer
P. W. D. for sanction if approved.

M. M. S.
Sd/- Supy. Engr. P. W. D.

No. _____ dated _____

Sanctioned and Registered in this Office

No. _____ dated _____

No. 973 Wd/30 to Madras
The sum of Rs 9800 herein
sanctioned is credited to
the Provincial Account.

Endorsement No. 161 dated
28th March 1983.

Forwarded to the
Secretary to Government P.
W. Department.

The sum of Rs 9800
may be added to the Provincial
Account.

M. M. S.
Sd/- Engr. P. W. D.
Madras

28-3

2-4

S. E. b. circle
Sd/- P. W. D.

22/3 Sd/- in Receipt

6th March

Mr. J. A. [illegible]

PROPOSED REDUCTION

RS. *Provincia de*
Civil Buildings
Original Works



		94558	94558	94558	94558	94558
		94558	94558	94558	94558	94558
32	Law jail at Palamcottah	160,000	50,000	32,000	1000	31,000
32 1/2	Distt Jail at Maadurai providing accommodation for female prisoners					
	for a stair case	✓	✓	✓		
	Scut stone flooring	11,308	11,308	11,308	500	10,808
21	Sub Magistrate Catcherry at Tiruvadamai	11,785	10,550	6,550	2,000	4,550
	Improving the Sub Collectors Catcherry at Dindigul	2,650	2,650	2,650	300	2,350
	Kulitalai Muni	✓	✓	✓		
	Siffs Court House	16,100	10,000	9,000	1,000	5,000
16	Specialist Munsiff Court House	13,800	13,800	7,800	2,000	5,800

7,500

This is due to savings as the Exc. Eng^r reports that the works so far sanctioned are very nearly completed & will be practically completed at the end of the current month.

The Exc. Eng^r states that his sum cannot be spent as it will be difficult to clear site & finish up the work before the end of ^{this} month.

It is reported that owing to continual & frequent rain & difficulty of obtaining firewood promptly manufacture of bricks was very slow.

This is owing to tiles collected having been rejected by the Exc. Eng^r.

Owing to sanction of the Estimate & allotment of fund & late in the official year is on the 30th October 82.

Owing to the work being in or out of the way place & difficulty in obtaining labor & timber.

M. M. M.
Signature.