

(1) Number of pages 12
(2) Date of repair 16.10.87
(3) Initials of the Referencer lowa

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

J.W.D. DEPARTMENT

G.O. No.	1651 W.	Press.
B.P. No.		Mis.
Dated	2. 7. 1884.	191.

G.B.

Not to be folded or roughly handled

54
62

2ND JULY 1884, No. 1651 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following letter from Colonel J. BEATTY, R.E., Superintending Engineer, IV Circle, to the Chief Engineer, Public Works Department, dated Coimbatore, 19th June 1884, No. 302 E.W.:—

I have the honor to forward, for sanction, a revised estimate, amounting to Rs. 3,480, and a report for the construction of the sub-registry office at Beltangady, in the South Canara district, together with a comparative statement and a duplicate abstract estimate.

2. An estimate, amounting to Rs. 2,970, for this building, was sanctioned in G.O., No. 2292 W., of 6th September 1882, and the excess of Rs. 510 is due to certain new items of work asked for by the Inspector-General of Registration, to a slight increase of rates, the original rates having been found insufficient, and to certain alterations in the foundation and basement found necessary in carrying out the work. The particulars of the excess are as follow:—

	RS.
I—Increased depth of foundation and height of basement	222
II—Substituting junglewood planked ceiling for that of double-tarred bamboo mats originally estimated for	146
III—Provision of weather boards to, and glazed shutters inside of, the venetian windows	191
IV—Tarring reepers, painting (as a sign board) and lettering	34
V—Mortice door locks not provided in the original estimate	20
VI—Increase in the items of petty supervision and contingencies	42
Total	655
Deduct saving in woodwork of roof	92
Do. in cut-stone work	38
Do. in wood oiling	15
Net excess	510

3. The estimate has been countersigned by the Inspector-General of Registration.

ORDER—dated 2nd July 1884, No. 1651 W., Public Works.

The revised estimate, amounting to Rs. 3,480, for constructing a sub-registrar's office at Beltangady, in the South Canara district, is sanctioned in supersession of that referred to in G.O., No. 2292 W., dated 6th September 1882.

This sanction has been registered as Provincial No. 80 W. of 1884-85, and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with four enclosures.
" Examiner, Public Works Accounts, with one abstract estimate.
" Judicial Department.

Ed. A. Aubert.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1884) Madras.

PUBLIC WORKS.

Dated July, 2nd.

Recd.

Enc.

G.O., 2nd July 1884, No. 1651 W.

JULY.

Sub-Registrar's Office

Revised estimate of Rs. 3,480 for construct-
ing a — at Beltangady, in the South Canara
district, sanctioned.

R302
C.W.

Supg Engineer's Office & Circle
Coimbatore. 19th June 1884.

From.

The Superintending Engineer
4th Circle.

To.

The Chief Engineer
P.W. Department.

Sir,

Enclosures 4

- 1 Revised Esti-
mate with Report.
- 1 Duplicate
Abstract Estimate
- 1 Comparative
Statement.

4

I have the honor to for-
ward for sanction a revised
Estimate amounting to Rs. 3,480,
and a report for the construc-
tion of the Sub Registry Office at
Beltangady in the South Canara
District, together with a Compa-
rative Statement and a dupli-
cate Abstract Estimate.

2. An Estimate amounting to
Rs. 2,970 for this building was
sanctioned in G.O. No. 2292 W of
6th September 1882, and the excess
of Rs. 510 is due to certain new
items of work asked for by the

D Insp. G.

Inspector General of Registration; to a slight increase of rates, the original rates having been found insufficient, and to certain alterations in the foundation and basement found necessary in carrying out the work. The particulars of the excess are as follow:—

I. Increased depth of foundation and height of basement. Rs 222--

II. Substituting jungle wood planked ceiling for that of double tanned bamboo mats originally estimated for Rs 46--

III. Provision of weather Boards to, and glazed shutters inside of the venetian windows. Rs 191--

IV. Tarring keepers, painting & lettering. Rs 34-- + as a sign board

V. Mortice door locks not provided in the original estimate. Rs 20--

VI. Increase in the items of Petty Supervision & Contingencies. Rs 42--

Total Rupees 655--

1651 Total Rupees 655.
Deduct saving in wood work of roof Rs 92
Do. in Cut Stone work Rs 38
Do. in wood piling Rs 15
145

Net excess Rupees 510.

3. The Estimate has been countersigned by the Inspector General of Registration.

I have the honor to be
Sir

Your most obed^t Servant.

L. Beatty. Col R.E.

Superintending Engineer in field.

24

2292 - 6/9/82

From
The Superintending Engineer
IV Circle

Dated 19th June/84

No 302
E.M.

No 1657 W of 20 June 1884

Enclosures 4

Sub Registrars office
at Bellangadi.

Forwards for sanction
a Revised estimate amtg.
to Rs 3480 for the construction
of a

Public Works Department, 1884-85.

Current No. 5274
Letter No. 302
Dated the 19th June/84
From the S.E. IV Circle

NOTE OF REMARKS.

1. The accompanying is a revised estimate for constructing a Sub-Registrars office at Bellangadi in the South Canara District. It amounts to Rs. 3480 - or Rs. 510 in excess of the original estimate, Rs. 2970, sanctioned in S.O. No. 2292 of the 6th Sept. /82.

2. The particulars of excess are given as follows: -

Increased depth of foundation and height of base	Rs. 222
Planked ceiling	Rs. 146
Weather-boards	Rs. 191
Saving ceepers	Rs. 34
Door locks	Rs. 20
Contingencies	Rs. 42
Total	Rs. 655

From the above sum

must be subtracted the
amount effected by saving
on other items:-

Woodwork of roof - Rs. 92

Sub stone work - Rs. 38

Woodboring - Rs. 15

Total Rs. 145

So the net excess equals

(Rs. 655 - Rs. 145) = Rs. 510.

3. The estimate has been
countersigned by the
Majr. Secy. of Registration

30th June/84
1884

Building & Public Works

Serial No. 170

PUBLIC WORKS DEPARTMENT.

1657

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 2nd July 1884

Read the following

From the Supg. Engr. IV Circle. H. C. No. 302
C. W. d/19th June 1884.

The revised estimate
amounting to Rs 3,480, for con-
structing a Sub Registrar's Office
at Beltangadiy in the South
Canara District, is sanctioned,
in supersession of that referred
to in G. O. No: 2292 W dated
6th September 1882.

This sanction has been
registered as Provincial No:
80 W of 1884-85, and classified
as Civil Buildings, Original Works.

To
The Supg. Engr. IV Circle
with 11 encls. J
" Examiner P. W. Accts J
with 1 abs. est.
" Majr. Secy. of Registration
" Judicial Deptt.

Cy. 11 Ill.
1-7-84 1-7-84

5274

Govt. of Madras.

PUBLIC WORKS.

54
62

3/7/84

Dated

Re

Encl

G.O. D. July 1884, No. 1651-4

Sub. registered office

Board Estimate of
Rs 3,400 for constructing
a — at
Bellangady in the
Sinthu Caves District
Sancioned.

55
4

9027