

(1) Number of pages 24

HO (2) Date of repair 4.11.87

(3) Initials of the Referencer laur

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

F.W.D. DEPARTMENT

G.O. No.	1756 - w	Press.
B.P. No.		Mis.
Dated	17. 7. 1884.	197.

26.8.

Not to be folded or roughly handled

8.11.87

12

50A, 13, 50A, 7A.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following letter from Colonel J. BEATTY, R.E., Superintending Engineer, IV Circle, to the Chief Engineer, Public Works Department, dated Coimbatore, 19th June 1884, No. 303 E.W.:—

I have the honor to forward, for sanction, a revised estimate, amounting to Rs. 3,780, and a report for constructing the sub-registrar's office at Coondapoor in the South Canara district, with a duplicate abstract estimate and a comparative statement.

2. An estimate of Rs. 3,357 for the above work was sanctioned in G.O., No. 1238 W., of 25th April 1883, and the excess of Rs. 423 is owing to the provision of certain new items of work in the revised estimate at the suggestions of the Inspector-General of Registration; some alterations in the foundation and basement; and to a slight increase found necessary in rates, the original ones being found insufficient. The details of the excess are as follow:—

I. Increased depth of foundation and basement	RS.	123
II. Substituting jungle-wood planked ceiling for double tarred bamboo mat ceiling	146	
III. Increase in quantity in cut-stone work	20	
IV. Providing weather-boards to, and glazed shutters inside of, the venetian windows	189	
V. Tarring reapers, pointing and lettering (as a sign-board)	34	
VI. Mortise door locks	20	
VII. Increase in the items of petty supervision and contingencies	44	
Total	576	
Deduct savings in roof	RS.	146
Do. wood, oiling, &c.	7	
	153	
Net excess requiring sanction	423	

3. The estimate has been countersigned by the Inspector-General of Registration.

ORDER—dated 17th July 1884, No. 1756 W., Public Works.

With his letter above recorded, the Superintending Engineer, IV Circle, submits for sanction a second revised estimate for constructing a sub-registrar's office at Coondapoor, in the South Canara district.

2. The original estimate for this work, amounting to Rs. 3,160, was sanctioned in G.O., No. 2587 W., dated 4th October 1882. Owing to the insufficiency of the rates originally adopted, a revised estimate, amounting to Rs. 3,357, was sanctioned in G.O., No. 1238 W., dated 25th April 1883. During the course of execution, further revision has been found necessary, in order to provide for certain new items suggested by the Inspector-General of Registration; and the estimate of Rs. 3,780, now submitted, is therefore sanctioned.

3. A sum of Rs. 1,000 is provided for the work in the statement of allotments on account of incomplete works (Provincial) of 1883-84, printed with Proceedings of Government, No. 1581 W., dated 24th June 1884. The Superintending Engineer should apply in time for the balance of the estimate, if required.

4. This sanction has been registered as Provincial, No. 90 W. of 1884-85, and classified as Original Works, Civil Buildings.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with four enclosures.
Examiner, Public Works Accounts, with duplicate abstract estimate.
Judicial Department.

Ed. A. F. Aaron.
Spec. Copies

1756

2

BUILDINGS AND ROADS.
CIVIL WORKS.

Gobt. of 1884 Madras.
PUBLIC WORKS.

Dated July, 17th.

Recd.

Encl.

G.O., 17th July 1884, No. 1756 W.

JULY.

Sub-Registrar's Office

The second revised estimate for constructing
a — at Coondapoor in the South Canara dis-
trict, sanctioned with remarks.

4TH OCTOBER 1882, No. 2587 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

No. 19.

READ—the following papers:—

No. 386.

Report to accompany the abstract estimate of Rs. 3,160 for constructing a Sub-Registrar's Office with tiled-roof at Cundapur in the South Canara District, Coimbatore Division.

This estimate was called for in G.O., No. 718 W., dated 18th March 1882; it has been prepared as per printed estimate appertaining to the standard design (sheet No. 22) approved of in G.O., No. 120 W., dated 14th January 1882, with the exception of the foundations, the dimensions of which have been altered to suit the nature of the soil.

2. A site has been selected for the erection of the building at south end of the Munsif's Court-house as per enclosed plan with a section of the proposed foundations. This and the abstract estimate have been approved of by the Inspector-General of Registration.

3. The erection of the building is very urgently needed, if the estimate, amounting to Rs. 3,160, is sanctioned and funds allotted at the same time necessary arrangement will be made for early commencement of the work, which may be completed within eight months from the date of putting it in hand.

Rs. 2,000 might be allotted this official year, 1882-83, and the balance, Rs. 1,160, in 1883-84.

COIMBATORE,
9th September 1882.

(Signed) H. R. MEAD, Lieut.-Col., R.E.,
Superintending Engineer, Fourth Circle.

To the Chief Engineer, Public Works Department.

No. 19-A.

From Lieutenant-Colonel H. R. MEAD, R.E., Superintending Engineer, Fourth Circle, to the Chief Engineer, Public Works Department, dated Coimbatore, 26th September 1882, No. 404.

With reference to your memorandum No. 1703 C., dated 21st September 1882,

One Abstract Estimate.
One Site Plan.

I have the honor to return the estimate and to report that I do not consider it advisable to reduce any of the rates of the

estimate for the Sub-Registrar's office at Cundapur. The high rate for masonry is in consequence of the distance the laterite stones have to be brought, no good quarry being near the work. I consider that some ceiling is a necessity where mission tiles are used and bamboo mats form a cheap and good one. With regard to petty supervision Cundapur is far away from the head-quarters and the sub-division and 5 per cent. does not appear a heavy charge.

No. 20.

ORDER—dated 4th October 1882, No. 2587 W., Public Works.

The estimate amounting to Rs. 3,160, for constructing a Sub-Registrar's office at Cundapur in the South Canara District, is sanctioned for execution when funds are available.

2. This sanction has been registered as Provincial No. 128 W. of 1882-83, and classified as Civil Buildings, Original Works.

(True Extract.)

(Signed) R. H. SANKEY, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, Fourth Circle, with two enclosures.
" Examiner, Public Works Accounts,
 with duplicate Abstract Estimate.
" Inspector-General of Registration.
" Judicial Department.

Edw. S. T. Austin.
Spare Copies

1736

H

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1882) Madras.
PUBLIC WORKS.

Dated October, 4th.

Recd.

Encl.

G.O., 4th Oct. 1882, No. 2587 W.

OCTOBER.

Nos. 19-20.

Sub-Registrar's office at
Cundapur.

Estimate amounting to Rs. 3,160 for constructing a —, South Canara District, sanctioned.

25TH APRIL 1883, No. 1238 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following letter from Colonel J. BEATTY, Superintending Engineer, Fourth Circle, to the Chief Engineer, Public Works Department, dated Coimbatore, 14th April 1883, No. 158:—

I have the honor to submit, for sanction, a revised estimate, amounting to Rs. 3,357, in the form of a comparative statement, for constructing Coondapur Sub-Registrar's Office.

- 1 Comparative Statement.
- 2 Abstracts.

2. The original estimate was sanctioned in G.O., No. 2587 W., dated 4th October last, and funds were granted in G.O., No. 157 W., dated 15th January 1883. Tenders were invited for the construction of the work, but no offers* were obtained owing to the insufficiency of the rates provided in the estimate for the principal materials required, timber and stone, both of which will have to be carted or boated a long distance.

3. The excess is Rs. 197, which is a little more than 6 per cent. on the sanctioned estimate; this estimate and the plan of the building have been approved of by the Inspector-General of Registration, and, as the revision is due to the increased rates required for the two items above named, and not to any alteration in the design, I assume that the countersignature of the abovementioned officer to the revised estimate is unnecessary.

ORDER—dated 25th April 1883, No. 1238 W., Public Works.

The revised estimate, amounting to Rs. 3,357, for constructing a Sub-Registrar's Office at Coondapur in the South Canara District, is sanctioned under the circumstances stated.

2. The excess of Rs. 197 over the original estimate for Rs. 3,160, sanctioned in G.O., No. 2587 W., dated 4th October 1882, is explained in the Superintending Engineer's letter above recorded.

3. Funds for the work will, if possible, be allotted after other demands for the year have been considered.

4. This sanction has been registered as Provincial No. 16 W. of 1883-84 and classified as Civil Buildings, Original Works. It cancels Provincial No. 128 W. of 1882-83.

(True Extract.)

(Signed) R. H. SANKEY, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, Fourth Circle, with two Enclosures.
" Examiner, Public Works Accounts, with duplicate Abstract Estimate.
" Inspector-General of Registration.
" Judicial Department.

Exd. C. Hewart.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Gobt. of (1883) Madras.

PUBLIC WORKS.

Dated April, 25th.

Recd.

Encl.

G.O., 25th April 1883, No. 1238 W.

APRIL.

Sub-Registrar's Office at Coondapur, South Canara District

The revised estimate for the construction of a —, sanctioned.

Dr.

1756

Prior to his recent stringent orders on the subject, particular attention was not paid to the spelling of proper names, as will be seen from the variation in the two printed Pros. in this file.

Since the issue of those orders however the spelling of all names is checked by the list issued by the Rev. Secy. of the Postal & Railway, & by the two latter officers the spelling is adhered to, & is fixed after reference to local facts.

The Station reported to in the ency. file is kept in the official list "Coondapur".
Very truly,
Yours,
S. J. J.

Supg Engineer's Office 4th Circle.
Pombatore. 19th June 1884.

1756

Superintending Engineer
4th Circle.

Chief Engineer
P.W. Department

Have the honor to forward a revised estimate amounting to Rs 780 and a report for the Sub Registrar's Office in the South Canara with a duplicate abstract and a Comparative State-

estimate of Rs 3357 for the year 1883-84 was sanctioned in G.O. of 10th April 1883. In October 1882, and the amount Rs 423, is owing to the provision of new items of work in the estimate, at the suggestions of the Director General of Registrations.
Yours,
S. J. J. Some

178 6W

52 75

H.C.

The L.P. may
be sent to present
but the original
file should be
sent to me again
for submission
to D.C.

A.
16/7/84

Now?

The orig file is
sent as requested.

28/7/84

9

1756

N^o 303
C. W.

Supg Engineer's Office 14th Circle.
Mombatore. 19th June 1884.

From

1756

The Superintending Engineer
4th Circle.

To.

The Chief Engineer
P. W. Department

Sir,

Enclosures. 4

- 1. Estimate
- 1. Duplicate
- Abstract Estimate
- 1. Comparative State-
ment
- 1. Report

I have the honor to forward
for sanction a revised Estimate amount-
ing to Rs. 3780 and a report for con-
structing the Sub Registrar's Office
at Kundapur in the South Canara
District, with a duplicate Abstract
Estimate and a Comparative State-
ment.

2. An Estimate of Rs. 3357 for the
above work was sanctioned in G.O.
N^o 2587 W. of 4th October 1882, and the ex-
cess of Rs. 423, is owing to the pro-
vision of certain new items, of work in
the revised Estimate, at the suggestions
of the Inspector General of Registrations.

108 50A Some

some alterations in the foundations and basement; and to a slight increase found necessary in rates, the original ones being found insufficient. The details of the excess are as follows:—

I. Increased depth of foundation and basement } Rs 123-0-0

II. Substituting jungle wood planked ceiling for double tarred bamboo mat ceiling. Rs 146-0-0

III. Increase in quantity in put stone work } " 20-0-0

IV. Providing weather boards to, and glazed shutters inside of, the ventilation windows. Rs 189-0-0

V. Tanning, peepers, pointing and setting of 34-0-0 7 as a sign board

VI. Mortice Door locks " 20-0-0

VII. Increase in the items of Petty Super- vision and contingencies } " 44-0-0

Total Rupees 576-0-0

Deduct savings in roof. Rs 46-

3^d - 2^d Wood ceilings " 7-

153-0-0

Net excess requiring sanction. 423-0-0

The

3. The Estimate has been counter- signed by the Inspector-General of Registration.

1756

I have the honor to be
Sir

Your most obedient servant.

L. Beatty. Col R.E.

Superintending Engineer to the Circle.

LB

9 500B

G.6 No 2587 W 11-10-82
" " 1238 W 75-4-83

From
The Supg. Engineers
IV Circle

(13)
Dated 19th June 1884

Rs 303
E.M.

Enclosures 4.

Sub Registrar's Office
at Coondapoor.

Forwards for sanction
a Revised estimate amounting
to Rs 3780 for Constructing
a —

B. 12.7.84

Public Works Department, 188-85.

Current No. 5275
Letter No. 303
Dated the 19th June 84
From the S.E. IV Circle

NOTE OF REMARKS.

1. The accompanying is a revised estimate for constructing a Sub-Registrar's Office at Coondapoor in the South Kanara District, and amounts to Rs. 3,780 - or Rs 423 in excess of the revised estimate sanctioned in G.O. No. 2587 W. of the 4th Oct. 82.
2. The particulars of the excess are as follows:—
Increase in height of basement and depth of foundation — Rs. 123;
Planked ceiling — Rs. 146;
Increase in cut stone work — Rs. 20;
Weather boards and glazed shutters — Rs. 189;
Sinking copers &c — Rs. 34;
Door locks — Rs. 20;

B. 12.7.84

Brought forward - Rs. 532
Contingencies 4 1/2 - Rs. 44

Total - Rs. 576
From this amount, Rs. 576,
must be subtracted the
sum of the savings effected
in other items, Rs. 153,
to obtain the net excess
Rs. 423.

3 The estimate has been
countersigned by the
Supt. Genl. of Registration.

2nd July/84
Sd/-

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the

READ the following

From the Suptg. Engineer IV Circle - H. E. No. 303
G. W. of 19th June 1884.

^{his letter} With ^{reference} to above, the Suptg.
Engineer IV Circle submits for
sanction a second revised estimate
for constructing a Sub Registrar's
Office at Boondap^{oor}, in the South
Canara District.

2. The original estimate for the
work amounting to Rs 3160, was
sanctioned in G. O. No. 2587 W,
dated 4th October 1882, ~~and it~~
~~was revised~~ Owing to the insuffi-
ciency of the rates originally adopted,
a revised estimate amounting to Rs 3357 was
sanctioned in G. O. No. 1238 W
dated 25th April 1883 for ~~Rs 3357~~.
During the course of execution,
however, further revision has been

found necessary, in order to provide for certain new items suggested by the Inspector General of Registration; and the estimate for Rs 3780, now submitted, is therefore sanctioned.

S. G. W.
 The proposed estimate
 has been approved by the
 Inspector General of Registration
 & the spelling of former names - Please
 note accordingly - vide Order of 15/10/84
 No 2587 W. - Ch
 5-7-84

1756.

3. A sum of Rs 1000 is provided for the work in the statement of ^{allocations} requirements on account of incomplete works (Provincial) of 1883-84, printed with Nos. of Govt. No: 1581 W, dated 24th June 1884. The Suptg. Engineer should apply in time for the balance of the estimate, if required.

Ch

W

4. This sanction has been registered as Provincial No: 90 W of 1884-85, and classified as Original Works, Civil Buildings.

Ch
 5-7-84

W
 16-7-84

To The Suptg. Engr. & District Engineer
 Enamur P. W. Sect. with Dept.
 "Judicial Department."

12

52/5

Govt. of (1884) Madras

PUBLIC WORKS

874

12

15/7

17 July 1884

Sub. registrar's office

The second revised
estimate for constructing
a ——— at Coondapoor
in the South Canara
District, South India
North Western

60/4