

(1) Number of pages 18
62 (2) Date of repair -10-87
(3) Initials of the Referencer 22 ✓

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W.D. DEPARTMENT

G.O. No.	1821	Press.
B.P. No.		Mis.
Dated	28. 7. 1884.	197.

AK

Not to be folded or roughly handled

9 ✓

1821

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following Proceedings of the Board of Revenue, dated 27th June 1884, Mis. No. 5953 :—

Read—the following letter from W. P. AUSTIN, Esq., Acting Collector of Kistna, to the Secretary to the Board of Revenue, dated Masulipatam, 12th June 1884, No. 1733.

I have the honor to submit, for the sanction of Government, a revised estimate, amounting to Rs. 2,070, for the construction of a treasury room in the taluk cutcherry of Gudiváda.

2. An estimate for Rs. 1,460 was originally sanctioned in G.O., No. 2231 W., dated 11th August 1883, printed in Board's Proceedings, No. 2545, dated 29th August 1883. The divisional officer has subsequently reported that the dimensions of the treasury room as sanctioned are not spacious enough to meet the requirements of the taluk treasury and requested that the room might be enlarged so as to hold two safes. I have thereupon requested the Superintending Engineer to send a revised estimate making provision for the extension of the room, as he stated that the amount of the sanctioned estimate is not sufficient to meet the cost.

3. A comparative statement for the work is also enclosed.

Resolution—dated 27th June 1884, Mis. No. 5953.

The revised estimate for the construction of treasury room for the taluk cutcherry of Gudiváda, amounting to Rs. 2,070, is submitted for the sanction of Government. The increase of Rs. 610 over the original estimate is intended chiefly to cover the cost and conveyance of another iron safe which is stated to be necessary to meet the requirements of the taluk.

(True Extract.)

(Signed) E. GIBSON,
Secretary.

To the Chief Secretary to Government, Financial Department,
with original letter and enclosures, to be returned.
Copy to the Collector of the Kistna District.

No. 1458, Financial.

Endorsement on the above.

Approved and transferred to the Public Works Department.

OOTACAMUND,
4th July 1884.

(Signed) E. F. WEBSTER,
Chief Secretary.

ORDER—dated 28th July 1884, No. 1821 W., Public Works.

The revised estimate, amounting to Rs. 2,070, for constructing a treasury room in the compound of the Gudivada taluk cutcherry, in the Kistna district, is sanctioned under the explanation afforded.

2. This sanction which supersedes that accorded in G.O., No. 2231 W., dated 11th August 1883, has been registered as Provincial, No. 97 W. of 1884-85, and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, V Circle, with three enclosures.
" Examiner, Public Works Accounts.
" Financial Department.

Exd. A. F. Aaron.
Spare Copies

1821

24

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of 1884 Madras.

PUBLIC WORKS.

Dated July, 28th.

Recd.

Encl.

G.O., 28th July 1884, No. 1821 W.

JULY.

Treasury Room

Revised Estimate for constructing a — in
the compound of the Gudivada taluk
cutcherry, sanctioned.

BOARD'S GEN. REG. N^o 4471 OF 1884

No 1733

District Collector's Office

Masabpatam 12 June 1884

From W. P. Austin Esquire.

Acting Collector District

To The Secretary to the

Board of Revenue

Madras.

I have the honor to submit
for the sanction of Government a
revised Estimate amounting to Rs 2070
for the construction of a Treasury
Room in the Taluk Cutchery of
Gudivada.

2. An estimate for Rupees 1460 was
originally sanctioned in G. O. No 2231 W.

August 11 1883 printed in Board's
Proceedings No. 2545 August 29.

The Divisional officer has subsequently reported that the dimensions of the Treasury room as sanctioned are not spacious enough to meet the requirements of the Taling Treasury and requested that the room might be enlarged so as to hold two safes. I have thereupon requested the Superintending Engineer to send a revised estimate making provision for the extension of the room as he stated that the amount of the sanctioned estimate is not sufficient to meet the cost.

3 A Comparative Statement for the work is also enclosed.

I

I have the honor to be,

Sir,

1821

Your most obedient servant,

Warrant

Acting Collector.

IX



1821

Proceedings of the Board of Revenue.

Dated 27 June 1884.

No. 5953 Miscellaneous.

READ Letter from the Collector of the Krishna District, dated 12 June 1884 No. 1733.

Resolution.


The revised Estimate for the Construction of a Taxing room for the Taluk Cutchery of Gudwada amounting to Rupees. 2070 is submitted for the sanction of Government. The increase of Rupees. 610 over the original Estimate is indicated chiefly to cover the cost and conveyance of another iron safe which is stated to be necessary to meet the requirements of the Taluk. / True Extract /

Chibur.

To The Chief Secretary to Government F.D. with original letter thereon to be retained. Copy to the Collector of the Krishna District

18/5/84

21/5/84



UNIVERSITY OF CALIFORNIA LIBRARY

Ex Libris
of the
University of California

3 1821.

6

Financial Report

1884.

Board of Revenue,

MADRAS.

HON'BLE MEMBER.

Appeared; and
transferred to
the P. W. Dept
Instrument
Chief Secy.

To

The Chief Secretary to
Government P. W. D.

No. 1821 of 28th July/84

1897/84

Proceedings, dated 27 June 1884.

No. 5953

Miscellaneous.

Subject.

Submitting, with enclosure,
for the sanction of
Government the revised
estimate for the con-
struction of a Treasury
room for the Taluk Col-
lectory of Gudivada, Krishna
District, amounting
to Rs. 2070.

G.O. No 2231 W 11-8-83.

P.S. 8/7

Remitted to G.O. 22-7-84

Public Works Department, 1884-85.

1821

Current No. 5727

Letter No. 1458

Dated the 4th July/84

From the Chief Secy to Govt

NOTE OF REMARKS.

1. In G.O. No. 2231 W of the
11th Aug/83, an estimate
for constructing a treasury
room in the Taluk
butcherry compound
at Gudivada, Krishna
District, was sanctioned.
A revised estimate
for this work is now
submitted which
amounts to Rs. 2070—
being Rs. 810 in excess of
the sanctioned original.
2. S.E.I. explains that
while the work was in
progress the Collector
of the District requested
that two safes, instead
of one as sanctioned,
might be built for
the treasury room and

G.O. 22-7-84 CR. 78-7-84

Financial Department.

Cu

23-7-04

that to comply with
this request the present
revised estimate is
submitted.

3. An examination of
the comparative state-
ment shows that
the excess, Rs. 610, is almost
entirely due to the
cost, conveyance, and
fitting up of another
iron safe.

4. The revised estimate
has been countersigned
by the Ag. Collector of
the District.

12th July/84
B.H.

B.H. Twoles
PUBLIC WORKS DEPARTMENT.

1821
No. 18215
PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the

28th July/84
Read the following

Proceedings of the Board of Revenue. H. E. No. 5953 M. d/ 27th June 1884.
Endorsement thereon by the Financial Department } H. E. No. 1458 d/ 4th July 1884.

5
The revised estimate amounting
to Rs. 2,070, for constructing a treasury
room in the compound of the Gudivada
Taluk butcherry, in the Kistna District,
is sanctioned under the explanation
afforded.
~~recorded in the Superintending En-~~
~~gineer's report~~

2. This sanction, which supersedes
that accorded in G. O. No. 2231 W, dated
11th August 1883, has been registered
as Provincial No. 97 W of 1884-85,
and classified as Civil Buildings,
Original Works.

The Supg. Engr. & Circle with 3 ends.
" Examiner P. W. Accts.
Board of Revenue.
" Financial Department.

C.L.
21.7.84

W.
23.7.84

6

1821

9

- 2014

W


1821

1821

5727

Govt. of (1884) Madras.

PUBLIC WORKS.



Dated

9/7

Recd

Encl

G.O. 28 July 1884, No 1821-4

Treasury Room

Revised Estimate for
Constructing a
water compound of the
Gudwada taluk /
Cutcherry, Santhia

50/0

9/29/7