

(1) Number of pages 28
(2) Date of repair 10.8.71
(3) Initials of the Referencer lwa

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P. W. D. DEPARTMENT

G.O. No.	1836 - W	Press.
B.P. No.		Mis.
Dated	29.7.1884	198

my
14

Not to be folded or roughly handled

29TH JULY 1884, No. 1836 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

Proceedings of the Board of Revenue, dated 20th June 1884, Mis. No. 5548.

Read—the following letter from J. STURROCK, Esq., Collector of South Canara, to the Secretary to the Board of Revenue, dated Mangalore, 8th June 1884, No. 1330 :—

I have the honor, at the request of the Superintending Engineer of the Circle, to submit, for the sanction of Government, a revised plan and estimate with their accompaniments (seven in number) for the additions and improvements lately sanctioned by Government to the Collector's cutcherry at Mangalore, and now being carried out by the Public Works Department under the orders noted in the margin.

G.O., 12th January 1881, No. 71 W.
" 1st August 1882, " 1941 W.
" 18th January 1883, " 200 W.

2. The original estimate, as finally approved and sanctioned by Government, amounted to Rs. 29,370. The revised estimate now prepared exceeds the above sum by Rs. 4,640. The causes of this excess are fully explained by the Superintending Engineer in the detailed report and comparative statement of differences which accompany the revised estimate.

Resolution—dated 20th June 1884, Mis. No. 5548.

Submitted for the sanction of Government. The excess over the estimate sanctioned in Public Works G.O., dated 18th January 1883, No. 200 W., is Rs. 4,640.

(A true Copy and Extract.)

(Signed) E. GIBSON,
Secretary.

Mis. No. 2728, Revenue.

Transferred to the Public Works Department, with the intimation that the revised plan and estimate have the approval of Government in the Revenue Department.

(By Order.)

Ootacamund,
30th June 1884.

(Signed) H. E. STOKES,
Secretary to Government.

ORDER—dated 29th July 1884, No. 1836 W., Public Works.

The second revised estimate, amounting to Rs. 34,010, for additions and improvements to the Collector's cutcherry at Mangalore, is sanctioned.

2 The excess of Rs. 4,640 over the first revised estimate of Rs. 29,370, sanctioned in G.O., No. 200 W., dated 18th January 1883, is explained as being due to

increased rates and to additional work not foreseen when the previous estimates were drawn up.

3. The expenditure on the work to the end of 1883-84 amounted to Rs. 22,338. and a sum of Rs. 7,032 has been provided in the Provincial budget for outlay to be incurred in 1884-85. If the balance of the estimate is required before the end of the current official year, timely application should be made by the Superintending Engineer.

4. This sanction has been registered as Provincial No. 100 W. of 1884-85, and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with nine enclosures.
" Examiner, Public Works Accounts, with duplicate abstract estimate.
" Revenue Department.

Exd. E. Fernandez.
Spare Copies

1836

2

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1884) Madras.
PUBLIC WORKS.

Dated July, 29th.

Recd.

Encl.

G.O., 29th July 1884, No. 1836 W.

JULY.

Collector's Cutcherry,
Mangalore

Second revised estimate of Rs. 34,010, for
additions, &c., to the —, sanctioned.

3

1836
1836

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

12th January 1881, No. 71 W.

Buildings and Roads.
Civil Works.

Read the following paper:—

No. 79. From the Superintending Engineer, Second Circle, dated 6th November
1880, No. 374.

No. 80. ORDER THEREON, 12th January 1881, No. 71 W.

THE estimate for making certain additions to the Collector's Cutcherry at Mangalore, in the West Coast Division, amounting to Rs. 22,338, is sanctioned for execution when funds are available.

2. The additions sanctioned include accommodation for the office and Engineering establishments of the Local Fund Board estimated to cost Rs. 5,000, for which rent at the rate of Rs. 25 per month will be paid by the Board. The Financial Department will accordingly instruct the President to make provision in the Local Fund Budget for the rent from the date on which the accommodation becomes available.

3. This sanction has been registered as Provincial No. 69 B. of 1880-81, and classified as Civil Buildings, Original Works.

(True Extract.)

(Signed) R. H. SANKEY, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, Second Circle.
" Examiner of Public Works Accounts.
" Revenue Department.
" Financial Department.

Exd. S. T. Austin.
Spare Copies

3



BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1881) Madras.
PUBLIC WORKS.

To
The SUPERINTENDING ENGINEER,
SECOND CIRCLE,
&c., &c., &c.

Dated January, 11th

Issued

Recd.

Encl.

G. O., 11th January 1881, No. 71 W

JANUARY.
Nos. 79-80.

Collector's Cutcherry at Mangalore. — Estimate of Rs. 22,338 for making certain additions to the —, sanctioned with remarks.

1st August 1882, No. 1941 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

No. 11.

READ—the following G.O., dated 8th June 1882, Mis. No. 1785, Revenue :—

Read—the following Proceedings of the Board of Revenue, dated 26th May 1882, Mis. No. 3753 :—

Read—the following letter from J. STURROCK, Esq., Collector of South Canara, to the Secretary to the Board of Revenue, dated Mangalore, 29th April 1882, No. 981 :—

With reference to G.O., Revenue Department, dated 28th January 1881, No. 221, communicating G.O., Public Works Department, dated 12th January 1881, No. 71 W., sanctioning an estimate for Rs. 22,338 for additions to the Collector's Cutcherry at Mangalore, I have the honor to draw the attention of the Board to the fact that in the Provincial Budget for the current year the work in question is shown only in Class B, and to request the favor of the Board representing to Government that it is very essential that the additions which have now been under discussion for upwards of ten years should be taken in hand as early as possible.

2. A copy of a letter which I have addressed to the Executive Engineer on the subject is forwarded for the Board's information.

ENCLOSURE.

From J. STURROCK, Esq., Acting Collector of South Canara, to the Executive Engineer, West Coast Division, dated Mangalore, 23rd February 1882, No. 387.

In reply to your letter, dated 15th February 1882, No. 123, asking for full information regarding the necessity for the additions to the Collector's Office at Mangalore, I have the honor to enclose copy of G.O., Revenue Department, dated 5th December 1874, No. 1505, with which is recorded a letter from the then Collector, Mr. Webster, pointing out the inadequate nature of the present accommodation, and submitting suggestions for additions.

2. On this letter the Board of Revenue remarked that the alterations seemed to be very necessary, and the Government authorised the preparation of a detailed plan and estimate.

3. On the plan and estimate being submitted, the Government, in G.O., Revenue Department, dated 10th July 1875, No. 1037, desired to know whether some less expensive arrangement could not be devised, and after some further correspondence the Collector was asked by the Executive Engineer to state the minimum accommodation required in addition to that at present available. This information was furnished with a letter, dated 15th July 1880, No. 1362. On this plans and estimates were prepared which were countersigned and returned to your office by the Collector, with his letter, dated 23rd August 1880, No. 1672, and sanctioned by Government in G.O., dated 12th January 1881, No. 71 W.

4. The matter having been so fully discussed before the plans and estimates were sanctioned, I do not see that I can add anything useful to demonstrate the necessity for the work, which I consider to have been already admitted by Government. I need hardly say that the necessity does not grow less as time goes on.

Resolution—dated 26th May 1882, Mis. No. 3753.

Submitted for the favorable consideration of Government with reference to G.Os., dated 5th December 1874, No. 1505, 10th July 1875, No. 1037, and 28th January 1881, No. 221.

2. The Board trust that it will be possible to accede to the Collector's request, and that arrangements may be made for commencing at an early date the work which has remained unexecuted for so long.

(True Copy and Extract.)

(Signed) E. GIBSON,
Acting Secretary.

To the Secretary to Government, Revenue Department.

Order—dated 8th June 1882, Mis. No. 1785, Revenue.

Transferred to the Public Works Department.

(Signed) E. F. WEBSTER,
Secretary to Government.

No. 12.

ORDER—dated 1st August 1882, No. 1941 W., Public Works.

The Superintending Engineer, Fourth Circle, will arrange for putting in hand the additions to the Collector's Cutcherry at Mangalore, sanctioned in G.O., No. 71 W., dated 11th January 1882, for which an allotment of Rs. 8,000 is now made from the Provincial Reserve of 1882-83.

(True Extract.)

(Signed) R. H. SANKEY, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, Fourth Circle.

„ Examiner of Public Works Accounts.

„ Revenue Department.

„ Financial Department.

Exd S. T. Austin.
Spars Copies

1828

5

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1882) Madras.
PUBLIC WORKS.

Dated August, 1st.

Recd.

Encl.

G.O., 1st August 1882, No. 1941 W.

AUGUST.

Nos. 11-12.

Collector's Cutcherry at Man-
galore.

Allotting Rs. 8,000 for certain additions
to the —.

18TH JANUARY 1883, No. 200 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

No. 177.

READ—the following letter from Colonel J. BEATTY, R.E., Superintending Engineer, Fourth Circle, to the Chief Engineer, Public Works Department, dated Coimbatore, 14th December 1882, No. 540 :—

I have the honor to submit, herewith, a revised estimate for the work "additions to the Collector's Cutcherry at Mangalore."

1 Detailed Estimate.

2 Abstracts.

1 Comparative Statement.

1 Original Abstract Estimate with Specifi-
cation.

2. Tenders for this work were in-
vited, and several were received, but they
were all more or less in excess of the
sanctioned estimate, and on an examina-

tion of that estimate in this office it was found that the rates entered in it were not in accordance with the sanctioned schedule of 1881, and that part of it had been incorrectly estimated owing to a large part of the wood-work having been included in the item of roofing.

3. In the original estimate a deduction of Rs. 2,042 was made for value of old materials to be sold; but this deduction is not made in the revised estimate, as the materials will be dealt with under the instructions given in paragraph 1342 of the Public Works Code.

4. The original estimate was prepared in the late West Coast Division Office in 1880, and was sanctioned in G.O., No. 71 W., of 12th January 1881.

5. Early sanction to the revised estimate is needed to enable the Division Officer to make the best arrangements for utilizing the funds allotted in G.O., No. 1941 W., of 1st August 1882.

No. 178.

ORDER—dated 18th January 1883, No. 200 W., Public Works.

The revised estimate, amounting to Rs. 29,370, for additions to the Collector's Cutcherry at Mangalore, is sanctioned.

2. The excess of Rs. 4,990 over the original estimate for Rs. 22,338 sanctioned in G.O., No. 71 W., dated 12th January 1881, is explained in the Superintending Engineer's letter above recorded.

3. This sanction has been registered as Provincial No. 205 W. of 1882-83; is classified as Civil Buildings, Original Works, and cancels No. 69 B of 1880-81.

(True Extract.)

(Signed) R. H. SANKEY, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, Fourth Circle, with four Enclosures.
" Examiner, Public Works Accounts, with Abstract Estimate
and Comparative Statement.
" Revenue Department.
" Financial Department.

Kxd. A. F. Goodall.
Spare Copies .

7
1836

7

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1883) Madras.
PUBLIC WORKS.

Dated January, 18th.

Recd.

Encl.

G.O., 18th Jan. 1883, No. 200 W.

JANUARY.
Nos. 177-178.

Collector's Cutcherry, Mangalore.

The revised estimate for additions to the —
sanctioned.

This is the second revised estimate
+ is about 50 per cent in excess
of the first estimate of Rs 22,168 sanctioned
in January, 81. However the extra
work + rates are no doubt necessary.
I do not see any report of J.E. who
has been entrusted the estimate,
+ has therefore I presume endorsed the
full explanation given by J.E.

Draft sanction for W's initials, &c.

AJ.

11.7.84

Public Works Department, 1884-85.

Current No. 5885

Letter No. 2728 Dis.

Dated the 30th June/84

From the Chief Secy to Govt.

NOTE OF REMARKS.

1. The accompanying revised plan and estimate provide for additions and improvements to the collector's butcherry at Mangalore, South Canara District. The amount of this estimate is Rs. 34,010 — or Rs 4,640 in excess of the estimate, Rs 29,370, sanctioned in G.O. No. 200 W. of the 18th Jan/83.
2. The following are the main items under which the excess occurs: — latrine in mortar — Rs. 103; plastering — Rs. 191; teakwood wrought and put up — Rs. 320; jungle wood wrought and put up — Rs. 520; roofing with ceiling and machine made tiles — Rs. 642; windows — Rs. 630;

W su

6.7.7.84, 28.7.84

cut stonework - Rs. 350; paint - Rs. 135; iron barred grating without gate - Rs. 230; iron barred grating with door - Rs. 160; iron fittings for trusses - Rs. 225; excavation - Rs. 160; contingencies - Rs. 299; and supervision - Rs. 132.

3. The comparative statement and explanatory report are certainly full and clear, though perhaps they can scarcely be termed satisfactory when it is remembered that the last revised estimate was sanctioned in January/83. However the revised plan and estimate have been countersigned by S.E.IV and by the collector of the District.

10th July/84
8774

C. No. 5685

P. W. Secretariat.

Note by Budget Section.

Work Improvements to the Collector's Kitchen at Bangalore.

Remarks and References.

Fund	Provincial
Service Head	Civil Buildings
Departmental Head	Original works
Amount of Estimate	Rs. 34,010
Expenditure in previous year	22,338
Allotment in current year	7,032
Balance required to complete	4,640
Total Rs...	34,010

Note of available funds.

A sum of Rs 7032 which is the unexpended balance of the original estimate of Rs 2937 has been assigned in the Provincial Budget for 1904-05, item No 19. If the excess referred to in the estimate now received can be spent before the close of the year the Sd will apply for necessary provision later in the year.

Budget Clerk.

17.70

Note by Budget Section.

183/500

Seven in
number.

in a separate
cover.

N^o 1330. South Canara Collector's Office,
Mangalore, 8th June 1884.

From

BOARD'S GEN. REG. N^o 4307 D 1884

J. Stirrock Esquire,
Collector of South Canara, 1884

To

E. Gibson Esquire,
Secretary to the Board of Revenue,
Madras.

Sir,

I have the honor, at the request of the
Superintending Engineer of the Circle, to submit,
for the sanction of Government, a Revised Plan
and Estimate (with their accompaniments) for
the additions and improvements lately sanc-
tioned by Government to the Collector's Kachari
at Mangalore and now being carried out by the
Public Works Department under the orders no.

G.O. 12th January 1881, N^o 71 R.

" 1st August 1882, N^o 1941 R.

" 18th January 1883, N^o 200 R.

ted in the mar-

gin.

2. The original Estimate as finally ap-
proved and sanctioned by Government amount-
ed to Rs. 29,370. The revised Estimate now
of prepared

prepared exceeds the above sum by Rs. 4640.

The causes of this excess are fully explained
by the Superintending Engineer in the de-
tailed Report and Comparative Statement
of differences which accompany the revised Es-
timate.

I have the honor to be

Sir,

Your most Obedt. Servant,

W. H. H. H.
Collector.

W. H. H. H.

Rs. 2
5685/84

Rev. 402/98



11

1830

Proceedings of the Board of Revenue.

Dated 20 June 1884.

No. 5548. Miscellaneous.

READ Letter from the Collector of South
Canara dated 8th June 1884
1330.

Resolution of 20 June 1884 No. 5548.

Submitted for the sanction
of Government. The excess over
the estimate sanctioned in P.W.
G.O. 18th January 1883 No. 200 W
is Rs 4640.

(True Extract)

W. H. H. H.

Secretary

To
The Secretary to Government R.D.,
with original letter & 9
enclosures to be returned.
Copy " Collector of South Canara.

not sent
copying
for

9

12

1886

5.21
0.558576

60

July 5 1885

REVENUE (1884) DEPARTMENT.

No. 4026

13

his: No. 2728

From Board of Revenue

Transferred to the Public Works Department with the intimation that the revised plan and estimate have the approval of Government in the Revenue Department.

Dated 20: } June 1884
Recd. 24: }

his 7/7/84

No. 5548 his

Colacamund }
30: June 1884 }

Wholes

Accept Govt

No. 1836 Wap 19-7-84

E to
(2 plans)

SUBJECT.

Submitting for sanction of Government plans and estimates for additions and improvements to the Collectors Catchery at Mangalore South Canara District.

Sanctioned
12/7/84

Transferred

Recd 13/7
his 22/7/84

13

B.P.P. Fuller

No. 1836 W

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 29th July

Read the following

Proceedings of Revenue

14 E No. 5548. his 20th June 1884

Endorsement of the Revenue Department

14 E No. 2728 his 30th June 1884

The second revised estimate, amounting to Rs. 34,010, for additions and improvements to the Collectors Catchery at Mangalore, is sanctioned.

2. The excess of Rs. 4640 over the first revised estimate of Rs. 29,370, sanctioned in G.O. No. 2000 dated 18th January 1883, is explained as being due to increased rates and to additional work not foreseen when the previous

3

1888

estimates were drawn up.

3. The expenditure on the work to the end of 1883-84 amounted to Rs. 22,338, and a sum of Rs. 7,032 has been provided ~~for it~~ in the Provincial Budget ^{on the 1st of January} for 1884-85 - If the balance of the estimate is required before the end

No. 1836 Wap 9-7-84

of the current official year, timely application should be made by the Superintendent

4 This sanction has been registered as Provincial No. 100W of 1884-85, and classified as Civil Buildings. Original Works

8/14

W

10/10

Cy.
22.7.84

W.
23.7.84

S.E. IV Circle with B En
For P.W. A with dub 1/10/84
Rev. Def. 10

3685

Govt. of [1884] Mysore.

PUBLIC WORKS.

(14)

3/17

Dated

Recd.

Recd.

G.O. 29 July 1884, No 1836

Collect & Cutchery,
Mangalore

Second revised Estimate
of Rs 34,010, for additional
tea to the
Sanctioned

70
5

3073
W O
1884

3/17