

- (1) பக்கங்களின் எண்ணிக்கை 16
 (2) புதுக்கித் திருப்பிய நாள் சூன் 1988
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 26.9.88

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

பெருந்தி துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	<u>2491</u> w	அச்சகம் பலவகை
நாள் :	<u>9. ம. 1988</u>	<u>1988</u>

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

6.12

ஆவண. கா-1-18,008-15-8-87.

9TH OCTOBER 1884, No. 2496 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following letter from Colonel J. BEATTY, R.E., Superintending Engineer, IV Circle, to the Inspector-General of Registration, dated Ootacamund, 9th September 1884, No. 301 M. :—

I have the honor to forward, for transmission to Government for sanction, a revised estimate, amounting to Rs. 2,833, for constructing a sub-registrar's office at Payóli, together with a duplicate abstract estimate, comparative statement, and a site plan.

2. An estimate of Rs. 2,520 was sanctioned for this work in G.O., No. 2292 W., of 6th September 1882, and the excess of Rs. 313 is entirely due to the rates found necessary being higher than those originally estimated. The rates provided in the revised estimate are those tendered by the only contractor who has come forward to undertake the work.

3. As there is no subordinate available to carry out the work departmentally, it is recommended that the work be given to the one man who tendered.

T. No. 3809.

Submitted for the sanction of Government.

OOTACAMUND,
18th September 1884.

(Signed) G. HAMNETT,
Inspector-General of Registration.

No. 2185, Judicial.

Approved and transferred to the Public Works Department.

(By Order.)

OOTACAMUND,
26th September 1884.

(Signed) M. HAMMICK,
Acting Under Secretary.

ORDER—dated 9th October 1884, No. 2496 W., Public Works.

The revised estimate, amounting to Rs. 2,833, for constructing a sub-registrar's office at Payóli, in the Coimbatore division, is sanctioned.

2. The cause of excess over the original estimate of Rs. 2,520, sanctioned in G.O., No. 2292 W., dated 6th September 1882, is explained in the Superintending Engineer's letter.

3. A sum of Rs. 2,520 is provided for the work in the Provincial budget for the current year.

4. This sanction has been registered as Provincial No. 168 W. of 1884-85, and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with four enclosures.
" Examiner, Public Works Accounts, with duplicate abstract estimate.
" Judicial Department.

Exd. E. Fernandez.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Gobt. of (1884) Madras.
PUBLIC WORKS.

Dated October, 9th.

Recd.

Encl.

G.O., 9th Oct. 1884, No. 2496 W.

OCTOBER.

Sub-Registrar's Office at Payoli

Revised estimate for —, in the Malabar district, sanctioned.

6TH SEPTEMBER 1882, No. 2292 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

No. 43.

READ—the following :—

No. 283.

Report by the Superintending Engineer, Fourth Circle.

Report on the enclosed Abstract Estimates for constructing three new Sub-Registrar's Offices at the following stations in the West Coast Division :—

	RS.
I. Beltangudi, Estimate	2,970
II. Payoli, do.	2,520
III. Gúdálúr, do.	4,833

2. The estimate for the first two works were called for in G.O., Nos. 120 W. and 263 W., dated respectively 17th and 31st January 1881, and for the last in G.O., No. 56 W., dated 9th January 1882. They have been prepared in accordance with the standard design of tiled roof (sheet No. 22, approved of in G.O., No. 120 W., dated 14th January 1882,) to suit the climate. The dimensions of the foundation and basement of the buildings proposed to be constructed at Beltangudi and Payoli have been altered to suit the nature of the soil and slope of the ground.

3. The present inconvenient situation of the Sub-Registrar's Offices at the places above mentioned have been explained by the Inspector-General of Registration in his letters to Chief Secretary to Government, printed in the Government Orders above quoted.

4. The sketch plans of the sites proposed for the erection of the offices are attached, and they have been countersigned by the Inspector-General of Registration in token of his approval. If the estimates are sanctioned and funds allotted in time the works may be carried out by the 30th May.

5. With regard to paragraph 2 of the G.O., No. 2,050, dated 19th August 1881, the delay in submitting the plan and estimate for the construction of the Sub-Registrar's office at Beltangudi is due to the non-receipt of the standard design in time, as also to the selection of the site; the latter was fixed at last by the Collector of South Canara after several references between the Sub-Registrars and Deputy Tahsildar of that station.

COIMBATORE,
19th July 1882.

(Signed) H. R. MEAD, Lieut.-Col., R.E.,
Superintending Engineer, Fourth Circle.

To the Chief Engineer, Public Works Department.

No. 44.

ORDER—dated 6th September 1882, No. 2292 W., Public Works.

The undermentioned estimates for constructing Sub-Registrar's Offices at the following stations in the Coimbatore and Nilgiri Divisions are sanctioned for execution when funds are available :—

	Amount of Estimate.	Register No.
	RS.	
(1.) Beltangudi	2,970	No. 96 W. of 1882-83.
(2.) Payoli	2,520	" 97 W. of "
(3.) Gúdálúr	4,833	" 98 W. of "

2. These sanctions have been registered as Provincial Nos. 96, 97, and 98 W. of 1882-83, and classified as Civil Buildings, Original Works.

(True Extract.)

(Signed) R. H. SANKEY, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, Fourth Circle, with six enclosures.
" Examiner, Public Works Accounts, with three duplicate Abstract Estimates.
" Inspector-General of Registration.
" Judicial Department.

Exd. S. T. Austin.
Spare Copies

2496
3

3

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1882) Madras.
PUBLIC WORKS.

Dated September, 6th.

Recd.

Encl.

G.O., 6th Sep. 1882, No. 2292 W.

SEPTEMBER.

Nos. 43-44.

Sub-Registrar's Offices.

Estimates for constructing — in certain
stations in the Coimbatore and Nilgiri Divi-
sions, sanctioned with remarks.

No. 381
M.

Supg. Engineer's Office, 4th Aride.
Camp Ootacamund, 9th Sept 1882

From

The Superintending Engineer,
Fourth Circle.

To

The Inspector General
of Registration.

Sir,

Enclosures 6

I have the honor to forward for

1 Estimate with transmission to Government for sanction
2 Abstract Estimates
1 Comp. statement & revised estimate amounting to Rs. 2833
1 Plan
1 Abstract Estimate for constructing a Sub Registrar's Office at
Pyolli together with a duplicate ab-
stract estimate, comparative statement
and a site plan.

2. An estimate of Rs. 2520 was sanc-
tioned for this work in G.O. No. 2292 W
of 6th September 1882, and the excess
of Rs. 313 is entirely due to the rates
found necessary being higher than
those originally estimated. The rates
provided in the revised estimate are
those

those tendered by the only Contractor
who has come forward to undertake
the work.

3. As there is no subordinate avail-
able to carry out the work department-
ally; it is recommended that the work
be given to ^{the} one man who tendered.

I have the honor to be,

Sir,

Your most obedient servant.

L. Beatty Esq. Esq.,
Superintendent, 4th circle.

7. 11. 1904 - 15. September 1884
Not recommended.

Submitted for the sanction of the
Government. - Mr. Rammell
Inspector of Works

To the Chief Secretary
to the Government.

2495W
Public Works Department, 1884-85.

Current No. 8230

Letter No. 2185

Dated the 24th September 84

From the Judicial Department

NOTE OF REMARKS.

T. I agree with what you say
regarding the percentage of super-
vision, but S. L. has passed
the increase & this office cannot
well interfere.

Sanctioned. C.J.
3. 10. 84

1. The accompanying is a revised
estimate for constructing
a Sub-Registrar's Office
at Pazoli in the Malabar
District, and it amounts
to Rs. 2,533 - Rs. 313 in excess
of the original estimate
sanctioned in S.O. No. 2292 of
the 8th September 82.
2. The comparative state-
ment shows that the chief,
if not the sole, cause of
the excess is the insufficiency
of the rate allowed for
the tiled roofing in the
original estimate - on
this item alone the excess
is Rs. 232. As for the item
'Superintendence and
contingencies' there appears
no reason why the amount
allotted to it should now

Malabar 4. 10. 84 (R. 8. 10. 84)

be calculated at 10 per cent.
on the sum of other items,
instead of at 4 1/2 per cent.,
especially when it is
remembered that the work
is to be carried out on
'contract.' If the proposed
alteration be disallowed
the sum of Rs. 82 will be
saved, and the excess of
the revised above the original
estimate will be reduced
to Rs. 231.

3. The saving effected on
'woodwork,' 'doors' and
'windows' &c. more than
equals the sum of the
minor 'excesses'.

4. The revised estimate
has been countersigned
by the Insp. Genl. of
Registration.

3rd Decr. /87

BH

2496
6

5

Wp 2292-6-9-82
W 2

Approved
and transferred
to the Public Works
Department
(By Order)
W. M. Munnick
Ag. Secy. to Secy.

G.O. 2292-W of 6-9-82

2. Recd P.W. Dept. 5/10/84

11/10/84
20/9/84
Referred to the Secy. to Govt. 10-84 2-5-10-84

M.C. No 8230
Judicial (1884) Department
Registration
From the Inspector General
of Registration
Madras
to the Chief Secretary
to the Government
Madras
Dated 18.3 September 1884
Received 23
11. 24964 of 9.5 October 1884
7. 4. 3809
5 Enclosures

Submitting for the sanction
of the Government an
estimate received from
the Superintending Engineer
D. Circle for constructing
a Sub Registrar's office at
Payoli in the Tellicherry
District
Endorsed

H/

24.9.84

B. H. Clowley
PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 7th October 1884
READ the following

From the Inspector General of Registration. H. E. No: 3809 of 18th Sept. 1884.
Condorsement thereon by the Judicial Deptt. H. E. No: 2185 of 26th Sept. 1884.

- The revised estimate amounting to Rs. 2,833, for constructing a Sub Registrar's office at Payoli in the Coimbatore Division, is sanctioned.
2. The cause of excess over the original estimate of Rs. 2,520, sanctioned in G. O. No: 2292 W dated 6th September 1882, is explained in the Superintending Engineer's letter.
3. A sum of Rs 2520 is provided for the work in the Provincial Budget for the current year. ~~Funds to the extent of the balance of the estimate will be appropriated later in the~~

~~year if required.~~

4. This sanction has been
registered as Provincial No: 168 W
of 1884-85, and classified as Civil
Buildings, Original Works.

CB.

4.10.84

US.

6.10.84

7-84
B.2

10/11

To The Suptg. Engr. IV Birchenhead
" Examiner P.W. Accounts
with dupli-also esti
" Judicial Deptt.

Cu

W. S. 18710.

Thamalakur 11.10.84

4

2496
8

8

5.7-10 ✓

8230

Govt. of (1884) Madras

PUBLIC WORKS.

(8)

Date

W

Recd.

Encl.

G.O. of 6th 1884, No. 249

Sub-Registrar's Office
at Rayoli

Revised letter -
in the Malabar
St. sanctioned.

55/5

9th 11/10