

(1) Number of pages 18
(2) Date of repair 9/88
(3) Initials of the Referencer 27.9.88

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W.D. DEPARTMENT

G.O. No.	2712 W	Press.
B.P. No.		Mis.
Dated	3. 11. 1884.	198

Not to be jolded or roughly handled.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following letter from J. A. DAVIES, Esq., Acting Registrar of the High Court of Judicature at Madras, Appellate Side, to the Chief Secretary to Government, dated Madras, 13th October 1884, No. 2989 :—

The District Judge of Tanjore has submitted the accompanying plan and estimate (with specification and report), duly countersigned by himself and the Superintending Engineer of the VI Circle, for improving the District Munsif's court-house at Māvavaram at an expenditure of Rs. 3,345.

2. A sum of Rs. 5,480 was sanctioned in G.O., dated 29th June 1883, No. 1823 XV, Public Works, for the completion of the building, which was originally intended for the Deputy Collector's cutcherry as a court-house, but, on the building being finished, it was found, as the Superintending Engineer states in his report, to afford insufficient accommodation for the Munsif's Court, and thereupon the present estimate and plan for additional accommodation were called for by the District Judge.

3. I am directed to state that the High Court approves of the proposed improvements and to request that Government will be pleased to sanction them and to allot the necessary funds for their being carried out.

No. 2308, Judicial.

Approved and transferred to the Public Works Department.

(By Order.)

MADRAS,
28th October 1884.

(Signed) M. HAMMICK,
Acting Assistant Secretary.

ORDER—dated 3rd November 1884, No. 2712 W., Public Works.

The estimate, amounting to Rs. 3,345, for improving the District Munsif's court-house at Māvavaram, in the Tanjore district, is sanctioned, and the amount is appropriated from the Provincial reserve with Government.

2. This sanction has been registered as Provincial No. 181 W. of 1884-85, and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, VI Circle, with four enclosures.
" Examiner, Public Works Accounts, with abstract estimate.
" Judicial Department.

Exd. A. Grubert.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1884) Madras.

PUBLIC WORKS.

Dated November, 3rd.

Recd.

Encl.

G.O., 3rd Nov. 1884, No. 2712 W.

NOVEMBER.

District Munsif's Court-house
at Mayavaram

Estimate for improving the —, sanc-
tioned.

29TH JUNE 1883, No. 1823 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

Report on Revised Estimate for constructing a District Munsif's Court at Máya-
varam, Tanjore District, dated Trichinopoly, 16th June 1883, No. 539 T.J.

In G.O., No. 701 W., of 18th March 1880, an estimate, amounting to Rs. 4,540,
1 Estimate. was sanctioned for a Deputy Collector's

was stopped after some progress had been made, owing to the removal of the Deputy
Collector's head-quarters from Máyavaram. In G.O., No. 348 W., of 1st February
1883, the completion of the building for use as a Court-house for the District Munsif
is ordered.

A revised estimate is now necessitated by the considerable rise that has taken
place in the price of teak, the extra cost of which item is Rs. 380. The permanent
acquisition of the land which it was at first intended only to rent has increased the
original estimate by a further sum of Rs. 438; the other items do not call for remarks
as they amount only to Rs. 122.

The revised estimate, amounting to Rs. 5,480, is recommended for sanction, the
total excess over the original estimate being Rs. 940.

(Signed) A. T. FRASER, Major, R.E.,
for Superintending Engineer, Sixth Circle.

ORDER—dated 29th June 1883, No. 1823 W., Public Works.

The revised estimate, amounting to Rs. 5,480, for constructing a District Munsif's
Court at Máyavaram, in the Tanjore District, is sanctioned.

2. The excess of Rs. 940 over the original estimate of Rs. 4,540 sanctioned in
G.O., No. 701 W., dated 18th March 1880, is explained in the Superintending
Engineer's report above recorded.

3. The expenditure on the work to the end of the last official year amounted to
Rs. 2,430, and Rs. 2,110 have been allotted to it for the present year. If a further
grant be required later on, the Superintending Engineer will submit an application in
usual form.

4. This sanction has been registered as Provincial No. 61 W. of 1883-84 and
classified as Civil Buildings, Original Works. Provincial No. 102 B. of 1879-80 is
cancelled.

(True Extract.)

(Signed) R. H. SANKEY, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, Sixth Circle, with eight Enclosures.
" Examiner, Public Works Accounts, with duplicate Abstract Estimate.
" Revenue Department.
" Judicial do.

Exd. A. F. Goodall.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1883) Madras.

PUBLIC WORKS.

Dated June, 29th.

Recd.

Encl.

G.O., 29th June 1883, No. 1823 W.

JUNE

District Munsif's Court at
Mayavaram

Revised estimate for constructing a
sanctioned with remarks.

No 2989

High Court of Judicature,
Madras, 13th October 1884.

From
J. A. Davies Esquire,
Ag. Registrar of the High Court
of Judicature at Madras.
To
The Honourable C. F. Webster,
Chief Secretary to Government.

Sir,
The District Judge of Tanjore
has submitted the accompanying
plan and estimate (with specifications
and report), duly countersigned by
himself and the Superintending
Engineer of the 6th Circle, for improving
the District Munsif's Court House
at Mayavaram at an expenditure
of Rupees 3,345.

2. A sum of Rupees 5,480 was
sanctioned in G. O. dated 29th June
1883, No. 1823 W., Public Works for the
completion of the building, which was
originally intended for the Deputy
Collector's bachelery, as a Court house.

but, on the building being finished,
it was found, as the Superintending
Engineer states in his report, to
afford insufficient accommodation
for the Municipal Court, and, therefore,
the present estimate and plan for
additional accommodation were
called for by the District Judge.

3. I am directed to state that
the High Court approves of the
proposed improvements and to request
that Government will be pleased
to sanction them and to allot the
necessary funds for their being
carried out.

I have the honor to be,
Sir,

Your most obedient Servant,
J. Davis

ag. Registrar,
Appellate Side.

2712

4

2712

5

Imp 1005-11-7-13 m
PL 1023/1-29-403

CURRENT No.

Judicial { 1884. } Department

No.

FROM

THE REGISTRAR OF THE HIGH COURT
OF JUDICATURE AT MADRAS,
Appellate Side.

Dated
Received

13 October 1884

No. 2989

3 Encs

Forwarding approved
the plan & estimate
submitted by the District
Judge of Tanjore for
improving the clay a-
-varam Chinnai Court
house & requesting the
Government sanction
the same & allot the
necessary funds.

Endorsed

T. Then may I have good
reason for placing Record Room
where it is. Possibly want of space
in road, or interference with forwarding
bags of a place. I agree with
but you say in this spirit. However
I.L. has found the design.

Sanction.

Cd.

31.10.84

Public Works Department, 188-85.

2712

Current No. 9030

Letter No. 2308

Dated the 28th Dec 1884

From the Judicial Department.

NOTE OF REMARKS.

The accompanying plan
and estimate provided
for improving the Dist
Judge's Court-house
at Alwarthi in the
Tanjore District. The
amount of the estimate
is Rs. 3545.

The proposed buildings
are for, and sanctioned
by a Deputy Collector's
office - subsequent changes
have caused it to be
considered as a District
Judge's Court - for
which it is found that
the accommodation offered
is insufficient, and as
the estimate now sub-
mitted provides for the
enlargement of the

b m 2712w

existing structure to meet
Necessary requirements.

3. When facing the front of
the present building, the
left end room is for the
somastahs, 10' x 18'; it is
proposed to remove the
end wall, and to prolong
the front and rear walls
of this room so as to form
a Somastahs' room, 30' x 18',
and a Head Clerk's room
16' x 18' — of course, a dividing
wall between the two rooms.
The front and rear verandas,
each 8' 1/2' wide, are to run
the entire length in
front and rear of the
two rooms. Facing the Head
Clerk's room, with the
width of the veranda
intervening, is placed
the Record room, 13 1/2' x 13 1/2'.
4. The estimate has not
been prepared with care.
The scantlings of the tim-
bers of the four trusses
employed are

2712

incorrect; relieving arches
have not been provided
for the two doors above
which the end truss is
to rest; and the calcu-
lation of the cubical
capacities of the two
verandah arches is wrong.
Would not the record
room be better placed
to the rear of the Head
Clerk's room? — The
change of position would
entail no additional
expense. However the
plan and estimate
have been passed, S.E.VI.
has countersigned both.
5. The plan and estimate
have been countersigned
by the District Judge.

31st Oct/84
B.H.

7

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the

READ the following

From the Registrar of the High Court, Madras, No. 2989 d/13th October 1884
and endorsement thereon by the Judicial Deptt. H. C. No. 2308 d/28th October 1884.

The estimate amounting to
Rs. 3,345, for improving the District
Munsifi court house at Mayavaram
in the Tanjore District, is sanctioned,
and the amount is appropriated from
the Provincial reserve with Govt.

2. This sanction has been regis-
tered as Provincial No. 181 W/1884-
85, and classified as Civil Buildings,
Original Works.

Cd.
3.11.84

Ill
3.11.84

To The Suptg Engineer VI Circle
with 4 copies
" Examiner P. W. Accts with also
" Judicial Department. estimate

W
3.11.84

27/2



27/2

1/2

27/2

4

27/2

9

9036

Govt. of (1884) Madras.

PUBLIC WORKS.

(8) (9)

Dated

Recd.

Recd.

G.O. 2nd Div 1884, No. 27/2

At Munniff Court
At Mangalore
At ...
At ...
At ...

60
14