

27 (1) Number of pages 18
(2) Date of repair 28-9-88
(3) Initials of the Referencer 629

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W.D. DEPARTMENT

G.O. No.	2881	Press.
B.P. No.		Mis.
Dated	18 . 11 . 1884 . 198	

629 *9*
Not to be folded or roughly handled.

(9 laminated)

80
2881/1
18TH NOVEMBER 1884, No. 2881 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following letter from Lieutenant-Colonel H. M. VIBART, R.E., Superintending Engineer, III Circle, Bellary, to the Chief Engineer, Public Works Department, dated Ráyachóti, 27th October 1884, No. 1468 :—

I have the honor to submit, for the sanction of Government, a revised estimate of Rs. 12,840 for constructing a second-class taluk cutcherry with out-houses at Peapalli, in the Kurnool district.

2. The amount originally sanctioned for the work in G.O., No. 2254 W., of 22nd May 1878, was Rs. 11,802. The revised estimate exceeds this sum by Rs. 1,038, due to high rates now prevailing for railway works.

3. The work is provided with an allotment of Rs. 8,000 in the current year's Provincial Budget, Item No. 43, and is under execution.

ORDER—dated 18th November 1884, No. 2881 W., Public Works.

The revised estimate, amounting to Rs. 12,840, for constructing a Sub-Magistrate's cutcherry at Peapalli, in the Kurnool district, is sanctioned.

2. The excess of Rs. 1,038 over the original estimate of Rs. 11,802, sanctioned in G.O., No. 2254 W., dated 22nd May 1878, is explained in the Superintending Engineer's letter above recorded.

3. The attention of the Superintending Engineer is drawn to the non-submission of a comparative statement, which should always accompany a revised estimate.

4. This sanction has been registered as Provincial No. 200 W. of 1884-85, and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, III Circle, with estimate.
„ Examiner, Public Works Accounts, with duplicate estimate.
„ Judicial Department.

Exd. P. L. Pereira,
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Gobt. of 1884 Madras.

PUBLIC WORKS.

Dated November, 18th.

Recd.

Encl.

G.O., 18th Nov. 1884, No. 2881 W.

NOVEMBER.

Sub-Magistrate's Cutcherry
at Peapalli

Revised estimate for —, sanctioned with
remarks.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

22nd May 1878, No. 2,254 W.

Buildings and Roads.
Civil Works.

Read the following papers:—

No. 264. From W. A. GOODCHAP, Esq., District Engineer, Kurnool, to the Chief Engineer, Buildings and Roads, dated 11th September 1877, No. 47-1,832.

I HAVE the honor to submit, herewith, the undermentioned plans and estimates for the construction of Sub-Magistrates' Cutcherries at Peapalli and Owk in the Pattikondah and Koilkuntla Taluqs of this district.

2. The plan and estimates as called for in your No. ^T₇₃₉ of 11th July 1876 for the outcherries are drawn up in accordance with the standard design of 13th March 1876, and those for the out-houses are according to the design circulated with G.O., No. 1,014, of 20th April 1874; the only deviations which were necessary to be made are the depths of foundations and thickness of the walls in consequence of the nature of the soil and the materials being stone instead of brick-in-chunam.

Owk—

- 1 Abstract estimate for Rupees 14,100.
- 1 Report.
- 1 Detail estimate for main building.
- 1 Do. for out-houses.
- 1 Plan in tracing.
- 1 Statement.

Peapalli—

- 1 Abstract estimate for Rupees 11,922.
- 1 Report.
- 1 Detail estimate for main building.
- 1 Do. for out-houses.
- 1 General specification.
- 1 Statement showing the difference of quantities between standard and revised design.

No. 264-A. From W. B. CHRISTIE, Esq., Officiating District Engineer, Kurnool, to the Deputy Chief Engineer, Public Works Department, dated Camp Eldurti, 25th February 1878, No. 179—3,462.

I HAVE the honor to resubmit the undermentioned revised plans and estimates for the construction of Sub-Magistrates' Cutcherries at Peapalli and Owk in the Pattikondah and Koilkuntla Taluqs of this district, having obtained the counter-signature of the Collector as directed in your memorandum, No. 3,127, dated 9th October 1877:—

Peapalli—

- 1 Abstract estimate for Rupees 11,802.
- 1 Report.
- 1 Detail estimate for main building.
- 1 Do. for out-houses.
- 1 General specification.
- 1 Statement showing the difference of quantities between the standard and revised designs.

Owk—

- 1 Abstract estimate for Rupees 14,100.
- 1 Report.
- 1 Detail estimate for main building.
- 1 Do. for out-houses.
- 1 Plan in tracing.
- 1 Statement as above.

No. 264-B. From Major J. W. HINDLE, R.E., District Engineer, Kurnool, to the Chief Engineer, Public Works Department, dated 10th May 1878, No. 28-299.

WITH reference to your memorandum, No. 1,466, dated 23rd March 1878, returning the site plan of the Sub-Magistrate's Cutcherry at Peapalli, and directing to furnish with sections of trial pits and a survey showing the site of the cutcherry and some adjacent permanent buildings, I have the honor to forward a plan showing the sections of trial pits for foundations of cutcherry and out-buildings with the description of soil met with.

2. The foundation of the building will rest on hard gravel.
3. The site of the proposed building is about 450 yards south-west of the village of Peapalli, about 80 yards east of the road from Kurnool to Gooty, and about 200 yards from the 48th milestone on that road.
4. The travellers' bungalow is situated to the south-east, and is nearly 130 yards from it. The Deputy Collector's Cutcherry and the Union School are nearly 250 yards in the same direction.
5. The survey plan called for is also herewith submitted. The above permanent buildings and the site of the trial pits are marked in it.
6. There is no appearance of settlement in any of the buildings named above.
7. The site plan is herewith resubmitted.

No. 265. ORDER THEREON, 22nd May 1878, No. 2,254 W.

THE plans and estimates for the undermentioned works in the Kurnool District are sanctioned:—

	RS.	Register No.	
1. Constructing Sub-Magistrate's Cutcherry at Peapalli	11,802	30	} B of 1878-79.
2. Constructing Sub-Magistrate's Cutcherry at Owk	14,100	31	

2. The buildings are included in the list of works approved for execution in G.O., No. 1,691, dated 24th June 1874.
3. No funds are available for the works at present.
4. This sanction has been registered as Provincial and numbered as shown above.

(True Extract.)

(Signed) E. A. FOORD, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the District Engineer, Kurnool.
" Examiner of Public Works Accounts.
" Judicial Department.

Exd. C. Howarth.
Spare Copies

2881
3

3

★
BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1878) Madras.
PUBLIC WORKS.

To
THE DISTRICT ENGINEER,
KURNOOL,
&c., &c., &c.

Dated May 22nd.

Issued

Recd.

Encl.

G. O., 22nd May 1878, No. 2,254 W.

MAY.

Nos. 264-265.

Sub-Magistrate's Cutcherry, Peapalli.
The plan and estimate for the construction of
the —, sanctioned.

SUPERINTENDING ENGINEER'S OFFICE,

MADRAS.

No. 1468. Camp Rayachot Chepauk, 27th October 1884.

From Lt. Col. H. M. Tibart R.E. 2881
THE SUPERINTENDING ENGINEER,
III 1st Circle,
Bellary.

To THE Chief Engineer
P.W. Department
Madras.

SIR,

Enclosures.

1 Estimate
in duplicate.

I have the honour to submit
for the sanction of Government,
a revised Estimate of Rs 12,840 for
Constructing a 2nd class Talug
Cutcherry with out Houses at Pea-
pally in the Karnool District.

2. The amount originally sanctioned
for the work in G. O. No. 2254 W of
22nd May 1878, was Rs 11,802. The
revised Estimate exceeds this sum
by Rs 1038, due to high rates now
prevailing for Railway works.

3. The work is provided with plan
Y B

allotment of Rs 8,000 in the current
year's Provincial Budget. Item
No 43 and is under execution.

I have the honour to be

Sir

Your most obedient servant

Harisun Subut H. B. R. E.

Superintending Engineer
W. Birck

2881
5

5. 8

From

The Superintending Engineer,
III 1st Circle,

To

The Chief Engineer
P.W. Department
Madras

Dated 21st } October 1884.
Recd. 29th }

ENCLOSURES. 2.

Sup. Engineer
No. 1468
Salug butchery with cut
Houses at Peapally:-

Submitting for sanction
a revised estimate for
constructing a—

vide (20904)

Public Works Department, 1884-85.

Current No. 9020
Letter No. 1468
Dated the 27th October/84
From the S.E. III Circle

NOTE OF REMARKS.

1. This revised estimate provides for constructing a 2nd class Salug butchery at Peapally in the Peimool District. The amount of the revised estimate is Rs. 12,840, - or Rs. 1,038 in excess of the original, Rs. 11,802, sanctioned in G.O No. 2254 of the 22nd May 1878.
2. A comparative statement has not been submitted.
3. The excess is stated to be due to the high rates obtaining at Peapally in account of the Railway works now being carried out at that Station.
4. The revised estimate

31st Oct. / 84
B/H

P. W. Secretariat.

$$\frac{2881}{7}$$

Fund	Provincial	
Service Head	Civil Buildings	
Departmental Head	... Municipal works.	
Amount of Estimate	Rs.	12840 (revised).
Expenditure in previous year	"	"
Allotment in current year	"	8000
Balance required to complete	"	4840
Total Rs...	12840	

Note of available funds.

The balance under reserve is very small to admit of an additional allotment to the extent of the balance of the estimate being provided - The S & does not apply for an additional allotment -

Budget Clerk.

Note by Budget Section.

N^o 2881. W

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 18 November/84

READ the following

From
The Supt Engineer
III Circle { H.E. No: 1468 a/27th Oct/84

The revised estimate
amounting to Rs 12,840,
for constructing a
Sub Magistrate's Cutchery
at Peapalli, in the
Sivamool District,
is sanctioned.

2. The excess of Rs 1038
over the original
estimate of Rs 11,802,
sanctioned in G.O.

No: 2254 W dated 22nd
May 1878, is explained

in the Supt Engineer's
letter above recorded.

3. The attention of
the Supt Engineer is
drawn to the now-sub-
mission of a compa-
rative statement,
which should always
accompany a revised
estimate.

4. This sanction
has been registered
as Provincial No: 200 of
1884-85, and Classi-
fied as Civil Buildings,
Original works.



J - BH

18-11

25/11

11-11-84

11/11

Secy III Circle
with estimate
by Mr accounts
with dupl estimate
Ind Dept.
(Chief Secy for
Comptd. initials)

2881
9

9

~~11~~

9045

Govt. of (1884) Madras

PUBLIC WORKS.

(10)

Dated

Recd.

Encl. ✓

G.O., 1884, No. 2004

To the Magistrate

at the

Revenue Office

at the

80

4

18/11