

(1) Number of pages 16
HH (2) Date of repair 8.7.87
(3) Initials of the Referencer Caro

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU
P.W.D. DEPARTMENT

G.O. No.	H23	Press.
B.P. No.		Mis.
Dated	16. 2. 1884.	~~19.~~

6000

Not to be folded or roughly handled

8

16TH FEBRUARY 1884, No. 423 W., PUBLIC WORKS.

423
1

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following letter from Colonel J. BEATTY, R.E., Superintending Engineer, IV Circle, to the Chief Engineer, Public Works Department, dated Coimbatore, 8th February 1884, No. 77 E.W. :—

- I have the honor to forward, for sanction, a revised estimate, amounting to Rs. 8,164, for improving the taluk cutcherry at Chirakal, in the Malabar district.
2. An estimate of Rs. 6,320 was sanctioned in G.O., No. 1013 W., of 3rd April 1883. The excess of Rs. 1,844 is due principally to work not provided for in the original estimate, but subsequently asked for by the Collector and Sub-Collector.
3. The accompanying report and comparative statement fully explain the causes of excess on each item. The estimate has been countersigned by the Collector.
4. A duplicate abstract estimate is also herewith forwarded.

ORDER—dated 16th February 1884, No. 423 W., Public Works.

- The revised estimate, amounting to Rs. 8,164, for improvements to the taluk cutcherry at Chirakal, in the Malabar district, is sanctioned.
2. The excess of Rs. 1,844 over the original estimate of Rs. 6,320, sanctioned in G.O., No. 1013 W., dated 3rd April 1883, is explained in the Superintending Engineer's letter above recorded.
 3. The Superintending Engineer will report whether any additional grant is required during the current official year.
 4. This sanction has been registered as Provincial No. 219 W. of 1883-84, and classified as Civil Buildings, Original Works. Provincial No. 4 W. of the same year is cancelled.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with five enclosures.
" Examiner, Public Works Accounts, with duplicate abstract estimate
" Revenue Department.
Exd. E. Fernandez.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1884) Madras.
PUBLIC WORKS.

Dated February, 16th.

Recd.

Encl.

G.O., 16th Feb. 1884, No. 423 W.

FEBRUARY.

Taluk Cutcherry at Chirakal,
Malabar District

Revised estimate, amounting to Rs. 8,164,
for improvements to the —, sanctioned.

3RD APRIL 1883, No. 1013 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers:—

Endorsement, Revenue Department, dated the 14th February 1883, No. 667.

ABSTRACT.—Transferring Revenue Board's Proceedings, No. 1095, of 8th February 1883, submitting plans and estimates for repairs to the Chirakal Taluk Cutcherry, Malabar District, and recommending that funds be provided in the Public Works Budget for 1883-84.

From Colonel J. BEATTY, R.E., Superintending Engineer, Fourth Circle, to the Chief Engineer, Public Works Department, dated Ootacamund, 20th March 1883, No. 121 W.

With reference to your memorandum, No. 451 C., of 20th ultimo, I have the honor to return the estimate, amounting to Rs. 6,320, for repairs to the Taluk Cutcherry at Chirakal, in Malabar District, together with plans, report, specification, and duplicate abstract estimate duly signed by the Collector of Malabar.

Two Plans.
One Abstract Estimate.
One Detailed do.
One Specification.

2. The estimate provides for pulling down the existing roof, which is a tiled one carried on couples and in a very dangerous state, and re-roofing with king and queen post trusses.

3. As the work is very necessary, the estimate of Rs. 6,320 is recommended for sanction.

ORDER—dated 3rd April 1883, No. 1013 W., Public Works.

The estimate, amounting to Rs. 6,320, for improvements to the Chirakal Taluk Cutcherry, in the Malabar District, is sanctioned, and the amount is appropriated from the Provincial Reserve of 1883-84.

2. This sanction has been registered as Provincial No. 4 W. of 1883-84 and classified as Civil Buildings, Original Works.

(A true Extract.)

(Signed) R. H. SANKEY, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, Fourth Circle, with four Enclosures.
" Examiner, Public Works Accounts, with Duplicate Abstract Estimate.
" Revenue Department.
" Board of Revenue.

Exd. J. W. Fischer.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1883) Madras.
PUBLIC WORKS.

Dated April, 3rd.

Recd.

Encl.

G.O., 3rd April 1883, No. 1013 W.

APRIL.

Taluk Cutcherry at Chirakal
Estimate for improvements to the —, Mala-
bar District, sanctioned.

SUPG. ENGINEER'S OFFICE 4TH CIRCLE,

Coimbatore, 8th Feb. 1884.

No. 77
423
53

From,

The Superintending Engineer,
Fourth Circle.

To,

The Chief Engineer
P. W. D.

Sir,

Enclosures. 6

I have the honor to forward
1 Estimate for sanction a Revised Estimate amounting
2 Duplicate to Rs 8164 for Improving the Taluk Cutcherry
at Chirakal in the Malabar District.
1 Report
1 Specification 2. An Estimate of Rs 6320 was sanctioned
1 Comparative Statement ed in G. O. No. 1013 W of 3rd April 1883. The
excess of Rs 1844 is due principally to
work not provided for in the original
Estimate; but subsequently asked for
by the Collector and Subcollector.
6

3. The accompanying Report and
Comparative Statement fully explain
the Causes of excess on each item.
The estimate has been countersigned

by the Collector.

4. A duplicate abstract Estimate
is also herewith forwarded.

I have the honor to be,

Sir,

Your Most Obedt. Servant

H. Beatty Colonel R.E.

Supg. Engineer, 4th Circle.

H.

423
84

Current No. 1321
 Letter No. 77
 Dated the 8th Feb/84
 From the S.E. IV Circle

NOTE OF REMARKS.

1. The accompanying is a revised estimate for improving the Taluk Cutchery at Chirakkal in the Malabar District. The amount of revised estimate is Rs. 8,164 - Rs. 1,844 in excess of the original, Rs. 6,320, sanctioned in S.O. No. 1013 W of the 3rd April/83.
2. The excess is mainly attributable to the following - Asphalte flooring to Sub-jail; Rebuilding the end walls of prison wards; Provision for teak wood trusses, and constructing a new latrine, as the site of the present one is considered objectionable.

From
 The Supg. Engineer,
 Fourth Circle.

Dated 8th
 Decd. 11th } February/84

Enc. 6

No. 77

Taluk Cutchery at Chirakkal, Malabar District.

Forwarding for sanction a revised estimate of Rs. 8,164 for improving —

3. It must be admitted, the omission of the first three items from the original estimate serves to show it had been carelessly prepared.

4. The estimate and comparative statement have been countersigned by the Dy. Collector.

13th Feb/84
D.S.H.

P. W. Secretariat.

C. No. 1321,

Note by Budget Section.

423
46

Work *Improving the Taluq
Cuthumy at Chirakal
in the Malabar District -*

Remarks and References.

Fund	<i>Provincial</i>	
Service Head	<i>Civil Buildings</i>	
Departmental Head	<i>Original Works</i>	
Amount of Estimate	<i>Provided</i> ... Rs.	<i>8164</i>
Expenditure in previous year	 "	
Allotment in current year	 "	<i>6320</i>
Balance required to complete	 "	<i>1844</i>

Total Rs...

Note of available funds.

*The balance of the revised estimate
can be appropriated, if the S.E. IV Cr.
he is prepared to expend the money.*

13/2

Budget Office

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 16th February 1884

READ the following:—

Note by Budget Section.

No 423 W

From the Supply Engr^r IV Circle No 77 of 8th Feb 1884

The revised estimate amounting to Rs 8,164, for improvements to the taluq cutcherry at Chirakkal, in the Malabar District, is sanctioned.

2. The excess of Rs 1,844 over the original estimate of Rs 6,320, sanctioned in G.O. No 1013 W of 3rd April 1883, is explained in the Supply Engr's letter above recorded.

Re

423
8

3. The Supt. Engr. will report whether any additional grant is required during the current official year.

4. This sanction has been registered as Prov. No. 29 W of 1883-84, and classified as Civil Building original Works. Prov. No. 4 W of the same year is cancelled.

Cy.
14-2-84

W.
14-2-84

Post
H. 2

2c.
646c. 17-3-84.

To the S. E. IV Circle
with 5 enclos.
" Genl. M. S., with
duplicate abstr. estimate
" Rev. Dept.
(Rev. Secy. for
Counter. initials)

Cy.

1321.

Govt. of (1883) Madras.

PUBLIC WORKS.

(8)

19/2/84

Dated

Place

File

G.O. 16th July 1884 No. 4234.

Salug. Cutchery
Chirakal. Malabar
District

Revised estimate
amounting to Rs. 8164.
for improvements
to the — sanctioned.

70
4

all
18/2

18/2
18/2

Subd. Rept. Rept.