

64 (1) Number of pages 12
 (2) Date of repair 9/7/87
 (3) Initials of the Referencer lona ✓

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

J. W. D. DEPARTMENT

G.O. No.	488. W.	Press.
B.P. No.		Mis.
Dated 22. 2. 1884. ~~197~~ .		

Not to be folded or roughly handled

6

Samy

60
22ND FEBRUARY 1884, No. 488 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

488
1
READ—the following letter from R. B. BUCKLEY, Esq., Officiating Under Secretary to the Government of India, Public Works Department (Civil Works—Buildings), to the Secretary to the Government of Madras, Public Works Department, dated Fort William, 14th February 1884, No. 88 B.:—

In reply to your endorsement, No. 184 W., dated 21st January 1884, I am directed to state that the sum of Rs. 10,489, which is required for the completion of the combined post and telegraph office at Ootacamund in 1884-85, will be provided for in the budget estimate for that year.

ORDER—dated 22nd February 1884, No. 488 W., Public Works.

The sum of Rs. 10,489, allotted by the Government of India for the completion of the combined post and telegraph office at Ootacamund in 1884-85, will be included in the final issue of the Imperial other services budget estimate for the year 1884-85.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle.
" Examiner, Public Works Accounts.
" Director-General of Telegraphs.
" Postmaster-General.

Exd. E. Fernandez.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of 1884 Madras.

PUBLIC WORKS.

Dated February, 22nd.

Recd.

Encl.

G.O., 22nd Feb. 1884, No. 488 W.

FEBRUARY.

Post and Telegraph Office at
Ootacamund

Directing the inclusion of the sum of Rs 10,489, allotted by the Government of India for the completion of the —, in the final issue of the Imperial other services budget estimate for 1884-85.

21ST JANUARY 1884, No. 184 W., PUBLIC WORKS.

488
2

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following letter from Colonel J. BEATTY, R.E., Superintending Engineer, IV Circle, to the Chief Engineer, Public Works Department, dated Coimbatore, 5th January 1884, No. 5 W. :—

With reference to G.O., No. 1717 W., of 18th June 1883, and in continuation of my letter, No. 563, of 13th ultimo, I have the honor to submit, for sanction, the revised plans and estimates, amounting to Rs. 56,960, for constructing the combined Post and Telegraph office at Ootacamund.

2. The original estimate amounted to Rs. 46,760, and was sanctioned in G.O., No. 1533 W., of 19th June 1882. The expenditure up to date has been Rs. 46,424; and the comparative statement herewith sent shows that the works originally sanctioned, with certain alterations and additions considered by this department to be necessary to make them complete, will cost Rs. 49,420.

3. The principal items of excess requiring notice are—

(1.) Carson's paint for the outer walls	...	...	...	...	RS.
					457
This painting has not been done. It is intended to give the surface a more uniform tint, and to preserve the brick-work from decay by exposure.					

(2.) Graveling round the buildings	...	...	...	...	RS.
					1,000
(3.) Improving and planting the hill, forming approaches, &c.	...	...	...	...	2,500

These two items are in hand; graveling of the value of Rs. 225 has been done; and Rs. 1,338 have been spent on improving and planting, &c.

4. The following extra works are included in the estimate by request of the Postal and Telegraph departments :—

(1.) Extra rooms for the Postmaster	...	...	...	...	RS.
					2,180
(2.) Porch	...	...	...	...	1,830
For these two items separate estimates are furnished.					
(3.) Cook and servant's rooms for both departments	...	...	...	...	2,800
(4.) Latrine for both departments	...	...	...	...	730

For each of these items, two estimates are sent; one showing the share of the Postal Department, the other that of the Telegraph Department.

5. The total estimated cost of these extra works is Rs. 7,540, which, added to the revised estimate of the original works, makes up the grand total of Rs. 56,960.

6. The proportionate shares of this chargeable to each department are—

To the Postal Department	...	...	...	...	RS.
					24,965
" Telegraph "	...	...	...	...	31,995

P.S.—It has been already reported that an additional allotment of Rs. 5,000 is required in this official year if all the proposed works are to go on without delay.

488
3

21ST JANUARY 1884, No. 184 W., PUBLIC WORKS.

ORDER—dated 21st January 1884, No. 183 W., Public Works.
The second revised estimate, amounting to Rs. 56,960, for constructing a combined Post and Telegraph office at Ootacamund, is sanctioned as follows:—

Telegraph Department	...	...	...	...	...	...	...	Rs.
Postal Department	...	...	...	...	...	...	...	31,995
								24,965
Total ...								56,960

2. The excess of Rs. 10,200, over the first revised estimate of Rs. 46,760, sanctioned in G.O., No. 1533 W., dated 19th June 1882, is explained in the Superintendent Engineer's letter above recorded.

3. The expenditure on the work to the end of 1882-83 amounted to Rs. 32,745, of which, Rs. 28,880 were debited to Telegraph and Rs. 3,865 to Postal. The allotment for the current year, including the sum of Rs. 7,910 referred to in Proceedings of Government, No. 104 W., dated 14th January 1883, stands at Rs. 15,790, the whole of which is debitable to Postal. The Government of India will now be requested to provide a sum of Rs. 10,489 as shown below, for the completion of the work in 1884-85—

Telegraph Department	...	...	...	...	...	...	...	Rs.
Postal Department	...	...	...	...	...	...	...	3,115
For Works	...	...	...	...	...	...	...	5,310
„ Establishment	...	...	...	...	...	...	...	8,425
„ Tools and plant	...	...	...	...	...	...	...	1,938
								126
Total ...								10,489

4. This sanction has been registered as Imperial Other Services No. 62 W. of 1883-84, and classified as Civil Buildings, Original Works. Imperial No. 8 of 1882-83 is cancelled.

(Here enter No. 184 W., dated 21st January 1884.)
(True Extract.)

(Signed) J. SHAW-STEWART, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with twenty enclosures.
„ Examiner, Public Works Accounts, with two abstract estimates.
„ Postmaster-General
„ Chief Superintendent of Telegraphs, Malabar Division.
„ Financial Department. „ Madras Division.

ENDORSEMENT—dated 21st January 1884, No. 184 W., Public Works.

Copy of the above forwarded to the Government of India, with reference to the concluding portion of paragraph 3 of the foregoing Proceedings, No. 183 W., dated 21st January 1884.

(Signed) J. SHAW-STEWART, Colonel, R.E.,
Secretary to Govt., P.W.D.

Exd. E. Fernandez.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of Madras.

PUBLIC WORKS.

488 W

Dated January, 21st.

Recd.

Encl.

G.O., 21st Jan. 1884, No. 184 W.

JANUARY.

Post and Telegraph Office at
Ootacamund

Forwarding copy of Proceedings sanctioning the second revised estimate, amounting to Rs. 56,960, for constructing a combined —

No. 8813.

GOVERNMENT OF INDIA.

PUBLIC WORKS DEPARTMENT.

Buildings.
Public Works.

The Secy. to the Govt of Madras,
Public Works Dept.

Fort William, 14th February 1884.

Sir,

In reply to your endorsement No. 184 W. dated 21st January 1884, I am directed to state that the sum of Rs 10,489/- which is required for the completion of the combined Post and Telegraph office at Ootacamund in 1884-85, will be provided for in the Budget Estimate for that year. —

L

Have the honor to be,

Sir,

Yours most Obedt. Servt

W. H. D. S. S. S.
Offg. Under Secy. to the Govt. of India

Res 20/2/84.

No 184W. 21/1/84.

No 488W a/22nd Feb/84

Buildings Branch

Public Works Department.

No 488W

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 22nd February/84

Read the following

From the Govt. of India
P. W. D. No 88B of 14th Feb/84

The sum of Rs. 10,489
allotted by the Govern-
ment of India for the
completion of the com-
bined Post and Telegraph
office at Otacamund
in 1884-85 will be
included in the Final
issue of the Imperial
other Services Budget
estimate for the year
1884-85 —

To
The Sup. Judge IV Circle
" Secy P. W. D.
" Secy of Telegraphs
" Post Master General

23-2-84

1556.

Govt. of (1883) Madras.

PUBLIC WORKS.

(6)

W.B.

Dated

Recd.

Encl.

G.O. 22nd July 1884 No. 488W.

Post & Telegraph
Office at Colacamunda

Directing the inclusion
of the sum of Rs. 10489,
allotted by the Govt. for
the completion of the
— in the final
issue of the Imperial
or their Services Budget
estimate for 1884/85.

60

5

690
12/12
3/20
1/25

Subd. Acpt Acpt