

(1) Number of pages 18.
(2) Date of repair 25-8-87
(3) Initials of the Referencer lmsv

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

DEPARTMENT

p - w - P.

G.O. No.	581 - w.	Press.
B.P. No.		Mis.
Dated	12 - 3 - 1885	198 .

6/2

Not to be folded or roughly handled

12TH MARCH 1885, No. 581 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper:—

Proceedings of the Board of Revenue, dated 20th February 1885, Mis. No. 1595.

Read—the following letter from C. A. GALTON, Esq., Acting Collector of Bellary, to the Secretary to the Board of Revenue, dated 7th February 1885, No. 438:—

In G.O., dated 10th January 1884, No. 52 W., communicated in Board's Mis. No. 1332, dated 13th February 1884, an estimate, amounting to Rs. 3,415, was sanctioned for the construction of a cutcherry for the Head Assistant Collector at Hospet. The Executive Engineer, Bellary division, says that it will now be exceeded by Rs. 894 in consequence of the following alterations and additions which seem to be desirable:—

- (1) Substitution of stone pillars for wooden posts.
- (2) Bengal terracing in place of tiled roofing for the verandahs on the south and east side.
- (3) Flooring with granite slabs the verandahs on the north and south sides of the building.
- (4) Teakwood boarding and wooden railing for dais added at the request of the Head Assistant Collector.

2. I have the honor to submit, herewith, a revised estimate for Rs. 4,309, and to request that Government may be moved to sanction it at an early date. A comparative statement and plan are also forwarded, for return, with the estimate, when no longer necessary.

Resolution—dated 20th February 1885, Mis. No. 1595.

The proposed additions and alterations seem reasonable, and the Board submit the revised estimate for the sanction of Government.

(True Extract.)

(Signed) E. GIBSON,
Secretary.

Mis. No. 1096, Revenue.

Approved and transferred to the Public Works Department for the issue of necessary orders.

FORT ST. GEORGE,
2nd March 1885.

(Signed) M. HAMMICK,
for Secretary to Government.

ORDER—dated 12th March 1885, No. 581 W., Public Works.

The revised estimate, amounting to Rs. 4,309, for constructing a Head Assistant Collector's cutcherry at Hospet in the Bellary district, is sanctioned in supersession of the estimate referred to in G.O., No. 52 W., dated 10th January 1884.

2. This sanction has been registered as Provincial No. 267 W. of 1884-85, and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, III Circle, with two enclosures.
" Examiner, Public Works Accounts, with duplicate abstract estimate.
" Revenue Department.

Exd. A. Grubert.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1885) Madras.
PUBLIC WORKS.

Dated March, 12th.

Recd.

Encl.

G.O., 12th March 1885, No. 581 W.

MARCH.

Head Assistant Collector's
Cutcherry at Hospet, Bellary
District

Revised estimate for a —, sanctioned.

10TH JANUARY 1884, No. 52 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following letter from Major S. C. CLARKE, R.E., Officiating Superintending Engineer, III Circle, to the Chief Engineer, Public Works Department, dated Bellary, 15th December 1883, No. 2624 :—

I have the honor to submit, for early sanction, the accompanying estimate (Rs. 3,415) for constructing a cutcherry for the Head Assistant Collector at Hospet, which building, the Collector states, is urgently needed.

- 1 Plan.
- 1 Abstract estimate in duplicate.

2. I propose to utilize a portion of the sum of Rs. 5,000 that must be resumed from the grant for the Harpanahalli taluk cutcherry, Civil Buildings, Major Works, Grant, to meet the probable expenditure on this work, viz., Rs. 2,500, if there is no objection to my so doing.

ORDER—dated 10th January 1884, No. 52 W., Public Works.

The plan and estimate, amounting to Rs. 3,415, for constructing a cutcherry for the Head Assistant Collector at Hospet, in the Bellary district, is sanctioned for immediate execution.

2. As recommended by the Superintending Engineer, III Circle, an appropriation of Rs. 2,500 is made by transfer from the budget provision for constructing a taluk cutcherry at Harpanahalli, item No. 18. The balance of the amount resigned, Rs. 2,500, has been added to the Provincial reserve.

3. This sanction has been registered as Provincial No. 194 W. of 1883-84 and classified as Civil Buildings, Original Works.

(True Extract.)

(Signed) J. SHAW-STEWART, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, III Circle, with two enclosures.
" Examiner, Public Works Accounts, with duplicate abstract estimate.
" Revenue Department.

Exd. A. Aubert.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of 1884 Madras.

PUBLIC WORKS.

Dated January, 10th.

Recd.

Encl.

G.O., 10th Jan. 1884, No. 52 W.

JANUARY.

Head Assistant Collector's Cut-
cherry at Hospet

Plan and estimate for constructing a —
Bellary district, sanctioned with remarks.

BOARD'S GEN. REG. N° 896 OF 1885

BELLARY COLLECTOR'S OFFICE.

NO. 438.

Dated 7 February 1885

FROM,

C. A. Gachon Esq
Ag. COLLECTOR OF

BELLARY.

To.

The Secretary to the Board of Revenue
MADRAS.

SIR,

In L. O. dated 10th January 1884 N° 52 W.
Communicated in Board's Miscellaneous N° 1332
dated 13th February 1884, an estimate amounting
to Rs 5415 was sanctioned for the construction
of a Catchery for the Head Assistant Collector
at Hospet. The Executive Engineer Bellary
Division says that it will now be exceeded
by Rs 894 in consequence of the following
alterations and additions which seem to be
desirable. —

1. Substitution of stone pillars for wooden
posts.
2. Bangate terracing in place of tiled roofing
for the Verandah on the south and east sides.
3. Flooring with granite slabs the
Verandah on the north and south sides of
the building. —

4. Teakwood boarding
and wooden railing for dais
added at the request of the
Head Assistant Collector.

I have the honor to
submit herewith a revised
estimate for Rs 4307 and to
request that Government may
be moved to sanction it
at an early date. A comparative
Statement and plan are also
forwarded for return with
the estimate when no longer
necessary. —

I have the honor to be

Sir

Your most obedient servant

W. W. S. S. S.
for the Collector

REVENUE DEPARTMENT

Bellary Collector's Office.

Dated

No.

To,

The Secretary to the Board of Revenue
MADRAS.

ENCLOSURE

Received



Proceedings of the Board of Revenue.

Dated 20th February 1885.

No. 1535 Miscellaneous.

READ Letter from the Collector of Bellary, dated
7th February 1885, No. 438.

Resolution: —

The proposed additions and
alterations seem reasonable and the
Board submit the revised estimate
for the sanction of Government.
(True Extract)

Christy

Secretary

To

The Secretary to Govt. R.D.
with letter & encls. in original to be ret'd
copy to the Collector of Bellary.

Ans 1242/85

CCJ
K.K.

No. 1242.

Mis. No. 1096.

Approved and trans-
ferred to the Public Works De-
partment for the issue of
necessary orders.

From
Pres. of the Board of Revenue

Dated 20th February 1885.
Recd. 21st

Mis. No. 1595.

Approved
Asst. Secy to Govt.
For Secy to Govt.

Forth M. Ganga,
2nd March 1885

SUBJECT.

Submitting for the sanc-
tion of Govt. revised estimate
for the construction of a
Cutchery for Head Assistant
Collector at Hospett received
from the Collector of Bellary.

With an Order.

Current No. 1957.

Letter No. Mis. 1096.

Dated the 2nd March 85.

From the Secy to Govt. - Pub. Works Dept.

NOTE OF REMARKS.

1. The accompanying plans
and revised estimate
provide for constructing
a Hd. Asst. Collector's Cutchery
at Hospett in the
Bellary District. The revised
estimate amounts to
Rs. 4,309 - being Rs. 894 in
excess of the original es-
timate, Rs. 3,415, sanctioned
in G.O. No. 5274 of the 15th Jan 84.
2. By the revised estimate
it is intended to substi-
tute stone pillars for
the originally provided
wooden posts of the veran-
dah; to adopt Bengal
terracing in place of
the tiled roofing of the
verandah; and to provide
granite slabs for the

verandah flooring. - It
is also proposed to add
at the request of the Asst.
Asst. Collector, a teakwood
boarding and rail to
the dais.

3. A comparative state-
ment, but not a report,
has been submitted.

4. The revised estimate
has been countersigned
by the collector of the
District.

9th March/85

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the

READ the following

Proceedings of the Board of Revenue S.O. No. 1595 Dins. of 20th Feb'y 1885.
Endorsement thereon by the Rev. Dept. No. 1096 Dins. of 2nd March 1885

The revised estimate
amounting to Rs 4,309, for
constructing a Head Assistant
Collector's butcherry at
Kospet in the Bellary District,
is sanctioned, in supersession
of the estimate referred to
in G.O. No. 52 w date d
10th January 1884.

2. This sanction has
been registered as Prob.
No. 267 W of 1884-85, and
classified as Civil
Buildings, Original Works.

The Supg. Engr. III Circles with
23 enclosures
Ex and P. W. accts with
duplicate abs. estimate

Rev. Department.

C.B.

11.3.85

11.3.85

1957

Govt. of (1885) Madras.
PUBLIC WORKS.

11/13/18

Date

By

For

GO. 2. 1885, No. 11/13

Head of the Public Works

Department

Madras

80/6

13/3