

(1) Number of pages 16
(2) Date of repair 7. 8. 87
(3) Initials of the Referencer lous ✓

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W. DEPARTMENT

G.O. No.	65-W	Press.
B.P. No.		Mis.
Dated	9-1-1885	-198-

V.S.M

Not to be folded or roughly handled

9TH JANUARY 1885, No 65 W., PUBLIC WORKS

GOVERNMENT OF MADRAS
PUBLIC WORKS DEPARTMENT.

Buildings and Roads
Civil Works

READ—the following letter from J. W. RUNDALL, Esq., Superintending Engineer, II Circle, to the Chief Engineer, Public Works Department, dated Masulipatam, 6th October 1884, No 1760 K.S. —

With reference to G O, No 1468 W., of the 21st May 1883, requesting me to report whether the original estimate for the taluk cutcherry at Nandigama requires revision, I have the honor to forward, herewith, for your approval and sanction of Government, a revised estimate amounting to Rs 22,580

2. My report, as well as the Executive Engineer's, sent herewith, explains fully the necessity for the revision

From the same officer, dated Commamur, 28th November 1884, No 2170 K S

I have the honor, with reference to your memorandum, No 1849 C, of the 13th instant, to retransmit the estimate for the Nandigama taluk cutcherry, now amounting to Rs 23,390

2. A ryot's shed, in accordance with the standard design, has now been included, and a comparative statement exhibiting the differences between the estimate previously sanctioned, and that now prepared, is likewise forwarded.

ORDER—dated 9th January 1885, No 65 W., Public Works

The revised estimate, amounting to Rs 23,390, for constructing a taluk cutcherry at Nandigama, in the Kistna district, is sanctioned for execution in 1885-86.

2. The original estimate for this work, amounting to Rs. 22,200, was sanctioned in G O, dated 29th January 1876, No. 212, Judicial, and the revision has been found necessary, owing to changes in rates, &c. caused by lapse of time

3. This sanction has been registered as Provincial No 229 W. of 1884-85, and classified as Civil Buildings, Original Works

(True Extract)

Major, R E.,
Under Secy to Govt, P.W.D

To the Superintending Engineer, II Circle, with four enclosures
" Examiner, Public Works Accounts, with general abstract estimate.
" Revenue Department.
" Judicial "

Exd. P. L. Pereira.
Spare Copies

BUILDINGS AND ROADS
CIVIL WORKS

Govt. of Madras.

PUBLIC WORKS.

Dated January, 9th

Recd

Incl.

G.O., 9th Jan. 1885, No. 65 W.

JANUARY.

Taluk Cutcherry at Nandigama,
Kistna District

Revised estimate for constructing a
junction.

P. 176012

Superintending Engineer's Office,
2nd Civil, Manipalatom

6th October 1884.

From

The Superintending Engineer,
2nd Civil.

The Chief Engineer,
Public Works Department.

Enclosures 3

Sir,

With reference to G.O. No. 1460 W. of
the 21st May 1883, requesting me to report,
whether the original estimate for the Taluk
Cutcherry at Nandigama requires revision,
I have the honor to forward herewith
for your approval and sanction of
Government, a revised estimate amounting
to Rs 22,500.

2. My report, as well as the Executive
Engineer's, sent herewith, explain fully
the necessity for the revision.

I have the honor to be,
Sir,

Your Most Obedient Servant,
S. W. Prasad
Superintending Engineer

Ms. No 193-15-4-75
Q-6. No 2379-26-10-1868.
1691-24-6-74
1468-21-3-83

From
The Superintending Engineer
2nd Circle
(1)

To
The Chief Engineer
P. M. D.
Madras

Dated 6th October 1884
Dated 8th - do
Recd 13 -
No 1819 C/13-11-84

No 1760 K

Nandigama Taluk Cutchui
at - Revised Estimate amounting
to Rs 28,580 for - Forwards for
approval and sanction of Govt.

all 951

No 2170 K
Superintending Engineer
2nd Circle, Camp Commamur canal,
28th November 1884.
Supd. December 1884. R 2

From
The Superintending Engineer,
65 2nd Circle,
3

To,
The Chief Engineer,
Public Works Department,
Madras.

Sir,
Enclosures 5
I have the honor, with reference
to your Memo No 1849 C of the 13th Instant,
in compliance to retransmit the Estimate for the Nandigama
Statement
in Report by the Superintending Engineer, now amounting to Rs.
23,390.

2. A Ryot's shed, in accordance with
the Standard design, has now been included
and a comparative Statement exhibiting the
differences between the Estimate previously sanc-
tioned, and that now prepared, is likewise forwarded.

I have the honor to be,
Sir,
Yours most obedient Servt.
H. R. R. R.
Superintending Engineer, 2nd Circle

Public Works Department, 1884-85.

From
The Superintending Engineer
2^d Circle

The estimate may
now be sent to
Ct.

17.12.84

Current No. 12230
Letter No 2170 R.S.
Dated the 28th November/84
From the S.E. II Circle

NOTE OF REMARKS.

1. The accompanying revised estimate for constructing a taluq culvert at Nandigama, Tanjore District, is resubmitted - altered in accordance with the instructions conveyed in E.W.'s Memo No. 1849C of the 13th Nov/84. The present revised estimate amounts to Rs. 23390 - being Rs. 1190 in excess of the original estimate sanctioned in G.O. No. 193 of the 13th April/75.
2. As directed by E.W., S.E. II. has provided for a 990 sq. ft. shed in this estimate, and has submitted a comparative statement.

- No 3370 d/26.10.68.
- "1691 d/24.6.74. Orif
- "193 d/15.4.75
- "2440 Wd/20.9.82
- "744 Wd/8.3.83
- "1468 Wd/21.5.83
- "1849 Cd/13.11.84

To
The Chief Engineer
to W. D.
Madras

Dated 28th Nov 1884
Despd. 1st Dec 1884
Recd

Encls 5
No 2170 R.S.

Nandigama - Taluk Catcher
at - Estimate of Rs 23390 for -
Retransmits for sanction the -

The estimate for the
work should fairly accord
with the sanctioned
standard estimate for
such a building the
reasoning is to be caught
tone in mortar.

The comparative state-
ment has been badly
prepared; and is very
unsatisfactory. A note
the following effect
has been appended
the statement: -

There is no copy in the
office or in the custody
of the original sanc-
tioned Estt, merely a
rough copy, in which
the totals of the various
buildings do not corres-
pond with the total for each

Building as entered in
the S.O. sanctioned the
note Aug. 20, 1930 of the S.O. office
the totals for each
Building are shown under
the heading made

65
"to correspond with the
sums entered in the
above S.O., by altering
the amounts under
"Sundries" in the
original Estt." From
the foregoing admission
it will be readily under-
stood that the com-
parative statement
cannot be accurate,
though, even with existing
data, a better state-
ment could have been
submitted had more
care been exercised
in its preparation.
The practice of submitting
copies of abstract
estimates (amounting
to Rs. 2500 and above) to
B, did not obtain till
late, so a request to
him for the original
abstract would be
useless in this case.
5. From racks should
have been provided

for the cutcherry - 90
No. 803 N. of the 27th March
1882.

The revised estimate,
in its present form,
has not been submitted
to any Rev. authority.

16th Dec/84
B.H.

To D.W.

The original estimate
was sent to the C. with
No. 193 of 15.4.75,
it can be called for
if required for reference.

Perhaps however the
revised estimate may
now be sanctioned on
the explanation given
in the Comparative
Statement.

C.

16.12.84

C. No. 22

65
6 P. W. Secretariat.

Note by Budget Section.

Work Constructing a taluk
cutcherry at Vandigama.

Remarks and References.

Fund	Provincial
Service Head	Civil Buildings
Departmental Head	Original Works
Amount of Estimate	Rs 23,390
Expenditure in previous year	" "
Allotment in current year	" "
Balance required to complete	" "
Total Rs	23,390

Note of available funds

The estimate may be sanctioned for execution during
1885-86, as Rs 16,000 will be provided for the work in the
Budget for that year. There are no funds available at
present.

Budget Clerk.

20/12

C. H. 1000

Note by Budget Section.

Remedy
5/1/85

No 65. W

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the

9th January 1885

Read the following

From the S. S. II Circle No 1760 K. S. 27.6.10.84
" " " " 2170 K. S. 28.11.84.

3

The revised estimate amounting to Rupees 23,390, for constructing a taluk Cutcherry at Nandigama in the Krishna district is sanctioned for execution in 1885-86.

2. The original estimate for this work, amounting to Rs 22,200, was sanctioned in G.O. dated 29th January 1875, No 212 Judicial, and the present revision has

has been found necessary,
owing to changes in rates,
92, caused by lapse of
time.

3. This section has
been registered as Provincial
No. 229 Works. 85, and
classified as Civil Buildings,
Original Works.

CP.

31.12.84

US

5.1.85

B/H

12/11

I. S. II Circle, with 4 enclos.
Genl Mox, with 1st adst.

Rev. Dept.

Genl Dept.

Depd 16-1-85.

Cu

10236

Govt. of Madras.

PUBLIC WORKS.

Date

Place

Unit

No. of Estimate, No. 65.

Subsidiary at

Madras District

Public Works

Construction

Contract

507