

(1) Number of pages 14
(2) Date of repair 30-8-87
(3) Initials of the Referencer lms ✓

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W. DEPARTMENT

G.O. No.	790-W	Press.
B.P. No.		Mis.
Dated	31-3-1885	198

Not to be folded or roughly handled.

31st MARCH 1885, No. 790 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Military Works.

READ—the following letter from Lieutenant-Colonel A. G. HUTCHINS, Officiating Deputy Quartermaster-General, to the Secretary to Government, Military Department, dated Ootacamund, 17th March 1885, No. 1028 A. :—

I have the honor, by order, to forward, for sanction and transfer to the Public Works Department for disposal, the revised estimate, plan, &c., below mentioned which have been approved by the Commander-in-Chief. The plan and estimate have been countersigned.

1 Estimate (Rs. 1,346) for constructing compound wall for the quarters of men of the army hospital corps at Bellary.

1 Plan.

2. I am desired to point out that in O.G., No. 1062, of 4th March 1884, Government sanctioned a sum of Rs. 1,335 for building both compound walls and latrines, but at the request of the senior medical officer the latter was carried out as an urgent work at a cost of Rs. 200 and paid for from the sum placed at the disposal of the General Officer Commanding Ceded districts for minor works.

3. The excess of the amount of the revised estimate over the original one, the Superintending Engineer states, is due to the fact of the estimated rate provided for hammer-dressed stone being insufficient and to the omission of paved floors in the original estimate.

No. 1458, Military.

Approved and transferred to the Public Works Department for disposal.

(By Order).

FORT ST. GEORGE,
19th March 1885.

(Signed) A. R. KENNEY-HERBERT, Lieut.-Col.,
Offg. Secretary to Government.

ORDER—dated 31st March 1885, No. 790 W., Public Works.

The revised estimate, amounting to Rs. 1,346, for constructing compound walls for the quarters of the army hospital corps at Bellary, is sanctioned, in supersession of the estimate referred to in G.O., No. 490 W., dated 22nd February 1884.

2. It is noted that the latrines alluded to in the Government order above quoted have been completed from funds at the disposal of the General Officer Commanding Ceded districts.

3. This sanction has been registered as Imperial, Ordinary, No. 72 W. of 1884-85, and classified as Military, Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, P.W.D., with three enclosures.
" Examiner, Public Works Accounts.
" Military Department.
Exd. A. Grubert.
Spare Copies

BUILDINGS AND ROADS.
MILITARY WORKS.

Govt. of (1885) Madras.
PUBLIC WORKS.

Dated March, 31st.

Recd.

Encl

G.O., 31st March 1885, No. 790 W

MARCH.

Quarters of the Army Hospital
Corps at Bellary

Revised estimate for compound walls for
the —, sanctioned with remarks.

22ND FEBRUARY 1884, No. 490 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Military Works.

READ—the following letter from Lieutenant-Colonel H. M. VIBART, R.E., Officiating
Superintending Engineer, III Circle, to the Chief Engineer, Public Works
Department, dated Bellary, 14th February 1884, No. 3079 :—

I have the honor to submit, for sanction of Government, a plan and estimate,
amounting to Rs. 1,335, for constructing
compound-walls and latrines for the quar-
ters of the men of the Army Hospital
Corps at Bellary.

1 Plan and estimate.
1 Copy of memorandum by Principal Medical
Officer.
2. The plan and estimate have been approved of by His Excellency the Com-
mander-in-Chief. The work is considered urgent, and it is recommended for execu-
tion early in the next official year.

No. 386 C., Public Works.

Submitted for the approval of Government in the Military Department.

(By Order.)

CHEPAK,
18th February 1884.

(Signed) C. BOWEN, Major, R.E.,
Dy. Chief Engineer, P.W.D.

No. 830, Military.

Approved.

(By Order.)

FORT ST. GEORGE, (Signed)
20th February 1884.

A. R. KENNEY-HERBERT, Lieut.-Colonel,
Offg. Secretary to Government.

ORDER—dated 22nd February 1884, No. 490 W., Public Works.

The estimate, amounting to Rs. 1,335, for constructing compound-walls and
latrines for the quarters of the Army Hospital Corps at Bellary, is sanctioned against
the minor works grant to the Bellary division.

2. This sanction has been registered as Imperial Ordinary No. 70 W. of 1883-84,
and classified as Military Original Works.

(See Extract.)

(Signed) J. SHAW-STEWART, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, III Circle, with four enclosures.
" Examiner, Public Works Accounts.
" Military Department.
Exd. E. Fernandez.
Spare Copies

BUILDINGS AND ROADS.
MILITARY WORKS.

Govt. of 1884 Madras.

PUBLIC WORKS.

Dated February, 22nd.

Recd.

Encl

G.O., 22nd Feb. 1884, No. 490 W

FEBRUARY.

Quarters of the Army Hospital
Corps at Bellary

Estimate, amounting to Rs. 1,335, for
constructing compound walls and latrines for
the sanctioned.

It is a matter of insufficient
value for the stone in much stone
ground, but much "hammer dressing"
required for good burnt stone, but the
value was 1 penny too low.

Sanction.

OK

26. 3. 85

Public Works Department, 1884-85

Current No. 2530

Letter No. 1458

Dated the 19th March 85

From the Secy to Govt. Madras.

NOTE OF REMARKS.

1. The accompanying is a
revised estimate for constructing
compound walls [and
latrines] for the quarters
of the Army Hospital Corps
at Bellary, and amounts
to Rs. 1535 - being Rs. 201 in
excess of the original, Rs. 1335,
sanctioned in G.O. No. 490 W
of the 22nd Feb/84.

2. The comparative statement
shows that the excess is
caused by substituting
hammer dressed stone for
the burnt stone of the origi-
nal estimate in the
superstructure of the
compound wall, but it
must be noted that no
reason whatever is as-
signed for the necessity
of the proposed change.

The estimate sanctioned
in G.O. No. 490 W of 22.2.84
included Rs. 1165 for compound
walls & Rs. 190 for latrines.
The latter have been omitted
only in the revised estimate.

The rate for hammer dressed
stone in kind is Rs. 11-8-0
per 1000 ft., that for burnt
stone in kind Rs. 7-8-0 per
1000 ft., by this difference
of rate an excess of Rs. 192 is
caused, and this surplus
'contingencies at 5 per cent',
Rs. 9, gives a total of Rs. 201—
But, as said before, no ex-
planation is given as to
the necessity for the alter-
ation.

3. The revised estimate has
been approved in the Mil.
Department.

25th March/85
B.H.

Military (1885) Department.

No. 1458

From

THE QUARTERMASTER-GENERAL,

To

THE SECRETARY TO GOVERNMENT,
MILITARY DEPARTMENT.



No. 1023.A.

Dated 17th } March
Recd. 19 }

ENCLOSURES. 2.

Forwards for sanction & transfer to the P.W.D. certain plan & estimate

Barracks and Buildings
Estimates.

No. 1023.A.

From

THE QUARTERMASTER-GENERAL,

To

THE SECRETARY TO GOVERNMENT,
MILITARY DEPARTMENT.

SIR,

I HAVE the honor, by order, to forward for sanction and transfer to the Public Works Department for disposal, the ^{revised} estimate, plan, &c., below-mentioned which have been approved by the Commander-in-Chief. The plan and estimate have been countersigned.

1. Estimate (Rs. 1346) for constructing Compound wall for the Quarters of the men of the Army Hospital Corps at Bellary.

1 Plan

2. I am desirous to point out that in O.G. No. 1062 of 4th March 1884, Government sanctioned a sum of Rs. 1335 for building both Compound Walls and Latrines, but at the request of the Senior Medical Officer the latter was carried out as an urgent work at a cost of Rs. 200 and paid for from the sum placed at the disposal of the General Officer Commanding Ceded Districts for minor works.

3. The excess of the amount of the revised estimate over the original one, the Superintending Engineer states, is due to the fact of the estimated rate provided for Hammer dressed stone being insufficient and to the omission of paved floors in the original estimate.

I have the honor to be

Sir
Your obedient servant

Offg. Secy. to Govt. M. D. G. S.

See Compendious Statement.

SP
PG 4 March 85 sub
4904 72/2/84

No 1458

Approved
and transferred
to the Public Works
Dept. for disposal

By Order,

Offg. Secy. to Govt. M. D. G. S.

7 March 85
19 March 85

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the

Read the following

From the Quarter Master General. N. G. No. 1028 A d 17th March 1885
 and subsequent thereon by the Military Deptt. N. G. No. 1458 d 19th March 1885

The revised estimate amounting to Rs. 1346, for constructing compound walls for the quarters of the Army Hospital Corps at Bellary, is sanctioned, in supersession of the estimate referred to in G. O. No. 490 W dated 22nd February 1884.

2. It is noted that the latrines alluded to in the G. O. above quoted, have been completed from funds at the disposal of the General Officer commanding Beider Districts.

3. This sanction has been registered as Imperial Ordinary No. 72 W of 1884-85, and classified as Military, Original Works.

The Supty. Engr. III Circle with 3 encls.
 Examiner P. W. Sects
 Military Deptt.

Cd.
 31.3.85

31.3.85

2530

Govt. of Madras.

PUBLIC WORKS.

Dated

2/4/85

To

By

G.O. 3/11/85 No. 790 W

Quarters of the Army
Hospital Corps at Bellary

Review of the compound
walls for the — Save-
turned into remarks

60

4

Ida
1/4 3 74