

(1) Number of pages 12
(2) Date of repair 16.12.87
(3) Initials of the Referencer lars

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P. W. DEPARTMENT

[Handwritten signature]

G.O. No.	2592-W	Press.
B.P. No.		Mis.
Dated	4.10.1988	1988

Not to be folded or roughly handled

2592
4TH OCTOBER 1886, No. 2592 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following letter from the Honorable H. Sr. A. GOODRICH, President, District Board, Bellary, to the Chief Secretary to Government, dated 14th July 1886, No. 555—Through the Superintending Engineer, III Circle:—

I have the honor to inform you that the estimate sanctioned in G.O., dated 25th September 1884, No. 2385 W., for reforming and gravelling the Aspari-Madaveram road proved inadequate. The holders of lands whence road material could be obtained refused to permit quarrying on reasonable terms, and it became necessary to resort for material to lands at much greater distance than had been anticipated. I forward, herewith, a comparative statement showing differences between the original and revised estimates, and request that, in these circumstances, you will be good enough to obtain the sanction of Government for the same.

2. An application for funds, together with a copy of District Board's resolution sanctioning the excess expenditure, is herewith submitted.

3. I regret the delay in the submission, for sanction of Government, of this revised estimate, which was received rather late from the Engineer.

Endorsement on the above.
No. 1163.

Forwarded.

The comparative statement has been examined. The excess requiring sanction over the estimate of Rs. 5,750, sanctioned for this road in G.O., No. 2385 W., dated 25th September 1884, is Rs. 595.

BELLARY,
9th September 1886.

(Signed) A. C. SMITH, Major, R.E.,
Offg. Superintending Engineer, III Circle.

No. 573, Financial.

Transferred to the Public Works Department for disposal.

2. The necessary funds will be allotted in the Financial Department after the revised estimate is sanctioned.

(By Order.)

MADRAS,
24th September 1886.

(Signed) E. S. LAFFAN,
Under Secretary.

ORDER—dated 4th October 1886, No. 2592 W., Public Works.

The revised estimate, amounting to Rs. 6,345, for reforming and gravelling the Aspari and Madaveram road, in the Bellary Circle, is sanctioned in supersession of the estimate for Rs. 5,750 sanctioned in G.O., No. 2385 W., dated 25th September 1884.

2. This sanction has been registered as Local, No. 18 W. of 1886-87.

(True Extract.)

To the Financial (L.F.) Department, with three enclosures.
" Superintending Engineer, III Circle.

Exd. E. Fernandez.
Spare Copies

Major, R.E.,
Under Secy. to Govt., P.W.D.

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of [1886] Madras.

PUBLIC WORKS.

Dated October, 4th.

Recd.

Encl.

G.O., 4th Oct. 1886, No. 2592 W.

OCTOBER.

Aspari and Madaveram Road

Revised estimate of Rs. 6,345 for reforming and gravelling the —, in the Bellary district, sanctioned.

Public Works Department

Current No. *75/1886*

Letter No. *573*

Dated the *24 September 1886*

From the *Secy to Govt - Financial Dept*

NOTE OF REMARKS.

1. The accompanying is a revised estimate for reforming and gravelling the Aspari and Madaveram road in the Bellary district. It amounts to Rs. 6345 - being Rs. 595 in excess of the original estimate, Rs. 5750, sanctioned in G.O. No. 2585 W of the 25th Sept. 1884.

2. The comparative statement shows that the present excess is mainly due to the necessity of bringing road materials from greater distances than those on which the original rates are based, and the President of the Dist. Board in his letter No. 555 of the 14th July 1886, writes - "The holders of lands whence road materials could be obtained refused to

to permit quarrying on the same
terms and at the same distance
to land for the same distance
at the same distance as had been anticipated.
Subject to approval, the revised
estimate may be adopted.
The report is not submitted.
The revised estimate is
signed by S.E. III. and by the
President of the Bellary District
Board. It is approved in
the Financial Department.

The revised estimate
may be sanctioned
by the Government.

25/7/86

No. 555
BELLARY DISTRICT BOARD OFFICE.
Dated 14th July 1886

From,
THE COLLECTOR AND PRESIDENT DISTRICT BOARD,
BELLARY.

To,
THE ^{Chief} UNDER SECRETARY TO GOVERNMENT,
FINANCIAL DEPARTMENT,
MADRAS.

thru the Superintending Engineer
14 Circle -

Sir,
I have the honor to inform you
that the estimate sanctioned in G.O. no
2385 W. for reforming and gravelling
25-9-86
the Kusep-Madhavaram road proved
inadequate. The holders of lands whence
road material could be obtained refused
to permit quarrying on reasonable
terms and it became necessary to
resort for material to lands at much
greater distance than had been anti-
cipated. I forward herewith a Com-
parative statement showing differences
between the original and revised
estimates and request that in these
circumstances you will be good
enough to obtain the sanction of
Government for the same.

A. M.

2. An application for funds
together with a copy of District Board
Resolution sanctioning the excess ex-
penditure is herewith submitted.

3. I regret the delay in the
submission for sanction of Govern-
ment of this Revised estimate which
was received rather late from the
Engineer.

I have the honor to be,

Sir

Your most Obedt Servant

Woodroffe

President

AP 1163

Forwarded - The Comparative
Statement has been examined.
The excess requiring sanction
over the Estimate of Rs. 5750.
Sanctioned for this Road in
G.O. No. 2385 W of 25th Sept/84
is Rs. 595.

Believed
9th September/86

With Major R.E.

Offg Supg Engineer
Circle

LOCAL FUND DEPARTMENT.
 PRIMARY STREET, MADRAS.
 CURRENT NO. 1675-24
 Dated 14th July 1886. No. 555



To, *Chief*
 The Under Secretary
 to Government,
 Financial Dept.,
 MADRAS.
From the Superintending Engineer
III Circle.
 Enclosure 5. (When only)

Received

14th July 1886
14th July 1886
 Subject

Forwarding a Comparative Statement
 showing difference between the original and
 revised estimates, and requesting to obtain
 the sanction of Government for the same.

Transferred to the P.W. Department
 for disposal.

The necessary funds will
 be allotted in this depart-
 ment after the revised estimate
 is sanctioned.

By order of
Under Secretary
 14th July 1886

The Public Works Department

(With order)

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

4th October 1886.

Read the following

From the President of the Bellary Local Board, No. 555 of 14th July 1886
 From the J. D. III Circle, No. 1162 of 9th Sept
 From the Financial (L.F.) Dept. No. 573 of 24th 9.86.

The revised estimate
 amounting to Rs. 6345 for
 reforming and gravelling
 the Aspari and Madavaram
 roads in the Bellary Circle
 is sanctioned in supersession
 of the estimate for Rs. 5750
 sanctioned in S.O. No. 2385W
 of 25th September 1884.

2 This sanction has been
 registered as Local No. 18 W
 of 1886-87.

14th July 1886

To The Financial Dept (L.F.)
 with 3 enclosures.

Sup^d Engr III Circle
 Dated 12-10-86.

14th July 1886

7538

Govt of Madras

PUBLIC WORKS

11/13/33
1004-1004

Rs 4000 25925

Aspiri & Madamoran
road

Revised Estimate of
Rs 6,345 for
reforming & graveling
the — in the
Belling District,
Punchimed

3576
1004

11/13/33
1004-1004