

(1) Number of pages 28
(2) Date of repair 13.11.87 2
(3) Initials of the Referencer Peri ✓

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W

DEPARTMENT

G.O. No.	297 w	Press.
B.P. No.		Mis.
Dated	3. — 2 — 1886	198

Not to be folded or roughly handled.

297

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads,
Civil Works.

READ—the following letter from R. F. CHISHOLM, Esq., Consulting Architect to Government, to the Chief Engineer, Public Works Department, dated Chepak, 22nd January 1886, No. 1517:—

I have the honor to submit, herewith, an estimate, amounting to Rs. 6,718, for providing record racks to the Revenue Board offices.

2. An estimate was submitted on the 21st of June 1884, amounting to Rs. 5,310. This was sanctioned by Government in G.O., No. 1712 W., dated the 10th July 1884. This estimate was revised as it was found, after the work commenced, that additional shelves were necessary and the bottom of the racks required perforated zinc protectors. This revised estimate, amounting to Rs. 6,047, received the sanction of Government in G.O., No. 900 W., dated the 15th April 1885.

3. A further revision now becomes necessary under the following circumstances:—

The estimate provided for one long rack in the western room and six racks in the eastern room; after the six racks were placed in position the small distance of 2 feet between them was found insufficient for the record-keepers. Two of the six were then taken out of the east room, divided into three racks and made to fit in between the column of the western record-room. In addition to this extra work, superior brass furniture was used.

Messrs. Oakes and Company, who contracted to put up the racks, submitted a bill for the same, amounting to Rs. 6,610. After some correspondence I met their Mr. Hall and went into the matter fully. The discussion ended in my making an offer to close the accounts if Messrs. Oakes and Company would accept the sum of Rs. 5,892 in full of all demands; to this they have agreed.

4. As the estimate now exceeds by Rs. 369, the amount which I am authorised to sanction, I submit this revised estimate for approval, sanction, and provision of the additional funds.

ORDER—dated 3rd February 1886, No. 297 W., Public Works.

The revised estimate, amounting to Rs. 6,718, for providing new record racks for the Revenue Board office at Madras, is sanctioned in supersession of the estimate of Rs. 6,047 sanctioned in G.O., No. 900 W., dated 15th April 1885, and the difference, Rs. 671, is appropriated from the Provincial reserve with the Government.

2. This sanction has been registered as Provincial No. 205 W., of 1885-86, and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Consulting Architect to Government, with two enclosures.
" Examiner, Public Works Accounts, with the duplicate abstract estimate.
" Revenue Department.
Exd. P. L. Pereira.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of 1886 Madras.

PUBLIC WORKS.

Dated February, 3rd.

Recd.

Encl.

G.O., 3rd Feb. 1886, No. 297 W.

FEBRUARY.

Revenue Board Office, Madras

Revised estimate for providing new record
racks for the —, sanctioned.

10TH JULY 1884, No. 1712 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

Proceedings of the Board of Revenue, dated 27th June 1884, Mis. No. 5971.

Read—the following letter from the Consulting Architect to Government, to the
Secretary to the Board of Revenue, dated 21st June 1884, No. 476 :—

I have the honor to acknowledge proceedings of the Board of Revenue, Mis.
No. 5605, dated 20th June 1884, with its
accompaniments, herewith returned.

1 Estimate. | 1 Tracing.
1 Duplicate abstract do. | 1 G.O.

2. I beg to invite your attention to
paragraph 2, Public Works G.O., No. 483 W., dated 21st February 1884 (copy
attached), communicated to the Revenue Department, and to request that the procedure
therein laid down may be adopted.

3. I trust I am not too precise in taking exception to the concluding words of
the last paragraph of the Board's proceedings, "with the least possible delay."

Resolution—dated 27th June 1884, Mis. No. 5971.

The plan and estimate are transferred to the Public Works Department, for
disposal after scrutiny by the Chief Engineer.

(A true Copy and Extract.)

(Signed) E. GIBSON,
Secretary.

To the Secretary to Government, Public Works Department,
with plan and estimate (to be returned).

ORDER—dated 10th July 1884, No. 1712 W., Public Works.

The estimate, amounting to Rs. 5,310, for providing new record-racks for the
Revenue Board office at Madras, is sanctioned for execution when funds are available.

2. This sanction has been registered as Provincial No. 84 W. of 1884-85, and
classified as Civil Buildings, Original Works.

(True Extract.)

(Signed) J. SHAW-STEWART, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Consulting Architect to Government, with three enclosures.
" Examiner, Public Works Accounts, with duplicate abstract estimate.
" Revenue Department.

Exd. E. Fernandez.

Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1884) Madras.
PUBLIC WORKS.

Dated July, 10th.

Recd.

Encl.

G.O., 10th July 1884, No. 1712 W.

JULY.

Revenue Board Office

*Estimate of Rs. 5,310, for providing new
record-racks for the — at Madras, sanctioned.*

15TH APRIL 1885, No. 900 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers:—

Proceedings of the Board of Revenue, dated 12th March 1885, Mis. No. 2374.

Read—the following letter from the Consulting Architect to the Government of Madras, to the Secretary to the Board of Revenue, dated 6th March 1885, No. 1777:—

I have the honor to forward a revised estimate, amounting to Rs. 6,047, for providing racks for the Board's record-room. The original estimate sanctioned in G.O., Public Works Department, No. 1712 W., dated 10th July 1884, amounted to Rs. 5,310, the difference, viz., Rs. 737, is owing to the provision of additional shelves and to lining the top and bottom of the closed racks with perforated zinc. These additions were asked for by a Member of the Board of Revenue.

Resolution—dated 12th March 1885, Mis. No. 2374.

Submitted for the sanction of Government.

2. The perforated zinc at the bottom of the racks is intended to keep out rats. Without it these animals might creep between the battens on which the records will rest and destroy them. Some additional divisions in the lower racks were also found on experiment to be necessary. Hence the additional cost.

(True Copy and Extract.)

(Signed) E. GIBSON,
Secretary.

To the Secretary to Government, Revenue Department, with three enclosures.

Mis. No. 1629, Revenue.

Approved and transferred to the Public Works Department, for necessary orders.

FORT ST. GEORGE,
27th March 1885.

(Signed) M. HAMMICK,
for Secretary to Government.

ORDER—dated 15th April 1885, No. 900 W., Public Works.

The revised estimate, amounting to Rs. 6,047, for providing new record racks for the Revenue Board office at Madras, is sanctioned, in supersession of the sanction accorded in G.O. No. 1712 W., dated 10th July 1884.

2. This sanction has been registered as Provincial No. 10 W. of 1885-86, and classified as Civil Buildings, Original Works.

(True Extract.)

Major, R.E.,
Under Secy. to Govt., P.W.D.

To the Consulting Architect to Government, with two enclosures.
" Examiner, Public Works Accounts, with abstract estimate.
" Revenue Department.
Exd. A Grubert.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of 1885 Madras.

PUBLIC WORKS.

Dated April, 15th.

Recd.

Encl.

G.O., 15th April 1885, No. 900 W.

APRIL.

Record racks for the Revenue
Board office, Madras

Revised estimate for —, sanctioned.



Proceedings of the Board of Revenue.

Dated 12th March 1885.

No. 2374. Miscellaneous.

READ the following letter from the Consulting
architect to the Government of Madras,
to the Secretary to the Board of Revenue
dated 6th March 1885 No. 1777.

I have the honor to forward a revised
Estimate amounting to Rs. 6047 for
providing racks for the Board's Record
Room. The original Estimate sanc-
tioned in G.O. P.W. Department
No. 1712 W. dated 10th July 1884 amount-
ed to Rs. 5310 the difference, viz.,
Rs. 737 is owing to the provision
of additional shelves and to lining
the top and bottom of the closed racks
with perforated zinc. These additions
were asked for by a member of the
Board of Revenue.

Resolution. Submitted for the sanction
of Government.

2. The perforated zinc at the
bottom

bottom of the racks is intended
to keep out rats. Without it these
animals might creep between the
boards on which the records will rest
and destroy them. Some additional
divisions in the lower racks were
also found in experiment to be necessary.
Hence the additional cost.
True Copy and Extract.

Sir,

To
The Secretary to Government R.D.
with 3 Enclosures.
Copy to the Consulting Architect
to Government.

C.B. x 10/11

Public Works Department, 1885-86.

Sanctioned

ed.

9.4.85

Current No. 3007

Letter No. 1329

Dated the 27th March 85

From the Secy to Govt. R.D. Dept.

NOTE OF REMARKS.

1. The accompanying is a
revised estimate for pro-
-viding new record racks
for the Revenue Board Office
at Madras, and amounting
to Rs. 6047 - being Rs. 737
in excess of the original,
Rs. 5310, sanctioned in
G.O. No. 1712 of the 10th July/84.
2. The excess is due to the
provision of additional
shelves, and to lining
the top and bottom of
the closed racks with
perforated zinc. —
It is stated that the
additional shelves were
found necessary after
experiment, and that
the perforated zinc is
intended to keep out

B. 11.4.85

rats.

The revised estimate
has been approved in
the Revenue Dept.

8th April/85
B.H.

N^o 900. W

PUBLIC WORKS DEPARTMENT.

27/5

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 15th April/83

Read the following

Pro. of the Board of Revenue N^o 2374 of 12th March/85
and thereon by the Rev. Dept. " " 1629 of 27th March/85.

The revised estimate
amounting to Rs 6,047, for
providing new record-
-racks for the Revenue
Board office at Madras,
is sanctioned, in super-
-session of the ^{sanction} ~~estimate~~
^{recorded} ~~referred to~~ in G.O. N^o 1712 W
of 10th July 1884.

2. This sanction has
been registered as Procl.
N^o 10 W of 1885-86, and

classified as Civil
Buildings, Original works.

CD

11.4.85

W

13.4.85

7-84

13/1

To

The Conseq. archt. to Gout
with 2 enclor.

" Examiner J.W. acc'to
with abstract estimate

" Rev. Sept.

Cm 24/12/1

297
7

Ex. Co. No 1712 W. 8/10. 7.84.

REVENUE (1885) DEPARTMENT.



No. 1866

From Pres. Bd. of Rev.

Mis. No. 1629.

Approved and trans-
ferred to the P.W. Deptt.
for necessary orders.

Dated 12th
Reed. 13th March 1885.

Mis. No. 2374. Encls. 3

M. M. M. M.
afmd Secy.
For Secy. to Govt.

Fort Myer,
27-3-85.

To
The P.W. Deptt.
with 3. orig. Encls.
Board of Rev.

SUBJECT.

Subj. for the sanction
of Govt. letter from the
Consulting Architect
forwarding a revised
Estimate for providing
Record Rack to the
Revenue Bd. office.

approved

Ad. 11.4.85.

3007

Govt. of Madras.

PUBLIC WORKS.

Dated

Recd.

Encl.

G.O. 15th April 1885, No. 900

Record racks for the
Revenue Board Office
Madras.

~~Subj. of~~

Revenue Board Office

Sanctioned

65

14-35

17/4

P. W. D.

Consulting Architect's Office,

Chopaul, Madras,

22nd January 1886.

No. 1517

2/9

From

The Consulting Architect to the Government of Madras,

To

The Chief Engineer
Public Works Dept.
Madras.

Sir,

Enclosure.

- 1 Comparative statement
- 1 Estimate
- 1 Dup. "

I have the honor to submit
herewith an Estimate amounting to
Rs 6,718 for providing Record Racks
to the Revenue Board offices.

An Estimate was submitted on
the 21st of June 1884 amounting to
Rs 5,310. This was sanctioned by Govern-
ment in G.O. No. 1712 W. dated the
10th July 1884. This Estimate was
revised as it was found after the
work commenced that additional
shelves were necessary and the
bottom of the racks required

perforated zinc protectors. This revised Estimate amounting to Rs 6,047 received the sanction of Government in G.O. No. 900W. Dated the 15th April 1885.

A further revision now becomes necessary under the following circumstances:—

The Estimate provided for one long rack in the Western Room and 6 racks in the Eastern Room after the 6 racks were placed in position the small distance of 2 feet between them was found insufficient for the Record Keepers. Two of the 6 were then taken out of the East room divided into 3 Racks and made to fit in between the column of the Western Record Room. In addition to this extra work, superior brass furniture was used.

Messrs. Oakes and Co. who contracted

to put up the Racks submitted a bill for the same amounting to Rs 6,610 After some Correspondence I met their Mr. Hall and went into the matter fully. The discussion ended in my making an offer to close the accounts if Messrs. Oakes & Co. would accept the sum of Rs 5,892 in full of all demands to this they have agreed.

As the Estimate now exceeds by Rs 369-0-0 the amount which I am authorized to sanction I submit this Revised Estimate for approval, sanction and provision of the additional funds.

I have the honor to be
Sir,
Your most obedt. Servant
W. H. H. H.
Consig. Archt. to Govt.

Public Works Department.

From

THE CONSULTING ARCHITECT

TO THE GOVERNMENT OF MADRAS,

To

The Chief Engineer
P. W. Dept.



No. 1517

Dated 22^d January 1886

Received 23

No. of ENCLOSURES. 3.

Subject.

Revenue Board. Office:—

Submits a Revised Estimate
amounting to Rs. 6713 for
providing record racks to the

Public Works Department, 1885-86.

Current No. 501

Letter No. 1517

Dated the 22^d January 1886

From the Chief Engineer P. W. Dept.

NOTE OF REMARKS.

1. The accompanying is a Revised estimate for providing new record racks for the Revenue Board office at Madras, and amounts to Rs. 6713 — being Rs. 671 in excess of the Revised estimate for this work, Rs. 6042, sanctioned in G.O. No. 900 W. of the 15th April 1885.
2. In his enclosing letter to A. explains the circumstances to which the submission of the present Revised estimate is due. — The comparative statement shows the principal items of the excess to be: — "Owing to additional timber used in altering racks," "Owing to the use of superior locks and hinges," and "Alteration of racks with additional shelves."
3. This Revised estimate has

not yet been submitted to the
Revenue Department for
approval.

Sub
26/1/86

25th January/86
B.H.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

PUBLIC WORKS DEPARTMENT.

Under date the

Read the following

From the Comdg. Architect to Comd. H.E. No. 1517 d/22nd January 1886.

The revised estimate amounting
to Rs. 6,718, for providing new record racks
for the Revenue Board Office at Madras,
is sanctioned in supersession of the es-
timate of Rs. 6,047 sanctioned in G.O. No.
900 W dated 15th April 1885, and the
difference Rs. 671 is appropriated from
the Provincial reserve with the Comd.

2. This sanction has been regis-
tered as Provincial No. 205 W of 1885-86,
and classified as Civil Buildings,
Original Works.

Despd
11/2/86

L
2-2

Sub
1/2/86

To The Comdg. Architect to Comd. with 2 copies.
" Examiner of P.W. Accounts with the
duplicate abstract estimate
" Revenue Department
(To The Revenue Secretary for favor of
counter-initials)

Maj

Cr

ll
1-2-86

297
14



567

Govt. of Madras.

PUBLIC WORKS.

Dated

1886

Encl.

G.O. 3 25/

1886, No. 297

Rev. Mr. J. J. ...
Received ...
...
...

70/5

10/11/86