

10 117

(1) Number of pages (20) 22 ✓
(2) Date of repair 28.12.87
(3) Initials of the Referencer lwg

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

P.W

DEPARTMENT

G.O. No.	3123 W	Press.
B.P. No.		Mis.
Dated	24.11.1886	198

N. J. S.
Not to be folded or roughly handled.

3123
1

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following papers:—

From Colonel J. BEATTY, R.E., Superintending Engineer, IV Circle, to the Chief Engineer, Public Works Department (through the Venerable the Archdeacon of Madras), dated Coimbatore, 21st October 1886, No. 405 E.W.

I have the honor to submit a revised estimate, amounting to Rs. 3,680, for the work of enlarging the organ chamber of St. Stephen's Church at Ootacamund.

2. The original estimate was sanctioned in G.O., No. 273 W., of 1st February 1886, and amounted to Rs. 2,787; so that the revised estimate exceeds it by Rs. 893. The work has not yet been put in hand or provided with a grant.

3. The original plans were prepared by the Consulting Architect at Madras, and when they came into the hands of the Executive Engineer, he found that they did not at all provide for the extra accommodation that the Church Committee desired.

4. The present estimate has therefore been revised at Ootacamund in communication with the Committee; and the report accompanying the estimate explains fully all the changes now considered necessary, as well as how the work is to be carried out.

5. The estimate and report are both signed by the President of the Church Committee.

From the Venerable J. F. BROWNE, Archdeacon of Madras, to the Chief Engineer and Secretary to Government, Public Works Department, dated Madras, 29th October 1886, No. 145.

I have the honor to forward, herewith, the plan and designs for alterations to the proposed new organ chamber to St. Stephen's Church, Ootacamund, in connection with the revised estimate, amounting to Rs. 3,680, forwarded through my office from the Superintending Engineer, IV Circle, on 25th October 1886.

ORDER—dated 24th November 1886, No. 3123 W., Public Works.

The revised estimate, amounting to Rs. 3,680, for extending the organ chamber of St. Stephen's Church, Ootacamund, is sanctioned in supersession of the estimate of Rs. 2,787 sanctioned in G.O., No. 273 W., dated 1st February 1886. A sum of Rs. 3,680 is allotted to the work from the Provincial reserve with the Government.

2. This sanction has been registered as Provincial No. 142 W. of 1886-87, and classified as Civil Buildings, Original Works.

(True Extract.)

Captain, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with six enclosures.
" Examiner, Public Works Accounts, with duplicate abstract estimate.
" Ecclesiastical Department.

Exd. G. Freeman.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of 1886 Madras.

PUBLIC WORKS.

Dated November, 24th.

Recd.

Encl.

G.O., 24th Nov. 1886, No. 3123 W.

NOVEMBER.

St. Stephen's Church,
Ootacamund

Revised estimate of Rs. 3,680 for extending the organ chamber of —, sanctioned and the amount allotted.

No. 405
E.W.

From

Superintending Engg's office, 1st Cir.
Coimbatore, 21 October, 1886

3123
The Superintending Engineer,
IV. Circle.

To,

The Chief Engineer,
P.W. Department.

Thro' the Venerable the Archdeacon,
of Madras.

Enclosures 7

1. Estimate

1. Duplicate

Abstract.

1. Report by Spec.

1. Comparative

Statement

2. Rolls of plans

sent by Bangalore post

Spw,

I have the honor to submit
a revised estimate, amounting to
Rs. 3680, for the work of enlarging the
organ chamber of St. Stephen's Church
at Ootacamund.

2. The original estimate was
sanctioned in G.O. No. 2734 of 1st
February/86, and amounted to Rs. 2787;
so that the revised estimate exceeds it by
Rs. 893. The work has not yet
been put in hand, as provided with
a grant.

3. The original plans were pre-
pared

3123
3

prepared by the consulting architect
at Madras, and when they came
into the hands of the Executive Engineer,
he found that they did not at all
provide for the extra accommodation
that the Church Committee desired.

4. The present estimate has there-
fore been revised at Ootacamund, in
communication with the Committee;
and the Report accompanying the
estimate explains fully all the changes
now considered necessary, as well
as how the work is to be carried out.

5. The estimate and report are
both signed by the President of the
Church Committee.

I have the honor to be,
Sir,

Your most obt Servt,

L. Beatty - Colonel, R.E.
Superintending Eng^r & Arch^t.

P.W.C. No 8829

From

The Supg. Engineer
I. Circle

To,

The Chief Engineer
P.W. Department

Thro' the Venerable Archdeacon
of Madras.

Dated 21st } October 1886
Received }

No 1405
E.W.

Enclosures 4

Organ Chamber of St.
Stephen's Church at
Ootacamund.

Submits a revised
estimate amounting to
Rs. 3680 for enlarging
the—

Dec. 19. 1886

No 145



Madras, October 29th 1886

To the Chief Engineer
And Secretary to Government
Public Works Department

Sir, I have the honor to forward herewith
the Plan and designs for alterations to
the proposed new Organ Chamber to Saint
Stephen's Church Ootacamund, in connection
with the revised estimate amounting to Rs
3680, forwarded through my Office, from the
Superintending Engineer I. Circle on October
25th 1886

I have the honor to be

Sir

Your most obedient Servant

J. F. Browne

Archdeacon of Madras

cin 8829

P.W.C. No 8451 ✓

12096 Waf 6.15

477 E af 18.8.85

519 E af 15.8.85

1626 S af 10.7.85

1671 S af 10.7.85

1560 V af 4.7.85

1611 V af 10.6.86

1015 C af 10.7.85

173 V af 1.2.86

172 E af 10.8.85

772 E af 10.8.85

Encl.

120 af 27.7.85

120 af 10.8.78

15 af 8.2.81

17 af 8.2.81

159 af 26.11.81

116 af 3.12.80

122 af 22.10.80

86 af 22.10.80

85 af 20.7.80

36 af 17.8.80

17 af 11.1.80

12 af 11.1.80

11 af 11.1.80

10 af 11.1.80

159 af 9.11.81

94 af 10.8.80

83 af 11.6.81

84 af 27.4.81

82 af 21.6.81

Letter to Comd of Division 18.3.84
Encl. 19.11.86

P. 29.10.86

3

(+3 plans)

W S.F. 11.86
7 3123/5

The first proposal to enlarge the organ chamber of St. Stephen's Church, Cotacambund, was condemned solely on account of the defects in the design pointed out in Colonel Shaw Stewart's note of 4.5.85, printed with Sp. S. 14.5.85, to 86.

On a subsequent representation from the Chaplain, the Comd. Architect was asked his opinion as to the best means of giving increased height to the organ chamber without causing disfigurement (vide No 47783 18.8.86).

The plan & estimate sanctioned in Sp. S. 14.5.85.

Public Works Department.

Current No. 1329
Letter No. 605
Dated the 21st October/86
From the SE IV Circle

NOTE OF REMARKS.

1. The accompanying revised plan and estimate provide for enlarging the organ chamber of St. Stephen's Church at Cotacambund. The revised estimate amounts to Rs. 3680 - being Rs. 893 in excess of the original estimate for that work, Rs. 2787, sanctioned in G.O. No. 273W of the 1st February/86.
2. It has been found that the original design prepared by C.A. does not fully meet all requirements in this case and the accompanying revised estimate is therefore submitted for effecting certain improvements on the original proposals. - Provision is now made for constructing an outer east wall with buttresses, for extending the existing side walls 8 feet and raising them to a height of 21 feet from floor level to bottom.

273W of 1.2.96 were
prepared by Mr Christie
in answer to that call.
An examination in the
Office, the design was
found free from objection.

The Hon. Mr. Master
objected to the sanction
apparently because the
papers were not circulated
beyond the
P.W. members, while
the previous refusal was
given by Mr. Secy & the
Hon. Mr. Master. It
was then decided that
funds were not to be
allotted without express
orders of Govt. vide
disposal of 1622W.
of 25.6.96, on Office
note of 22.2.96.

It must be pointed
out that Mr. Christie's
design provided for raising
the roof 3' 10", while
the present revised design
provides for raising it to
5' 4".

Now

3183
6

For orders whether
the estimate shall
be sanctioned.

Please see note
by the Hon. Mr. Master
attached to orig.
Proc. no 273W of
1.2.96.

Mr. Master obj.
to the orig. estimate
being sanctioned,
& the Office note
recorded by Mr.
1622W of 25.6.96
was sent in explanation.
That Office note
was handed back
to Col. Shaw Stewart
in Council, with
instructions that
the work was not
to be put in hand
without express
orders of Govt.
The

No. 1296 W. a/s 6.85
 " 477 E. a/s 8.85
 " 519 E. a/s 8.85
 " 1646 E. a/s 7.85
 " 1671 E. a/s 7.85
 " 1560 W. a/s 7.85
 " 1622 W. a/s 6.85
 " 1215 E. a/s 7.85
 " 273 W. a/s 1.2.86
 " 19 E. a/s 4.85
 " 77 E. a/s 5.85

Encl.

150 W. a/s 27.7.85
 220 E. a/s 8.78
 15 E. a/s 8.2.31
 17 E. a/s 8.2.31
 139 E. a/s 26.11.30
 110 E. a/s 3.12.30
 112 E. a/s 20.10.30
 86 E. a/s 24.10.30
 68 E. a/s 30.7.
 36 E. a/s 17.5.30
 17 E. a/s 11.1.80
 12 E. a/s 22.1.30
 11 E. a/s 12.1.30
 10 E. a/s 12.1.30
 159 E. a/s 13.12.31
 94 E. a/s 10.8.30
 83 E. a/s 21.6.31
 44 E. a/s 27.4.31
 82 E. a/s 21.6.31

Letter to Comd of Division No. 3 d/s 24.6.82
 Encl. 19.11.80
 Encl. 19.11.80

The present revised estimate might perhaps be sanctioned for execution when funds can be made available & a note might be made on the draft G.O. to the effect that funds will not be allotted without express orders of Govt.

C
 3/11/86

The Hon. Mr. Master says that the proposed scheme for the organ chamber was discussed last year & concluded that no work was to be done in the file.

J. G.
 8/11/86

D.W.

3/23/7

The scantlings of the staves seem to be suff. for the coping to be used & the estimate appears to provide for everything necessary & to have been approved in the Ecclesiastical Dept.

C
 1/11/86

Public Works Department.

II

3/23/7

Current No. 8327
 Letter No. 435
 Dated the 21st October/86
 From the S.E. IV Circle

NOTE OF REMARKS.

1. The accompanying revised plan and estimate provide for enlarging the organ chamber of St. Stephen's Church at Botacamunda. The revised estimate amounts to Rs. 3,680 - being Rs. 893 in excess of the original estimate for that work, Rs. 2,787, sanctioned in G.O. No. 273 W. of the 1st February/86.
 2. It has been found that the original design prepared by C.A. does not fully meet all requirements in this case and the accompanying revised estimate is therefore submitted for effecting certain improvements in the original proposals. - Provision is now made for constructing an outer east wall with buttresses, for extending the existing side walls 8 feet and raising them to a height of 21 feet from floor level to bottom.

N^o 1596 W a/s 6.85

" 477 E a/s 8.85

" 579 E a/s 8.85

" 1646 S a/s 7.85

" 1671 S a/s 7.85

" 1560 W a/s 7.85

" 1622 W a/s 6.86

" 1215 C a/s 18.7.85

" 273 W a/s 1.2.86

" 19 E a/s 2.4.85

" 77 E a/s 5.5.85

Encls.

150 this a/s 27.7.85

220 a/s 28.8.78

15 a/s 8.2.31

17 a/s 8.2.31

189 a/s 26.11.80

110 a/s 3.11.30

112 a/s 20.10.30

86 a/s 24.10.30

68 a/s 30.7.

36 a/s 17.3.30

17 a/s 11.1.80

12 a/s 22.1.30

10 a/s 22.1.30

159 a/s 13.12.31

94 a/s 10.8.30

83 a/s 24.6.31

84 a/s 27.4.31

82 a/s 21.6.31

Letter to Comd of Division 18.3.24.4.85

Encl. 19.11.80

Encl. 19.11.80

Current No. 1329

Letter No. 435

Dated the 21st October/85

From the S.E. IV Circle

NOTE OF REMARKS.

1. The accompanying revised plans and estimate provide for enlarging the organ chamber of St. Stephen's Church at Ostacaminum. The revised estimate amounts to Rs. 3680 - being Rs. 893 in excess of the original estimate for that work, Rs. 2787, sanctioned in G.O. No. 273W. of the 1st February/86.
2. It has been found that the original design prepared by C.A. does not fully meet all requirements in this case and the accompanying revised estimate is therefore submitted for effecting certain improvements on the original proposals. - Provision is now made for constructing an outer east wall with buttresses, for extending the existing side walls 8 feet and raising them to a height of 21 feet from floor level to bottom.

a beams of trusses, and for other minor improvements stated in detail in the revised estimate. It is now proposed to reduce the number of trusses to two. Subject to approval the scantlings of the various roof timbers may be accepted as perfectly safe when the nature of the proposed roofing is taken into account - continuous sheeting over felt and plank 7/8 inch thick.

The excess Rs 573, is mainly due to the insufficiency of the rates allowed to certain items in the original estimate, and the revised rates of those items though high are still in fair accord with those of the schedule rates last received from the Pottacamund.

The revised estimate has been countersigned by the Chaplain who is also President of the Pottacamund Church Committee.

Recommended for
Sanction *W. H. C.*

139R
L. 1000/1

PUBLIC WORKS DEPARTMENT.

N^o 3/23 W.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the Nov- 24. 1886.

Read the following

From the Superintending Engineer D. Circle A. C. No. 405 of 86
21st October 1886
From the Archdeacon of Madras A. E. No. 145 of 29th October 1886.

The revised estimate amounting to Rs 3,680 for extending the organ chamber of St. Stephen's Church, Pottacamund, is sanctioned in supersession of the estimate of Rs 2,784 sanctioned in G. O. No. 273 W, dated 1st February 1886. A sum of Rs 3,680 is allotted to the work from the Provincial reserve.

JW
20/11/

ccc
23/11

reserve with the Govern-
ment.

2. This sanction has
been registered as Pro-
vincial No 14th W of
1886-87 and classified as
Civil Buildings Original
Works.

Done
17/11/86

The Hon S. F. Webster
The Hon C. G. Master
His Excellency The Governor

Note: 3 Plans sent
separately.
1. 1/2 gns
2. 1/2 gns
3. 1/2 gns

J- 13/4
24/11/86

B- 11/11/86

Recd
1/11/86

The Supy Engr. D. Birch
with enclosures
Engr. S. H. Accounts with
duplication to a historical estimate
Ecclesiastical Dept
(Chief Secretary for Japan
of communications)

Cu. 19.11.86

19.11.86

3123
10

8457

Govt. of Madras.


PUBLIC WORKS.

Dated

Recd

G.O., 24th Nov. 1886, No 3/23 w

St Stephen's Church,
Notre Dame.



Revised Estimate of
Rs 3,600 for Extending
the organ chamber
of ———— sometimes
and ^{the amount} ~~a sum of~~ Rs 3,600
annexed.

60
5

25/11