

(1) Number of pages 16
(2) Date of repair Feb 1988
(3) Initials of the Referencer bwg ✓

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

PW

DEPARTMENT

G.O. No.	1108	Press.
B.P. No.	(M)	Mis.
Dated	22-4-1887	198

Not to be folded or roughly handled.

22ND APRIL 1887, No. 1108 W., PUBLIC WORKS.

1108
/

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following letter from Colonel W. H. BURTON, R.E., Superintending Engineer, V Circle, to the Chief Secretary to Government, dated Chepāk, 18th March 1887, No. 6281 :—

At the request of the President, District Board, South Arcot, I have the honor, with reference to paragraph 2 of Government order in the Financial Department, dated 5th October 1886, No. 1263 L.F., to submit, for sanction, a revised estimate of Rs. 8,926 for raising the causeway across the Ponniār, with a comparative statement to account in detail for the cause of saving of Rs. 974 on the original estimate.

No. 189, L. and M.

Transferred to the Public Works Department for disposal.

(By Order.)

MADRAS,
31st March 1887.

(Signed) W. S. MEYER,
Asst. Secretary.

ORDER—dated 22nd April 1887, No. 1108 W., Public Works.

The revised estimate, amounting to Rs. 8,926, for raising the causeway across the Ponniār river in the South Arcot district, is sanctioned in supersession of the estimate of Rs. 9,900 sanctioned in G.O., No. 532 W., dated 1st March 1886.

2. This sanction has been registered as Local, No. 4 W. of 1887-88.

(True Extract.)

Captain, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, V Circle.
" Local and Municipal Department, with three enclosures.

Exd. P. L. Pereira.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of 1887 Madras.
PUBLIC WORKS.

Dated April, 22nd.

Recd.

Encl.

G.O., 22nd April 1887, No. 1108 W.

APRIL.

Causeway across the Ponnaiar

Revised estimate of Rs. 8,926, for raising
the — in the South Arcot district, sanc-
tioned.

No. 6281

1158
SUPERINTENDING ENGINEER'S OFFICE,
V. CIRCLE, MADRAS.

Chennai, 18th March 1887.
Local & Municipal Dept.

From Col. W. H. Burton M.E. No. 494
SUPERINTENDING ENGINEER,

V. CIRCLE,

To
The Chief Secretary
to Government.
Fort Saint George.

SIR,

Enclosures.

At the request of the President
District Board South Arcot, I have
the honor with reference to paragraph
2 of Govt. Order in the Financial
Dept. dated 8th March 1887.
to the address of the Chief
Secretary - Department P. 1263 L. S. dated 5th
October 1886, to submit for sanction
a revised Estimate of Rs. 8,926 - -
for raising the Causeway across the
Ponnaiar with a comparative state-
ment to account in detail for the
cause of saving of Rs. 974 on the origi-
nal Estimate.
1 Original
1 Abstract - do -
1 Comparative - do -
1 Statement - do -
1 Proceedings
of the District
Board 17th/19/87
1 Detailed
Estimate
1 Abstract - do -
1 Comparative - do -
1 Statement - do -

I am the honor to be

Sir,

Your Most Obedt. Servt.

W. H. Burton Esq.

Super Engineer V. Circle

G.O. No 532 W 171-3.8.86
 G.O. No 2818 W 23.10.86
 " 1995 W 11.8.86
 G.O. No 3211 W 6.12.82
 G.O. No 609 W 22.3.80

P.W.C. No 2654
 (2)
 From THE SUPERINTENDING ENGINEER,
 V. CIRCLE,
 To THE CHIEF SECRETARY
 to Government
 South Arcot

189
 Transferred to the Public Works
 Department for disposal.

(By order)
 W. Meyer
 Asst. Secy

Madras
 28 March 1887

13
 22/3/87

The Public Works Department

Dated 18th March 1887
 Recd. 24
 14.87
 ENCLOSURES 5.

No. 6281.
 Causeway across the
 Ponnar.

Submit for Sanction
 as revised Estimate
 of Rs 8926 for raising
 the ——— with a
 Comparative Statement.

(with endorsement)

Santhoosht
 No 7
 From H. P. Gordon Esquire,
 President
 District Board
 South Arcot
 President's Office
 Cuddalore.
 8th March 1887.

To The Chief Secretary to
 Government
 Local and Municipal Dept.
 through the Superintending Engineer
 5th Circle.

Enc 4.

Sir,
 I have the honor to forward
 herewith for the sanction of Govern-
 ment a revised Estimate amounting
 to Rs 8927 for raising the Causeway
 across the Ponnar near Cuddalore.

2. The original Estimate for
 Rs 9900 was sanctioned in G. O. dated
 10th March 1886 No. 532 W, Public Works
 Communicated with G. O. dated 15.
 Idem No. 311 L. F. (Mis). A Comparative
 Statement explaining the difference
 between the original and revised
 Estimate

estimate accompanies this letter.

1883. Copy of the resolution of
the District Board No 1 dated
26th ultimo sanctioning the revised
estimate is enclosed.

I have the honor to be

Sir

Your most obedient servant

W. W. W. W.

Vice President
for President
District Board

W. W. W.

From $\frac{RD^{\circ} 71}{12 \quad 5 \quad 87}$

The President
District Board
South Arcot

To The Chief Secretary
to Government
Local and Municipal
Department
Madras.

Dated 8th March 1887
Despatched March 1887

No 7.

Enc 4.

$\frac{14}{13}$

Forwarding for sanction
of Government a revised
Estimate for raising the
causeway across the Panniar
river.

L & M 699 4/87

$\frac{20}{15}$
 $\frac{14}{13}$
 $\frac{15}{13}$

Proceedings of the District Board South
Arcot passed at a meeting held on
Saturday the 26th day of February 1887.

Present

Mr. R. Ry. J. V. Narayanasami Aiyar anargal
Rao Bahadur, Vice President.

" C. Kalijanasundaram Chettyar
anargal Rao Sahib, Treasury
Deputy Collector.

" P. Venkatarama Aiyar anargal
Rao Sahib Dy Inspector of
Schools Cuddalore.

Non Officials

C. H. Gresham Esquire.

A. B. Fortune Esquire.

Mr. R. Ry. S. Peshachalam Vandugam Rao Sahib

" Narayana Reddiyar

" Muthukumarappa Reddiyar

" J. Sama Rao

Kayarath Patel, Mohamamad Nizamuddin
Khan Sahib.

" Ali Hussain Sahib Khan Sahib
Kazi of Gingee.

Nagarath Lal Khan Sahib Khan Saib
Commissioned Subadar Major

No. 1 Read letter from the
Local Fund Engineer No. 443.
dated 8th Instant forwarding for
Sanction a revised estimate for Rs. 8927
for raising the causeway across the
Pannisar river.

Encl
P.W. 26524/7

Sanctioned.

Signed J. V. Narayanasami
Vice President
District Board

/ True Extract /

W. Narayanasami
Vice President
District Board.

V. An

18th 6/99

Public Works Department.

Current No. 26524
Letter No. 189
Dated the 31st March 1897
From the Asst. Secy. to Govt. Local & Municipal Dept.

NOTE OF REMARKS.

1. The accompanying revised estimate submitted at the request of the President District Board South Arcot for raising the causeway across the Pannisar in the South Arcot District amounting to Rs. 8926 or Rs. 974 less than the original estimate Rs. 9900 sanctioned in G.O. No. 532 W of the 10th March 1886.
2. The saving is shown in the comparative statement.
3. The Abstract estimate and the comparative statement have been countersigned by the Vice President of the Local Fund Board and transferred to this office by the Local & Municipal Department.

The Estimate may
be sanctioned

6. 6. 57
11084

1108

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 22 April 1887

READ the following

From the Supty. Engineer V Circle. H. E. No. 5281 of 18 March 1887
 Recommendation by the Local and Municipal Department. H. E. No. 1094 of 31 March 1887

The revised estimate amounting
 to Rs. 8,726 for raising the causeway across
 the Ponnai river in the South Arcot
 District, is sanctioned in supersession
 of the estimate of Rs. 7,900 sanctioned in
 G. O. No. 502 W dated 1st March 1886.

2. This sanction has been regis-
 tered as Local No. 4 W of 1887-88.

W. W. V.
 15.4.87

J. W.
 16/4/87

To The Supty. Engr. V Circle
 " Local and Municipal Department
 with 3 enclosures.

H. E.

15/4

(2)

~~Mr. H. P. H.~~

J. H. H.
2/24/87

For the Chief Secy to
Govt - for name of
counterinitials

all 19/15

Mo 20/19

1874-87

Govt. of (1887) Madras.

PUBLIC WORKS.

23/4/87

Read & sign

Dated

8

Recd.

Encl.

G.O. 22nd April 1887, No. 1108 w

Causeway across the
Panniar

Revised estimate of
Rs 8926, for raising the
in the South Arcot District
Sanctioned.

45
4

for 3/4
23/4