

No. of the pages - 24
Date of deposit - 26-2-88
Initial of the Ref. (LWS)

Tamilnadu Archives

Govt. of Tamilnadu.

Public Department

G.O. No. 2340 W.

dt 31-8-1887.

129

31st August 1887, No. 2340 W., Public Works.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.

Civil Works.

Read—the following paper:—

Proceedings of the Board of Revenue (Land Revenue), dated 11th July 1887,
Mis. No. 1825.

Hon. W. S. WHITESIDE.

Read—letter from the Collector of Malabar, dated 29th June 1887, No. 3303.

Resolution—dated 11th July 1887, Mis. No. 1825.

The revised estimate, amounting to Rs. 2,710, for converting a portion of the old jail building at Tellicherry to fit it for the office of the Sub-Collector, is herewith submitted for the sanction of Government and for provision of funds in the Public Works Department.

2. The increase in the revised over the original estimate amounts to Rs. 1,045 and is mainly due (1) to an error in the original estimate in which provision was made for repairing the roof of the building to the length of 28 feet instead of 95 feet, and (2) to a new provision now made for removing old floors in parts of the building as they are reported to be in a very bad state and replacing them with $\frac{3}{4}$ feet asphalt over four inches concrete.

(True Extract.)

(Signed) M. HAMMICK,
Ag. Secretary.

No. 4693, Revenue.

Approved and transferred to the Public Works Department.

OCTACAMUND,
6th August 1887.

(Signed) J. F. PRICE,
Ag. Secretary to Government.

ORDER—dated 31st August 1887, No. 2340 W., Public Works.

The revised estimate, amounting to Rs. 2,710, for alterations to the old jail building in the fort at Tellicherry to fit it for use as a Sub-Collector's office, is sanctioned in supersession of the estimate of Rs. 1,665 sanctioned in G.O., No. 134 W., dated 17th January 1887.

2. The Superintending Engineer will report what sum is required for expenditure on the work during the current official year.

3. This sanction has been registered as Provincial No. 80 W. of 1887-88, and classified as Civil Buildings, Original Works.

(True Extract.)

Captain, R.E.,
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with three enclosures.

" Examiner, Public Works Accounts, with duplicate abstract estimate.

" Revenue Department.

Exd. W. H. French.

Spere Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1887) Madras.
PUBLIC WORKS.

Dated August, 31st.

Recd.

Encl.

G.O., 31st Aug. 1887, No. 2240 W.

AUGUST.

Old jail building in the
Tellicherry Fort

Revised estimate for alterations to the —
to fit it for use as a Sub-Collector's office,
sanctioned.

17TH JANUARY 1887, No. 134 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

G.O., dated 7th January 1887, Mis. No. 5, Revenue.

Read—Proceedings of the Board of Revenue, dated 13th November 1886, Mis. No. 8428.

ABSTRACT.—Submitting, for sanction and provision of funds, estimate for making alterations to the old jail building in Tellicherry Fort, for use as Sub-Collector's office, Malabar, and returning the plan for countersignature of the Collector.

Read also—Board's Proceedings, dated 13th December 1886, Mis. No. 9185.

ABSTRACT.—Submitting letter from the Collector of Malabar, forwarding, duly countersigned, plan showing proposed alterations to the buildings in the Tellicherry Fort, proposed to be used as a Sub-Collector's office.

Order—dated 7th January 1887, Mis. No. 5, Revenue.

Approved and transferred to the Public Works Department for necessary orders.

(True Extract.)

(Signed) J. F. PRICE,
Ag. Secy. to Govt.

ORDER—dated 17th January 1887, No. 134 W., Public Works.

The estimate, amounting to Rs. 1,665, for alterations to the old jail building in the fort at Tellicherry, to fit it for use as a Sub-Collector's office, is sanctioned, and the amount is allotted from the Provincial reserve with the Government.

2. This sanction has been registered as Provincial, No. 162 W. of 1886-87, and classified as Civil Buildings, Original Works.

(True Extract.)

(Signed) J. O. HASTED, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with three enclosures.
" Examiner, Public Works Accounts, with the estimate for note and return to Superintending Engineer, IV Circle.
" Revenue Department.

Bd. P. L. Pereira.
Sp. Secy.

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of (1887) Madras

PUBLIC WORKS.

Dated January, 17th.

Recd.

Encl.

G.O., 17th Jan. 1887, No. 134 W.

JANUARY.

Old Jail building in the
Tellicherry Fort

Estimate of Rs. 1,665 for alterations to
the — to fit it for use as a Sub-Collector's
office, sanctioned, and funds provided.

Public Works Department.

Current No. 6367

Letter No. 4603

Dated the 6th August 1887

From the Secy, to Govt. Revenue Dept.

NOTE OF REMARKS.

1. The accompanying revised estimate provides for the alterations to a portion of the old Jail buildings in the Tellicherry Fort to fit it for use as a Sub-Collector's office in the Malabar district. The amount of estimate is Rupees 2710, or Rupees 1045, in excess of Rupees 1665, sanctioned in G.O. No. 134 W of 17th January 1887.
2. The cause of excess is mainly due (i) to an error in the original estimate in which provision was made for repairing the roof of the building to the length of 22 feet instead of 95 feet and (ii) to a new provision now made for removing old

old floors in parts of the building as they are reported to be in a very bad state and replacing them with $\frac{3}{4}$ " asphalt over $\frac{1}{4}$ " of concrete.

Comparative statement is submitted. The rates are fair.

Woodwork for the roof is to be of Teak.

Contingencies & Petty - Supervision are separately charged at 2% percent.

The estimate & the comparative statement have been countersigned by the collector and approved in the Revenue Department.

Sd/-
19.8.87

The revised estimate for Rs 2710 may be sanctioned

W. S. S.
20.8.87

2.25.87

2340 W

2340 W

No. 3141

EXECUTIVE ENGINEER'S OFFICE

WEST COAST DIVISION

Dated 8th June 1907

Ref 131

From

THE EXECUTIVE ENGINEER,

WEST COAST DIVISION.

To

THE SUPERINTENDING ENGINEER,

FOURTH CIRCLE

Enclosures. 2

Sir,

1. Estimate
2. Comparative
statement

I have the honor to forward herewith revised estimate with comparative statement for the work of alterations to the buildings in the fort at Tellicherry proposed to be executed as Public Works.

3. Estimated
cost Rs 1165
4. Rs 134 W
5. Rs 1165 W

1. The principal cause for the revision is that in the original estimate the length of the roof of main building was estimated as 20 ft whereas it is in reality 25 ft.

2. It comes to the amount of Rs 356 having been incurred, and the Public Works Officer explained that the reason for this is that the error was not discovered until the work was nearly completed.

3. This item together with the contingencies on it such as the expenses wood work, zinc sheeting and ridge tiling have been estimated. The mistake in the estimate was not reported by the Public Works Officer until long after its discovery.

4. The details of the difference are shown in the accompanying statement.

5. The last three items in this statement have not been executed and will await sanction. The present floor is in very bad order and no provision was made in the original estimate. The revised estimate allows for removing the old floor and

and replacing it by 9 1/4" of asphalt
on 4" of concrete.

7. Trusting that sanction to the extent
may be given in order to remove the
objectionable items in my accounts.

I have the honor to be
Sir,
Your most obedient servant

H. J. Taylor
Executive Engineer



2340
3

457 W.C.
 15 JUN 37
 FOURTH CIRCLE
 From
 H. S. Dwyer Esq.
 Executive Engineer
 West Coast Division

Dated 8th June 1887

Encl. 2

No 341

Alterations to the buildings in the Fort at Tellicherry proposed to be occupied as Sub Collector's Quarters.

Forwards revised estimate with Comparative Statement for the work of ———— Est. Rs

2740

Superintending Engineer's Office 4th Circle
 Malabar 25th June 1887

No. 211
 7th

From

COLONEL J. BEATTY R.E.,

SUPERINTENDING ENGINEER,

FOURTH CIRCLE. MALABAR.

24 JUN 37

To, The Collector
 of Malabar
 Calicut.

Sir,

I have the honor to forward

Encls: 14
 1 Estimate for transmission to Government for
 1 Abet. De m
 duplicate sanction and provision of funds,
 1 Comp. stat.
 1 Letter of a revised estimate amounting to
 Rs 2710 for the alterations to a portion
 of the old jail buildings in the Tellicherry Fort, to fit it for use as a Sub-Collector's office; together with a Comparative Statement, a duplicate abstract of the estimate, and a copy of the Executive Engineer's letter.
 2 An estimate of Rs 1665 for the above work was sanctioned in G.O. No 134 N of 17th January 1887, and the cause of excess of Rs 1045 was follows:—

2
 Rs 1324 6/8

I. Omissions in the original estimate

(1) Reping the roof - By oversight repairs were provided for a length of 25 feet only in the original estimate instead of 35 ft, hence an excess of Rs 368.

(2) Plastering to the sides & soffits of the new windows &c. — " 11

II. Additional works found to be necessary, but not foreseen when the original estimate was prepared:

(1) Lateral in chunam parapet walls to steps; as they were found to be dangerous without parapets, Rs 37.

(2) Dismantling roof for the purpose of removing a ridge piece, and two hip rafters, as they were found rotten when the stripping the tiles was in progress, Rs 27.

(3) Wood work to renew the ridge piece and hip rafters, and also providing plank to receive the gutters

Rs 35

(4) Zinc sheeting for gutters Rs 29

(5) Ridge tiling — " 35

(6) Removing the old gravel floors of the Court and Bench Magistrate's rooms which were much worn out & reflooring with 7" asphalt over four inches of concrete — Rs 519

Total Repairs — 1056

(1) Petty items not deduction — 11

Total Excess Repairs — 1045

There is the honor to be

for

Your most Obedt Servt

J. Reatty Col. 10.5

Supg Dyg. S. M. Bench

FROM

COLONEL J. BEATTY R. E.,
SUPERINTENDING ENGINEER,
FOURTH CIRCLE.

Dated:

21st June 1887.

Recd:

No. 211
ME

Encls: 4

Alterations to the
Buildings in the
Fort at Tellicherry pro-
posed to be occupied
as sub collector's
Cutchery. — 2/29/87.

Forwarding a
revised estimate of
Rs. 2710 for —, for
transmission to Govt.
for sanction and
provision of funds.

1298 7

Malabar collector's office
Calicut 29th June 1887.

WL 3303

From,

W. Logan Esquire
Collector of Malabar

To,

M. Hammick Esquire
Sg. Secretary to the Commissioners
of Land Revenue,
Madras.

Sir,

Adverting to the Board's Proceedings
dated 9th February 1887, WL 933 Min., I have
the honor to submit herewith countersigned
a revised estimate for converting a portion
of the old jail buildings in the Tellicherry
Fort for use as the sub collector's office.

2. The amount of the revised estimate
is Rs. 2710 as against Rs. 1665 sanctioned
in G.O. WL 135 W, Public Works, dated 17th
January 1887, communicated with the Board's
Proceedings quoted above. The cause of
the increase is explained in the letters
(herewith submitted in original) of
the Executive and Superintending Engineers.

3. I beg that the estimate may
be forwarded to Government for

4/29/87
Rev. Secy

their sanction and allotment of funds.


I have the honor to be,

Yours most obedient servant,

W. Lingar
Collector

82
CH. 10/11

3/1/87



2320
1/1

Proceedings of the Board of Revenue
(Land Revenue)

Dated 11th July

1887.

No. 1825 Misc.

Read letter from the Collector of Malabar dated 29th

June 1887 No. 3303.

Resolution

The revised estimate amounting to Rs. 2710 for converting a portion of the old jail building at Tellicherry to fit it for the office of the Sub Collector, is herewith submitted for the sanction of Government and for provision of funds in the Public Works Department.

2. The increase in the revised over the original estimate amounts to Rs. 1045 and is mainly due (1) to an error in the original estimate in which provision was made for repairing the roof of the building to the length of 28 feet instead of 95 feet and (2) to a ^{new} provision made for removing old floors in parts of the building as they are reported to be in a very bad state and replacing them with $\frac{3}{4}$ inch asphalt over four inches concrete.

(True Extract)

To The Secretary to Govt. P.W.D. with
letter & encs. in original & duplicate.

Copy to the Collector, Malabar

M. M. M.
Asy. Secretary

8/1

ABSTRACT.

2980
✓ 10

G.O. 134 W. 17. 1.87.

(1887.)
REVENUE DEPARTMENT.

No.

5346

From Pres. Board of Rev.
(L. and Rev.)

Mem No. 4603

approved & transferred
to the P.W. Dept.

Admission
as Secy. to Fort.

Dated 11th }
Received 16th } July
Enclosures 4

Mem. No. 1825

SUBJECT.

Plans for the reconstruction of the various estimates covering a portion of the old jail building at Tellicherry for the use of the Malabar District.

approved

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the

Read the following

Proceedings of the Board of Revenue. H. E. No. 1825 Pres. d/11 July 1887
Endorsement by the Revenue Department. No. 4603 Pres. d/5 August 1887

The revised estimate amounting to Rs. 2,710, for alterations to the old jail building in the fort at Tellicherry to fit it for use as a Sub-Collector's office, is sanctioned in supersession of the estimate of Rs. 1,665 sanctioned in G. O. No. 134 Wd/17 January 1887.

2. The Supty. Engineer will report what sum is required for expenditure on the work during the current official year.

3. This sanction has been registered as Provincial No. 80 Wd/1887-88, and classified as Public Buildings Original Works.

Desd 7/9
To the Supty. Engr. IV. Enclose with 3 enclos.
• Enclosure of P. W. Accts with the duplicate abstract estimate
• Revenue Department

W. S. S. 57

27/10/87

2340
12

5/6
11.8.57
11/8

0.25.81 57/8 11.8.57

6367

Govt. of (1887) Madras

PUBLIC WORKS.

no. 31/87 2340W

Old jail building in
the Tellicherry Fort

Revised estimate for
alterations to the
to fit it for use as a
Sub Collector's office,
Kannur.

70.
5