

24-3 10y ✓

HM

REFERENCE TO MADRAS P. W. D. CODE.

PARAS. 1966 to 1969.

P. W. D. FORM
No. M 112.

3305W 723/10/58

CENTRAL OFFICE OF ACCOUNTS.

CIRCLE


Third

FUND

Buildings & Roads Branch

Provincial Statement of Objectionable
Items in the Accounts of Executive
Engineers for the month of August
1838.

No.



MADRAS,

Dated 11 December 1888.

FORWARDED for orders to the Secretary to
Government, Public Works Department, Madras.

B. H. 3939 W 2/17 Dec/88

Examiner of P. W. Accounts,
Madras

18/12

19/12

S 19/12

With Orders

B 11/12 Bds 11/12 HM 19/12

19/12

19/12

Provincial Statement of Objectionable Items in the Accounts of
requiring the

Item No.	Particulars of each Item.	Month in the Accounts of which Objectionable Expenditure first appeared.	COMPARISON WITH ESTIMATE.			COMPARISON WITH APPROPRIATION OF THE YEAR.			Expenditure during the Month.
			Amount of Estimate.	Expenditure up to Date.	Excess over Estimate.	Amount of Appropriation.	Expenditure of the year.	Excess over Appropriation.	
			Bellary Dist.						
	Want of Estimate								
	Supervial								
	Military Repairs								
1	Removing a cracked beam and replacing a new one in the Sergeant's Mess British Infantry	July 1888	491	491	-	-	-	-	263
			Harwar Dist.						
2	Provincial								
	Mounting & carting	Novr 1887	867	867	-	-	-	-	28
	Samir Tools								
	Miscellaneous Irregularities								
	works for which Revised								
	Estimates are due								
	Provincial								
3	Constructing Residence for the Collector at Anantapur	do	28190	24580	-	-	-	-	163

[P. W. D. Form No. M 112—Inner Sheet.]

Executive Engineers for the month of *August* 188*8*
orders of Government.

Opinion of the Superintending Engineer, with final remarks by Examiner.	Orders by Government.
	<i>123939. 12/1/88 Dec/88</i>
<i>(1) The Executive Engineer states that the Estimate for this work is under preparation.</i>	<i>An estimate for this work should be sanctioned without delay</i>
<i>(2) The Executive Engineer states that an Estimate will soon be submitted for sanction.</i>	<i>An estimate for this item should be sanctioned without further delay</i>
<i>(3) The Executive Engineer states that the Revised Estimate sent to Government was returned and that it is under revision.</i>	<i>The submission of the revised estimate should be expedited</i>

Provincial statement of Objectionable Items in the accounts of
requiring the

Item No.	Particulars of each Item.	Month in the Accounts of which Objectionable Expenditure first appeared.	COMPARISON WITH ESTIMATE.			COMPARISON WITH APPROPRIATION OF THE YEAR.			Expenditure during the Month.
			Amount of Estimate.	Expenditure up to Date.	Excess over Estimate.	Amount of Appropriation.	Expenditure of the Year.	Excess over Appropriation.	
	Provincial Miscellaneous Irregularities (Contd.) Works for which Revised Estimates are due (Contd.)								
14	Additional alterations to the District Jail at Muddapah	1884	21,900	20,534					575

Executive Engineers for the month of
orders of Government.

August 1888

Opinion of the Superintending Engineer, with final remarks by Examiner.	Orders by Government.
<p>The Executive Engineer states that a Revised Estimate has been submitted for this work.</p> <p>Light to Major A. C. Examiner P. W. Accounts Madras 26/9 6/12 26/12</p>	<p>Revised estimate is awaited.</p> <p>13.12.50</p> <p>218/12</p> <p>13/12</p>

To: Lt. Col. The General
The Supply Comd. The Circle
The Ex. P. W. Dept.
The Examiner P. W. Dept.

Provincial statement of Objectionable Items in the accounts of
requiring the

Executive Engineers for the month of
orders of Government.

188

Examiner of P. W. Accounts,
Madras.

Examiner of P. W. Accounts,
Madras.