

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Military Works.

READ—the following papers :—

From Colonel J. BEATTY, R.E., Superintending Engineer, IV Circle, to the Chief Engineer, Public Works Department, dated Cochin, 29th January 1887, No. 37 E.W.

With reference to paragraph 3 of G.O., No. 2992 W., of 13th instant, I have the honor to inform you that a supplemental estimate, amounting to Rs. 4,400, for the additional works required by the Commissariat Department at the Wellington bakery was forwarded on 21st instant to the Commissary-General for transmission to Government for sanction.

2. The Executive Engineer, Nilgiri division, informs * me that he anticipates a saving of about Rs. 2,000 on the estimate of Rs. 31,450 sanctioned for the bakery in G.O., No. 1528 W., of 17th June 1886, so that the cost of the extra works now proposed to the bakery may be met in part from those savings, and a grant of the balance, Rs. 2,400, only will be needed. Application will be made for an additional grant, if necessary, after a further reference to the Executive Engineer who has not yet reported what he expects his expenditure will be.

ENCLOSURE.

From W. B. DEWINTON, Esq., Executive Engineer, Nilgiri Division, to the Superintending Engineer, IV Circle, dated Ootacamund, 17th January 1887, No. 2991.

In reply to your No. 788 N.I., of 18th December 1886, I have the honor to forward a comparative statement showing the total amount of savings anticipated in the Wellington bakery and latrine. These amount, as you perceive, to Rs. 2,066, or say Rs. 2,000.

2. The principal savings are in "brick in mortar," due to the walls being built throughout 1 foot 1½ inches instead of 1 foot 2 inches thick; in "rough stone in mortar," due to rough stone laid dry being substituted in revetments and culverts; and in "petty supervision," which needs no explanation.

3.

From Colonel H. P. HAWKES, Commissary-General, to the Secretary to Government, Military Department, dated Madras, 4th February 1887, No. 8287.

Adverting to Proceedings of Government, No. 7171, dated 16th November 1886, I have the honor to forward, for submission to Government, a supplemental estimate received from the Superintending Engineer, IV Circle, amounting to Rs. 4,400, for the completion of the Government bakery at Wellington, together with a report and duplicate abstract of the estimate.

2. This estimate provides for remedying all the defects pointed out in my letter, No. 5558, dated 20th October 1886.

3. The total cost, including these extra works, is now estimated at Rs. 35,850.

No. 766, Military.

Approved and transferred to the Public Works Department for disposal, with reference to Proceedings of Government, No. 2992 W., dated 13th November 1886.

(By Order.)

FORT ST. GEORGE,
7th February 1887.

(Signed) A. R. KENNEY-HERBERT, Lieut.-Col.,
Secretary to Government.

ORDER—dated 24th February 1887, No. 535 W., Public Works.

The estimate, amounting to Rs. 4,400, for completing the Government bakery at Wellington, is sanctioned as supplemental to the estimate of Rs. 31,450 sanctioned in G.O., No. 1528 W., dated 17th June 1886.

2. This sanction has been registered as Imperial, No. 36 W. of 1886-87, and classified as Military, Original Works.

(True Extract.)

(Signed) J. O. HASTED, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with three enclosures.
„ Examiner, Public Works Accounts, with the duplicate abstract estimate.
„ Military Department.

Exd. P. L. Pereira.
Spare Copies

BUILDINGS AND ROADS.
MILITARY WORKS.

Govt. of {1887} Madras.

PUBLIC WORKS.

Dated February, 24th.

Recd.

Encl.

G.O., 24th Feb. 1887, No. 535 W.

FEBRUARY.

Government Bakery at
Wellington

Estimate of Rs. 4,400 for completing the
—, sanctioned.

17TH JUNE 1886, No. 1528 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Military Works.

READ—the following papers :—

From the Superintending Engineer, IV Circle, dated 1st April 1886, No. 112 E.W.

From Colonel J. BEATTY, R.E., Superintending Engineer, IV Circle, to the Chief Engineer, Public Works Department, dated Coimbatore, 29th May 1886, No. 183 E.W.—Through the Commissary-General.

I have the honor to resubmit the revised estimate of the Wellington bakery, corrected in communication with the Commissary-General, as directed in paragraph 3 of your memorandum, No. 38 D., of 20th April 1886.

- 1 Plan of bakery, dated 20th January 1886.
- 1 Do. as approved by the Commissary-General.
- 1 Plan showing the positions of machinery.
- 1 Do. as originally sanctioned.
- 1 Do. of dam.
- 2 Sheets of cross sections.
- 1 Site plan.
- 1 Estimate.
- 1 Duplicate abstract estimate.
- 1 Comparative statement.

2. With the consent of the Commissary-General all provision for machinery has been omitted and a round sum of Rs. 1,000 substituted to meet the cost of fitting up machinery, which will be purchased and delivered at site by the Commissariat Department.

3. The revised estimate now amounts to Rs. 31,450; which is less (by Rs. 550) than the original estimate. The following comparative statement shows the principal items as originally estimated and as now revised :—

	Original estimate.	Revised estimate.	DIFFERENCE.	
			More.	Less.
	RS.	RS.	RS.	RS.
Main building	24,440	24,770	330	...
Latrine	760	870	110	...
Dam and mill race	2,500	3,500	1,000	...
Machinery	4,300	...	...	4,300
Fitting up machinery	...	1,000	1,000	...
Road of approach	...	1,000	1,000	...
Temporary sheds	...	310	310	...
Total ...	32,000	31,450	3,750	4,300

4. The outlay up to 31st March 1886 was Rs. 24,048, and the allotment required for 1886-87 will be Rs. 7,402.

5. I request permission to proceed at once with the completion of the dam and mill race and road of approach.

Endorsement on the above.

No. R. 53.

Forwarded.

(Signed) H. P. HAWKES, Col.,
Officiating Commissary-General.

2nd June 1886.

ORDER—dated 17th June 1886, No. 1528 W., Public Works.

The revised estimate, amounting to Rs. 31,450, for constructing a bakery at Wellington, is sanctioned in supersession of the estimate of Rs. 32,000 sanctioned in G.O., No. 1838 W., dated 29th July 1884.

2. The question of providing funds for the completion of the building will be considered in connection with the demands on the reserve on account of incomplete works.

3. This sanction has been registered as Imperial, No. 12 W. of 1886-87, and classified as Military, Original Works.

(True Extract.)

(Signed) J. SHAW-STEWART, Colonel, R.E.,
Secretary to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with ten enclosures.
„ Examiner, Public Works Accounts, with duplicate abstract estimate.
„ Military Department.

Exd. E. Fernandez.
Spare Copies

BUILDINGS AND ROADS.
MILITARY WORKS.

Govt. of {1886} Madras.

PUBLIC WORKS.

Dated June, 17th.

Recd.

Encl.

G.O., 17th June 1886, No. 1528 W.

JUNE.

Bakery at Wellington

Revised estimate of Rs. 31,450 for constructing the — sanctioned.

1888.

P. W. DEPARTMENT.

Current No. 7237

From

The Military Dept

ENCLOS.— 4*

*(1 Plan)

No. 4975

Dated 20th July 1888

Received 25 - do -

SUBJECT.

Approving & transferring
letter from the Commissary
Genl. Madras subing: for sanction
a plan & estimate amounting
to Rs 310 for the construction
of a shed for the Chowkey-
-dar of the Wellington
Bakery.

DISPOSAL.

No. 3076C Dated 13th August 1888

The Estimate & plan
will be returned to
the Supg. Engineer for
sanction under para
267(a).

(sd) H.R. Mead Col. R.E.
13/8
Jt. Secy. to Govt P.W.D.
To The S.E. IV circle
with 3 enclos.
13/8/88

Supg. Engineer's office, 4th circle,
Coimbatore, 11th July 1888.

No. 255
m

From,

Major R. R. E. Drake. Brockman R.E.,
Supg. Engineer, 4th circle,

To,

The Commissary General,
Madras.

Sir,

I have the honor to forward for
transmission to Government for sanction,
a plan and estimate amounting to Rs 310
for constructing a shed for Chowkedar at
Wellington Bakery. The estimate has
been prepared at the request of the military
authorities and it is countersigned by the
Dy Assistant Commissary General.

2. The shed will be erected as per plan
outside the Bakery adjoining the compound
wall and near the main entrance.

3. There is no provision in the large
estimate sanctioned in Gos No 1528W of 17th
June 1886 and No 535W of 24th February 1887

for

P.L. 7296
30-6-88

for constructing the shed.

4. A duplicate of the abstract estimate is also herewith attached.

I have the honor to be,

Sir,

Your most obedient servant,

Predator Buckman

Major R.E.,

Supg. Engineer, 4th circle.

14-2-88
R



From *Mr. B. L.*
84 3/58
 The Supg. Engineer,
 Fourth circle

P. M. f.
7-37/58
 No. 3656

14. 7. 88

Encls. No. 2 of letter No
356 of 21-8-88 from
the Supg. Engineer 4th circle

Dated 11th July 1888

July 1888

No. 255
 in

Encls. 3

Shed for Chowkidar
 at Wellington Bakery

Forwarding for
 transmission to Govt.
 for sanction, plan and
 estimate of Rs. 310
 for constructing a—

Wellington Bakery

COMMISSARY GENERAL'S OFFICE,

Madras, 18th July 1888.

No. 3080

FROM Colonel J. C. Gunning

THE COMMISSARY GENERAL,

To

THE SECRETARY TO GOVERNMENT,

MILITARY DEPARTMENT,

Stone House Hill,
 Fort Saint George.

Ootacamund

SIR,

At the request of the
 Superintending Engineer 4th Circle,
 I have the honor to forward for
 the sanction of Government a plan
 and Estimate amounting to Rs. 310/-
 for the construction of a shed for
 the Chowkeydar of the Wellington
 Bakery.

2. The accompanying letter
 from the Superintending Engineer
 will show that the Estimate has
 been prepared at the request of
 the

* No. 255 dated
 11th July 1888, with
 3 enclosures.

the Military Authorities

3 A shed is absolutely necessary
for the Chowkeydar in a cold and
wet climate like that of Coonoor,
but through some oversight it
was omitted from the original
estimates for the bakery.

I have the honor to be,

Sir,

Your Most Obedient Servant.


~~Wm~~ Colonel
Commissary General.

MS

P. G. 20.6.88 n^o 725/24 a
7.3.87. 218/18 a

Ootacamund
20th July 1888

no 4975



Approved and
transferred to
the Public Works Dept
for disposal with refer.
made to P.W. no 535. N.
dated 24. Feb 1887

(By Order)

Officer Secretary

18.5.88

Sent to Govt
9.6.1888. 17.6.86
35.11.24.2.87
No. 3076 C of 13 August 1888

The Estimate & plan
will be returned to the
Suptg. Engineer for
sanction under para
267(a).

Col. R.E.

Jt. Secy. to Govt P.W. D.

To
The S.E. IV Circle
with 3 enclos.

Re-submitted 16.7.88 Rtd 11/4

July (1888) Dept

P.W. C. no 7237

W. En. 843/18

No 535



FROM

THE COMMISSARY GENERAL

Madras,

TO

THE SECRETARY TO GOVERNMENT,

MILITARY DEPARTMENT.

Dated

18

Ootacamund

Recd.

20

July 1888

Recd 23.7.88

No.

3080

Enclosures.

3.4

Subject.

Shed for Chowkerydars
at Wellington Bakery.
Forwards for the sanction
of Govt a plan and esti-
-mate for constructing a-

Encl. no 1 of attch no 356
of 21-8-88 from S.E. IV Circle

Ans



No 356

Supg. Engineer's Office, IV Circle,
Camp Ootacamund 21st August 1888.

From

Lt Col. R.R.E. Drake-Brockman R.E.,
Superintending Engineer,
Fourth Circle.

To

The Chief Engineer,
P.W. Department.

Sir,

Enclosures 2

Endorsement
no: 3076 of 13th
instant together
with its enclosure

I have the honor to return your
endorsement No 3076 C of 13th instant on a letter
from the Commissary General to the Secretary
to Government, Military Department with
its enclosure.

2 The estimate for constructing a shed
for Chowkedar at the Wellington Bakery received
with the above endorsement has been sanctioned
by me under para 267(a) of the P.W. Code.

I have the honor to be,

Sir,

Your most obed^t serv^t,

Ans Drake-Brockman
Lt Col. R.E.,
Superintending Engineer, IV Circle

P.G. 20.6.88 no 720/88 a

Public Works Department.

Current No. 7237
Letter No. 4975
Dated 20th July/88
From the Sup. to Govt. Mil. Hqts.

NOTE OF REMARKS.

The accompanying
estimate under review
provided for constructing
a shed for the Chowkies
of the Bakery at Wellington
at a cost of Rs 310 -

The estimate was
prepared at the
request of the
Military Authorities
and has the approval
of Govt. in the
Mily. Dept.

The rates are fair

C. P.
6/8/88

10