

- (1) பக்கங்களின் எண்ணிக்கை 20
 (2) புதுக்கித் திருப்பிய நாள் 15-4-89
 (3) ஆதாரங்குறிப்பவர் கருக்கொப்பம் 10/20

தமிழ்நாடு ஆவணக் காப்பகம்.

(61)

தமிழ்நாடு அரசு

P. W. D. துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	1034	அச்சகம் பலவகை
நாள் :	15-4-1889	198

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

2217

10 sheets

Very urgent
No. 1326 C.

Government of Madras.

PUBLIC WORKS DEPARTMENT.

Madras, 14th March 1889.

CO 34
OFFICE NOTE.

From

W

To

S.E.V. circle.

Please report if
the grant for the
Ponnian and Gadilam
Bridges will be fully
utilised before the
close of the official
year. If any portion
of the grant has been
reserved to meet the
cost of stores indebted
for from England,
please state whether
there is any likelihood
of their value being
adjusted in the accounts
of the official

year.

2. A very early reply
is requested.

(2d) W. L. C. B.

(2d) H. R. M. 14-3-89
14/3/89. D.W.

copy

Note.

The following
urgent telegram has
this day been received by
the Examiner of P. W. Accounts
from the Accountant General
P. W. D. Calcutta.

"Your favor I should like
to prospect utilising fully grant
under 45. Consult Local Court.
Wire final figures urgent."

As the Examiner will
refer the telegram to us for
his opinion, I beg to suggest that
the following course may be
adopted to save delay.

The largest works on
which small outlay has
been incurred up to January
1889 are

- 1) New High Court Buildings.
Grant Rs. 2,15,000. Outlay
Rs. 73,618. Difference Rs. 1,41,382
- (2) Ponnias and Gadilam Bridges.
Grant Rs. 60,000. Outlay
Rs. 19,890. Difference Rs. 40,110

Very urgent

No. 1325 C.

Government of Madras.

PUBLIC WORKS DEPARTMENT.

Madras, 14 March 1889.

OFFICE NOTE.

From

W

To

C. A.

Please report if the
grant for the High
Court Buildings will
be fully utilised before
the close of the official
year. If any portion of
the grant has been
reserved to meet the
cost of stores indebted
for from England, please
state whether there is
any likelihood of their
value being adjusted
in the accounts of
the current official

It is probable that the difference in the above cases, is due to stores indented for from England whose value may not have as yet been adjusted. It is therefore proposed to engage the Genl. Architect and the Suptg. Genl. V Circle, if the grants for the above works can be fully utilised before the close of the official year. The accompanying office notes are accordingly submitted for approval.

May 14/3.

Submitted, but in his last progress report the C.A. said that his funds would be fully utilised.

Cir

14.3.87

I am afraid that C.A. & P.C.

cannot give us information

It is rather of the iron work here England and whether this will be paid or part of it this official year. The Return from the other side will show us the what the contracts are.

the current official

2. A very early reply
is requested.

(Ed) W.D.C.B.

14-3-89

(Ed) H.R.M.

14/3/89.

D.W.

14/3.

1034

1034

Very Urgent

No. 1325 C.

Government of Madras.

PUBLIC WORKS DEPARTMENT.

Madras, 14th March 1889.

OFFICE NOTE.

From

W.



To

C. A.

Please report if the
grant for the High Court
Buildings will be fully utilised
before the close of the official
year. If any portion of the grant
has been reserved to meet the
cost of stores indented for from
England, please state what
there is any likelihood of the
value being adjusted in the
accounts of the current official
year.

2. A very early reply is
requested.

14.3.89

D.W.

no. 1839.

W

P.M.C. No. 2

The only stores not yet received from England are as follows:

	L. s. d.	Date of order
Steel plate girders -40-	2275-0-0 ✓	6. 11. 88
Rolled steel girders -150-	2091-0-0 ✓	30. 10. 88
Fire resisting iron doors for strong rooms	90-0-0	11. 2. 89
Indent sent Feb/89	£ 4456-0-0	

A sum of Rs 44,560 has been reserved for the same from the grant of the current official year. The rolled girders indented for the Presidency Town Magistrate's Court were ordered on the 20. Dec/87 & received on the 2 June 1888.

14. 3. 89 J. W. Massing

Consulting Architect & Civil

See in the statement from the Indian Office when they were given the instructions as to when they were to be obtained

C. No. 2477

1034

1034

Note.

From the last monthly return of stores received from the Director General of Stores, India Office, (copy herewith submitted for reference), it will be observed that 90 of the Rolled steel girders referred to by the Comdg. Architect in the accompanying office note may have been ordered only in February 1889 and that the remaining 60 will probably be shipped in April 1889. As regards the steel plate girders it will be noticed from the return that they will be shipped only in May 1889. The fire resisting doors referred to by the Comdg. Architect have been indented for only on 9th March 1889 and ~~that the indent cannot therefore~~ cannot reach the D. G. of Stores before the end of this month. In these circumstances it is suggested that a sum of Rs. 40,000 out of the grant of Rs 44,560 reserved for the above stores may be resumed.

As regards the iron work
indented for the Gadilam Bridge
it will be observed from the
accompanying return that the
probable date of shipment will
be May 1889. On personal enquiry
at the office of S. E. V. I hear that
the officer in charge of the Buddalur
Bridge Works has reported yesterday
that Rs 20,000 of the grant for the
bridges cannot be spent before
the close of the official year,
and that this letter together
with our office note enquiring
of lapses from the grant for
the bridges have been sent
to the S. E. V. (now on circuit)
with a draft reply to us
surrendering Rs. 20,000. If, to
save delay, it is considered
advisable to resume the amount
before receiving official information
to that effect, this amount ~~can~~
together with Rs. 30,000 which is
the present balance of reserve
may also be surrendered to the
Financial Department.

1034
If the above proposal is
approved, draft order surrendering
Rs 90,000 to the Financial Deptt
and telegram to the Govt. of India
reducing the revised estimate of
charges under Provincial will
be submitted for approval.

May 16/3

low

It will apparently
be advisable to adopt
the course proposed
above.

C
15.3.89

6
We are much obliged to you for
the note stating the
reason of delaying the letter
namely that the indent
on the S. India office has
not been completed with or without

6
M
15/3/89

C

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 15 March

Read the following

Office note from the Comdg. Architect to Comd. H. E. No. 1839 of 14 March 1889

The following sums which cannot be spent before the close of the official year are resumed and credited to the Provincial reserve with the Comd.:-

New buildings for the High Court } 40,000
at Madras }

Ponnar and Gadilam Bridges - 20,000

Total Rs. 60,000

2. These sums are resumed as there is no probability of the cost of Notes collected from England being adjusted before the close of the year.

The S. E. V Circle
" Comdg. Architect to Comd.
" Examiners of P. W. Accounts.

D 10/3.

M. M.
15/3/89

Cm

No 799 Wd/15-3-89

1325 C d/14-3-89

1326 C d/14-3-89

1889.

P. W. DEPARTMENT.

Current No. 2524

From Suptg Engrs & V. bridge

No. 6313

Dated 15/3/89.

Received 16-4-89

ENCLOS.—

SUBJECT.

Stating that a sum of Rs 20,000 from the grant for Gaddilam & Ponnioor Bridges will not be utilized during the current official year & the amount is available for adjustment of the value of stores indented for from England.

DISPOSAL.

No. 1404 C Dated 17th March 1889

To S. E. V. bridge.

The sum of Rs 20,000 surrendered by you has already been resumed vide G.O. No. 799 Wd/15th March 1889.

1634

20/3

20/3

2. For the information
of this office and the
Examiners, please state
the amount surrendered
from each bridge.

1st W.R.C.B.

W.H.

18/3/89

1034

No. 6313,

SUPERINTENDING ENGINEER'S OFFICE,

V CIRCLE, MADRAS,

Chepak, 15 March 1889.

From Colonel W.H. Burton R.E.

SUPERINTENDING ENGINEER,

V CIRCLE,

To

THE

Chief Engineer

P.W. Department

SIR,

With reference to your office note No. 1326, dated 14 March 1889 I have the honor to state that a sum of Rs 20000 from the grant for Gaddilam and Ponnaiy Bridge will not be utilized during the current official year and the amount is available for adjustment of the value of stores indented for from England.

The General Superintendent P.W. stores however has lately reported that nothing can be heard of the Iron work for the Bridges from India Office for some months to come. But should information be received regarding the despatch of stores in time the necessary adjustment can be effected in the current year's accounts.

I have the honor to be

Your most obedient servant

W.H. Burton

Colonel R.E.

Superintending Engineer V. Circle

Enclosures.

Mr. Burton's note - this
MM

1300 W
1315 C of 14-3-89
No. 1404 C of 19 March 1889

L. E. V Circle

The sum of Rs 20,000
surrendered by you has
already been resumed vide
G.O. No. 799 W of 15 March 89.
2. For the information
of this office and the
Examiners, please state
the amount surrendered
from each bridge.

W. B.
15.3.89
SH

To W.
No. 205-

Rupes 11000 appertain
to Ponniam Bridge and
Rs 9000 to Gadilam
Bridge.


W. B. Burton
for R.E.

Suptg. Engr. Circle
8 April 1889

From
THE SUPERINTENDING ENGINEER,
V CIRCLE,

To
THE Chief Engineer
P. W. Department.

Dated 16
Recd. 16 March 1889



ENCLOSURES.

No. 1034 W of 15 April

No. 6313.

Gadilam & Ponniam
Bridges.

States that a sum of
20,000 from the grant for —
will not be utilized during
the current financial year &
the amount is available for
adjustment of the valuation
submitted for — from England

1034 W
PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 15 April

Read the following

From the Suptg Engr V circle N. E. No. 6313 d/15th March 1889.
do do do N. E. No. 205 d/8th April 1889.

The sum of Rs. 20,000
resumed in G.O. No. 799 W.
d/15th March 1889 from the
grants for the Ponniam and
Gadilam bridges will be dis-
tributed as shown below:—

Ponniam Bridge - Rs. 11,000
Gadilam Bridge " 9,000
Total Rs. 20,000

W. B.
11.4.89
R. E. S.
13.4.89

To The Suptg. Engr. V circle.
" Examiner of P. W. Acc.

