

- (1) பக்கங்களின் எண்ணிக்கை 22
 (2) புதுக்கித் திருப்பிய நாள் 12/89
 (3) ஆதரங்குறிப்பவர் கருக்கொப்பம் bus ✓

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

(34)

PWD துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	1195	அச்சகம் பலவகை
நாள் :	6. 5. 1889	198

121

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

12 Sheets

அவன. 87-1-18,008-15-8-87.

12

6TH MAY 1889, No. 1195 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

General.
Account.

READ—the following paper:—

No. 18 R.N.

MEMORANDUM.

Letter No. 982 R.N., dated 9th April 1889, from the Executive Engineer, Ramnad division, submitting statement of demands for incomplete works of 1888-89 proposed to be proceeded with in 1889-90.

With his No. 1923 R.N., dated 18th October 1888, the Executive Engineer submitted his budget estimate for the current year, amounting to Rs. 22,792 as per margin; he then proposed to stop the execution of works on the 31st March 1889 in order to measure up works of 1888-89 and close their accounts before the end of September 1889. This proposal was considered unnecessary by the undersigned and the Chief Engineer, and the Executive Engineer was ordered to stop works on 1st August 1889 in Chief Engineer's No. 4231 C. of 2nd November 1888.

2. The lists now submitted amount to Rs. 50,897 as per margin, and the difference between this sum and the demands as per budget is attributed to several works not originally intended having been undertaken during the year 1888-89 and remaining incomplete at the end of that year, and to several emergent repairs under Agricultural and Buildings started during the latter part of that year being left incomplete at the end of March 1889.

3. The Executive Engineer requests to obtain early orders as to whether the incomplete works as per his present lists are, as far as possible, to be carried out to completion and expenditure incurred to the full extent, or whether expenditure is to be restricted to the amount proposed in the budget Rs. 22,792.

4. Of the nine items of incomplete major works in the present list, four—items Nos. 2, 5, 6 and 8—have been already included in the budget, although the sums provided therein differ from the demands now made as noted in the margin. The appreciable difference in the case of item 8 is due to the revision of the estimate, which now amounts to Rs. 21,120, against the original sanction of Rs. 17,610. The revised estimate is under examination in this office and will be submitted for sanction shortly.

Item 2. Granary at Pogalur.	In budget
Rs. 3,237.	Present demand Rs. 3,233.
Item 5. Ramnad large tank.	In budget
Rs. 2,593.	Present demand Rs. 1,158.
Item 6. Rajasingamangalam tank.	In bud-
get Rs. 3,362.	Present demand Rs. 2,974.
Item 8. Kalary tank.	In budget Rs. 9,789.
Present demand Rs. 13,140.	

5. The budget has not yet been sanctioned; the lists of incomplete works under reference will, as suggested by the Executive Engineer, be submitted to the Chief Engineer in supersession of the former together with a copy of this memorandum.

6. The undersigned sees no reason why the incomplete works and repairs, as per present list, should not be proceeded with until 31st July 1889, as already decided in this office No. 375 R.N. of 23rd October 1888, and the Chief Engineer's No. 4231 C. of 2nd November 1888. It is not necessary that fresh works should be started before the 1st August, unless there may be any urgent and unavoidable demand for such works. In fact as any work or repair that may remain incomplete on 1st August 1889 will have to be handed over to the estate with proper accounts, so it does not appear advisable to defer in the meanwhile the execution or completion of all those that can be proceeded with. It is also observed that several of the works and repairs sanctioned in 1886-87 and 1887-88 have been left unfinished at the end of March 1889; it is necessary that every possible endeavour should be made to complete as many as possible of these incomplete works by 1st August next.

7. The Chief Engineer has been already requested to arrange for credits to be granted by the Examiner to the extent of the demands in the budget in anticipation of sanction, and if the Executive Engineer can proceed vigorously with works as per his present lists, the undersigned does not anticipate any difficulty in the Court of Wards assigning the required amount.

8. The Executive Engineer should report the total amount under each head which he expects to be able to spend by the 31st July, as it appears from his letter he does not expect to complete all the works in hand.

TRICHINOPOLY,
15th April 1889.

(Signed) W. HUGHES,
Superintending Engineer, VI Circle.

ENCLOSURES.

PART I.

VI CIRCLE, RAMNAD DIVISION.

Estate under the Court of Wards.

STATEMENT of demands for incomplete works of 1888-89 to be carried out during the year 1889-90.

Item numbers.	Executive division.	Particulars.	Amount of estimate.	Date of sanction.	Expenditure up to 31st March 1889.	Balance of estimate.	Grant for 1889-90.	Remarks.
		ORIGINAL WORKS.	RS.		RS.	RS.	RS.	
		CIVIL BUILDINGS.						
		<i>Ain (the funds or revenue proper of the estate).</i>						
1		Constructing a granary for the taluk cutcherry at Rajasingamangalam.	3,250	C.W. No. 1810 of 14th Aug. 1888.	2,443	807	807	
2		Constructing a granary at Pogalur.	4,237	C.W. No. 1957 of 31st Aug. 1888.	1,004	3,233	3,233	
3		Minor works	..		..	..	3,221	
		Total ..	..	..	..	..	7,261	
		Devastanam (Temple Endowment Funds).						
4		Minor works	..		..	..	1,302	
		Chattram (Charitable Endowment Fund)—Nil.	..		..	..	..	
		Total, Civil Buildings.	..	..	..	..	8,563	

Statement of demands for incomplete works of 1888-89 to be carried out, &c.—cont.

Item numbers.	Executive division.	Particulars.	Amount of estimate.	Date of sanction.	Expenditure up to 31st March 1889.	Balance of estimate.	Grant for 1889-90.	Remarks.
		AGRICULTURAL.	RS.		RS.	RS.	RS.	
		<i>Ain (the funds or revenue proper of the estate).</i>						
5		Ramnad large tank—Improvements to.	21,550	C.W. No. 2120 of 20th Sept. 1888.	21,012	538	1,158	Excess is owing to deviation sanctioned.
6		Rajasingamangalam tank—Improving the bund and constructing surplus weirs.	20,030	No. 1804 of 13th Aug. 1888.	18,051	1,979	2,974	Do. do.
7		Anaicolam tank—Improvements to.	14,085	No. 1733 of 18th Nov. 1887.	14,045	40	320	Do. do.
8		Kalary tank—Improvements to.	17,610	C.W. No. 944 of 9th Aug. 1886.	7,930	9,630	13,140	The balance required is as per revised estimate submitted for sanction.
9		Abiraman tank—Improvements to.	10,870	C.W. No. 2173 of 24th Sept. 1888.	1,114	9,756	1,471	
10		Kavanur tank—Improvements to.	2,955	C.W. No. 2481 of 23rd Oct. 1888.	372	2,583	2,583	
11		Gundur dam—Raising and extending the.	13,600	C.W. No. 1962 of 5th Dec. 1887.	11,218	2,382	2,382	
12		Minor works	..		..	..	3,221	
		Total ..	..	..	..	..	27,249	
		Devastanam (Temple Endowment Funds).					739	
13		Minor works	..		..	..	..	
		Chattram (Charitable Endowment Funds)—Nil.	..		..	..	27,988	
		Total, Agricultural.	..	..	..	..	36,551	
		Total, Original Works.	..	..	..	..	..	

(Signed) W. JOPP,
Executive Engineer.

RAMNAD,
9th April 1889.

PART II.

VI CIRCLE, RAMNAD DIVISION.

Estate under the Court of Wards.

STATEMENT of demands for repairs (incomplete works of 1888-89) to be carried out during the year 1889-90.

Execu- tive division.	Project.	Amount.	Total.
	RS.	RS.	
	RAPAIRS.		
	CIVIL BUILDINGS.		
	<i>Ain (the funds or revenue proper of the estate).</i>		
	Special repairs	4,808	...
	Devastanam (Temple Endowment Fund)—Nil.		
	Chattram (Charitable Endowment Fund).		
	Special repairs	192	...
	Total, Civil Buildings ...	...	5,000

2

Statement of demands for repairs (incomplete works of 1888-89), &c.—cont.

Execu- tive division.	Project.	Amount.	Total.
Ramnad division—cont.	AGRICULTURAL.	RS.	RS.
	<i>Ain (the funds or revenue proper of the estate).</i>		
	Special repairs	8,580	...
	<i>Devasthanam (Temple Endowment Funds).</i>		
	Special repairs	766	...
	<i>Chattram (Charitable Endowment Funds)—Nil.</i>		
	Total, Agricultural ...	...	9,346
	Total, Repairs ...	...	14,346

9th April 1889.

(Signed) W. JOPP,
Executive Engineer, Ramnad division.

No. 19 R.N.

Copy submitted to the Chief Engineer, Public Works Department, together with copy of the Executive Engineer's list of incomplete works, parts I and II, in continuation of this office No. 14 R.N., dated 13th April 1889.

2. As the budget for the current year, submitted with this office No. 375 R.N., of 23rd October 1888, has not yet been sanctioned, it is requested that, if it is not too late, the present list may be substituted, and that arrangements may be made for the Examiner granting credits in anticipation of sanction to the demands in the list.

3. The Executive Engineer points out that it is unlikely that all of these incomplete works will be completed by the end of July and that certain of them could, if desired, be now stopped without loss to the estate. He does not report how far this would reduce the amount of demands. If there is any difficulty in granting an allotment of the full amount of the incomplete lists, the Executive Engineer will be asked to reduce the demands as far as possible.

TRICHINOPOLY,
15th April 1889.(Signed) W. HUGHES,
Superintending Engineer, VI Circle.

ORDER—dated 6th May 1889, No. 1195 W., Public Works.

Communicated to the Court of Wards through the Revenue Department in continuation of memorandum No. 1980 C., dated 23rd April 1889, with the request that an additional grant of Rs. 34,569 as shown below may be placed at the disposal of this department for expenditure on incomplete works and repairs in the Ramnad estate:—

Works	RS.
Establishment	28,105
	6,464
Total ...	34,569

2. The Examiner, Public Works Accounts, has already been authorised to grant credits pending provision of funds by the Court of Wards.

3. The Government consider it advisable that all the incomplete works and repairs should be proceeded with until 31st July 1889 as already decided by the Chief Engineer in his memorandum No. 4231 C., dated 2nd November 1888, and that those remaining incomplete on 1st August 1889 be handed over to the estate with proper accounts.

(True Extract.)

Captain, R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, VI Circle.
" Examiner, Public Works Accounts.
" Revenue Department.

Exd. J. Henricus.
Spare Copies

GENERAL.
ACCOUNT.

Govt. of {1889} Madras.

PUBLIC WORKS.

Dated May, 6th.

Recd.

Encl.

G.O., 6th May 1889, No. 1195 W.

MAY.

Funds

Orders on the statement of demands for incomplete works and repairs in the Ramnad estate.

Office of the Supt. Engineer Madras.
Trichinopoly. 15 April 1889.
Recd 19.

No 18 RN

11/9/89

Memorandum

1195/P

Letter No 982 RN dated 9 April 1889 from the Executive Engineer Ramnad on submitting statement of demands for incomplete works of 1888-89 proposed to be proceeded with in 1889-90.

With his No 1923 RN dated 18 October 1888 the Executive Engineer submitted his Budget estimate for the current year, amounting to Rs. 22,792 as per margin; he then proposed to stop the execution of works on the 21 March 1889 in order to measure up works of 1888-89 and close their accounts before the end of September 1889. This proposal was considered unnecessary by the undersigned and the Chief Engineer, and the Executive Engineer was ordered to stop works on 1st August 1889 in Chief Engineer's No 423/C of 2nd November 1888.

Original works.

Major Rs 11192

Minors - 1500

12,692

Repairs - 10100

Rs. 22,792

4 4 2

2. The list now submitted amounts to Rs 50,897 as per margin, and the difference between this sum and the demands as per Budget is attributed to several works not originally intended, having been undertaken during the year 1888-89 and remaining incomplete at the end of that year, and to several emergent repairs under Agricultural and Buildings started during the latter part of that year being left incomplete at the end of March 1889.

Original works -	
Major incomplete Rs	28,068
Minor - do	8,488
Repairs - do	36,551
	14,346
	50,897

3. The Executive Engineer requests to obtain early orders as to whether the incomplete works as per list furnished are as far as possible to be carried out to completion and expenditure incurred to the full extent, or whether expenditure is to be restricted to the amount proposed in the Budget Rs 22,792.

4. Of the 9 items of incomplete major works in the present list 4-

1195
1195 2P
Items Nos 2, 5, 6 & 8 have been already included in the Budget although

Item 2. Granary at Pogatam. In Budget the sums Rs 3237. Present demand Rs 3238. provided
Item 5. Ramnad large Sank. In Budget therein Rs 2593. Present demand Rs 1158. differ from
Item 6. Poyasingamangalam Sank. In Budget Rs 3362, Present demand Rs 2974 the demands
Item 8. Talang Sank. In Budget Rs 9709. Present demand Rs 13140. now made.

as noted in the margin. The appreciable difference in the case of item 8 is due to the revision of the estimate, which now amounts to Rs 21,120, against the original sanction of Rs 17,610. The revised estimate is under examination in this office and will be submitted for sanction shortly.

5. The Budget has not yet been sanctioned; the list of incomplete works under reference will, as suggested by the Executive Engineer, be submitted to the Chief Engineer, in supersession of the former, together with a copy of this memorandum.

6. The undersigned sees no reason

why the incomplete works and repairs,
as per present list, should not be
proceeded with until 31st July/89,
as already decided in this office
No 375 BN of 23rd October/88 and the
Chief Engineer's No 423/C of 2nd
November/88. It is not necessary
that fresh works should be
started before the 1st August, unless
there may be any urgent and
unavoidable demand for such
works. In fact as any work
or repair, that may remain
incomplete on 1st August/89 will
have to be handed over to the
estate with proper accounts, so
it does not appear advisable to
defer in this meanwhile, the
execution of all
those that can be proceeded with.
It is also observed that several
of the works and repairs sanctioned
in 1886-87 & 1887-88, have been
left unfinished at the end
of March/89; it is necessary

1195 N95 310
that every possible endeavour should
be made to complete as many as
possible of these incomplete works
by 1st August next.

The Chief Engineer has
been already requested to arrange
for credits to be granted by the
Examiner to the extent of the demands
in the Budget in anticipation of
sanction, and if the Secy. Engineer
can proceed vigorously with works,
as per his present list, the under-
signed does not anticipate any
difficulty in the Court of Wards
assigning the required amount.

The Secy. Engineer
should report the total amount under
each head which he expects to be
able to spend by the 31st July as it
appears from his letter he does not
expect to complete all the works
in hand.

W. Hughes
Supt. Engineer Wards
Copy

No 19 RN

6P
Encls: 1
1/2 inch Pash 1/2 inch

Copy submitted to the Chief Engineer P.W.D. together with copy of the Executive Engineer's list of incomplete works Parts I & II, in confirmation of this office No 14 RN dated 18 April 1899.

2. As the Budget for the current year, submitted with this office No 375 RN of 23 October 1898, has not yet been sanctioned it is requested that, if it is not too late, the present list may be substituted, and that arrangements may be made for the Examiners granting credits, in anticipation of sanction to the demands in the list.

3. The Executive Engineer points out that it is unlikely that all of these incomplete works will be completed by the end of July and that certain of them could if desired be now stopped without loss to the estate - He does not report

1175 1195 710
how far this would reduce the amount of demands - If there is any difficulty in granting an allotment of the full amount of the incomplete lists the Executive Engineer will be asked to reduce the demands as far as possible.

W. Hughes

Supt. Engineer Waile.

Trichinopoly 3
15 April 1899
Recd 19

To The Chief Engineer P.W.D.

Memo No 19010 of 13.4.89.
 S.O. No 119W of 26-4-89.
 Memo No 20280 of 25-4-89.
 S.O. No 1975W of 3-7-88.
 " " 860W of 15-3-88.
 Memo No 4231C of 2-11-88.
 S.O. No 3096W of 3-10-88.
 " " 2947W of 19-9-88.
 " " 2681W of 29-8-88.
 " " 2551W of 24-9-87.

From, The Superintendant,
 III Circle,
 Trichinopoly.

To, The Chief Engineer,
 P.W.D.
 Madras.

N^o 19 RN
 Dated 15th } April 1889
 Despd 19th }
 25/4/89

Encls one.

Submitting for approval
 and sanction Copy of Memo
 N^o 18 RN together with a
 Copy of the list of incomplete
 works parts I & II of the Ramnad
 Division.

B

Recd 3690.

Part I
Sixth Circle Ramnad Division.

Estab^t under the Court of Wards.

Statement of demands for incomplete works of 1888-89 to be carried out during the year 1889-90.

Sl. No.	Particulars	Amount	Balance	Balance	Remarks.
		Rs.	Rs.	Rs.	
1	Constructing a granary for the taluq Cutchery at Rajasinganagar taluq	3250	8448	807	807
2	Constructing a granary at Popalur	4237	1004	3233	3233
3	Minor Works.			3221	3221
	Total			7261	7261
4	Minor Works				1802
	Total Civil Buildings				9063

6/89

Part II

Sixth Circle — Ramnad Division
Estate under the Court of Wards.

Statement of demands for repairs (incomplete works of 88-89) to be carried out during the year 1889-90.

Project	195	Amount	Total	Remarks
Repairs				
Civil Buildings				
Also (the funds are revenues proper of the estate)				
Special Repairs		4808	"	
Devasdanams (Temple endowments fund)		"	"	
Skil				
Charitans (Charitable endowments fund)		192	"	
Special Repairs		"	5,000	
Total Civil Buildings				
Agricultural				
Also (the funds are revenues proper of the estate)				
Special Repairs		8580	"	
Devasdanams (Temple endowments fund)		766	"	
Special Repairs		"	"	
Charitans (Charitable endowments fund)		"	"	
Skil				
Total Agricultural		"	9,346	
Total Repairs		"	14,346	

(Signed) W. Jopp

9-4-89.

Executive Engineer.

Ramnad Division.

(True copy)

W. Jopp

Supr. Engineer
VI Circle

15.1.90

primary

Pravna

50

10

7

10

6

11

1

20

3

Kawari Sarge tank - Improvement to
 Katarigunungakaw tank - Improving

Kajavisingaungabaw Link - Burmese

Mr. Samuel & Co. constructing surplus masonry

Quadranten Läng - Durchmesser 5.
H. 1. 1.

caraway leaves do
Mitsunuma Lib.

Handwritten text: *Handwritten text*

hundred days - Raising & extending the

Minor Works —
Social

Journal of Knowledge and Learning

Illino's works

Total Agricultural

Stalios - Naurad 7

Filed - April 1889 }

(Signed) W. Joffe
9-4-89
Electrician Engineer.

9-4-68

Machine Engineer.

G.O. 25 11.95

Sir 1195 W
Is the letter
to be printed
with or without
the Enclosure

Is the letter
to be printed
with or without
the Enclosure

to be printed
with or without
the Enclosure

with or without
the Enclosure

the Enclosure

The enclosure should
be printed. I have made
the necessary addition in
the instructions for the Press.

be printed. I have made
the necessary addition in
the instructions for the Press.

the necessary addition in
the instructions for the Press.

the instructions for the Press.

1195

1195
PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 6th June 1889.

Read the following

Am.
A
From the Superintending Engineer VI Circle. N. E. No: 19 B. N. d/15th April/89.

Communicated to the
Court of Wards through the
Revenue Department in —
continuation of Memo: No: 1980C
d/23rd April 1889 with the
request that an additional
grant of Rs 34,569 as shown
below may be placed at the
disposal of this department
for expenditure on incomplete
works and repairs in the
Ramanad Estate.

Works — Rs 28,105

Establishment — „ 6,464

Total Rs 34,569

2. The Examiner P. W.
Acts has already been
authorised to grant credits
pending

*His
2nd*

pending provision of funds
by the Court of Wards.

Hue

3. The Government
Consider it advisable that
all the incomplete works
and repairs should be
proceeded with until 31st July
1889 as already decided by
the Chief Engineer in his
memo No. 4231, C.D./2nd November
1888, and that those ~~to be~~
remaining incomplete on
1st August 1889 ~~should be~~ be
handed over to the Estate
with proper accounts.

(4)

B. M.

W. M.

29.4.89

Quett
1.5.89

Dr
W
Dr 75

To The Suptg Engineer at Circle
" Commander P. W. Aceto.
" Revenue Dept.

9

1195

17

Gobt. of (1889) Madras.
PUBLIC WORKS.

Dated

Recd.

Encl.

G.O., 6 May 1889 No. 11950

~~Complete work~~

Revised

Orders on the statement
of demands for income
make works & repairs
in the Revenue
estate

(17)

90/4

27/5