

(1) பக்கங்களின் எண்ணிக்கை 8

(2) புதுக்கித் திருப்பிய நாள் 16-5-89

(3) ஆதாரங்குறிப்பவர் கருக்கொப்பம் long

தமிழ்நாடு ஆவணக் காப்பகம்.

39

தமிழ்நாடு அரசு

PWA துறை

அரசாங்கம் எண். மு. கோப்புத் தாள் எண்.	1496	அச்சகம் பலவகை
நாள் :	6.6.1989	1989

மடிக்கவேர கண்டபடி கையாளவேர கூடாது

4 sheets

அண். 88-1-12,000-18-8-87.

REFERENCE TO MADRAS P. W. D. CODE,
EDITION OF 1886.
PARAS. 1966 TO 1969.

1496

12944714/5/89

Mr. C. M. 4938

P. W. D. FORM.
No. M 112.

CENTRAL OFFICE OF ACCOUNTS.

Original
CIRCLE Second

From Buildings and Roads Branch.
Res. 1-6-89

Provincial Statement of Objectionable
Items in the Accounts of Executive
Engineers for the month of February
1889.

24852

(B)

No. 1496 dated 6. June 1889

24852

1000-13-89.

1496

Provincial Statement of Objectionable Items in the accounts of
requiring the

Item No.	Particulars of each Item.	Month in the Accounts of which Objectionable Expenditure first appeared.	COMPARISON WITH ESTIMATE.			COMPARISON WITH APPROPRIATION OF THE YEAR.			Expenditure during the Month.
			Amount of Estimate.	Expenditure up to Date.	Excess over Estimate.	Amount of Appropriation.	Expenditure of the Year.	Excess over Appropriation.	
1	2	3	4	5	6	7	8	9	10
	<u>Provincial.</u>								
	<u>Want of Estimate.</u>								
1	Making 4 tip waggons for Mogulraipuram quarry	$\frac{1}{89}$		852	852				
	<u>Excess over Estimate.</u>								
2	District jail at Bellare	$\frac{10}{88}$	6491	7518	1027				
3	Land and Kilns Stone Manufacture.	$\frac{1}{89}$	4232	4619	387				89
	<u>Want of Appropriation</u>								
	<u>Incorporated Local.</u>								
4	Constructing an aqueduct to carry Iskapalli channel over Bhattapole drain	$\frac{10}{88}$					8169	8169	-

Executive Engineers for the month of February
orders of Government.

[P. W. D. Form No. M 112—Inner Sheet.]

1889

Opinion of the Superintending Engineer, with final Remarks by the Examiner.	Orders by Government.
11	12
<p>(1) The Executive Engineer states that an estimate has been promised by the Sub divisional Officer. Superintending Engineer's remarks are awaited.</p> <p>(2) The Superintending Engineer states that the Executive Engineer promises the submission of a completion report. Excess requires the sanction of Government. See code para 352 (C) I.</p> <p>(3) The Executive Engineer states that the cause of excess is under inquiry and Superintending Engineer's remarks are awaited.</p> <p>(4) The Superintending Engineer in the statement of Objectionable Items for December 1888 states that</p>	<p>Early steps should be taken for obtaining sanction to an estimate for this item.</p> <p>The submission of a completion report for this work should be expedited.</p> <p>The result of enquiry is awaited.</p> <p>Noted.</p>

1889

Provincial Statement of Objectionable Items in the accounts of requiring the

1 Item No.	2 Particulars of each Item.	3 Month in the Accounts of which Objectionable Ex- penditure first appeared.	COMPARISON WITH ESTIMATE.			COMPARISON WITH APPROPRI- ATION OF THE YEAR.			10 Expenditure during the Month.
			4 Amount of Esti- mate.	5 Expenditure up to Date.	6 Excess over Esti- mate.	7 Amount of Appro- priation.	8 Expenditure of the Year.	9 Excess over Appro- priation.	
	<i>Miscellaneous Irregularities Exceeding the Sanctioned Limit of Reserve Stock</i>								
	<i>Krishna Eastern Division</i>								
5	<i>Stock Account Current Part II</i>								
	<i>(a) Metals</i>								
	<i>(b) Timber</i>								
		<i>12</i>							
		<i>88</i>							
		<i>2</i>							
		<i>89</i>							

Executive Engineers for the month of *February*
orders of Government.

11 Opinion of the Superintending Engineer, with final Remarks by the Examiner.	12 Orders by Government.
<i>that the matter is under Consideration Correspondence.</i>	
<i>(a) The Executive Engineer states that the excess is due to large supply of metals supplied by the General Superintendent Public Works Stores with reference to indent of previous years Superintending Engineer's remarks are awarded.</i>	<i>The S.E. will report whether any increase to the reserve limit sanctioned for the Division is necessary.</i>
<i>(b) The Executive Engineer states that the excess is temporary. Superintending Engineer's remarks are awarded.</i>	<i>Noted. Noted.</i>

Provincial Statement of Objectionable Items in the accounts of
requiring the

Executive Engineers for the month of *February* 188*9*
orders of Government.

Orders by Government.

12

11

The sanction of Government to
the excess over the sanctioned
limit of revenue is necessary.

(6)
The home inspection of these
tools for the two successive
half years is brought to
notice of Government with
reference to Code para 1717

The S.C. will submit a special report on the subject.

Worm
5.6.59

No.

The S. E. II Circle
 Supply Engineers II Circle
 The
 The Examine P. W. Circle
 The Examine P. W. Circle