

- (1) பக்கங்களின் எண்ணிக்கை 20
 (2) புதுக்கித் திருப்பிய நாள் 18-11-88
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் long

தமிழ்நாடு ஆவணக் காப்பகம்.

(17)

தமிழ்நாடு அரசு

P. W. D. துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	21	அச்சகம் பலவகை
நாள் :	8-1-1889	~~1989~~

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

824
10 sheets

21
8TH JANUARY 1889, No. 21 W., PUBLIC WORKS.

21
GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

From W. B. DEWINTON, Esq., Executive Engineer, Nilgiri Division, to the
Superintending Engineer, IV Circle, dated Ootacamund, 4th December 1888,
No. 3353.

I have the honor to forward herewith a revised estimate, amounting to Rs. 2,230,
for constructing a new class room for the Hobart Girls' school at Ootacamund for early
sanction.

2. The original estimate of Rs. 1,535 sanctioned in G.O., No. 297 W., dated
24th January 1888, was not carried out owing to the Director of Public Instruction
requesting certain further alterations, viz. :—

- (a) The provision of a bell turret.
- (b) The height of roof of the new class room on the same level as the existing
building.
- (c) The provision of a Gothic window at end wall of new class room.
- (d) The provision of a porch in rear of the proposed class room.

These alterations at the request of the late Chief Engineer have been included in
the accompanying estimate which has received the countersignature of the Secretary,
Church Mission Society.

3. The work has been completed under orders from the late Chief Engineer, and
as the improvements were not executed as per sanctioned estimate but on the estimate
now submitted, the necessity for a comparative statement, as required by the rules, is
considered unnecessary.

No. 579-E.W.

Forwarded to the Chief Engineer, Public Works Department, for information,
with a request that he will be good enough to obtain the sanction of Government to
the revised estimate.

(Signed) A. C. SMITH, Lieut.-Col., R.E.,
8th December 1888. Supg. Engineer, IV Circle.

ORDER—dated 8th January 1889, No. 21 W., Public Works.

The revised estimate, amounting to Rs. 2,262, for constructing a new class room
for the Hobart Girls' school at Ootacamund, is sanctioned in supersession of the
estimate of Rs. 1,535 sanctioned in G.O., No. 297 W., dated 24th January 1888.

(True Extract.)

Captain, R.E.,
Under-Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with two enclosures.
" Examiner, Public Works Accounts, with the estimate for note
and return to Superintending Engineer, IV Circle.
" Educational Department.

Exd. J. Henrious.
Spare Copies

3

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1889} Madras.

PUBLIC WORKS.

Dated January, 8th.

Recd.

Encl.

G.O., 8th Jan. 1889, No. 21 W.

JANUARY.

Hobart Girls' School at
Ootacamund
Revised estimate for a new class room
for the —, sanctioned.

24TH JANUARY 1888, No. 297 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following letter from W. B. DEWINTON, Esq., Executive Engineer, Nilgiri Division, to the Superintending Engineer, IV Circle, dated Ootacamund, 19th December 1887, No. 2720:—

I have the honor to forward herewith, for early sanction, a revised estimate, amounting to Rs. 1,662, for constructing a new class-room to the Hobart girls' school at Ootacamund.

2. An estimate, amounting to Rs. 1,200, was sanctioned for this work in G.O., No. 648 W., of 3rd March 1887, for execution when funds become available. Since then the Secretary, Church Missionary Society, on behalf of the school committee, has requested that the original estimate may be revised so as to provide for the following deviations, which they considered as very essential, and which the accompanying estimate now provides, viz.:—

- (a) Widening the doorway between the existing and proposed class-room.
- (b) Providing a door in rear of the proposed class-room.
- (c) Providing a boarded instead of concrete floor.

3. The committee also request (*vide* copy of Mr. Sell's letter herewith) that, as the work is for a public institution, Government may be pleased to exempt them from the payment of Rs. 327 for establishment charges and tools and plant.

4. The estimate has received the countersignature of the Secretary, Church Missionary Society, and, as no expenditure on the original sanction of Rs. 1,200 has yet been incurred, it is considered unnecessary to submit a comparative statement as required by code rules.

No. 508 E.W.

Forwarded to the Chief Engineer, Public Works Department, with plan and revised estimate, for information and sanction, in supersession of the estimate sanctioned in G.O., No. 648 W., dated 3rd March 1887.

25th December 1887.

(Signed) J. W. MARTIN,
Executive Engineer, in charge IV Circle.

ORDER—dated 24th January 1888, No. 297 W., Public Works.

In G.O., No. 648 W., dated 3rd March 1887, an estimate of Rs. 1,200 for constructing a new class-room for the Hobart girls' school, Ootacamund, was sanctioned. The revised estimate now submitted amounts to Rs. 1,662 as shown in the margin.

Works ...	...	...	...	...	RS.
Establishment ...	...	...	...	...	1,335
Tools and plant ...	...	...	...	...	307
					20
Total ...					1,662

2. The Secretary, Church Missionary Society, requests that, as the work is for a public institution, the Government will be pleased to order its execution by the Public

Works Department without any charge for supervision. The Government are unable to waive the charge altogether, but will accept a contribution of 15 per cent. on the actual cost of the work. The estimate is therefore reduced to Rs. 1,535 and sanctioned for execution by the Public Works Department.

3. The expenditure on the work will be accounted for under "Deposits—Contributions," the necessary funds being obtained in accordance with paragraph 1342 of the Public Works Code.

(True Extract.)

(Signed) H. R. MEAD, Colonel, R.E.,
Joint Secretary to Govt., P.W.D.

To the Superintending Engineer, IV Circle, with two enclosures.
„ Examiner, Public Works Accounts, with the estimate for note and
„ Educational Department. return to the Superintending Engineer, IV Circle.

Exd. J. Moses.
Spare Copies

21/3

2

BUILDINGS AND ROADS.
CIVIL WORKS.

G.O. of {1888} Madras.
PUBLIC WORKS.

Dated January, 24th.

Recd.

Encl.

G.O., 24th Jan. 1888, No. 297 W.

JANUARY.

Hobart Girls' School,
Ootacamund

Ruling that 15 per cent. be charged on the actual cost of the work of adding a new class-room to the —, and the estimate thereby amounting to Rs. 1,535 sanctioned for execution by the Public Works Department.

N.B.—Please quote the number and date of this letter in future communication on the subject.

Enclosures.

No. 3353

P. W. D.

NILGIRI DIVISION OFFICE,

STATION Ootacamund

4th December 1888.

FROM

H. B. de Winton Esq.

THE EXECUTIVE ENGINEER,

NILGIRI DIVISION,

OOTACAMUND,

TO

THE SUPERINTENDING ENGINEER,

FOURTH CIRCLE,

COIMBATORE.

SIR,

I have the honor to forward herewith a revised estimate amounting to Rs 2230 for constructing a new class room for the Hobart girls' School at Ootacamund for early sanction.

2. The original estimate of Rs 1535 sanctioned in G.O. 297 W. dated 24th January 1888. was not carried out owing to the Director of Public Instruction requesting certain further alterations, viz:—

- (a) The provision of a bell tower.
- (b) The height of roof of the new class room on the same level as.

as the existing building.
(c) The provision of a gothic
window at end wall of new
class room.

(d) The provision of a porch in
rear of the proposed class room.

These alterations at the request of
the late Chief Engineer have been
included in the accompanying
estimate which has received the
Countersignature of the Secretary
C. M. Society.

(3) The work has been completed
under orders from the late Chief
Engineer, and as the improvements
were not executed as per Sanctioned
Estimate, but on the estimate
now submitted the necessity for
a comparative statement, as required
by the rules is considered unnecessary.

I have the honor to be

Sir

your most obedient servant
(By order)

L. K. Regaranda Esq. accountant
for Executive Engineer
Nilgiri Dy.

No 579
Est.

21

21

Forwarded to the Chief Engineer,
P. W. Department for information, with
a request that he will be good enough
to obtain the sanction of Government
to the revised estimate.

H. Smith Lt Col. R.E.,
Supg. Engineer, 4th Circle.
8th December 1888.

From

The Executive Engineer,

Nilgiri Division,

To

The Superintending Engineer,

Fourth Circle,

Dated

4

Despatched

4

Dec- 1888.

Received

No. 3353.

Enclosures.

Subject.

Hobart Girls School
Submits Estimate for
2280/- for certain additions
to the -

G.O. 297 W of 24.1.88

From,

The Supg. Engineer,
4th Circle.

Dated 8th }
Despd 10th } December 1888.

No 579
E.W.

Enclosures: Two.

Hobart Girls School
Cotacamund.

Forwards a
revised estimate amounting
to Rs 2,262 for constructing
a new class room for the—
for sanction.

Public Works Department.

Current No. 12733

Letter No. 579

Dated 1st December 1888

From the Supg. Engineer to Civil

NOTE OF REMARKS.

The minute estimate under
series for Rs 2,262 for con-
structing a new class
room for the Hobart
School at Cotacamund
is submitted for sanction
in pursuance of the
estimate for Rs 15,350 submitted
in G.O. No 297 W of 24.1.88
January 1888.

The main items of the estimate are—

- 1st For the provision of all timber
- 2nd For the work of the roof
of the new class room
being carried to the
back of the existing
building.
- 3rd For the provision of a
set of windows at
the end wall of the
new class room.
- 4th For the provision of a
porch in rear of
the proposed class room.

The particulars of
construction are as
follows

The foundations, basement
and superstructure are to be
of common brick in clay
The walls are to be plastered
on both sides with 2 coats
of Chamois.

The roofing is to be of
corrugated iron with
iron along tiles supported
on purlins.

The flooring of the class
rooms is to be of tacks
boarded $1\frac{1}{2}$ " thick set
on joists and with plaster,
the flooring of the platform
at the rear entrance
is to be of concrete 4"
thick covered with polished
cement.

The doors and windows
are to be of tacks & painted.

The roof timbers are to be
of tacks and work oiled.

The eaves are fair.

The following lump sum
provisions are made in
the Est:

Work on bell turret of High Mass
Cast iron finial for turret " 10
Two Cast iron finials for
dormer and Porch " 14
Holding down bolts " 15
Final guttering " 5
Work oiling " 5
Painting " 10

Chamney and wind
Measuring foundation to be
Contingencies at $2\frac{1}{2}\%$ 45
Tools and Plant at 5% 200

Sum of 400 Lys. for
Cost inclusive of Tools Plant
Charges to 2202 or to 5-10-6
for Lys. for -

It is explained that
the work has been completed
under orders from
the late Chief Engineer,
to the original
Est but not been
followed in Superintendence
Statement appears to be
unreasonable.

C. J. P.
11/14/31

139 R
L. works
PUBLIC WORKS DEPARTMENT.
21 P

N^o 21 W.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the Jan. 8. 1889

READ the following

From the Supty. Engineer IV Circle. H. E. No: 579 & W. of 8th December 1888.

21/9

The revised estimate amounting to Rs. 2,262, for constructing a new class room for the Hobart girls' school at Cotaicamund, is sanctioned in supersession of the estimate of Rs. 1,535 sanctioned in G. O. No: 297 W of 24th January 1888.

19.12.88

22 Jan

20/12/88

9

To The Supty. Engr. IV Circle with 2 encls.
Examined A. W. Sect with the estimate for note & return to S. E. IV
Educational Department

17/11/89
19/12-
Cm

CHIEF SECRETARY
21 DEC 63
DEPARTMENT OF MADRUGS

~~Very Best~~
~~from~~
~~the~~

~~C. 20. XI. 88
 Nov. 11. 89
 R. 8. 1. 89~~

21

2

5-
2.1
—
10

Gobt. of (1889) Madras.
PUBLIC WORKS.

1/1/89

Dated

Recd.

Encl.

G.O. P^o Jan 1889 No. 214

Hobart girls' school
at Ootacamund

Revised Est. for a
new class room for
the —, sanctioned.

(10)

100/4

3-9/1

W