

- (1) பக்கங்களின் எண்ணிக்கை 4
 (2) புதுக்கித் திருப்பிய நாள் 14.3.89
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 6/9

தமிழ்நாடு ஆவணக் காப்பகம்.

(54)

தமிழ்நாடு அரசு

PWD துறை

அரசாணை எண். மு. கோப்புத் தரன் எண்.	678	அச்சகம் பலவகை
நாள் :	8.3.1889	100.

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

2 sheets

[Signature]

ஆவண: எ-1-18,006-15-6-87.

678
No. 5908.

SUPERINTENDING ENGINEER'S OFFICE,
V Circle, Madras,
Chepak, 2 March 1889.

From Colonel W. H. Burton R.E.

To THE Chief Engineer
P.W. Department.

SIR.

Enclosures.

In returning your endorsement No 931C dated 25th February 1889, I have the honor to state that the delay in the submission of the estimate for the Vellare Fort entrance can only be attributed to the frequent change of officers in the North Arcot Division, since the estimate was called for by the Military authorities on 7th June 1888 - upon certain modifications proposed by Colonel Vibart, on the Sanctioned Estimate for the work.

2. The change of officers have been as follows -

June to 19 th July 1888	Mr Peters
19 th July to 14 th September 1888	Mr Smith
14 th September 1888 to 12 th Jan'y 1889	Capt Langley R.E.
12 th January to 2 nd February	Mr Ashfield
From 2 nd February	Mr Whitley

I have ^{again} called upon the Executive
Engineer to expedite the submission
of the Plan and Estimate and as
I know Mr. Whately has already
taken up the subject I am expecting
to receive the revised Estimate and
plan.

I have the honor to be
Sir

Your most obedt servant

Wm Buntou ⁶⁰⁴⁹

Superintending Engineer
5th Circle

921 C 7 25/2/59
43 W 7 9/1/59
3950 W 7 10/12/50
3949 W 7 10/12/50
3579 W 7 10/14/50
40 C 7 10/1/59
3615 W 7 15/11/50

628

2

4-2-17

175922093.

Count: to the truly
Comm. to the ally
Dept. and the referred
Dept. and the referred
paper returned.

The delay com-
plained of is explained
by the Supg. Engr. and
the frequent changes
of officers were necessary
in the interests of the
public service. It is
however remarked
that Capt. Langley was
in charge of the Division
for four months and the
plans & estimates should
have been prepared
in that time.


MMW
5/3/89

To the Military Dept
with encs.
a Supg. Engr. Circle
a Lt. Col. H. H. H. H.
Comm. to Capt. Langley
E. to note 803 783

From
The Supg. Engineer
5th Circle.

To
The Chief Engineer
P. W. Department

Dated 2nd March 1889.



Encls 1

B. No. 678 was 8-3-89

No. 6908.

Vellon Sub Enclaves.

Given certain Explanation
regarding the delay in sub-
mission of Estimates & for-

(2)

SW
W