

- (1) பக்கங்களின் எண்ணிக்கை 8
 (2) புதுக்கித் திருப்பிய நாள் 14.3.89
 (3) ஆதாரங்குறிப்பவர் கருக்கொப்பம் [Signature]

தமிழ்நாடு ஆவணக் காப்பகம்.

(61)

தமிழ்நாடு அரசு

10/10 துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	<u>687</u>	அச்சகம் பலவகை
நாள் :	<u>5.3.189</u>	<u>198.</u>

மடிக்கலோ கண்டபடி கையாளலோ கூடாது

[Signature]

[Signature]

ஆவண. கர-1-18,006-18-6-87.

14TH FEBRUARY 1889, No. 422 W., PUBLIC WORKS.

687

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

General.
Account.

READ—the following papers:—

From W. JOPP, Esq., Executive Engineer, Ramnad Division, to the Superintending Engineer, VI Circle, dated 14th December 1888, No. 2669 R.N.

In submitting the enclosed revised statements of demands and savings for the current year, I have the honor to state that the first modification statement, forwarded with this office No. 1636 of 18th September last, has not as yet been sanctioned and it has since become useless.

I beg, therefore, that the present modification statement may be substituted for the first one and early sanction obtained for it. The expenditure is being incurred as per the present rearrangement of allotments.

ENCLOSURE.
Ramnad Division.
Statement of savings for 1888-89.
"Ward's estate."

Departmental and service heads.	Item number.	Works.	Amount of estimate.	Existing grant for the year.	Proposed reduction.	Amount to stand after reduction.	Departmental and service heads.	Item number.	Works.	Amount of estimate.	Existing grant for the year.	Proposed increase.	Grant as now proposed.
Original works, Civil Buildings, Ain.	1	Constructing a granary for the taluk cutcherry at Rajasingamangalam, sanctioned in Court of Ward's No. 1810, dated 14th August 1888.	Rs. 3,250	Rs. 2,640	Rs. 285	Rs. 2,355	Civil Buildings, Original works, Devastanam.	1	G.O. No. 2477 W., dated 14th Aug. 1888. Improvements to Devastanam superintended in Court of Ward's No. 981, dated 16th August 1886.	Rs. 5,920	Rs. 2,070	Rs. 660	Rs. 2,730
"	2	Constructing a bungalow for the residence of the Executive Engineer.	"	4,500	4,500	"	Agricultural works, Ain.	2	Minor works	"	700	800	1,500
"	3	Minor works	"	7,340	990	6,410	"	3	Ramnad large tank, improvements to — sanctioned in Court of Ward's No. 2120, dated 20th September 1888.	21,550	5,000	1,500	6,500
Agricultural Original works, Ain.	4	Kalari tank, improvements to — sanctioned in Court of Ward's No. 944, dated 9th August 1886.	17,610	8,000	5,500	2,500	"	4	Rajasingamangalam tank, improvements to — sanctioned in Court of Ward's No. 1804, dated 13th August 1888.	20,030	4,000	1,000	5,000
"	5	Minor works	"	9,960	7,500	8,460	"	5	Anaikulam tank, improvements to — sanctioned in Court of Ward's No. 1793, dated 11th November 1887.	14,086	6,000	1,700	7,700
"	6	Minor works	"	2,250	1,000	1,250	"	6	Gundam dam, raising and extending the — sanctioned in Court of Ward's No. 1962, dated 5th December 1887.	13,600	6,000	4,500	10,500
"	7	Repairs	"	5,083	288	4,795	"	6A	Abirum tank, improvements to — sanctioned in Court of Ward's No. 2173, dated 24th September 1888.	10,870	"	1,000	1,000
"	8	Repairs	"	3,281	107	3,084	Civil Buildings, Repairs, Devastanam.	7	Repairs	2,756	1,400	4,185	
"		Total, Savings ..	"	"	"	"	Repairs, Agricultural, Ain.	8	Total, Demands ..	15,414	1,610	17,024	
				14,170							14,170		

RAMNAD, 1888.
14th December 1888.

* Sanctioned in G.O. No. 2477 W., of 14th August 1888.

(Signed) W. JOPP,
Executive Engineer.

Explanatory remarks on the statement of savings or second modification statement.

Item 1.—This work was delayed in starting in consequence of a request by the manager of the estate to deviate from the sanctioned plan. Thus most part of the working season was lost and expenditure will in consequence fall short.

Item 2.—The Court of Wards not having yet sanctioned the estimate, it is presumed that they do not intend to do so. The grant is, therefore, surrendered.

Item 3.—This reduction of grant is due to the abandonment of the original intention of constructing granaries at Mudukkancolam and Anaikulam owing to there not being time to complete them before the minor zemindar's attaining his majority.

Item 4.—The greatest difficulty has been experienced ever since the work was started in obtaining labor, and the best part of the working season having passed the whole grant cannot possibly be utilized; hence the necessity for the reduction.

Item 5.—Minor works.—Ain and Devastanam.

Item 6.—Do. do.

Item 7.—The reduction is caused by a saving on certain estimates.

Item 8.—The surrender proposed is due to one tank having become full, thus preventing further progress on the masonry works in it.

Remarks on the statement of demands.

Item 1.—It has been found necessary to revise the estimate, which was found to be exceeded by various causes. The increase in grant is, therefore, necessary in order to complete the work. Revised estimate of Rs. 6,590 submitted for sanction.

Item 2.—The increase is necessary as certain works are put in hand, which, at the time of preparing the budget, there was doubt whether the Public Works Department would be allowed free inspection of.

Items 3, 4, 5, 6.—Better progress having been made on these works than was anticipated, increased allotments are asked for.

Item 6A.—Required to start the work.

Item 7.—The increase is necessary for paying for work done on certain temples, &c., to which the inspection of Executive Engineer was refused and the amount of which could not be accurately ascertained at the time of preparing the budget.

Item 8.—Better progress has been made on most works than was anticipated, hence the necessity for increases.

(Signed) W. JOPP,
Executive Engineer.

14th December 1888.

No. 519 R. W.

Copy, together with copy of the statement, is submitted to the Chief Engineer, Public Works Department, in supersession of modifications applied for in this office No. 323 R.N., dated 29th September 1888.

2. Early sanction to the modifications now proposed is requested, as in some cases the existing grants have been exceeded.

(Signed) D. McN. CAMPBELL, Major, R.E.,
Supg. Engineer, VI Circle.
20th December 1888.

No. 17 C, Public Works.

Referred, through the Revenue Department, to the Court of Wards for favor of remarks and early return, in supersession of the statement sent with this office memorandum, No. 3894 C., dated 15th October 1888.

(By order.)

(Signed) W. L. C. BADDELEY, Captain, R.E.,
Under-Secy. to Government.
7th January 1889.

No. 254, Revenue.

Forwarded.

FORT ST. GEORGE,
17th January 1889.

(Signed) C. A. GALTON,
Secretary to Government.

14TH FEBRUARY 1889, No. 422 W., PUBLIC WORKS.

Proceedings of the Court of Wards, dated 31st January 1889, No. 279.

THE HON. J. GROSE, M.A.

Read—Endorsement from the Secretary to Government, Revenue Department, dated 17th January 1889, No. 254, on that of the Under-Secretary to Government, Public Works Department, dated 7th January 1889, No. 17 C.

Resolution—dated 31st January 1889, No. 279.

The Court of Wards approve of the proposed modifications.

(A true Extract.)

(Signed) M. HAMMICK,
Secretary.

ORDER—dated 14th February 1889, No. 422 W., Public Works.

The modifications in the allotments for estate works in the Ramnad division, proposed by the Superintending Engineer, VI Circle, in his letter No. 519 R.W., dated 21st December 1888, are sanctioned.

(True Extract.)

(Signed) H. R. MEAD, Colonel, R.E.,
Ag. Secretary to Govt., P.W.D.

To the Superintending Engineer, VI Circle.
" Examiner, Public Works Accounts.
" Revenue Department.

Exd. A. D. Xavier.
Spare Copies

687

3

GENERAL.
ACCOUNT.

Govt. of {1889} Madras.
PUBLIC WORKS.

Dated February, 14th.

Recd.

Encl.

G.O., 14th Feb. 1889, No. 422 W.

FEBRUARY.

Funds

Certain modifications in the allotments
for estate works in the Ramnad division,
sanctioned.

OFFICE OF THE SUPERINTENDING ENGINEER,
6TH CIRCLE.

Tiruchinopoly - 2nd March 1889.
Depd 2nd.

No. 6438W

From Major D. McN. Campbell R.E.
The Superintending Engineer,
6th Circle.

To

The Chief Engineer
P. W. D.

Sir,

SURES.

With reference to G.O. No. 422 W of
14th February 1889 on the statement of
savings and demands of the Ramnad
Division, I have the honor to state
that the amount given up from the
original grant of Rs 9,960 for minor
works under Agricultural - Original
works - Am, is Rs 1,500, and not
Rs 7,500, as shown in the statement
printed with the G.O. This, I think,
is a clerical error must be either a clerical or typographical error.

I have the honor to be

Sir

your most obedient servant.

J. McN. Campbell Major R.E.


Supt. Engineer W. Circle.

Index 2127

13/

Communicated to
Communicated to the
the Exr: of P.W. Accounts
Examiner of P.W. Accounts
and the Court of Wards
and the Court of Wards through
the Revenue Dept
with reference to G.O. No.
422 Wd/4 dated 14th January 1889

From
The Superintendant
III Circle
Trichinopoly
To
The Chief Engineer
P.W.D.
Madras



No 643 P.W.

Dated 2nd } March/89
Despd 2nd }

WMS
7.3.89

WMS
7/3/89

(B)

Enclosure 1/1

Pointing out certain
error in the Statement
printed with G.O. No.
422 W. regarding
14-2-89
savings & demands of
the Ramnad Division

WMS
7/3 B. Maj

To Exr: P.W. Accounts
Examiner of P.W. Accounts
Revenue Dept
Revenue Department

92/100
23

With Order WMS/W