

- (1) பக்கங்களின் எண்ணிக்கை 10
 (2) புதுக்கித் திருப்பிய நாள் Dec 89
 (3) ஆதாரங்குறிப்பவர் சுருக்கொப்பம் 10/11

தமிழ்நாடு ஆவணக் காப்பகம்.

தமிழ்நாடு அரசு

பொதுப்பணித் துறை

அரசாணை எண். மு. கோப்புத் தாள் எண்.	1764 (ம)	அச்சகம் பலவகை
நாள் :	26-6-1890	198 .

மடிக்கவோ கண்டபடி கையாளவோ கூடாது

(5) செ. 6

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

General.
Account.

READ—the following paper :—

Office note from the Examiner, Public Works Accounts, dated Madras, 16th June 1890, No. 3507.

Herewith I submit (by circles) the quarterly report of completion reports overdue on the 31st May 1890.

2. According to the information available, the total number of completion reports certainly overdue on that date was 385, of which 219 were overdue for twelve months and more. Details are shown by circles in the following table :—

Circles.	Number of Completion Reports overdue and time overdue.							Total.
	Six months.	Seven months.	Eight months.	Nine months.	Ten months.	Eleven months.	Twelve and more.	
1st	6	12	9	9	4	1	66	107
2nd	16	9	18	2	4	5	48	102
3rd	1	1	...	...	...	...	9	11
4th	1	6	10	...	...	1	...	18
5th	7	3	9	2	13	8	85	127
6th	6	2	...	...	1	...	1	9
Consulting Architect	...	...	...	...	1	...	10	11
Total ...	36	33	46	13	23	15	219	385

3. The following table shows in detail the divisions from which replies have not been received to inquiries made by me regarding works for which it seems probable that completion reports are due, and also the number of works concerned in each case :—

Divisions.	Inquiries made after the examination of accounts for		Total.
	January 1890.	February 1890.	
Vizagapatam	...	32	32
Godavari, Western	...	5	5
Buckingham Canal	...	3	3
Periyar No. I	13	2	15
Consulting Architect	5	4	9
Total ...	18	46	64

4. There is a great reduction both in the arrears of information (see second table) and in the arrears of completion reports due (see first table), the number of

which is now at last known within very narrow limits. The Chingleput, Ganjam and Nellore divisions are those in which the number of overdue completion reports is greatest, the number being 110, 82 and 47 respectively.

5. Considering the small number of works inquired about it is thought that No. I Periyár and Consulting Architect divisions might have replied at any rate to January inquiries which were issued on the 9th April 1890.

ORDER—dated 26th June 1890, No. 1764 W., Public Works.

Communicated to Superintending Engineers in continuation of G.O., No. 972 W., dated 26th March 1890.

2. The report shows a satisfactory reduction of arrears, but the Chingleput and Ganjam divisions continue to head the list with respect to the number of completion reports overdue. The large number of arrears in the II Circle requires the Superintending Engineer's attention.

3. Steps should be taken to expedite replies from the divisions named in para. 3 of the Examiner's note, and the special attention of the Chief Engineer, Periyár Project, and the Consulting Architect is drawn to para. 5.

(True Extract.)

Captain, R.E.,

Under-Secy. to Govt., P.W.D.

To Superintending Engineers, with list for Circle.
To the Consulting Architect to Government, with list.
" Chief Engineer, Periyár Project.
" Examiner, Public Works Accounts.

Exd. J. Moses.
Spare Copies.

1764
2

GENERAL
ACCOUNT.

Govt. of 1890 Madras.
PUBLIC WORKS.

Dated June, 26th.

Recd.

Encl.

G.O., 26th June 1890, No. 1764 W.

JUNE.

Completion Reports

Passing orders on the quarterly report submitted by the Examiner, Public Works Accounts, of — overdue on the 31st May 1890.

(C. No. 1201
8)

GOVT.
OF MADRAS.

1890.

P. W.
DEPT.

EXAMINER, P. W. ACCOUNTS.

KEEP-WITH

CURRENT No.

Madras, 16 June 1890.

OFFICE No. 3507.

dated

189

To

W.

Herewith I submit (by circles) the quarterly report of completion reports overdue on the 31st May 1890.

2. According to the information available, the total number of completion reports certainly overdue on that date was 385, of which 219 were overdue for twelve months and more. Details are shown by circles in the following table.

Circles	No. of completion reports overdue & time overdue							Total
	3 Months	7 months	8 months	9 months	10 months	11 months	12 & more .	
1st.	6	12	9	9	4	1	66	107
2nd.	16	9	18	2	4	5	48	102
3rd.	1	1	..	..	..	..	9	11
4th.	1	6	10	..	..	1	..	18
5th.	7	3	9	2	13	8	85	127
6th.	5	2	..	..	1	..	1	9
Consulting Architect	..	..	..	..	1	..	10	11
Total	38	33	48	13	23	15	219	385

3. The following table shows in detail the divisions from which replies

have not been received to inquiries made by me regarding works for which it seems probable that completion reports are due, and also the number of works concerned in each case :-

Divisions	Inquiries made after the examination of accounts for		Total
	January 1890	February 1890	
Vizagapatam.....	..	32	32
Godavari Western.....	..	5	5
Buckingham Canal.....	..	3	3
Periyar No.I.....	13	2	15
Consulting Architect..	5	4	9
Total	18	46	64

4. There is a great reduction both in the arrears of information (see second table) and in the arrears of completion reports due (see first table) the number of which is now at last known within very narrow limits. The Chingleput, Ganjam and Nellore Divisions are those in which the number of overdue completion reports is greatest the number being 110, 82 and 47 respectively.

5. Considering the small number of works inquired about it is thought that No.I Periyar and Consulting Architect Divisions might have replied at any rate to January inquiries which were issued on the 9th. April 1890.

12. Aug. 1877 48/16.5.90
 5722 48/26.2.90
 3401 48/29.11.89
 2766 48/2.10.89

4/16
 C.
 aty

C.A.W.

No. 1764 W of 26 June 1890

PUBLIC WORKS DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

From the P.W. accounts Rs 3507 of 16.6.90 -

Communicated to Supply Engineers, in Continuation of G.O. No. 972 W of 26 March 1890.

2. The report shows a satisfactory reduction of arrears, but the Chingleput and Ganjam divisions continue to head the list with respect to the number of completion reports overdue. The large number of arrears in the II Circle requires the Supply Engineer's attention.

3. Steps should be

taken to expedite replies
 from the divisions named
 in para 3 of the Examiner's
 note, and the special
 attention of the Chief
 Engineer, Perizon Project
 and the Comdg. Architect
 is drawn to para 5.

~~Done~~

Not
 22/June

Done
 22.6.54

To Subj. Comm with Air Force
 C.A. Collet with Air
 Ch. S. P. Project ✓
 Genl. W. M. 5/7

Cu OK S 112. VI.
 H 21. VI.
 21. VI.

176.4
 5

5707.

1890.

Public Works Department.

No.

Dated

Despatched

Received

28th June 1890 No: 1764W.

SUBJECT.

Completion Reports:

Passing orders on the
Mantley Report of the
tender on the 3rd May
1890.

28/6/90 5/26/6.